

Update on local pilot implementation and pilot extension	PRW & SL	SL discussed the Trendcare training which is taking place in [REDACTED] and the schedule for briefings that are taking place over the next two weeks. PRW stated that [REDACTED] has approved the CNM3 and the HSE are being requested to release the funds. JD informed that data collection will begin straight after the project is approved as the Trendcare system is already set up and there have been initial meetings in all 3 sites. PRW advised that the cutoff point was early August and therefore by mid September there should be 6 weeks of good data, depending upon completion rates. JD added that the data from the 6 already involved wards is still coming in. LD asked if the staff's energy for filling in the data can be replenished. JD agreed that it is an important point, adding that they will be working more closely with staff and provide them with feedback more regularly. JMC asked if the enhanced care team, will be set up in advance. PRW answered it will happen in tandem with the current work, and is dependent upon the appointment of the CNM3, which is approved and funded.
Newsletter	PRW	PRW informed that the newsletter on the update from the Taskforce will be circulated, to take account of the pilot extension. This was agreed by all to be circulated.
Schedule of meetings for combined and separate groups	PRW & Group	PRW presented the schedule for the next 7 Pilot Planning and Implementation Group meetings. These were agreed. It was agreed that the next meeting of the Steering Group should take place when the data is back from the 3 sites, most likely in September. LD asked if we are in a position to find the staff required to fill vacancies in the additional wards. PRW replied that [REDACTED] hospitals are able to deliver and already are recruiting large numbers of new staff.
Actions		
Item	Assigned to	
To provide an update on the status of the pilot extension progress and timeline for September Reporting	CNO's office	