

Draft Implementation Progress Report for National Strategy for Higher Education Quarter 3 2012

The National Strategy for Higher Education was launched in January 2011. In order to ensure effective oversight of implementation of the strategy the Department of Education and Skills has established an **Implementation Oversight Group**. The Oversight Group is co-ordinating, monitoring and reporting on the implementation of recommendations contained in the National Strategy on an ongoing basis in conjunction with other expertise and stakeholders as required.

The Oversight Group has agreed a short to medium term Implementation Progress reporting template that details actions under four broad strategic headings together with a number of supporting objectives. The strategic headings are congruent with the aims of the National Strategy. Each action is the responsibility of a designated organisation. It is the intention of the Department of Education and Skills to report regularly on the implementation of the strategy.

The actions, responsibility, timelines and current status are presented in the following Table.

Draft Implementation Progress Report for National Strategy for Higher Education

| Strategic Objective | | Specific Actions | Timeline | Lead Org. | Input from | Current Status Q3 2012 |
|--|------------|--|--------------------------------------|--------------------|-----------------------|---|
| Excellence in Teaching, Learning, Research and Engagement | 1.1 | National Student Survey | National Pilot commence Q1 2013 | HEA | IUA/IOTI /QQI | Following a review of the project a new oversight group has been established. Project manager appointed and new project structure established. Revised plan, incorporating a full-scale national pilot now in place. Pilot to run in Q1 2013. |
| | 1.2 | National Employer Survey | Pilot complete by Q3 2012 | HEA | IUA/IOTI through IBEC | The results of the survey are being finalised by IBEC. Preliminary findings were presented to the University Industry Roundtable in October. Pilot completed and IBEC due to report to HEA. |
| | 1.3 | Transition Review | Q1 2013 | NCCA/HEA/ IUA/IOTI | | Transitions Steering Group established in September 2012 chaired by DES. IOTI Registrars Group considering issues. NCCA/SEC considering Leaving Cert predictability and grading issues. IUA Taskforce Expert to report by year end. |
| | 1.4 | National Platform for the Enhancement of Teaching and Learning | Q4 2012 | HEA | IUA/IOTI | Approval for establishment given by DES. Board to be appointed by end Q4 2012 |
| | 1.5 | Part-time Higher Education and Training Policy Framework | Completed Q3 2012 | HEA | | Complete and approved within HEA. Policy issues identified and subject of discussions between HEA and DES |
| | 1.6 | Policy and structures for HEA engagement with QQI. | Delayed pending establishment of QQI | HEA | IUQB, HETAC, QQI | Discussions on the development of a Memorandum of Understanding have taken place between HEA and QQI Executives and the outcome will be discussed at first QQI |

Draft Implementation Progress Report for National Strategy for Higher Education

| Strategic Objective | | Specific Actions | Timeline | Lead Org. | Input from | Current Status Q3 2012 |
|---------------------|-------------|--|-------------------|-----------|---------------|--|
| | | | | | | Board meeting in December 2012. MOU is expected to be signed in 2013. |
| | 1.7 | Research and Graduate Education. | Completed Q1 2012 | HEA | IRCSET/IRCHSS | The Irish Research Council has been established through the merger of The Irish Research Council for the Humanities and Social Sciences and the Irish Research Council for Science, Engineering and Technology as a sub-board of HEA with effect from 19 th March 2012. |
| | | HEA Status report on Research and Graduate Education in development | Q4 2012 | HEA | DES | The HEA is developing a new research and graduate education strategy. |
| | 1.8 | Institutional student feedback system | Ongoing | IOTI/IUA | | Within the Institute of Technology sector new arrangements have been agreed and are being implemented. Within the university sector various arrangements are in place that provide for student feedback. |
| | 1.9 | Review 1 st year curriculum and supports | Ongoing | IOTI/IUA | | Ongoing within academic planning and approval processes at Institutional level. |
| | 1.10 | Course accreditation for work placement/service learning | Ongoing | IOTI/IUA | | Ongoing within academic planning and approval processes at Institutional level. |
| | 1.11 | Research Prioritisation Report Establishment of Prioritisation Action Group | Completed Q1 2012 | DJEI | | Report approved by Government for implementation and launched 1 March 2012. Research Prioritisation Action Group established to drive implementation, meeting monthly since then. |

Draft Implementation Progress Report for National Strategy for Higher Education

| Strategic Objective | | Specific Actions | Timeline | Lead Org. | Input from | Current Status Q3 2012 |
|---------------------|-------------|---|----------------------------------|-----------|---------------------------|---|
| | 1.12 | Development of National IP Protocol and submission to Govt Establishment of Central Technology Transfer Office | Completed Q2 2012 Q1 2013 | DJEI | | IP Protocol launched June 2012 and follow-up implementation being progressed. TTSI II initiative to commence shortly. |
| | 1.13 | Internationalisation - Institutional internationalisation strategies | Ongoing | IUA/IOTI | Int Ed Strategy Imp.Group | The International Education Strategy – ‘Investing in Global Relationships’ was published in 2011 and is being implemented by the HEIs. Support structures have been established in IUA and IOTI to facilitate this. Link to report: http://www.education.ie/en/Publications/Policy-Reports/Ireland-s-International-Education-Strategy-2010-2015-Investing-in-Global-Relationships.pdf |
| | 1.14 | Integration of international students | Ongoing | IUA/IOTI | | QQI has begun work on the Code of Practice/International Education Mark. Timetable for release will be discussed by QQI Board in December 2012. |
| | 1.15 | Continue to implement and build upon NFQ | Ongoing | QQI | | |
| | 1.16 | Co-ordinate development of subject guidelines framework in | TBC | QQI | IUA/IOTI | QQI will be established in November 2012. Work programme for 2013 will be discussed |

Draft Implementation Progress Report for National Strategy for Higher Education

| Strategic Objective | | Specific Actions | Timeline | Lead Org. | Input from | Current Status Q3 2012 |
|---------------------|-------------|--|----------|-----------|------------|--|
| | | conjunction with subject experts from institutions | | | | at first QQI Board meeting in December 2012 |
| | 1.17 | Initiate full and comprehensive review of external examiner system and grading system | TBC | QQI | | QQI will be established in November 2012. Work programme for 2013 will be discussed at first QQI Board meeting in December 2012 |
| | 1.18 | Review of PhD provision will take place when new national framework has been developed by HEA (in consultation with QQI) – formal assessment informed by good practice and international metrics | TBC | QQI | HEA | Will be informed by Status report on Graduate education being developed by HEA (see 1.7). |
| | 1.19 | Ensure alignment and balance between learning outcomes, pedagogy and assessment in course of QA of institutions and Programmes | TBC | QQI | | QQI will be established in November 2012. Work programme for 2013 will be discussed at first QQI Board meeting in December 2012. |
| | 1.20 | Begin development of National framework of RPL based on work already underway by EGFSN/NQAI | TBC | QQI | | QQI will be established in November 2012. Work programme for 2013 will be discussed at first QQI Board meeting in December 2012. |
| | 1.21 | Assist HEI's to develop structures and procedures to involve wider community in programme design and revision. | TBC | QQI | IUA/IOTI | QQI will be established in November 2012. Work programme for 2013 will be discussed at first QQI Board meeting in December 2012. |
| | 1.22 | Enterprise Engagement Forum | Ongoing | DES | | Forum chaired by Secretary General established October 2011; Bi-annual meetings are being held. Second IUA/IBEC University Industry Roundtable took place October 2012. |

Draft Implementation Progress Report for National Strategy for Higher Education

| Strategic Objective | | Specific Actions | Timeline | Lead Org. | Input from | Current Status Q3 2012 |
|-----------------------------------|------------|---|-------------------|------------------|---------------------|--|
| Sustainability and Funding | 2.1 | Sustainability Study | Q1 2013 | HEA | DES | A new sustainability study has been scoped work packages agreed and work started. This will complement the current work on system configuration. |
| | 2.2 | Consultation on Review of Funding Models | Completed | HEA | IOTI/IUA | The consultation process is complete and the views of stakeholders are currently being examined with a view to implementing initial changes to the funding model in 2013. |
| | 2.3 | Strategic Dialogue Process 1 st Phase Implementation in place | From Q1 2012 | HEA | HEIs | 1 st Phase Implementation in place. Planning for 2013 taking place. |
| | | Development of KPIs and agreement with HEIs | By end Q3 2012 | HEA | | |
| | 2.4 | Performance management capacity review | Q4 2012 | HEA | | A performance evaluation review is to be published by end Q4 2012. |
| | 2.5 | Organisational Review of HEA | Q4 2012 | DES | | Due to commence in Q4 2012 |
| | 2.6 | Centralisation of Student Grant Administration | Completed Q3 2012 | DES | | Independent Appeals Board established. Student Universal Support Ireland (SUSI) commenced operation for new applicants for 2012/13 academic year. |
| System Development | 3.1 | System Configuration | Q3 2012 | HEA | | Institutional submissions were received as planned in July 2012. An analysis of the alignment between the submissions and the National Strategy objectives has been completed. |
| | 3.2 | Commission System Level Analysis | Q2 2012 | HEA | | Completed |
| | 3.3 | Appoint International review Panel | Q1 2012 | HEA | International Panel | Completed |
| | 3.4 | International panel and HEA | End Q3/Q4 | HEA | International | Ongoing |

Draft Implementation Progress Report for National Strategy for Higher Education

| Strategic Objective | | Specific Actions | Timeline | Lead Org. | Input from | Current Status Q3 2012 |
|-----------------------------|------------|---|---------------------------------|--------------|-------------------|--|
| | | Executive to consider HEI submissions and 'blueprint' | 2012 | | Panel | |
| | 3.5 | HEA to engage with HEIs on Proposed outline structure | Q1 2013 | HEA | HEIs | HEA to advise Minister on outline structure for future HE system by Q1 2013. |
| | 3.6 | Establish HE Agency Network | From Q1 2012 | HEA | Research Agencies | 1 st meeting held with Research funding agencies. Policy position on 'whole of government' approach to HE developed within HEA. Currently being considered by Policy and Planning Committee. |
| Governance and HR/IR | 4.1 | Legislation – Develop Issues and Timeframes Scoping Paper | Q4 2012 | DES | HEA/IUA/IOTI | HEA issues paper completed and submitted to DES. HEA currently prioritising issues and preparing more detailed legislative requirements advice. IUA and IOTI Governance Reform proposals submitted to Minister Q2 2012. |
| | 4.2 | Implement strategy for review and transfer of DES funded institutions to HEA. | Q1 2013 | DES/HEA | | Submissions requested from all DES directly funded institutions on their future position within the HE system in light of the HEA landscape paper. |
| | 4.3 | Subject/Discipline Reviews Carry out Creative Arts Review Teacher Ed. Review | Q4 2012 Completed Q3 2012 | HEA HEA | | Creative Arts Review team has met and will report by end 2012. Initial Teacher Education Review complete and published Q3 2012. |
| | 4.4 | Develop Policy for Engagement with non-DES funded private providers | Completed Q2 2012 | DES/HEA | DES | Report accepted by Authority. |
| | 4.5 | Public Service Agreement | Ongoing | DES/IUA/IOTI | | Revised sectoral action plan published Q2 2012 reflecting implementation progress to |

Draft Implementation Progress Report for National Strategy for Higher Education

| Strategic Objective | | Specific Actions | Timeline | Lead Org. | Input from | Current Status Q3 2012 |
|---------------------|-----|--------------------------|----------|------------------|------------|--|
| | | | | | | date and latest developments. Link to report: http://www.education.ie/en/Publications/Corporate-Reports/Croke-Park-Agreement/ |
| | 4.6 | Long-term HR development | Q1 2013 | DES/IUA/IOTI/HEA | | HR Reform to be included in Sustainability study referred to above. See 2.1 |