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1. Introduction 

1.1. The Commission presented its Eighth Interim Report to An Taoiseach on 18 

September 2020.  In that Report, the Commission requested an extension of time 

for submitting its Report on the Siteserv transaction to 30 April 2021. 

1.2. Following that Interim Report, An Taoiseach gave an extension to the 

Commission until 30 April 2021. 

1.3. The purpose of this Interim Report is: 

(i) to provide an update on the Commission’s work since its Eighth Interim 

Report and to set out the work that remains to be done to complete its final 

Report; and 

(ii) to request an extension of time for submitting the Commission's final Report 

on the Siteserv transaction until 31 October 2021.    

2. Work Outstanding to finish the Commission’s Report 

Finalising the Draft Report 

2.1 The Commission is well advanced in its work in drafting its Report on the Siteserv 

transaction for submission to An Taoiseach and the Oireachtas. 

2.2 The Commission has completed, or partly completed, approximately 800-900 pages of 

its draft Report. 

2.3 The Commission estimates it has completed, or partly completed, approximately 75% 

of its draft Report and that the rest of it will be completed within the next six to eight 

weeks. 

2.4 The Commission is unable to complete certain parts of its Report as yet, because further 

evidence is required on certain matters from a small number of witnesses. 
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Remaining Witnesses  

2.5 There are a small number of witnesses whom the Commission needs to call to finish 

hearing evidence on the Siteserv transaction.   

2.6 The Commission also needs to recall certain witnesses who have already given evidence 

to the Commission in order to obtain further evidence from them on certain matters of 

concern to the Commission. 

2.7 In addition, certain parties before the Commission have indicated that they wish certain 

witnesses to be recalled for cross-examination.  

2.8 The Commission does not expect these outstanding witness hearings to be overly 

lengthy, given the limited nature of the evidence to be sought from them. 

2.9 The Commission intends to use virtual hearings for these witnesses, given the 

constraints on physical gatherings.   

Proposed Timetable 

2.10 The Commission had intended to circulate its draft Report in two parts (as set out in its 

previous Interim Report) to relevant parties for their comments.  However, one of the 

parties before the Commission has objected to that course of action.  The Commission 

now intends to complete one draft Report covering all aspects of the Commission’s 

Terms of Reference on the Siteserv investigation and to circulate it to all relevant 

parties. 

2.11 The Commission now proposes the following timetable to furnish its final Report to An 

Taoiseach: 

(i) the draft Report on the Siteserv investigation will be completed by 14 June 2021 

and circulated to all relevant parties for their comments on/or about that date; 

(ii) given the projected length of the Report, the Commission is of the view that 

affected parties should be permitted a reasonable period of time to review the 

draft Report and to make submissions to the Commission.  The Commission 

proposes therefore, that parties will be given a period of eight weeks (i.e. until 14 

August 2021) to do so; 
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(iii) it may be necessary, depending on the submissions made by the relevant parties, 

to hear further evidence in respect of matters outlined in the draft Report; if that 

occurs, the Commission does not expect that this process will be overly time-

consuming; 

(iv) the Commission must then consider carefully any submissions made to it and 

make such amendments, if any, to the draft Report as it believes are appropriate 

in the light of these submissions.  The Commission believes that this could take a 

period of two to three months, i.e. from mid-August 2021 to 31 October 2021. 

2.12 The Commission therefore, is of the view that it will be in a position to furnish its Report 

to An Taoiseach in relation to the Siteserv transaction by 31 October 2021. 

Other 37 Transactions 

2.13 The Commission set out in its previous Interim Report that there will be significant, if 

not insuperable, difficulties, in progressing the investigation into the other 37 

transactions which are within its Terms of Reference.   

2.14 The Commission also stated in its previous Interim Report that it will be a matter for 

the Government and the Oireachtas to consider which, if any, of those 37 transactions 

they wish the Commission to investigate further. 

2.15 If the Government and the Oireachtas form the view that no further transactions should 

be investigated by the Commission, then once the Commission has submitted its Report 

on the Siteserv transaction that would bring the substantive work of the Commission to 

an end. 

3. Request for Extension of Time  

3.1. Since its last Interim Report, and despite the COVID-19 pandemic, the Commission 

has made good progress towards completing its investigation and its draft Report 

in relation to the Siteserv transaction.  Despite that, there has been some delay to 

the timetable proposed in its last Interim Report. 

3.2. Accordingly, the Commission requests an extension of time to 31 October 2021. 
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Signed: _____________________________ 

  

The Hon. Mr. Justice Brian Cregan  

 8 April 2021 

 


