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The revised National Development Plan (NDP) 2021-2030, which 
I announced in October 2021, will bring public investment to 
approximately 5 percent of GNI* which is well above the recent EU 
average of 3 percent of GDP. The NDP recognises the key challenges 
facing Ireland, such as Covid-19 recovery, housing, the UK’s decision to 
leave the EU, and the climate emergency.

Ireland needs competitive, dynamic, and sustainable construction 
firms that can deliver high quality physical infrastructure in line with 
Project Ireland 2040. The Construction Sector Group (CSG), which 
is overseen by my Department, ensures regular and open dialogue 
between government and industry on how best to achieve and maintain 
a sustainable and innovative construction sector. The CSG's Innovation 
and Digital Adoption Subgroup drives the delivery of the seven actions 
under its remit, including the Build Digital Project, Construction 
Technology Centre, and Modern Methods of Construction.

Prospects 2022 sets out a clear pipeline for 50 of the largest individual 
projects that make up Project Ireland 2040. This pipeline spans projects 
which are currently at planning and appraisal to projects which are 
completing construction this year.

Michael McGrath TD, 
Minister for Public Expenditure and Reform

Foreword by Minister McGrath

Project Ireland 2040 is the government’s long-term overarching strategy to make 
Ireland a better country for all. By 2040, there will be approximately one million 
additional people living in Ireland. This population growth requires significant 
investment in capital infrastructure to meet the needs of our growing population in 
a sustainable manner, as we transition to a low carbon and climate resilient society. 
The National Planning Framework and the National Development Plan 2021-2030 
combine to form Project Ireland 2040. The NPF sets the vision and strategy for the 
development of our country to 2040, and the NDP provides the enabling public 
investment of €165 billion to implement that strategy.
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Introduction



Overview of report

1.1 Commercial Opportunities
This document aims to provide further visibility on the 
sequencing of Ireland’s priority infrastructure projects 
over the coming years, thereby facilitating firms to 
plan commercial bids for these major infrastructure 
priorities. The report contains high level information 
on 50 of the largest projects, with a focus across key 
sectors, included in Project Ireland 2040 and signposts 
to other sources for more detailed information. 
References to ‘Main Contractor Procurement’ in the 
report refers to when the procurement process began/
will began (i.e. when tender documents were/will be 
issued to the market). The date of main contractor 
award is recorded, as appropriate, under ‘Contract 
Awarded To’ in the report.

1.2 Ireland’s Infrastructure 
Pipeline

When launched in 2018, Project Ireland 2040 included 
over 150 projects with a value in excess of €20 million. 
This pipeline of projects has continued to expand 
and evolve since then. There are now over 200 large 
projects at various stages of the project lifecycle. The 
latest Investment Projects and Programmes Tracker 
and MyProjectIreland interactive map provide details 
on capital projects under the National Development 
Plan 2021-30 (NDP). As of Q2 2022, the Tracker 
focuses on over 270 projects and 140 programmes, 
including almost 100 projects in excess of €50 million. 
It is important to acknowledge that the timelines 
provided in this report are indicative and subject to 
change in terms of main contractor procurement and 
construction, especially for projects in the earlier stages 
of the project lifecycle.

1.3 Structure of Report and the 
Public Spending Code

Prospects 2022 is split into sections as follows: 
Transport, Flood Relief, Road Projects, Irish Water, 
Health, Higher Education, Major Housing, and Other.

The Public Spending Code (PSC) provides a framework 
for the appraisal, planning and delivery of capital 
investment projects. The PSC sets the value for money 
requirements and guidance for evaluating, planning 
and managing capital projects. The update of the PSC 
in 2019 combined with lessons learned from domestic 
projects and international best practice highlighted 
the need for more structured scrutiny of major public 
investment projects, particularly in the areas of planned 
delivery, costings and risk. In 2021, the Department of 
Public Expenditure and Reform (DPER) introduced two 
reforms to the PSC to facilitate this enhanced scrutiny:

• The introduction of an External Assurance Process 
(EAP) for projects over €100m which will provide 
independent project scrutiny at key decision stages.

• A new Major Projects Advisory Group (MPAG) to 
further strengthen project management.

These reforms, alongside ongoing engagement with the 
construction sector regarding capacity and innovation, 
will support the effective delivery of Project Ireland 
2040, including the 50 projects set out in this report. 
The projects included in this report are all either at 
the Strategic Assessment, Preliminary Business Case, 
Final Business Case, or Implementation in the project 
lifecycle of the PSC. It is important to note that there 
are other projects at various stages of development 
which may progress through the pipeline subject to 
approvals processes. Omission from the report does not 
imply de-prioritisation by Government.
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https://www.gov.ie/en/publication/public-spending-code/
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Public Transport
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. MetroLink Final Business Case 2025 – Early 2030s €1 billion+

2. DART+ Fleet Implementation 2023–2024 (initial order) €318m

3. DART+ West Final Business Case 2024–2027 €500m - €1bn 

4. DART+ South West Preliminary Business Case Subject to conclusion of Planning/Railway Order Process €500m - €1bn 

5. DART+ Coastal North Preliminary Business Case Subject to conclusion of Planning/Railway Order Process €250m - €500m 

6. DART+ Coastal South Preliminary Business Case Subject to conclusion of Planning/Railway Order Process €100m - €250m 

7. BusConnects Dublin - Core Bus Corridors Final Business Case 2023–2029 €100m - €250m 
(per scheme)  

8. BusConnects Cork – Sustainable Transport Corridors  Strategic Assessment 2025–2030 €500m - €1bn 

Flood Relief Projects
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. Lower Lee (Cork City) Flood Relief Scheme Preliminary Business Case 2024–2029 €100m - €250m 

2. King’s Island Flood Relief Scheme Final Business Case 2023–2025 €20m - €50m 

3. Arklow Flood Relief Scheme Preliminary Business Case 2023–2025 €20m - €50m 

Projects by Sector
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Road Projects
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. M/N20 Cork to Limerick Preliminary Business Case 2027–2031 €1 billion+ 

2. Galway City Ring Road Final Business Case 2026–2029 €500m - €1bn 

3. N21/N69 Limerick to Adare to Foynes Final Business Case 2025–2028 €250m - €500m 

4. N22 Ballyvourney to Macroom Implementation 2019–2024 €250m - €500m 

5. N28 Cork to Ringaskiddy Road Final Business Case 2024–2028 €250m - €500m 

6. N5 Ballaghaderreen to Scramoge Implementation 2023–2025 €250m - €500m 

7. M8/N25 Dunkettle Interchange Implementation 2020–2024 €100m - €250m 

8.  Athy Southern Distributor Road Implementation 2022–2024 €20m - €50m 

9. N52 Ardee bypass  Preliminary Business Case 2024–2026 €20m - €50m 

Irish Water Projects
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. Water Supply Project - Eastern and Midlands Region Preliminary Business Case 2026–2030* €1 billion+

2. Greater Dublin Drainage Preliminary Business Case 2025–2029* €500m - €1bn

3. Ringsend Wastewater Treatment Plant Project Implementation 2018–2025 €500m - €1bn

4. Arklow Sewerage Scheme Wastewater Treatment Plant Implementation 2021–2025 €100m - €250m

5. Athlone Sewerage Scheme Final Business Case 2022–2025 €100m - €250m

6. Regional Biosolids Storage Facility Final Business Case 2024–2025 €50m - €100m

7. Leixlip Transfer Pipeline Implementation 2020–2022 €20m - €50m

8. Ramelton, Milford and Rathmullan Wastewater Treatment Plant Final Business Case 2023–2025 €20m - €50m

9. Poolbeg West Strategic Development Zone Preliminary Business Case 2025–2028 €20m - €50m
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Health Projects
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. New Children’s Hospital Implementation 2017–2024 €1 billion+

2. Beaumont Hospital Radiation Oncology Unit Preliminary Business Case 2022–2025 €50m - €100m

3. University Hospital Limerick Ward Block (96 Bed) Final Business Case 2022–2025 €50m - €100m

4. University College Hospital Galway, Radiation Oncology Unit Implementation 2020–2023 €50m - €100m

5. Mater Misericordiae University Hospital Ward Block Implementation 2020–2023 €50m - €100m

6. Cavan General Hospital, Emergency Department and Ward Block Preliminary Business Case 2023–2026 €20m - €50m

Higher Education Projects
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. Cork University Business School (CUBS) Final Business Case 2024–2026 €100m - €250m

2. UCD Future Campus Phase 1 Final Business Case 2022–2024 €100m - €250m

3. DCU Future Tech Building Implementation 2022–2024 €50m - €100m

4. Maynooth University Technology Society and Innovation Building Implementation 2019–2022 €50m - €100m

5. NUI Galway Learning Commons Final Business Case 2023–2027 €20m - €50m

Major Housing Projects
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. Cork City Docklands Preliminary Business Case 2023–2031 €500m - €1bn 

2. Clonburris (Strategic Infrastructure) Preliminary Business Case 2022–2029 €250m - €500m 

3. Shanganagh Castle Implementation 2022–2025 €250m - €500m 
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Other Projects
Name of Project Stage of Project Lifecycle Construction Timeline Cost Range

1. Waterford City and Environs – North Quays Final Business Case 2022–2025 €100m - €250m 

2. National Concert Hall Preliminary Business Case 2025–2028 €50m - €100m

3. National Museum of Ireland Preliminary Business Case 2024–2027 €50m - €100m

4. Abbey Theatre Preliminary Business Case 2027–2029 €50m - €100m

5. Garda Station, Military Road, Dublin 8 Implementation 2020–2022 €50m - €100m

6. Electric Vehicle High Power Charging Infrastructure Development Project  Implementation 2021–2023 €20m - €50m 

7. Crawford Art Gallery Final Business Case 2023–2025 €20m - €50m
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MetroLink
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Transport Infrastructure Ireland Next Decision Gate: Decision Gate 2 – Pre-Tender Approval 

Construction Timeline: 2025 – Early 2030s Main Contractor Procurement: Quarter 2, 2024

Cost Range: €1 billion+ Contract Awarded To: TBC

Website: MetroLink Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The MetroLink project is the development of a north-south urban railway service 
that will run between Swords and Charlemont, connecting key destinations 
including Dublin Airport and the City Centre along the 19km route. When 
operations commence, there will be trains every 3 minutes during peak periods. 
There will be a total of 15 new stations, 3,000 additional Park and Ride spaces, 
and a journey time of approximately 25 minutes from Swords to the City Centre. 

MetroLink will be able to carry a peak capacity of 20,000 passengers per hour 
per direction by 2060 with trains running every 90 seconds. MetroLink facilitates 
transport-oriented development and allows for the emergence of sustainable 
and well-connected communities. MetroLink will provide over 1 billion carbon 
neutral, fully electrified, passenger trips by 2050. Over 175,000 people and 
250,000 jobs will be accessible to the stations by foot alone. By interchanging 
with other public transport systems such as DART and Luas, MetroLink connects 
to more than a million people in the Dublin area, and more across Ireland.

It is currently targeted to submit a Railway Order application in Q3 2022. Work 
on the Procurement Strategy and project governance is continuing.
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Dart+ Fleet
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Iarnród Éireann Next Stage: Review

Construction Timeline: 2023–2024 (initial order) Main Contractor Procurement: Quarter 4, 2019

Cost: €318 million Contract Awarded To: Alstom (Quarter 4, 2021)

Website: Dart+ Fleet Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
To support the expansion in rail services planned under the National 
Development Plan 2021 to 2030 and to meet the infrastructural capacity 
increases delivered by the DART+ Programme, additional rolling stock is 
required.

The framework agreement for the Dart+ Fleet was signed in December 2021, 
and an initial order was placed for 6 Half Length Units (HLUs) of Electrical 
Multiple Unit (EMU) and 13 HLU of Battery Electrical Multiple Unit (BEMU). 
DART+ Fleet will be delivered during 2024, with fleet entering service during 
2025.

Iarnród Éireann, supported by the National Transport Authority (NTA) and in 
partnership with railcar provider Alstom, have provision to commission up to 750 
electric/battery electric powered vehicles over a 10-year timescale. This order 
represents the purchase of the largest and most sustainable public transport 
fleet in Irish history.
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Dart+ West
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Iarnród Éireann Next Decision Gate: Decision Gate 2 - Pre-Tender Approval

Construction Timeline: 2024–2027 Main Contractor Procurement: Quarter 3, 2023

Cost Range: €500m - €1bn Contract Awarded To: TBC

Website: DART+ West Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Delivery of the DART+ West will support existing communities and support 
future sustainable development. It will serve all existing stations along the 
railway corridor between Maynooth Station and M3 Parkway Station to Connolly 
Station and to the proposed Spencer Dock Station using electrical power, which 
has a lower carbon footprint than the current diesel trains. The frequency and 
quality of service will provide a viable transport alternative for surrounding 
communities other than private car travel. This will assist in Ireland reducing road 
congestion and greenhouse gas emissions from transport, thereby helping to 
combat climate change.

The electrification of the rail line will predominantly follow the existing railway 
corridor. Works outside of Iarnród Éireann lands will be required at a number of 
locations for some of the scheme elements. Preliminary Design and preparation 
of the Environmental Impacts Assessment Report (EIAR) for DART+ West is 
continuing. The application to An Bord Pleanála for the DART+ West project will 
be in Q3 2022.

Spencer Dock – Front view

New Depot in Maynooth
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Dart+ South West
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Iarnród Éireann Next Decision Gate: Decision Gate 1 – Approval in Principle (lodge railway order)

Construction Timeline: Subject to conclusion of Planning/Railway Order Process Main Contractor Procurement: TBC

Cost Range: €500m - €1bn Contract Awarded To: TBC

Website: Dart+ South West Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
DART+ South West will provide a sustainable, electrified, reliable and more 
frequent rail service to customers through enhanced capacity between 
Hazelhatch & Celbridge station and Dublin City Centre, whilst also increasing 
capacity and reducing journey times for non-electrified InterCity and Commuter 
services.

The DART+ South West will increase train capacity from the current 12 trains 
per hour per direction to 23 trains per hour per direction. This will increase 
passenger capacity from the current peak capacity of approximately 5,000 
passengers per hour per direction to approximately 20,000 passengers per hour 
per direction.

Preliminary Design and preparation of the Environmental Impacts Assessment 
Report (EIAR) for Dart+ South West is continuing. The application to An Bord 
Pleanála for the DART+ South West project will be in Q4 2022, subject to 
approval of an updated Preliminary Business Case.
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Dart+ Coastal North
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Iarnród Éireann Next Decision Gate: Decision Gate 1 – Approval in Principle (lodge railway order)

Construction Timeline: Subject to conclusion of Planning/Railway Order Process Main Contractor Procurement: TBC

Cost Range: €250m - €500m Contract Awarded To: TBC

Website: Dart+ Coastal North Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
DART+ Coastal North will provide an extension of the existing electrified rail 
network from Malahide and Drogheda MacBride stations. It will also provide 
the infrastructure to facilitate an increase to the rail capacity on the Northern 
Line between Dublin City Centre and Drogheda MacBride Station, including the 
Howth Branch.

The DART+ Coastal North project will improve performance and increase train 
frequency in the AM and PM peak travel periods along the Northern Line, 
providing enhanced capacity from the city centre to Drogheda.

When the necessary permissions have been granted, the detailed design and 
procurement phases will be undertaken. Lodgement of Railway Order is planned 
for Q2 2023, subject to approval of an updated PBC.

Prospects 2022 | Ireland’s Major Infrastructure Project Pipeline

14

https://www.dartplus.ie/en-ie/projects/dart-north


Dart+ Coastal South
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Iarnród Éireann Next Decision Gate: Decision Gate 1 – Approval in Principle (lodge railway order)

Construction Timeline: Subject to conclusion of Planning/Railway Order Process Main Contractor Procurement: TBC

Cost Range: €100m - €250m Contract Awarded To: TBC

Website: Dart+ Coastal South Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The DART+ Coastal Projects, as part of the DART+ Programme, will deliver an 
increased and improved electrified network, with additional passenger capacity 
and enhanced train services between Drogheda in the north to Greystones in the 
south (covering approx. 86km).

When the necessary permissions have been granted, the detailed design and 
procurement phases will be undertaken. Lodgement of Railway Order is planned 
for Q3 2023, subject to approval of an updated PBC.
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BusConnects Dublin - Core Bus Corridors
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: National Transport Authority Next Decision Gate: Decision Gate 2 - Pre-Tender Approval

Construction Timeline: 2023–2029 Main Contractor Procurement: 2023–2027

Cost Range: €100m - €250m (per scheme) Contract Awarded To: TBC

Website: BusConnects Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
BusConnects Dublin is a suite of transformative changes to the bus system, 
intended to make it more efficient, faster, reliable and easier to use. From April 
to August 2021, a pre-application consultation process was undertaken with An 
Bord Pleanála in accordance with the relevant legislation.

For the purposes of progressing the BusConnects Dublin Core Bus Corridor 
Infrastructure Works through the statutory planning process, the 16 Core Bus 
Corridors that have been the subject of non-statutory public consultation, 
are now being grouped into 12 individual schemes. On 8th March 2022, 
the Government gave its approval in principle for the BusConnects Dublin 
Preliminary Business Case. Each of the Core Bus Corridor Schemes is likely 
to have a construction cost range of between €100m and €200m, depending 
on the size and complexity of each scheme, excluding VAT, at 2022 values. 
Procurement of the first 4 Core Bus Corridor Schemes is likely to be progressed 
during 2023 (following statutory planning approvals, Prequalification tenders 
may issue in Q4 2022) with a view to award mid/late 2023, and completion in 
2025; Procurement of the second 4 Core Bus Corridor Schemes is likely to be 
progressed during 2025 with a view to award mid/late 2025, and completion 
in 2027; Procurement of the third 4 Core Bus Corridor Schemes is likely to be 
progressed during 2027 with a view to award mid/late 2027, and completion in 
2029/2030.
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BusConnects Cork – Sustainable Transport Corridors
Approving Authority: National Transport Authority Current Stage of Project Lifecycle: Strategic Assessment

Sponsoring Agency: National Transport Authority Next Decision Gate: Decision Gate 0

Construction Timeline: 2025–2030 Main Contractor Procurement: 2025–2028

Cost Range: €500m - €1bn Contract Awarded To: TBC

Website: BusConnects Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
BusConnects Cork is the National Transport Authority’s plan to improve Bus 
Services throughout Cork city and suburbs. Following two public consultations 
on a revised network for Cork city and suburbs, the Final New Network will be 
published later this year.

The NTA also launched a public consultation on 10th April 2022 on the Emerging 
Preferred Routes for the 12 Core Bus Corridors, which are an important element 
of the BusConnects Cork programme.

The New Network will include benefits like; an increase of over one third in bus 
services in Cork; a new frequent network that paves the way for Luas; shorter 
waits and more direct routes and additional services at weekends.

Main contractors procurement is estimated to extend over the years 2025–
2028. It should be noted that it is planned that construction for each of the Core 
Bus Corridors will be procured separately so the timeline of 2025-2028 reflects 
the planned phasing of construction of the individual corridors.
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Lower Lee (Cork City) Flood Relief Scheme
Approving Authority: Office of Public Works (OPW) Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Office of Public Works (OPW) Next Decision Gate: Decision Gate 2 - Pre-tender approval

Construction Timeline: 2024–2029 Main Contractor Procurement: Quarter 1, 2024

Cost Range: €100m - €250m Contract Awarded To: TBC

Website: Lower Lee (Cork City) Flood Relief Scheme Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project 
The scheme will run from Inniscarra Dam to the City Centre, protecting over 
2,100 properties, including 900 homes and 1,200 businesses, against significant 
tidal and river flooding. The scheme’s design is also adaptable to provide the 
requisite level of protection in the future in response to climate change scenarios 
The scheme will enhance connectivity to the river by providing almost 1km 
of new river walkways and invest €20m in the repair of historic quay walls. 
Improved public realm spaces will be developed across the city. The Scheme 
encompasses flood defences along the River Lee downstream of Inniscarra dam 
and through Cork city.

Scheme submission and Confirmation under Arterial Drainage Acts 1945/1995 
is currently expected to run from Q3 of 2022 to Q2 of 2023. The scheme has an 
anticipated construction programme of five years from 2024–2029 subject to 
planning being received.
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King’s Island Flood Relief Scheme
Approving Authority: Office of Public Works (OPW) Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Limerick City & County Council Next Decision Gate: Decision Gate 2 – Pre-tender Approval

Construction Timeline: 2023–2025 Main Contractor Procurement: Quarter 4, 2022

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: King’s Island Flood Relief Scheme Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
King’s Island lies in the heart of Limerick City and is surrounded by the waters 
of the River Shannon and the Abbey River. Both rivers are tidal at this location 
and the island is susceptible to both coastal and fluvial flood risk. The proposed 
scheme as well as providing integrated flood protection measures, also includes 
extensive landscaping and public realm improvements.

The King’s Island Flood Relief Scheme was granted planning permission by An 
Bord Pleanála in May 2021 and is at the Detailed Design stage. It is proposed 
that the construction project will be tendered in 2022 with an anticipated 
construction
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Arklow Flood Relief Scheme
Approving Authority: Office of Public Works (OPW) Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Wicklow County Council Next Decision Gate: Decision Gate 2 - Pre-tender approval

Construction Timeline: 2023–2025 Main Contractor Procurement: Quarter 1, 2023

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: Arklow Flood Relief Scheme Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The proposed scheme for Arklow includes the construction of flood defences 
and an embankment, as well as conveyance improvements in the Avoca River; 
including deepening of the river channel, the introduction of new debris and 
gravel traps and strengthening works to the existing quay walls and Arklow 
Bridge. The flood scheme has been designed to withstand a 1 in 100-year flood 
event from the Avoca River (fluvial) as well as 1 in 200-year tidal flood event.

The scheme was submitted to An Bord Pleanála in May 2021. An oral hearing 
was held in January 2022. Subject to planning approval, the scheme has an 
anticipated construction
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N/M20 Cork to Limerick
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Limerick City & County Council Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2027–2031 Main Contractor Procurement: Quarter 4, 2025

Cost Range: €1 billion+ Contract Awarded To: TBC

Website: N/M20 Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project objectives for the N/M20 Cork to Limerick have been developed by 
the project team. Following consideration of the public feedback and detailed 
appraisal, a preferred transport solution has been identified that includes active 
travel infrastructure for walking and cycling, improvements to public transport, 
new and improved safe road infrastructure and environmental integration for 
communities along the N20 transport corridor between Cork and Limerick.

The N/M20 project will deliver 80 kilometres of new and improved dual 
carriageway road between Cork City and Patrickswell, Limerick that will provide 
bypasses of the towns of Mallow, Buttevant and Charleville and will reuse 
between 30% and 40% of the existing N20 road asset.

The Preliminary Business Case is expected to be submitted to the Department 
of Transport and the Department of Public Expenditure and Reform in early 
2023. It is anticipated that the main contractor procurement process (i.e. tender 
documents issued) will occur in Q4, 2025.
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Galway City Ring Road
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Galway County Council Next Decision Gate: Decision Gate 2 – Pre-tender Approval

Construction Timeline: 2026–2029 Main Contractor Procurement: Quarter 1, 2025

Cost Range: €500m - €1bn Contract Awarded To: TBC

Website: N6 Galway City Ring Road Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The N6 Galway City Ring Road (GCRR) project is an integral part of the Galway 
Transport Strategy. The proposed road development comprises 11.8km of 
motorway between the existing N6 at Coolagh (northeast of the city) to the 
existing Ballymoneen Road (northwest of the city) and then continues as a single 
carriageway road for a further 5.6km as far as the R336 Coast Road, west of 
Bearna. The new orbital route travels around the city, it will have grade separated 
junctions with the other national roads serving Galway City (N63, N84 and N59) 
and will include a new bridge crossing of the River Corrib.

Following the approval in principle of the Scheme Business Case by Government, 
Galway County Council submitted the scheme to An Bord Pleanála on 26 
October 2018. ABP approved the scheme with conditions and modification on 6 
December 2021. Three applications for judicial review of the ABP decision have 
been lodged with the High Court and the hearings are expected to take place 
later in 2022. It is anticipated that the main contractor procurement process will 
occur in Q1, 2025, with construction commencing in 2026.
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N21/N69 Limerick to Adare to Foynes
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Limerick City & County Council Next Decision Gate: Decision Gate 2 – Pre-tender Approval

Construction Timeline: 2025–2028 Main Contractor Procurement: Quarter 2, 2023

Cost Range: €250m - €500m Contract Awarded To: TBC

Website: Limerick City & County Council Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project consists of 16km road from Foynes to Rathkeale with a single 
carriageway link road to the existing N69 at Askeaton and 16Km motorway from 
Rathkeale to Attyflin, east of Adare (incorporating the Adare Bypass). The project 
is expected to enable a 77% reduction in traffic levels through Adare village over 
the course of the next 20 years.

This scheme was published in December 2019. An Bord Pleanála (ABP) 
requested additional information which was submitted in September 2020 and 
also placed on public display. ABP held the Oral Hearing for the scheme over 11 
days in February 2021. A decision on planning was expected on 27th May 2022, 
however, this decision has been postponed with a date yet to be confirmed (as of 
June 2022). The main contractor procurement process (i.e. tender documents to 
issue) is expected to commence in Q2, 2023.

Work is progressing on the Phase 5 (Enabling and Procurement) documents 
to facilitate early construction of the Adare Bypass in advance of the 2027 
European Ryder Cup, assuming statutory approval is achieved.
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N22 Ballyvourney to Macroom
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Cork County Council Next Decision Gate: Review

Construction Timeline: 2019–2024 Main Contractor Procurement: Quarter 4, 2018

Cost Range: €250m - €500m Contract Awarded To: Jons Civil Engineering/John Cradock JV Ltd. (Quarter 4, 2019)

Website: N22 Baile Bhuirne to Macroom Road Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project consists of the construction of 22km of dual carriageway which will 
be primarily constructed offline of the existing N22. There will be interfaces 
between the new road development and the existing N22 at the eastern and 
western termini as well as two crossings of the existing road.

The construction contract was awarded following Government approval in 
October 2019. Construction activities are progressing well on site. This contract 
is a design and build contract. The current programme envisages that the project 
will be completed by mid-2024.

The project is divided into three sections for construction purposes:

• Section 1 - Bypass of Baile Bhuirne and Baile Mhic Íre; Slievereagh to 
Coolnacaheragh

• Section 2 - Middle section from Coolnacaheragh to Carrigaphooca

• Section 3 - Bypass of Macroom; Carrigaphooca to Coolcour
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N28 Cork to Ringaskiddy Road
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Cork County Council Next Decision Gate: Decision Gate 2 – Pre-tender Approval

Construction Timeline: 2024–2028 Main Contractor Procurement: Quarter 1, 2023

Cost Range: €250m - €500m Contract Awarded To: TBC

Website: Cork National Roads Office Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The M28 Cork to Ringaskiddy Project encompasses the upgrade of 
approximately 12.5km of the N28 National Primary Route from the N40 South 
Ring Road, at Bloomfield Interchange, to Ringaskiddy, Co. Cork. A motorway 
service area at the terminus of the scheme is also included. The project is 
currently at the Advanced Works Stage.

The N28 corridor itself is part of the Trans-European Transport Network, 
accessing the Tier 1 Port at Ringaskiddy. This requires that the Port is served by 
a high quality road (either a motorway or express road), designed and built for 
motor traffic.

A large volume of passenger and freight traffic utilises the existing N28 (a single 
carriageway). It is currently facing significant capacity constraints. It is expected 
that the main contractor procurement process will begin in Q1, 2023, with 
construction commencing in 2024 running to 2028.
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N5 Ballaghaderreen to Scramoge
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Roscommon County Council Next Decision Gate: Review

Construction Timeline: 2023–2025 Main Contractor Procurement: Quarter 2, 2020 (Original Tender) Quarter 2, 2022 
(Revised Tender)

Cost Range: €250m - €500m Contract Awarded To: Roadbridge Ltd. (Quarter 2, 2021)

Website: N5 Ballaghderreen to Scramoge Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project comprises a road development of 33.4km in length which consists 
of a single carriageway road that runs southeast from the tie-in point of the 
existing Ballaghaderreen Bypass to east of Strokestown at Scramoge. There 
are an additional 13km of side roads and existing road improvements, 17 at-
grade T-junctions and 5 roundabouts to be provided as part of the scheme. The 
proposed route will bypass the towns/villages of Frenchpark, Bellanagare, Tulsk 
and Strokestown.

An Bord Pleanála confirmed the scheme on the 18th January 2019. The Design 
& Build tender competition concluded in December 2020 and the final business 
case was updated and submitted to DoT. Government approval to award the 
contract was received in June 2021. The main construction contract was 
awarded to Roadbridge Ltd. on 16 June 2021, however, the contractor did not 
mobilise on site until January 2022. Roadbridge Ltd. went into receivership on 11 
March 2022. The tender process has been reopened and expressions of interest 
have been received. Subject to the successful outcome of this tender process, it 
is intended that the award of the main contract will occur in Q1, 2023.
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M8/N25 Dunkettle Interchange
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Transport Infrastructure Ireland Next Decision Gate: Review

Construction Timeline: 2020–2024 Main Contractor Procurement: Quarter 4, 2019

Cost Range: €100m - €250m Contract Awarded To: John Sisk & Son (Holdings) LTD (Quarter 4, 2020)

Website: Dunkettle Interchange Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Transport Infrastructure Ireland (TII) has developed proposals to improve the 
Dunkettle Interchange which is located approximately 6km to the east of 
Cork City, just north of the Jack Lynch Tunnel. The Interchange is strategically 
important as it is the intersection of a number of key national routes including 
the M8/N8 road from Dublin to Cork, the N25 Road from Waterford to Cork, 
and the N40 South Ring Road.

The project involves the upgrading of the Dunkettle Interchange to a fully free 
flow junction (except for the M8 to N8 South West movement). A new dumbbell 
interchange will be provided to the east of the main interchange for Little Island. 
Improvements will also be made to the Silversprings junction on the N8 into the 
City.

The construction contract commenced re-tender in 2019 following non 
agreement to proceed to stage 2 under the exiting contract. Advance and 
enabling works are nearing completion. The Government approved the award 
of the tender and the Business Case on the 13th October 2020. The maximum 
period allowed for construction of the main works contract is 42 months (3.5 
years) from October 2020.
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Athy Southern Distributor Road
Approving Authority: Department of Transport Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Kildare County Council Next Decision Gate: Review

Construction Timeline: 2022–2024 Main Contractor Procurement: Quarter 1, 2021

Cost Range: €20m - €50m Contract Awarded To: BAM Civil Limited (Quarter 4 , 2021)

Website: Kildare County Council Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project involves the construction of 3.4km of a new Distributor/Arterial 
Street type single carriageway road, over 7km of segregated cycle tracks and 
footpaths, 6 at grade junctions, connection to the Barrow Blueway. The scheme 
includes new structures crossing the Dublin to Waterford railway line, the River 
Barrow and the refurbishment of the existing railway bridge crossing of the River 
Barrow for use by pedestrians and cyclists.

The primary function of the scheme is to divert through traffic away from Athy’s 
town centre and to improve the public realm, while also contributing to an 
efficient transport network in the town.

Following the conclusion of the tender process for the main construction 
contract for the scheme, the contract was awarded in late 2021 and the 
construction programme is underway. Kildare County Council is responsible for 
the implementation of the scheme and the estimated project completion date is 
2024.
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N52 Ardee Bypass
Approving Authority: Transport Infrastructure Ireland Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Louth County Council Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2024–2026 Main Contractor Procurement: Quarter 3, 2023

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: Louth County Council Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The proposed scheme will be a new Single Carriageway running mainly to the 
north of Ardee and comprise six road junctions, including a proposed roundabout 
on the N2, and two river bridge structures. The scheme will also include Active 
Travel elements including connectivity to existing walking and cycling facilities in 
Ardee.

A review of this scheme is in progress, which includes a review of connectivity 
of routes and the geometry of the junctions. Part 8 Planning Application for the 
revised design of the scheme is currently underway. The Environmental Impact 
Assessment Screening and Appropriate Assessment Screening reports have been 
submitted to An Bord Pleanála and the findings have been accepted.

An application for leave for Judicial Review of the findings of the Screening 
Reports has been lodged and a hearing was held in April 2022 at the High Court. 
An Bord Pleanála is currently considering its position in regard to the Judicial 
Review. The programme for delivery of the scheme may be significantly impacted 
by the Judicial Review process should it proceed. Construction is expected to 
commence in 2024.
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Water Supply Project – Eastern and Midlands Region
Approving Authority: Irish Water, Government Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Irish Water Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2026–2030* Main Contractor Procurement: Quarter 4, 2024

Cost Range: €1 billion+ Contract Awarded To: TBC

Website: WSP – Eastern and Midlands Region Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The Water Supply Project - Eastern and Midlands Region will represent the first 
major comprehensive upgrade of ‘new source’ infrastructure in over 60 years. 
Despite Irish Water’s ambitious leakage reduction targets, 40% more treated 
water is required to provide a sustainable and resilient water supply to support 
housing and commercial growth in the region.

The project comprises an abstraction of water from the lower River Shannon 
at Parteen Basin in Co. Tipperary with a new water treatment plant nearby at 
Birdhill. Treated water will then be piped 170km to a termination point reservoir 
at Peamount in County Dublin, connecting into the Greater Dublin Area. The 
project will also facilitate options to reinforce supplies of treated water to 
communities along the route.

The project has already gone through extensive non-statutory public 
consultation and there will be a further opportunity to provide feedback on the 
project before a Strategic Infrastructure Development Planning Application is 
submitted to An Bord Pleanála. Irish Water intend to seek Government approval 
for the Preliminary Business Case following the completion of the CRU external 
assurance process in late 2023/early 2024 (subject to change).

*subject to timing and completion of statutory consenting processes.
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Greater Dublin Drainage
Approving Authority: Irish Water, Government Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Irish Water Next Decision Gate: Decision Gate 2 – Pre tender Approval

Construction Timeline: 2025–2029* Main Contractor Procurement: Quarter 4, 2023

Cost Range: €500m - €1bn Contract Awarded To: TBC

Website: Greater Dublin Drainage Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The Greater Dublin Drainage (GDD) project will develop a new regional 
wastewater treatment facility and associated infrastructure to serve Dublin and 
parts of the surrounding counties of Kildare and Meath. GDD represents the 
next major step in the development of the wastewater treatment infrastructure 
in greater Dublin, recognising its continued growth. GDD will provide capacity to 
treat wastewater for up to half a million people in north county Dublin and parts 
of Kildare and Meath.

Greater Dublin Drainage is about providing long term sustainable wastewater 
drainage and treatment for the Greater Dublin Area (GDA). An Bord Pleanála 
granted planning permission for GDD in November 2019. In April 2021, the High 
Court sent the planning application back to An Bord Pleanála for a fresh decision 
and Irish Water is currently awaiting the outcome of that process.

Construction of the GDD wastewater treatment plant and associated orbital 
sewer, marine outfall and pumping station is estimated to take three years and 
will begin, at the earliest, in 2025/2026.

*subject to planning approval H1 2022 and no further appeals.
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Ringsend Wastewater Treatment Plant Project
Approving Authority: Irish Water, Government Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Irish Water Next Decision Gate: Procurements ongoing until at least 2024 across multiple 
programmes of work

Construction Timeline: 2018–2025 Main Contractor Procurement: Commenced in 2016, with procurement ongoing until 
at least 2024 across multiple programmes of work

Cost Range: €500m - €1bn Contract Awarded To: Various contractors - procured competitively for multiple 
programmes of work

Website: Ringsend Wastewater Treatment Plant Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The Ringsend Wastewater Treatment Plant provides over 40% of Ireland’s 
wastewater treatment capacity. The plant is currently overloaded and unable 
to comply with the standards of the EU Urban Wastewater Treatment Directive 
(UWWTD). In addition, further capacity is required to support development 
in the Greater Dublin Region. It is essential that existing plant remains in full 
operation throughout the delivery of the project.

The project will deliver, on a phased basis, the capacity to treat the wastewater 
for a population equivalent of 2.4 million while achieving the standards of the 
UWWTD, bringing benefits to Dublin city and surrounding areas in terms of 
health, environmental protection and improved water quality.

An interim stage in the project is to provide infrastructure to achieve compliance 
with the UWWTD for a population equivalent of 2.1 million by the end of 
2023. Irish Water reached an important milestone in this project with the 
commencement of operations of the new 400,000 PE capacity upgrade facility 
in November 2021. This facility is enabling current treatment levels to be 
maintained as works proceed on the remainder of the upgrade.
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Arklow Sewerage Scheme Wastewater Treatment Plant
Approving Authority: Irish Water, Government Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Irish Water Next Decision Gate: Review

Construction Timeline: 2021–2025 Main Contractor Procurement: Quarter 3, 2019

Cost Range: €100m - €250m Contract Awarded To: Ward & Burke (Quarter 3, 2021)

Website: Arklow Sewerage Scheme Wastewater Treatment Plant Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The Arklow Sewerage Scheme project provides for the development of a new 
Waste Water Treatment Plant and associated network to stop the discharge 
of untreated wastewater to the Avoca River. On 27th July 2021, Government 
approval for the construction of a new Waste Water Treatment Plant in Arklow, 
Co. Wicklow was provided.

Irish Water intends to develop the Arklow Wastewater Treatment Plant Project 
which includes:

• A new, state of the art, wastewater treatment plant that has been designed to 
provide an ultimate treatment capacity for a PE (population equivalent) of up 
to 36,000 at the Old Wallboard Factory, North Quay, Ferrybank

• Sewer pipelines (along the North and South Quays) to bring the untreated 
wastewater to the WwTP

• A marine outfall pipe to safely discharge the treated wastewater to the Irish 
Sea
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Athlone Sewerage Scheme
Approving Authority: Irish Water, Government Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Irish Water Next Decision Gate: Decision Gate 3 – Approval to Proceed

Construction Timeline: 2022–2025 Main Contractor Procurement: Quarter 1, 2021

Cost Range: €100m - €250m Contract Awarded To: TBC

Website: Athlone Main Drainage Scheme Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Irish Water, working in partnership with Westmeath County Council, is 
progressing the Athlone Main Drainage Sewer Network Upgrade project. 
Irish Water has secured the necessary lands and wayleaves required for this 
significant project.

There are currently eighteen Storm Water Overflows within the Athlone Town 
main drainage system. There is frequent out of sewer flooding in Athlone Town 
due to insufficient capacity within the collection system. Additionally, the 
collection system is undersized to accommodate future population growth.

When completed, this project will reduce the risk of sewer flooding in Athlone 
and address non- compliant sewer overflows into the River Shannon. It will 
also improve the capacity of the sewer network allowing for current and 
future population growth. Subject to statutory approvals and successful 
planning applications, the current programme is for the construction contract 
to commence in 2022. The current programme anticipates main contractor 
appointment in Q3 2022 with construction due to commence thereafter.
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Regional Biosolids Storage Facility
Approving Authority: Irish Water Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Irish Water Next Decision Gate: Decision Gate 3 – Approval to Proceed

Construction Timeline: 2024–2025 Main Contractor Procurement: Quarter 3, 2022

Cost Range: €50m - €100m Contract Awarded To: TBC

Website: Regional Biosolids Storage Facility Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The Regional Biosolids Storage Facility will serve the biosolids storage needs 
for greater Dublin, a need identified in the National Wastewater Sludge 
Management Plan, published by Irish Water in 2016. It will support the upgrade 
of the Ringsend Wastewater Treatment Plant and the development of the 
Greater Dublin Drainage project.

Biosolids are a treated by-product of the wastewater treatment process. The 
production of biosolids results in a low odour product that is not harmful to 
human health.

The Regional Biosolids Storage Facility will comprise of two storage buildings, 
like modern industrial warehouses, and an administration building within a 
landscaped site.

The procurement process is currently underway and tender documents are being 
prepared for issue in Q3, 2022.

Construction is currently scheduled to commence on the facility at Newtown 
near Kilshane Cross, Dublin 11 in early 2024 and will take approximately two 
years to complete.
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Leixlip Transfer Pipeline
Approving Authority: Irish Water Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Irish Water Next Decision Gate: Review

Construction Timeline: 2020–2022 Main Contractor Procurement: Quarter 2, 2018

Cost Range: €20m - €50m Contract Awarded To: BAM (Quarter 1, 2020)

Website: Leixlip Transfer Pipeline Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The Leixlip Transfer Pipeline project includes the construction of a new rising 
main and gravity sewer, and upgrade to the wastewater network in Leixlip to 
cater for additional demand. The total investment amounts to approximately €35 
million.

Irish Water has identified that an upgrade to the existing wastewater network is 
required in the Greater Dublin Area to facilitate existing and future development 
in the area and to ensure a resilient wastewater network. Construction will be 
completed by end 2022.

The project involves:

• Construction of approximately 4.85km sewer to the Leixlip Wastewater 
Treatment Plant.

• Construction of a pumping station within the site boundary of the existing 
Leixlip Wastewater Treatment Plant.

• Construction of approximately 8km of underground mains from the 
wastewater treatment plant to a sewer on the Damastown Road, near 
Blanchardstown, Co. Dublin.

• The reinstatement of construction areas to match the original condition and 
associated site works.
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Ramelton, Milford and Rathmullan Wastewater Treatment Plant
Approving Authority: Irish Water Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Irish Water Next Decision Gate: Decision Gate 3 – Approval to Proceed

Construction Timeline: 2023–2025 Main Contractor Procurement: Quarter 3, 2021

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: Ramelton, Milford and Rathmullan Sewerage Scheme Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Rathmullan, Milford and Ramelton are towns in north County Donegal. The three 
towns are listed on the EPA Urban Wastewater Treatment in 2020 as follows:

• Milford – Appendix D: Pressures on surface water quality

• Ramelton– Appendix B: Areas discharging untreated sewage

• Rathmullan – Appendix B: Areas discharging untreated sewage

The proposed project is to construct a new green field 5,500 p.e. Secondary 
Wastewater Treatment Plant with main pump stations in each of the three towns 
to deliver untreated wastewater to the new WWTP via new rising mains. A new 
outfall into Lough Swilly will also be constructed.

The investment is required to provide new infrastructure to ensure wastewaters 
from the three agglomerations are collected and treated in compliance with the 
Urban Wastewater Treatment Directive. It is anticipated that the main contractor 
will be appointed in Q3 2022. Project Completion is projected to be in Q2 2025.
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Poolbeg West Strategic Development Zone
Approving Authority: Irish Water Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Irish Water Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2025–2028 Main Contractor Procurement: Quarter 1, 2024

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: Poolbeg West Strategic Development Zone Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Poolbeg West was designated as a Strategic Development Zone (SDZ) on 
17th May 2016. Poolbeg West comprises some 34 Ha of the 520 Ha Dublin 
Docklands area and will cater for an estimated population of approximately 
14,000.

An initial concept design for required water and wastewater infrastructure was 
completed by Irish Water in 2019.

The current scope of the water and wastewater network upgrades is as follows:

• A new strategic below ground wastewater pumping station, storage tank, twin 
rising mains, and gravity foul sewers.

• Sections of new 450mm ID trunk watermains to serve the SDZ.
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New Children’s Hospital
Approving Authority: Department of Health Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: HSE / National Paediatric Hospital Development Board (NPHDB) Next Decision Gate: Review

Construction Timeline: 2017–2024 Main Contractor Procurement: Quarter 2, 2016

Cost Range: €1 billion+ Contract Awarded To: BAM Ireland (Quarter 1, 2017)

Website: New Children’s Hospital Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The new Children’s Hospital (NCH) project comprises the main hospital on a 
shared campus at St James’s, and two Outpatient and Urgent Care Centres on 
the campuses of Tallaght and Connolly hospitals. The Outpatient and Urgent 
Care Centre at Connolly opened in July 2019, with the second Centre at 
Tallaght opening in November 2021. Together, these two Centres are designed 
to provide a new model of ambulatory care for children in the Greater Dublin 
Area, alongside the main new hospital at the St James’s campus where all in-
patient care will be provided and complex care for the sickest children will be 
consolidated in one research-active healthcare setting.

Work on the St James’s site is ongoing with major milestones reached in 2021, 
including the completion of the concrete frame. When completed, the main 
hospital is expected to provide 380 inpatient beds (including 60 critical care 
beds), 93 day-care beds and 18 operating theatres. The Outpatient and Urgent 
Care Centres provide urgent care facilities, including short stay observation 
spaces, outpatient consulting and diagnostic spaces and specialist therapy and 
assessment spaces.
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Beaumont Hospital Radiation Oncology Unit
Approving Authority: Department of Health Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: HSE Next Decision Gate: Decision Gate 1, Approval in Principle

Construction Timeline: 2022–2025 Main Contractor Procurement: Quarter 4, 2022

Cost Range: €50m - €100m Contract Awarded To: TBC

Website: Beaumont Hospital Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The National Cancer Strategy 2017-2026 and the National Programme for 
Radiation Oncology (NPRO) provide the strategic direction for the provision of 
radiation oncology services in Ireland. Demand for cancer services is projected 
to grow by 10%-12% in 2022, with patient numbers expected to increase from 
around 5,000 currently, to around 5,650 in 2030. St. Luke’s Radiation Oncology 
Network (SLRON) provides the largest radiation oncology service in Ireland 
across three centres, at St. Luke’s Hospital, Rathgar and on the campuses of 
St. James’s Hospital and Beaumont Hospital. SLRON is also one of the largest 
radiation oncology centres in Europe, providing a modern sophisticated cancer 
service for its patients.

Together the Network has a combined capacity of 14 Linacs (Linear Accelerators) 
but it is projected that between 17 and 19 will be required by 2030 dependent 
on patient numbers. It is planned that the St Luke’s Radiation Oncology facility at 
Beaumont will provide six bunkers and four additional Linacs, of which two are 
suitable for Total Body Irradiation. MRI facilities and Brachytherapy treatment 
facilities are also part of the project. Planning has been granted and it is expected 
that the new facility will be fully operational by 2025.
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University Hospital Limerick Ward Block (96 Bed)
Approving Authority: Department of Health Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: HSE Next Decision Gate: Decision Gate 3 – Approval to Proceed

Construction Timeline: 2022–2025 Main Contractor Procurement: Quarter 3, 2021

Cost Range: €50m - €100m Contract Awarded To: TBC

Website: Health Service Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The University of Limerick Hospitals Group continues to deal with record 
volumes of patients attending University Hospital Limerick (UHL) Emergency 
Department (ED). There were over 76,000 attendances at the ED in Limerick 
in 2021, up 16% compared to 2020. There has been, and continues to be, 
substantial investment in UHL to address capacity issues. As part of the solution, 
this project consists of a 4-storey, 96 single bed acute inpatient ward block 
extension, located over the Emergency Department and Renal Dialysis Units at 
UHL. The project has full planning permission, fire certification, is fully designed 
and has been tendered in line with public procurement requirements.

The evaluation of tenders received has now been completed and the award of a 
works contract was approved by the HSE Board at the end of March 2022. It is 
anticipated the award of contract will be finalised during Q2 2022. The anticipated 
duration of this project is estimated at 24 months from commencement to 
completion of construction. A further 8 to 10 weeks will be required to equip 
and commission the new block, before handing it over for use to the hospital. It 
is envisaged that when the new 96-bed block opens, approximately half the beds 
will be used to replace older bed stock on the UHL site. This stems from a long-
identified need to move away from nightingale wards to single en-suite rooms in 
hospitals due to cross-infection issues. This will ensure better health outcomes for 
the population of Ireland and alleviate pressure at UHL.
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University College Hospital Galway, Radiation Oncology Unit
Approving Authority: Department of Health Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: HSE Next Decision Gate: Review

Construction Timeline: 2020–2023 Main Contractor Procurement: Quarter 3, 2019

Cost Range: €50m - €100m Contract Awarded To: John Paul Construction (Quarter 1, 2020)

Website: University College Hospital Galway Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
As part of the HSE’s National Plan for Radiation Oncology, this project involves 
the construction of a new state-of-the-art radiation oncology centre in the 
grounds of University Hospital Galway. The development will consist of a three 
storey Radiation Oncology Centre, to include out-patient suites, and a single 
storey pedestrian ground floor level link to the existing ward block to the east, 
and the existing paediatric unit to the west.

The 8,000sqm facility will provide increased capacity with four new linear 
accelerators (Linacs), to replace the existing 3 Linac units, and the capacity to 
increase to six. In addition the building provides a specialist superficial treatment 
unit, HDR brachytherapy unit and a planning system. Specialist scanning 
equipment is also provided including two Radiotherapy CT scanners and a 
Radiotherapy MRI scanner. Building works commenced on the new Radiation 
Oncology Unit in September 2020 and are scheduled for completion in Q3 2022. 
Installation of the specialist equipment will commence on handover and the unit 
is expected to be operational in early 2023.
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Mater Misericordiae University Hospital Ward Block
Approving Authority: Department of Health Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: HSE Next Decision Gate: Review

Construction Timeline: 2020–2023 Main Contractor Procurement: Quarter 3, 2020

Cost Range: €50m - €100m Contract Awarded To: John Sisk & Son (Quarter 4, 2020)

Website: The Mater Hospital Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The impact of COVID was unprecedented, unforeseeable and had a significant 
adverse impact on patients’ access to care. Such delays impacted on patient 
outcomes, care and mortality. Mater Misericordiae University Hospital 
(MH) provides advanced respiratory support and Extracorporeal Membrane 
Oxygenation (ECMO), treatments used in the care of COVID ICU patients. 
Ordinarily, MH’s ICU operates at c.95% occupancy. The additional requirement 
for ICU beds was unsustainable.

In response to the COVID pandemic, MH entered into a contract for the rapid 
construction of a unit with intensive care facilities. This project involves the 
construction of a 112 bed Ward Block consisting of 94 single isolation rooms, 
each capable of ventilation and high-flow oxygen delivery, 2 highly Infectious 
Disease Containment Suites (Ebola, SARS, etc) with the remaining 16 beds 
designed as full Intensive Care Beds

The ward block is currently at construction and will involve a phased handover. 
Phase 1 of the facility - 48 general beds and 8 critical care beds - is expected to 
be completed in Q2 2022 and to become operational in 2023.
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Cavan General Hospital, Emergency Department and Ward Block
Approving Authority: Department of Health Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: HSE Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2023–2026 Main Contractor Procurement: Quarter 4, 2022

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: Cavan General Hospital Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Cavan General Hospital Emergency Department and Ward Block received 
planning permission from Cavan County Council in May 2022. This project 
remains at an early stage and will require several approvals to progress in line 
with the Public Spending Code. Procurement is anticipated to commence in late 
2022/early 2023.

The new 5,236 square metre, three story extension will comprise of the 
relocation of the existing Emergency Department (ED) (2 Resus, 10 Majors, 
6 Minors, 3 Paeds and 3 Isolation rooms) at the Lower Ground Floor level; an 
Endoscopy Unit and link corridor at Ground Floor Level; an Inpatient Bed Ward 
at First Floor Level (16-bed inpatient ward with ensuites and 2 isolation rooms); 
and a Plant Room at Roof Level.

The site works will include provision of a carpark adjacent to the extension 
comprising of 44 car spaces, 5 motorbike spaces and bicycle bay and a carpark 
comprising of 150 parking spaces on the internal access road to the east of the 
extension.

Completion of the ED will deliver expanded capacity and improve both paediatric 
and adult resuscitation facilities, and should yield significant improvement in 
Patient Experience Times. The new Endoscopy Unit will expand capacity and 
enable matching of demand, and ongoing adherence to maximum wait time of 
less than 13 weeks.
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Higher 
Education

7



Cork University Business School (CUBS)
Approving Authority: Department of Further and Higher Education, Research, 
Innovation and Science Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: University College Cork Next Decision Gate: Decision Gate 2 – Pre-tender Approval

Construction Timeline: 2024–2026 Main Contractor Procurement: Quarter 2, 2024

Cost Range: €100m - €250m Contract Awarded To: TBC

Website: University College Cork Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The proposed building will accommodate over 4,500 students and 225 staff. The 
project is being co-funded under the Higher Education Strategic Infrastructure 
Fund. University College Cork was awarded €25 million in funding under the 
Higher Education Strategic Infrastructure Fund (HESIF) scheme for capital 
investment under Project Ireland 2040.

A Design Team has been appointed and design work is ongoing. The site 
masterplan / concept design will be completed in June 2022. It is anticipated 
that the main contractor procurement process will conclude in Quarter 4, 2024. 
The indicative construction timeline will run from 2024 to 2026.
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UCD Future Campus Phase 1
Approving Authority: Department of Further and Higher Education, Research, 
Innovation and Science Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: University College Dublin Next Decision Gate: Decision Gate 3 – Approval to Proceed

Construction Timeline: 2022–2024 Main Contractor Procurement: Quarter 4, 2021

Cost Range: €100m - €250m Contract Awarded To: TBC

Website: University College Dublin Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
This project will include a new Centre for Future Learning and a Centre for 
Creativity as Phase 1 of a planned transformative process for the Belfield 
campus. The project will facilitate enrolment growth in UCD of 3,300 additional 
students. The project is being co-funded under the Higher Education Strategic 
Infrastructure Fund.

The Future Campus Phase 1 will be the first part of the Stephen Holl Architects 
(SHA) designed campus masterplan to be implemented. The Phase 1 project 
comprises three key integrated elements:

• The Centre for Creativity

• The Centre for Future Learning

• Landscaping

Landscaping and site clearance works are currently in progress and due to be 
completed in August 2022, in anticipation of the commencement of the main 
works contracts.
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DCU Future Tech Building
Approving Authority: Department of Further and Higher Education, Research, 
Innovation and Science Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Dublin City University Next Decision Gate: Review

Construction Timeline: 2022–2024 Main Contractor Procurement: Quarter 2, 2021

Cost Range: €50m - €100m Contract Awarded To: Walls Construction/McKeon Group (Joint Venture) (Quarter 1, 
2022)

Website: Dublin City University Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The Future Tech building is a 9,500m² facility that will further advance DCU’s 
international reputation for excellence in science, computing and engineering 
disciplines. It will have the capacity to accommodate over 3,000 additional STEM 
students on the university’s Glasnevin campus. It will also house DCU’s entire 
School of Health & Human Performance. The building is located by the main 
entrance on Collins Avenue.

The constructions works will be delivered in two phases; Enabling works and 
Main Works. This required completion of two separate tender competitions 
to select contractors separately in order to increase efficiencies throughout 
the delivery programme. The initial phase of enabling works were completed 
during February and March 2022 which involved completing the electrical and 
mechanical infrastructure connections to the Future Tech site.

The tender process for the main contractor started in June 2021 and was 
concluded in October 2021 following receipt of the reserve specialists tenders 
and inclusion in the main contractor tender process. It is planned that the main 
contractor will be on site by June 2022 with works due to be completed by early 
2024.
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Maynooth University Technology Society and Innovation Building
Approving Authority: Department of Further and Higher Education, Research, 
Innovation and Science Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Maynooth University Next Decision Gate: Review

Construction Timeline: 2019–2022 Main Contractor Procurement: Quarter 1, 2019

Cost Range: €50m - €100m Contract Awarded To: JJ Rhatigan & Company (Quarter 3, 2019)

Website: Maynooth University Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project will enable an increase of 3,370 students in areas such as business, 
law, design, biochemical sciences and environmental and climate sciences. The 
project is being co-funded under the Higher Education Strategic Infrastructure 
Fund. In addition to enhancing the capacity to support undergraduate teaching, 
graduate education, research and global engagement activities, development 
of the Technology Society and Innovation Project (Arts and Science Cluster) will 
position skills development and lifelong learning at the heart of the Maynooth 
University campus experience.

Maynooth University started construction work on this new academic building in 
2019. The project delivery was adversely affected by Covid-19 and is expected 
to be substantially complete in June 2022, occupied over the summer and be 
available for teaching in Semester 1 academic year 22/23. This project forms 
part of a wider plan to modernise and expand the Arts and Science buildings on 
the Maynooth University campus. The development is designed to deliver core 
teaching and learning infrastructure to accommodate curricular flexibility and 
innovation, growing student numbers, and to support the research base required 
to face fundamental societal challenges.
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NUI Galway Learning Commons
Approving Authority: Department of Further and Higher Education, Research, 
Innovation and Science Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: NUI Galway Next Decision Gate: Decision Gate 2 – Pre-tender Approval

Construction Timeline: 2023–2027 Main Contractor Procurement: Quarter 2, 2023

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: NUI Galway Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
NUI Galway, in supporting and responding to the sector’s goals and objectives, is 
developing a transformational project at its western regional campus in Galway 
city, dedicated to the future of teaching and learning in the form of its Learning 
Commons. The Learning Commons aims to promote and support evolving 
approaches to teaching, learning and delivering on the expectations of students 
and academic staff for high-technology, flexible and interactive teaching and 
learning spaces. The Learning Commons will deliver ubiquitous technology, 
facilities for group work, learning laboratories, a diversity of spaces to meet 
preferred approaches to learning, high levels of comfort, and easily accessible 
expert support.

The Project is at Stage 1 under the Capital Works Management Framework with 
a detailed schedule of areas prepared and Statutory Approvals underway. The 
project is being co- funded under the Higher Education Strategic Infrastructure 
Fund with €15 million in funding. Main contractor procurement is anticipated to 
commence in Quarter 2, 2023.
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Image courtesy of ABK
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Cork City Docklands
Approving Authority: Department Housing, Local Government and Heritage, 
Government Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Cork City Council Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2023–2031 Main Contractor Procurement: Quarter 1, 2023

Cost Range: €500m - €1bn Contract Awarded To: TBC

Website: Cork City Council Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Cork City Docklands is Ireland’s largest regeneration project. Over 146ha of land 
will be developed over a period of 20 years. This will accommodate a population 
of over 20,000 residents and more than 25,000 jobs, along with a student 
population of c.3,000.

In November 2020, Cork City Council and the Land Development Agency 
established a new Delivery Office for Cork City Docklands. The Cork Docklands 
Delivery Office will lead the development of thousands of homes and the 
creation of a new urban centre for international investment into Cork City. 
The partnership will seek to promote a regeneration project of international 
scale and significance in Cork City. In March 2021, the Cork City Docklands 
project was awarded over €353m in funding from Government under the Urban 
Regeneration and Development Fund (URDF). This funding will be matched 
by Cork City Council yielding a total public sector investment in the Cork City 
Docklands of €471m to advance enabling infrastructure such as transport, 
drainage, flood protection, public realm & amenity.

Procurement of the Masterplan design is ongoing and a multi-disciplinary 
design team will be engaged by Q3 2022. The Masterplan will articulate the 
transformation to be brought about by the proposed package of interventions 
and investments in the built and natural fabric of the Docklands. It will also 
enable development of a cohesive implementation strategy that sets out a clear 
pathway for its phased regeneration.
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Clonburris (Strategic Infrastructure)
Approving Authority: Department Housing, Local Government and Heritage, 
Government Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: South Dublin County Council Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2022–2029 Main Contractor Procurement: Quarter 3, 2022

Cost Range: €250m - €500m Contract Awarded To: TBC

Website: Clonburris Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Clonburris is a Strategic Development Zone (SDZ) on one of the most 
strategically important land banks in the State situated in the area of South 
Dublin County Council. Clonburris has a Planning Scheme that supports the 
delivery of between circa 7,700 and 11,000 new homes over the next ten 
to fifteen years. South Dublin County Council (SDCC) proposes to deliver 
approximately 8,700 dwellings over the next ten years on the Clonburris site, 
which necessitate capital investment in the social, environmental and physical 
infrastructure to facilitate this development. SDCC lands specifically have the 
potential to deliver up to c. 2,600 units.

In March 2021, DHLGH announced that Clonburris would receive €176.6 million 
from the Urban Regeneration and Development Fund (URDF) for supplementary 
strategic infrastructure for the Strategic Development Zone (SDZ). The 
Abnormal Strategic Infrastructure works will be staged and issued as separate 
infrastructure packages from a procurement perspective: There are currently 10 
stages (although this will be kept under review) with the first tender documents 
expected to issue in Q3 2022 and construction to commence in Q1 2023.
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Shanganagh Castle
Approving Authority: Department Housing, Local Government and Heritage, 
Government Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: Land Development Agency, Dún Laoghaire Rathdown County 
Council Next Decision Gate: Review

Construction Timeline: 2022–2025 Main Contractor Procurement: Quarter 3, 2021

Cost Range: €250m - €500m Contract Awarded To: Walls Construction (Quarter 2, 2022)

Website: Shanganagh Castle Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Shanganagh was the first project to be backed by the Land Development Agency 
(LDA), which was established by the Government to unlock State land for new 
homes and improve the supply of new homes throughout Ireland. In July 2020, 
planning permission was granted to Dún Laoghaire-Rathdown County Council 
for the proposed construction of 597 residential units at Shanganagh Castle.

The LDA will deliver 597 homes in partnership with Dún Laoghaire Rathdown 
County Council. The tenure split will be as follows: 200 social units, 306 cost 
rental units, and 91 units for affordable purchase. All units will be delivered to 
passive house standard which will reduce their carbon footprint and also result in 
lower energy consumption by households.

The Main Contract was awarded in June 2022, with construction to commence 
in September 2022. It is anticipated that the project will be completed in Q4 
2025.

Image courtesy of ABK
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Other

9



Waterford City and Environs – North Quays
Approving Authority: Department Housing, Local Government and Heritage 
Government Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Waterford City and County Council Next Decision Gate: Decision Gate 3 – Approval to Proceed

Construction Timeline: 2022–2025 Main Contractor Procurement: Quarter 1, 2022

Cost Range: €100m - €250m Contract Awarded To: TBC

Website: Waterford North Quays Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The North Quays in Waterford was designated a Strategic Development Zone 
(SDZ) by Government in 2016, recognising the social and economic importance 
of the site to the State. In November 2020, it was announced that the 
Waterford North Quays project received approval for €80.6m under the Urban 
Regeneration and Development Fund (URDF). When combined with the €30m 
committed by the NTA, a total of €110.6m will go towards the project.

In November 2021 Waterford City and County Council announced that the 
main construction contract for the Waterford North Quays Infrastructure had 
progressed to final procurement stage. All shortlisted / qualified applicants were 
invited to proceed to stage 2 works tender, with tenders to be returned in Q2 
2022. The contract award is expected to occur in Q4 2022. Construction is 
planned to commence in Q4 2022 with completion expected in late 2025.

The contracts programme consists of: Demolition, site clearance and utility 
diversion; A new pumping station at Ferrybank; Enabling works for the South 
Plaza, Rock stabilisation; Main contract for the Sustainable Transport Bridge, 
Access Infrastructure and the Transport hub; And finally the Western Flood 
Defence.
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National Concert Hall
Approving Authority: Department of Tourism, Culture, Arts, Gaeltacht, Sport and 
Media Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: National Concert Hall Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2025–2028 Main Contractor Procurement: Quarter 4, 2024

Cost Range: €50m - €100m Contract Awarded To: TBC

Website: National Concert Hall Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project will provide a new development plan for the Earlsfort Terrace 
complex including, the re-organisation of public facilities, a newly-designed 
and enlarged main foyer, with new access to historic marbled stairs, relocation 
of the catering and dining facilities, new guest facilities, reception and booking 
offices, new lift access and upgraded mechanical and electrical services, the 
refurbishment and restoration of the historic and currently idle 1865 block 
adjacent to the main auditorium for musicians’ facilities, storage and side-
stage areas, extension of the John Field Room and the provision of additional 
performance spaces.

The current status of this project will see it move to planning in 2024, with 
construction expected to commence in 2025.
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National Museum of Ireland
Approving Authority: Department of Tourism, Culture, Arts, Gaeltacht, Sport and 
Media Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: National Museum of Ireland Next Decision Gate: Decision Gate 1 – Preliminary Business Case Approval

Construction Timeline: 2024–2027 Main Contractor Procurement: Quarter 3, 2023

Cost Range: €50m - €100m Contract Awarded To: TBC

Website: National Museum of Ireland Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
Under this project, a separate masterplan will be developed for each National 
Museum of Ireland site. Phase 1 will see the upgrading and redevelopment of the 
Natural History Museum with priority actions in relation to accessibility, health 
and safety. The project scope extends to the physical refurbishment of the entire 
NMI – NH building, including its full Ground and 1st floors, and 2nd and 3rd 
floor balconies, to its original staircase and landings, as well as to spaces within 
its small rear annex office building which adjoins the rear of the Leinster House 
complex.

The scope incudes fabric works, new mechanical, lift and electrical installations, 
remedial works to the floor slab, and some internal reconfigurations. Also 
included is a modest extension to enable installation of a new lift and stair core, 
a new fire suppression system, new exhibition and feature lighting along with 
provisions for decanting the specimens and artefacts, for conservation works to 
cabinets, for their future re-instatement. In later phases of the NMI development 
project, works will take place to the NMI - Archaeology site on Kildare Street.

The Preliminary Business Case and submission to the Minister for Tourism, 
Culture, Arts, Gaeltacht, Sport and Media in respect of Decision Gate 1 for 
the Natural History Element of this project is underway. The main contractor 
procurement process is anticipated to commence in Q3, 2023.
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Abbey Theatre
Approving Authority: Department of Tourism, Culture, Arts, Gaeltacht, Sport and 
Media Current Stage of Project Lifecycle: Preliminary Business Case

Sponsoring Agency: Abbey Theatre Next Decision Gate: Decision Gate 1 – Approval in Principle

Construction Timeline: 2027–2029 Main Contractor Procurement: Quarter 3, 2026

Cost Range: €50m - €100m Contract Awarded To: TBC

Website: Abbey Theatre Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
The project involves the development of a new theatre, addressing longstanding 
shortcomings of the current building and creating a 21st century building to 
house Ireland’s National Theatre. The building in which the National Theatre is 
housed is over 50 years old and is widely recognised as deficient in the facilities 
it provides for artists, audiences and staff and in terms of its energy efficiency. 
The redevelopment will honour the theatre’s history and legacy, whilst matching 
the national theatres of other European Capital Cities.

The current status of this project will see it move to planning in 2025, with 
construction expected to commence in 2027.
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Garda Station, Military Road, Dublin 8
Approving Authority: Department of Justice Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: An Garda Síochána, Office of Public Works Next Decision Gate: Review

Construction Timeline: 2020–2022 Main Contractor Procurement: Quarter 2, 2019

Cost Range: €50m - €100m Contract Awarded To: John Paul Construction (Quarter 1, 2020)

Website: An Garda Síochána Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
This project involves the construction of a new Garda Security and Crime 
Operations Centre on Military Road, Kilmainham, Dublin 8, which will provide 
accommodation for An Garda Síochána staff that will be vacating Harcourt 
Square. Harcourt Square have been occupied by AGS almost exclusively since 
built in the 1970s. The lease expiry and vacant possession is required by the 
landlord on 31st December 2022.

In anticipation of the need to vacate Harcourt Square, this new development 
consists of a six and four-storey purpose designed office building over a double 
basement, and ancillary accommodation on a site of circa 0.86 ha. The contract 
was awarded to John Paul Construction in February 2020. Works are proceeding 
in accordance with the contract with completion date end September 2022. The 
contract programme is 137 weeks, which includes the extension of time granted 
for the site closure due to the Covid-19 public health measures announced by 
the Government.
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Electric Vehicle High Power Charging Infrastructure Development
Approving Authority: Department of Environment, Climate and Communications Current Stage of Project Lifecycle: Implementation

Sponsoring Agency: ESB Next Decision Gate: Review

Construction Timeline: 2021–2023 Main Contractor Procurement: Quarter 3, 2019

Cost Range: €20m - €50m Contract Awarded To: GMC (Quarter 1, 2020)

Website: ESB Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
ESB ecars operates and maintains over 1,350 public charge points across the 
island of Ireland. There are three types of chargers on the ESB public charging 
network, AC (22kW), DC (Fast 50&100kW) and High Powered Charging 
(150+kW).

ESB ecars is currently undertaking a €20m programme to expand and enhance 
the charging network across Ireland. This project has received €10m in funding 
from the Irish Government’s Climate Action Fund, to help meet the expected 
growth of EVs in the coming years.

Part of the upgrade will see the development of 52 High Power Charging (HPC) 
hubs (150+kW) on motorway and national road sites. 16 of these hubs have 
been constructed to-date. Assessment for all new sites is based on current 
charge point usage, traffic volume, accessibility, amenities and grid capacity. 
These HPC hubs can charge between three and eight EVs simultaneously and 
provide 100 km of electric driving range in as little as six minutes. There will be 
further investment in line with the ESB’s Net Zero 2040 Strategy (aligned to 
Climate Action Plan). Under the NDP, the Government has allocated €100m in 
the period to 2025 to support investment in EV charging infrastructure.
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Crawford Art Gallery
Approving Authority: Department of Tourism, Culture, Arts, Gaeltacht, Sport and 
Media Current Stage of Project Lifecycle: Final Business Case

Sponsoring Agency: Crawford Art Gallery Next Decision Gate: Decision Gate 2 – Pre-tender Approval

Construction Timeline: 2023–2025 Main Contractor Procurement: Quarter 4, 2022

Cost Range: €20m - €50m Contract Awarded To: TBC

Website: Crawford Art Gallery Forthcoming market opportunities will be posted in EU Official journal and etenders.ie

About the project
This project is made up of a phased development plan - the first phase involves 
completion of essential works, refurbishment of the existing building and 
developing further office and gallery space, including the construction of a new 
block for education, conservation and storage purposes.

The planning and design phase of the Final Business Case commenced in Quarter 
1, 2021. The current status of this project will see it move to planning in 2022. 
The indicative timeline for main contractor procurement is Quarter 4, 2022, with 
construction expected to commence in 2023.
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