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Appendix 3 – In-Depth Checks 

The following appendix sets out the In-Depth Checks undertaken by the Department for the 

2014 Quality Assurance Report. The three projects/programmes selected for review are: 

- Integrated Ticketing Project (Page 104) 

- City Centre Resignalling Project (Page 130) 

- N5 Ballaghadereen Bypass (Page 145) 

The In-Depth Checks were conducted by EFEU in line with a specific methodology developed 

in line with the guidance set out in the Public Spending Code and evaluation experience.  
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Economic and Financial Evaluation Unit 

Quality Assurance – In Depth Check 

Section A: Introduction 

This introductory section details the headline information on the programme or project in 

question.  

Programme or Project Information 

Name Integrated Ticketing Scheme 

Detail 
Investment for technological system to provide for one 

ticketing system across the major public transport modes in 
the Greater Dublin Area. 

Responsible Body National Transport Authority/Rail Procurement Agency 

Current Status Expenditure Recently Ended 

Start Date 2006 

End Date December 2014 

Overall Cost €54.98 million 
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Project Description 

The Integrated Ticketing Scheme (ITS) was a technological investment programme to bring 

about a single method of ticketing between the main public transport modes in the Greater 

Dublin Area (GDA). The project’s primary output was the Leap card which has been in 

operation since the 12th of December 2011. The project had three phases in total. The two 

major phases were phases 1 and 2.  

Phase 1 was launched to the general public initially on the services of Dublin Bus, Luas, Irish 

Rail DART/Commuter Rail with a “Pay-As-You-Go” electronic purse using reloadable 

contactless chip cards.  Further roll-out of the scheme continued in 2012 on the services of 

Matthews Bettystown route and with the launch of the Student Travel Card which led to 

significant growth in Leap Cards issued.  

Phase 2 was rolled out in a progressive manner in two distinct ways; firstly geographically 

with Bus Éireann introducing the Leap card scheme onto all Eastern region services and to 

some private bus operators operating services within the GDA, or that include routes 

coming into the GDA.   

The other aspect of Phase 2 built on the smart ticketing opportunities including fare capping 

(daily and weekly), transfer discounting for through journeys, adding time based and 

journey based products (e.g. Rambler and Taxsaver) to the card and instant auto-top-up.   

Phase 3 targets the roll out of the leap card to the 4 regional cities and nationally and 

extends the scheme to additional commercial bus operators. Other developments under 

phase 3 include full refresh of Leap back office hardware, improvements to Web processes 

for Autoload, Taxsaver card replacement and refunding as well as development of 

significant new technology (Near Field Communications - NFC) to help Leap Card users to 

simplify their transactions. With NFC, the Leap Card user will be able to use a special, free 

smartphone App to top-up their Leap Cards immediately via the smartphone App, just by 

holding the card and the phone close to each other. As   
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Under consideration in this in-depth check are phases 1 and 2 which essentially cover the 

original envisaged project – an integrated public transport ticketing service for the GDA. 

Phase 3 has and is being funded out of the NTA’s own discretionary funding rather than 

specific funding from the Department of Transport, Tourism and Sport. As such the 

continued roll out of integrated ticketing to areas outside the GDA and to a greater number 

of private bus operators is outside the scope of this specific review.  

In overall terms, the Integrated Ticketing Project posed considerable governance, 

procurement and technical challenges from the outset. This was to a great extent inevitable 

in a project involving numerous organisations, and where there were many business and 

technical complexities, and this has also been the experience internationally. As will be 

detailed, the delivery of the project was complex and underwent a number of delays and 

budgetary changes. However as of the date of this review, the project has been successfully 

delivered with many additional features added to improve functionality and extend the Leap 

card offering for customers. This has all been achieved within the final approved budget of 

€55.4m. 
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Section B - Step 1: Logic Model Mapping 

As part of this In-Depth Check, EFEU have completed a Logic Model for the Integrated Ticketing Project. A Programme Logic Model is a standard 

evaluation tool and is utilised here as a means of distilling information. Further information is available in the Public Spending Code.  

Objectives Inputs Activities Outputs Outcomes 
 

Provide Single Ticketing System 

for Major Public Transport 

Modes in the GDA 

 

To have 250,000 Smart cards in 

Operation 

 

Improve the Level of Service for 

Public Transport Users by 

Offering Inter-Modal Transfer 

Opportunities 

 

Increase the Number of 

Passenger Journeys on Public 

Transport in the GDA 

 

€54.98 million of Capital 

Expenditure 

 

Associated Staff Costs (To be 

Estimated if Full Evaluation 

Being Carried Out) 

 

Construction of Back Office 

System to Handle Operation 

 

Roll Out of Card Readers at 

Public Transport Stations and 

Vehicles 

 

Development and Supply of 

Common Smart Card 

 

Marketing Campaign to 

Stimulate Product Use 

 

System Enhancements to 

Facilitate Other Products 

 

A Single Ticketing System for 

Major Public Transport Modes 

in the GDA. 

 

 

 

A Number of Leap Cards in 

Operation and Proportion of PT 

Trips Used With It 

 

An Improved Level of Service for 

Public Transport Users 

 

A Higher Number of Passenger 

Journeys on Public Transport in 

the GDA 

http://publicspendingcode.per.gov.ie/
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Description of Logic Model 

Objectives: There were a number of objectives for the Integrated Ticketing Project. Firstly, 

the project aimed to deliver a single ticketing system for use on all major public transport 

modes in Dublin. This involved the roll out of the system to bus, rail and light rail operators 

in the GDA. The second objective was a target of having 250,000 smartcards in operation. 

The third and fourth objectives are directly related to the achievement of the first two – to 

improve the level of service for public transport users by providing an easy to use integrated 

ticketing solution and to increase the number of public transport journeys as a result of the 

system improvement.  

Inputs: The primary input to the programme was the capital funding of €54.98 million which 

was provided from the Department of Transport, Tourism and Sport to the National 

Transport Authority. The other input to the programme was the associated staff costs 

involved with programme oversight at the NTA and DTTaS. These costs are currently not 

quantified but should be assessed as part of any future full evaluation.  

Activities: There were a number of key activities carried out through the project. First, the 

construction of technological infrastructure to handle the operation of the system was a 

primary activity. Second, the roll out of the physical cards and card readers to customers 

and PT operators to provide the necessary physical infrastructure for the project. Third, a 

marketing campaign was employed to raise brand awareness for, and encourage use of, the 

system. Finally, system enhancement work to ensure that other products and services could 

be handled sufficiently. The completion of these activities made up the implementation of 

the integrated ticketing programme.  

Outputs: Having carried out the identified activities using the inputs, the primary output of 

the programme was the introduction and operation of the Leap card system.  

Outcomes: The envisaged outcomes of the programme are for a certain number of leap 

cards to be in operation, an increased level of service for public transport users and, as a 

result, an increased number of public transport journeys within the GDA.  
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Section B - Step 2: Summary Timeline of Project/Programme 

The following section tracks the Integrated Ticketing Scheme from inception to conclusion in 

terms of major project/programme milestones. Below highlights the period when the RPA 

managed the project in light green and when the NTA did in dark green. 

2001 
Dublin Transportation Office published strategy for GDA 
2000-2016 which recommended integrated ticketing. 

2002 
Economic evaluation of the project which appraised 
numerous project scheme types.  

Late 2002 
ITS Project initiated by mandate from the then Minister for 
Transport to the RPA. 

2003 
RPA established an in-house project team who procured the 
services of design contractors. 

2004 
Departments of Finance/Transport approve budget of €29.6 
million for ITS project. 

2004/2005 

RPA sought to procure suppliers and suitable supplier not 
secured for services. Department of Transport initiated 
external review of process which confirmed design and 
approach in line with best practice. Recommended 
governance of project be expanded to key stakeholders. 

2006 
 

Integrated Ticketing Project Board (ITPB) established by the 
Minister for Transport consisting of the key stakeholders to 
oversee the implementation of the project. 

2007 

Updated economic appraisal and ITPB agreed final scope of 
the project. Departments of Finance/Transport approve 
budget of €49.6 million and MOU signed by all parties. 

2008 
Following tendering process a higher budget requirement was 
identified. Departments of Finance/Transport approve final 
budget of €55.35 million for the programme.  

September 2010 Statutory responsibility of the scheme passed to the NTA. 

December 2011 Completion of Phase 1 of scheme and public launch.  

January 2012 NTA assumed control of operation of scheme.  

December 2014 Completion of Phase 2 of the Integrated Ticketing scheme. 

On-going NTA roll-out of Phase 3 of project. 
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Section B - Step 3: Analysis of Key Documents 

The following section reviews the key documentation relating to appraisal, analysis and 

evaluation for the Integrated Ticketing Project. 

Project/Programme Key Documents 

Title Details 

Outline Business Case (2004) 
An Ex-Ante Appraisal of the Integrated 

Ticketing System 

Updated Outline Business Case (2007) 
An Updated Ex-Ante Appraisal of the 

Integrated Ticketing System 

On-going Project Reporting and Updated 
Sanction (2006-2011) 

Numerous Reports to the Department of 
Transport/Finance and Reports of the 

Project Board.  

Project Close Out Report (2015) 
A Close Out Report for the Project at the 
Completion of the Integrated Ticketing 

System 

 

Key Document 1: Outline Business Case (2004) 

The RPA produced an Outline Business Case (OBC) for the initially envisaged project in 2002. 

This OBC set out a financial appraisal of 10 different options for the project and then 

produced a detailed Cost Benefit Analysis (CBA) for the preferred options.  

The 10 options which were assessed as part of the business plan were based on various 

combinations of factors such as variety of entry and exit scenarios for modes of transport, 

geographical extension beyond Dublin, non-smart card use for integrated ticketing, 

integration with Northern Ireland and a do-nothing case (base case). These 10 scenarios 

were arrived at following a detailed workshop with relevant stakeholders. A business case 

model was constructed to analyse the options in line with a methodology utilised by the 

Department for Transport in the UK. The model consisted of comparing capital and 

operating costs to benefits which were anticipated to accrue from factors including bus 

operating time savings, cash float interest, reduction in fare evasion, increased positive 

image, value of data generated, transaction charges and marketing return. These results 

were tested with a risk model to analyse the likelihood of achieving the resultant financial 

analyses which yielded 4 project options with positive NPVs of €5, €9, €14 and €96 million.  
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The 4 chosen project options were then subjected to a full cost-benefit analysis. The CBA 

analysis included further quantified benefits on the time savings for public transport users, 

the decongestion benefits from increased public transport use, the saving on private vehicle 

operating costs, increased fare revenue, decreased levels of fraud and increased setup costs 

arising from the provision of concessionary smart cards. The completed analysis yielded 

NPVs of €10, €16, €19.5 and €107 million for the four project options. The chosen preferred 

option was the scenario which gave an NPV of €19.5 million as it was assumed that the 

project yielding €107 million would not be feasible due to other considerations regarding a 

significant downsizing of the bus fleet. The chosen scenario was based on the rail and Luas 

networks being fixed with entry and exit validators (automatic fare calculation) and the bus 

network being fitted with passenger self-selection validators. The cited cost of the project 

was €29.5 million. The CBA also included a short Multi-Criteria Analysis (MCA) to analyse the 

effect on other areas such as the environment, safety, the economy, accessibility and social 

exclusion.  

The completion of the financial analysis and cost-benefit analysis made a number of 

methodological choices and assumptions.  

 Both analyses were carried out over a 10 year time horizon which was cited as being 

the appropriate length for the typical equipment life/obsolescence of the 

infrastructure.  

 A discount rate of 5% was applied and this was in line with those used at the time1.  

 The CBA did not to apply a Shadow Price of Public Funds of 150% as recommended 

by guidelines at the time2. 

 The methodology used to calculate the decongestion benefits is not fully justified. 

Essentially, the appraisal assumes that the decongestion benefits of the project will 

be the same as those in Central London, based on a unit benefit per passenger car 

unit per kilometre. A stronger rationale as to why this would be the case should have 

been provided.  

                                                           
1
 CSF Evaluation Unit, Proposed Working Rules for Cost Benefit Analysis, June 1999 

2
 The CSF evaluation guidelines referred to above state that a shadow price of public funds of 150% should be 

applied in order to take account of the distortionary effects of taxation. The CBA notes this and states that this 
rule is not followed due to the fungibility of money rendering the distinction between different sources 
somewhat meaningless at the margins. 
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 Some sensitivity tests were carried out in the appraisal. However, these revealed 

that the benefits of the project were subject to the assumption that the free road 

space created by a shift from car use to public transport use would not then be 

utilised by other demand. While the sensitivity does show that the project still has 

positive benefits when up to 95% of the created road space is re-utilised, the NPV 

falls from €19.5m to €0.23m. 

 The CBA’s benefits rely on the assumption that the project will deliver a 2% increase 

in revenue due to increased public transport use and image and a 1% decrease in 

fraud levels. The rationale for these assumptions was not fully detailed and no 

sensitivity analysis was carried out to assess robustness. 

The original business case completed for this project in 2002 is thus seen as broadly 

compliant with the specified guidelines and rules in place at the time. However, a number of 

potential deficiencies are cited here including the non-use of a shadow price of public funds, 

the methodology for calculating decongestion benefits and the assumptions made around 

the project’s benefits coupled with the lack of sensitivity analysis.  

Key Document 2: Updated Outline Business Case (2007) 

The RPA produced an updated OBC in 2007 as a result of delays to project implementation. 

This OBC was the appraisal upon which the current project was based. The CBA contained 

within the business case was carried out on one project option only which was similar to 

that shown as being the preferred option in the 2002 study. The resultant NPV for the 

project was €10.2 million.  

The CBA outlined the discounted NPV over a 10 year period based on potential costs and 

benefits. Of particular note is the increased cost estimate from the 2002 OBC which saw a 

rise from €29.5 to €49.6 million. The OBC cites a number of reasons for this including 

extension of the roll out of the programme, increased scope of project delivery and 

inflation. The primary reason for the cost increase appears to be the fact that the initial 

budget was insufficient to allow for procurement to succeed and thus a larger, and more 

realistic, budget was required. It is important to note that the final agreed budget was 

increased to €55.35 million. This will be discussed further below.  
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The CBA derives its benefits from 3 sources. First, revenue is assumed to increase by 1% due 

to reduced fraud. Second, it is assumed that passenger numbers will increase by 1%. Finally, 

it is assumed that there will be a 0.5% decrease in the cost of sales. A number of other 

unquantifiable benefits are also mentioned including safety environmental and accessibility 

benefits. The quantification of benefits thus relies on the assumptions made above and the 

forecasted demand trend for public transport use in Dublin. 

A number of concerns emerge with the analysis that was carried out. Firstly, the use of the 

assumptions listed above are not backed up with detailed rationale. The 1% growth in PT 

users is justified with experience from the use of smart cards on the Luas and the 0.5% 

reduction in the cost of sales is not justified but is stated as being conservative. Evidence is 

cited from reports from other schemes in Hong Kong, London and Belfast on the 1% 

reduction in fraud but this is not detailed for sufficient justification. There is no sensitivity 

analysis carried out on these assumptions.  

Secondly, and most importantly, the forecasted growth in both population and public 

transport growth could be viewed as being optimistic. The forecasts were carried out using 

the RPA’s transport model at the time. The analysis included a number of projects that were 

subsequently not completed such as Metro North, Metro West and elements of the Luas 

network and given the economic crash in 2008, and the affect this had on PT use and travel 

demand, it is not overly relevant to simply compare forecasted growth to actual outturns. 

However, the following can be noted.  

 The forecast annual growth for rail passengers in the GDA between 2004 and 2016 

was expected to be over 13% with 2% subsequently.  

 Bus use was forecast to increase by 5.4% per annum 

 Luas passenger numbers were forecast to increase by 12% per annum on average as 

the full network was constructed. 

 Metro passenger number were forecasted to increase by 26% per annum on average 

following construction of Metro North in 2013 and Metro West in 2015.  

Despite the unforeseen negative wider economic trends and non-completion of a number of 

envisaged transport projects, these projections may be seen as optimistic and most 

importantly no sensitivity analysis is conducted to assess the impact of higher or lower 
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outturns. These forecasts were predicated on a selection of population growth scenario 

which is assumed 2% annual growth between 2002 and 2016. This is cited in the business 

case as being above the forecasts outlined in the Regional Planning Guidelines (RPGs) which 

were between 1.1% and 1.7% annually.  

Key Document 3: On-Going Project Reporting and Updated Sanction Process 

Throughout the completion of the project there were numerous reports and summary 

records available tracking the development of the process. Specifically, there were over 65 

meeting reports from the Integrated Ticketing Project Board and 15 progress reports to the 

Minister of Transport. In general, the reports are clear and set out the progress of the 

project adequately. The reports provided up to date timelines towards project completion 

and budget developments. In tandem with the other key documentation they provide an 

overview of how the process developed. Of particular importance within the reports is the 

agreed Memorandum of Understanding (MoU) between the Department of Transport, the 

Railway Procurement Agency and the public transport operators. The MoU was entered in 

Q1 2008 and set out the agreement upon which the project was to be delivered. In general 

the MoU sets out a principled approach which is in line with achieving best value for money 

from the project. However, within the MoU, DTTaS commits to a budget with an upper limit 

of €49.6 million. Following the MoU and the aforementioned business case, sanction was 

given for this level of expenditure by the Department of Finance.  

Following a renewed tendering process, the project management team identified that the 

agreed budget was insufficient to fully deliver the project. As such, they submitted a 

proposal for revised sanction of an increased budget of €55.4 million based on the updated 

known funding requirements. In the Department of Finance guidelines at that time it states 

that where significant budgetary changes occur a reappraisal may be necessary. Within the 

aforementioned MoU, it states that any increase in cost or decrease in anticipated benefits 

will necessitate a reappraisal. Within the memo submitted for budget approval it notes that 

an update of the business case was undertaken including the proposed increased cost and 

that the NPV was still positive. In fact the NPV cited was even higher than the business case 

as it used a discount rate of 4% rather than 5% given the revised Department of Finance 

guidelines at the time. Thus, in line with guidelines at the time a revised business case was 

carried out and submitted once the costs increased from the original basis. However, the 
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issues raised in relation to the methodology for the updated business case in 2007 apply 

also to this updated analysis given the fact that it relied on the same assumptions and 

methodological choices. 

The Department of Finance then sanctioned the increased budget with a number of 

conditions including that the budget didn’t exceed €55.4 million, the Department continued 

to deliver the project in adherence with the Department of Finance’s guidelines and the 

capital costs were met from the existing Transport 21 budget.  

Key Document 4: Project Close Out Report (2015) 

As part of the final stages of the management of the integrated ticketing project, a Close 

Out Report was completed. The report states that a full Post-Project Review will be carried 

out later on in 2015. The report sets out the summary details of project implementation and 

a comparison between envisaged costs/benefits and outturns. The report also compares the 

final project to the original scope. On the budget, the report states that the final outturn 

was €54.97 million which is within the approved budget level of €55.35 million. It states that 

the variance of less than 1% is within acceptable tolerance for such a complex project. While 

confirming that the project was completed within the final agreed budget, the report does 

not state that the budget was twice increased over the course of the planning stage and the 

rationale for these budget increases. As outlined previously, the original economic appraisal 

in 2002 envisaged a total programme cost of €29.5 million and the updated business case in 

2007 listed a total cost of €49.6 million due to inflation costs related to longer project 

implementation and increased payments to operators to stimulate private involvement. In 

2008, ITPB sought approval for a €5.8 million increase to €55.35 million overall due to higher 

than envisaged costs for the build contract.  

On the scope, the report details a number of changes and developments that occurred 

between the start and end of the project. These included positive developments such as the 

roll out to all GDA Bus Éireann services rather than a single corridor pilot, the unenvisaged 

incorporation of the student travel card scheme and a vast increase in the number of cards 

issued. The report also notes that a number of other developments such as the complete 

full roll out to private bus operators and providing for direct Leap sales at ticketing booths 

within rail and bus stations have not materialised.  
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On the outturn for the project’s benefits, the report compares the three main anticipated 

benefits to observed trends. Firstly, the report states that the objective of achieving 1% 

extra public transport trips was achieved at 1.4%. It justifies this by relying on survey 

answers as to how integrated ticketing has affected mode choice and grossing up the results 

based on the number of leap card users. Two issues arise here. Firstly, it is not possible 

within this in-depth check to assess the validity and methodology of the survey work 

referred to. Secondly, overall public transport use3 on the 4 main modes has decreased by 

17% between 2007 and 2014. Thus, in the context of overall declines in PT use, it is even 

more difficult to arrive at an assessment over whether the scheme achieved its objective 

and realised the stated benefits. As the report notes, it is difficult to assess the precise 

impact of the Leap card in this regard, however the report could have been strengthened 

through the use of sensitivity testing of the methodology.  

Second, the business case assumed a 1% decrease in the level of fraud. The Close Out 

Report notes that this is very difficult to quantify and that a reduction of greater than 1% is 

likely. Third, the business case anticipated a 0.5% increase in revenue due to the reduced 

cost of sales. An analysis of outturn use and cost data listed in the Close Out Report showed 

that a 0.9% reduction in the cost of sales have been achieved. However, whether this 

equates to a 0.5% increase in revenue is unclear and not stated.  

 

 

 

 

 

 

 

 

 

                                                           
3
 Transport Trends 2015, Department of Transport, Tourism and Sport. Refers  
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Section B - Step 4: Data Audit 

The following section details the data audit that was carried out for the Integrated Ticketing 

Project. It evaluates whether appropriate data is available for the future evaluation of the 

project/programme.  

Key Data Required Use Availability 

Overall Level of Project 
Expenditure 

Measure Programme Inputs 
Available from Project 

Reports.  

Number of Leap Cards in 
Operation 

Assess Take Up of Scheme Available 

Number of Passenger 
Journeys on PT Modes 

Assess Achievement of 
Benefits 

Available 

Modal Share of PT Modes 
Assess Achievement of 

Benefits  
Available 

Level of Fare Evasion/Fraud 
Assess Achievement of 

Benefits 
Estimation Possible 

Cost of Sales 
Assess Achievement of 

Benefits 
Estimation Likely Possible 

Survey on Customer Service 
Enhancement 

Assess Wider Benefits Possible, Subject to Cost 

Savings on Survey Data Assess Wider Benefits Estimation Possible 

Level of Decongestion as a 
Result of Increased PT Use 

Assess Wider Benefits 
Possibly Available Through 

NTA GDA Model 

 

Data Availability and Proposed Next Steps 

As is noted throughout the initial appraisal of the project and the close out report, 

quantifying the precise effect of the programme in terms of achieving its objectives and 

garnering benefits is a difficult task. Specifically, assessing the programme’s ability to 

increase the number of public transport users is difficult. Given the constraints involved, it is 

envisaged that the availability of the data listed above would provide the greatest 

opportunity for evaluation to take place. As part of DTTaS’s on-going compliance with the 

Public Spending Code, a number of projects and programmes are selected to undergo a 

Focused Policy Assessment (FPA) of Value for Money Review (VfM) over a three year cycle. 

Thus, this project may, at some point in the future, be subject to more detailed analysis. As 

such the data audit presented above details the type of information that would be ideally 

available.  
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Section B - Step 5: Key Evaluation Questions 

Does the delivery of the project/programme comply with the standards set out in the 

Public Spending Code? 

This in-depth check has shown that the primary tenants of the prevailing guidance at the 

time, and thus the ethos of the Public Spending Code, were adhered to throughout the 

delivery of the Integrated Ticketing Project. A number of options were appraised before the 

optimum option was further analysed. The objectives of the programme were explicitly 

detailed at the start of the process. A Memorandum of Understanding was arrived at 

between the RPA, DTTaS and the funding of the project was approved subject to this 

analysis and the programme was fully implemented with a turnout cost which was less than 

the final agreed budget. In addition, the performance of the scheme in terms of Leap cards 

in use has far succeeded the level envisaged with 1 million cards sold so far and the majority 

of the GDA public transport trips using the system.  

In overall terms, the Integrated Ticketing Project posed considerable governance, 

procurement and technical challenges from the outset. This was to a great extent inevitable 

in a project involving numerous organisations, and where there were many business and 

technical complexities, and this has also been the experience internationally. Thus, the 

delivery of the project was managed successfully given the various interrelated external 

factors.  

This review found a number of areas where potential issues emerged. Potential 

improvements will be detailed below such that the management and delivery of future 

projects is improved.  

 The robustness of the methodology employed in the original and updated economic 

appraisal of the project could be strengthened with potentially optimistic forecasts, 

little sensitivity testing and insufficiently justified methodological choices. 

 A time delay equating to 6 years to operation and 9 years to project completion 

based on initial planning and 1 year to operation and 4 years to completion based 

on the updated planning. The original business case stated that the scheme would 

be operational by 2005. However, the project was delayed as services could not be 

procured at that level of funding. The updated business case stated that the scheme 
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would be fully operational by mid to late 2010. The scheme was opened to the 

public in December 2011 and completed in December 2014. It is worth noting that 

the natural complexity of the project was a key driver of the overall delay. 

 A higher budget than initially proposed. The original business case envisaged a total 

programme cost of €29.5 million and the updated business case in 2007 listed a 

total cost of €49.6 million and the final approved budget was €55.35 million. Both 

increases were sanctioned by the Department of Finance and reappraisal took place.  

Overall, it is the view of the EFEU that the project, in general, complied with the prevailing 

guidance at the time, and thus the overall ethos and provisions of the Public Spending Code. 

At appraisal stage, a number of project options were subject to comparative economic 

appraisal and the preferred option was subject to more detailed appraisal. At 

implementation stage, the responsible body adequately informed the then Minister of 

Transport of progress with regards to budget and management developments. At post-

implementation stage a Close Out Report was completed and a Post-Project Review is in the 

process of being carried out.  

Is the necessary data and information available such that the project/programme can be 

subjected to a full evaluation at a later date? 

Quantifying the precise impact of the programme is a difficult task regardless of data 

availability. Specifically, assessing the impact on public transport use is particularly difficult. 

However, this report has identified the data requirements that would enable a best case 

evaluation given the constraints that exist. The majority of the data is available or can be 

estimated. The possibility of the project being chosen for further detailed evaluation is the 

rationale for identifying the level of data availability currently. This should be considered by 

the NTA and where gaps can be filled at low cost, this should be done.   

What improvements are recommended such that future processes and management is 

enhanced? 

Given the findings outlined throughout the review the following recommendations are 

made for implementation by the relevant bodies: 

 The appraisal of all major investment should continue to be done in line with central 

guidance i.e. the provisions of both the Public Spending Code (PSC) and the 
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forthcoming DTTaS Common Appraisal Framework (CAF). As such there should be 

consultation on assumptions and methodology utilised in appraisal between the NTA 

and DTTaS’s EFEU. 

 The NTA internal guidelines for the management of its capital programme should be 

updated at an appropriate time to incorporate the provisions of both the Public 

Spending Code and the forthcoming Common Appraisal Framework.  

 As a general rule, best practice appraisal should be targeted such that 

methodological assumptions and choices are fully justified and substantial sensitivity 

tests are provided, particularly in cases where benefits are harder to directly 

quantify.  

 As demonstrated through this in-depth check, in cases where significant cost 

increases or time delays have been identified following the appraisal of a project, 

there should continue to be consultation with the relevant line division and EFEU to 

identify whether a reappraisal is necessary, in line with the Public Spending Code. 

This step was taken in the management of this project and represents best practice.  

 The forthcoming Post-Project Review should be cognisant of the primary issues 

highlighted in this in-depth check. In particular further detail and justification for 

both time delays and budget overruns should be provided and an updated ex-post 

comparison of the Cost-Benefit Analysis should be carried out.  
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Section C: In-Depth Check Summary 

The following section presents a summary of the findings of this In-Depth Check on the 

Integrated Ticketing Project. 

Summary of In-Depth Check 

The in-depth check of the Integrated Ticketing Project revealed that the relevant central 

guidance available at the time, and thus the principles and ethos of the Public Spending 

Code, were broadly adhered to. In particular, the process appraised a number of options 

and submitted the final chosen option to an in-depth appraisal. The project’s management 

was in line with the ethos of central guidelines and the organisation’s guidelines. There was 

appropriate reporting between the project management board and the Department and 

Minister of Transport. Furthermore, it is noted that a full post-project review will be carried 

out. This will further serve to highlight where the project has performed well and also areas 

which could be strengthened in the roll out of future phases and also in similar projects. 

While EFEU are satisfied that the project was managed satisfactorily, a number of areas did 

emerge which have led to some recommendations for enhancing future practice. The main 

areas related to small issues with the validity and methodology of the business cases, the 

significant time delay in completing the project, and the associated increased cost. While 

the natural complexity of the project to some extent justifies the time delay and cost issues 

future projects should aim to estimate these elements with greater accuracy at 

scoping/planning stage. EFEU recommends that all future business cases continue to be 

conducted in line with central appraisal guidance (i.e. the Public Spending Code (PSC) and 

the Department of Transport, Tourism and Sport’s forthcoming Common Appraisal 

Framework (CAF)) and in consultation with EFEU. It is also recommended that the NTA’s 

internal project management guidelines are updated at an appropriate time to account for 

the provisions of the PSC and the forthcoming updated CAF. Best practice appraisal should 

be targeted in the future such that all methodological assumptions and choices are 

appropriately justified and tested for sensitivity. Finally, the forthcoming Post-Project 

Review of the Integrated Ticketing project should be cognisant of the issues raised by this in-

depth check.  
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Appendix: Detailed DTTaS Project Timeline 

1994 
Dublin Transportation Initiative Report recommends integrated fares and 

ticketing for public transport in Dublin 

1998 
Establishment of Integrated Ticketing Committee by then Dept. (comprises 

Dublin Bus, Irish Rail, Dublin Transportation Office, Light Rail Project Office) 

2000 

(Nov.) 

Report of Integrated Ticketing Committee noted by Government & published.  

Recommends that fare structure be independent of the technology deployed in 

addition to rebated fares and smartcard ticketing for the Greater Dublin Area 

(GDA). 

2002 

(March) 

S.I. 84/2002 empowers the Railway Procurement Agency as the statutory body 

responsible for delivering an integrated ticketing system. 

2002 

(Jun.) 

Commitment to integrated ticketing and smartcard technologies in Agreed 

Programme for Government 

2002 

(Sep.) 

Appraisal Report for RPA (MVA Consultants) indicates that there is a viable 

business case and cost benefit analysis and that integrated ticketing can be 

delivered within a €29.6m capital envelope 

2002 

(Oct.) 

RPA submit Project Plan to Department, indicating a delivery date of December 

2005. 

2003 

(Jan.) 

Department Mandate issued to the RPA envisages a national integrated ticketing 

scheme following implementation in and around Dublin 

2003 

(Jul.) 

RPA engage contractors, Sequoia to design the integrated ticketing system 

2003 

(Oct.) 

RPA establish Steering Committee comprising Dublin Bus, Bus Eireann, Irish Rail, 

private operators, Dept. of Social & Family Affairs, Dublin Transportation Office, 

Dept. and RPA-Luas. 

2004 Department of Finance sanction for €29.6m for integrated ticketing. 
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(Jan.) 

2004 

(Apr.) 

RPA commence public procurement of a Final Design, Build & Operate contract 

for integrated ticketing (OJEU Notice placed). 

2004 

(Apr.) 

Private operator, Morton’s in conjunction with RPA, launch smartcard scheme as 

a proof of concept. 

2004 

(Jun.) 

Dublin Bus commence public procurement of a smartcard point of sale system 

(OJEU Notice placed) 

2005 

Mar.) 
RPA launch Luas smartcard as interim scheme. 

2005 

(May) 

During the tender stage of RPA’s public procurement process, 3 of the 5 

companies/consortia withdrew without giving any reason for their action. 

Difficulties arose with remaining 2 tenderers and RPA discontinue public 

procurement. 

2005 

(June) 

Dublin Bus commence public procurement of disposable smartcards and 

associated smartcard infrastructure  (2 eTenders notices placed) 

2005 

(Jul.) 

Department establishes tri-partite process with RPA & Dublin Bus with a view to 

reaching agreement.  RPA revised delivery strategy is put on hold. 

2006 

(Apr.) 

Independent review of project recommended proceeding with integrated 

ticketing, but only with enhanced governance arrangements. (MVA Consultants) 

2006 

(May) 

Peer review of project recommended proceeding with integrated ticketing, with 

enhanced governance arrangements involving a high-level Project Board 

2006 

(July) 

Minister established an Integrated Ticketing Project Board under independent 

chairman with remit to report back in Sept. with cost, specification and timescale 

for integrated ticketing. Board to report quarterly to Minister. 

2006 

(Dec) 

The Second Report of the Project Board sets out the timelines, scope and budget 

for the implementation of the project. Budget estimated at €49.6m, ITS will start 
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to be rolled-out in GDA within 27 months of authorisation to proceed (i.e. Sept 

2009). 

2006 

(Dec) 

In line with PB’s 2nd Report ITS scheme to be rolled in 2 phases: 

1. In Sept ’09 on Dublin Bus, Luas & Morton’s (private bus op) services 

2. Within 12 mths roll-out on services of IÉ DART/commuter rail, BÉ pilot & 

other private bus ops 

2007 

(May) 

It has been agreed that a critical part of the ITS Scheme will be the participation 

of the Free Travel Scheme by way of the linking of the proposed Public Services 

Card (PSC) with integrated ticketing. In effect, the PSC will act as the integrated 

ticketing smart card for the purposes of DSFA’s Free Travel Scheme. 

2007 

(May) 

Dept of Finance conveys sanction for revised budget of €49.6m for the project 

based on Project Board’s recommendations. 

2007 

(June) 

Project Board commenced EU public procurement process to seek a supplier to 

build the Back Office which is a central part of the smartcard system. 

2007 

Oct) 

An MOU setting out roles, responsibilities, actions & commitments of each of the 

participants is agreed by Project Board. The MOU is signed by all parties to the 

Project. 

2008 

(Feb) 

5 tenders received in respect of back office contract. All are in excess of Project 

Board’s estimate of €7.1m (tenders range from €8.3m to €19.5m). Following 

evaluation the lowest of these is not most economically advantageous. Project 

Director advises that an increase in budget is required to facilitate contract price. 

2008 

(Feb) 

The protracted and difficult nature of the contract negotiations with IBM has 

caused a delay in the ITS programme with a knock-on effect on transport 

operators’ integration work and release of ITS operate contractor tender 

documentation. 

2008 

(May) 

As a result of final contract price being substantially higher than anticipated 

Project Board sought a revised budget of €55.4m which included a re-assessed 
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contingency provision. 

2008 

(July) 

Dept of Finance approves increased budgetary sanction of €55.4m on 25 July 

2008 subject to capital costs of project (including agreed contributions to 

stakeholders & cost of incorporating Free Travel Scheme) not exceeding €55.4m. 

2008 

(July) 

EU public procurement process for appointment of a contractor to operate 

system commences. As well as operating the system, operator will be 

responsible for retail Point of Sale network, provision of helpdesk and supply of 

smartcards. 

2008 

(July) 

All buses in Dublin Bus fleet are fitted with smartcard validators which are now in 

use on buses in respect of a number of ticketing products. 

2008 

(Sept) 

IBM & their sub-contractor MSI Global Systems awarded contract to build Back 

Office & associated systems on 1st September 2008 (6 mths later than 

anticipated). 

2009 

(Feb) 

Difficulties have arisen with first phase of the IBM contract “Solution 

Confirmation” – scheduled for completion before the end Nov 2008. The knock-

on effect of this delay is likely to impact the overall programme. To resolve the 

situation, the issue was escalated through the steps of the dispute resolution 

procedure in the contract to Chief Executive level. 

2009 

(Feb) 

Agreement was reached and Solution Confirmation has now been completed 

allowing the next phase, software development, to commence immediately. The 

project is now firmly in the implementation phase. 

2009 

(July) 

Irish Rail introduce its own interim smart card for its Dart and Dublin commuter 

services. This interim scheme, together with the Dublin Bus and Luas smart card 

schemes, will migrate to the single smart card scheme after its launch. 

2009 

(Dec) 

NTA established. Gerry Murphy, CEO, appointed as the Department’s 

representative on the Project Board in place of A/Sec Andy Cullen following his 

retirement. 

2009 The ITS project has moved into the final and most critical phase of delivery, that 
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(Dec) of testing. Intensive testing of all aspects of the system was the critical activity 

during 2009 including testing of Dublin Bus and Luas equipment and systems to 

ensure the integration of their ticketing systems into ITS, results in a defect-free 

outcome for cardholders. 

2009 

(Dec) 

IBM delivered Release 1 of the back office which was successfully tested by the 

project team in the RPA in December 2009. 

2010 

(Jan) 

Pending the formal transfer of responsibility for the integrated ticketing scheme 

to the NTA current governance arrangements (i.e. Project Board) have continued 

2010 

(Apr) 
RPA awarded the contract to operate the ITS to Hewlett-Packard Ireland (HP). 

2010 
Intensive pilot testing by a limited number of staff and customers is currently 

underway of an integrated smartcard for the Dublin Bus/Luas Annual Pass. 

2010 

(July) 

 A number of Dublin Bus and Luas annual pass-holders will be invited to 

participate in a customer pilot from late summer. 

 This will be followed later in the year by similar testing for ePurse users of 

Dublin Bus and Luas services facilitating cashless travel on services of 

participating ops. 

2010 

(Sept) 

Legal responsibility for ITS formally transferred to NTA. CEO of NTA advises 

Minister that the NTA is no longer necessarily bound by the decisions of Project 

Board. 

2010 

(Oct) 

Work is continuing on tackling the technical issues related to the Smart Card 

Interface Module (SCIM) software in order to optimise the speed at which ticket 

machines will read the ITS smartcard. 

2010 

(Nov) 

Some technical problems have been detected during testing which need to be 

resolved before the scheme can progress to the next milestone of customer 

piloting.  Technical teams from RPA, Dublin Bus, Luas and the equipment 

suppliers are all involved in finding solutions. 
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2010 

(Dec) 
Phase zero testing (annual passes on Bus and Luas) now completed. 

2011 

(Apr) 

The target date for full public launch remains late August 2011 for Luas and 

Dublin Bus.  NTA advises that Iarnród Éireann has also made good progress 

recently and if their programme can be advanced into September the scheme is 

considering a wider launch on Bus, Luas and Iarnród Éireann at this point. 

2011 

(May) 

Phase one testing focussing purely on the use of ePurse (pay-as-you-go) 

commences.  The roll-out will be extended to all vehicles and then card volumes 

will be increased until there is sufficient confidence to commence the ramp up to 

full public launch of the ITS ePurse. 

2011 

(June) 

The public launch date is difficult to anticipate accurately to the day given the 

scale of testing to be completed and the potential for remedial work to address 

critical defects. 

2011 

(Oct) 

The mandate given to the ITS Project Board in November 2006 will be fully 

executed when the systems required to deliver the Scheme are in place so the 

NTA has agreed with the Board that it will stand down at the end of 2011. 

2011 

(Dec) 

The Leap Card is launched for general public use on 12th December on Bus, Luas, 

Dart and Rail services. Public transport users will be able to purchase and top up 

their Leap Card at more than 350 authorised Leap Card agents (Payzone) across 

Dublin and online at www.leapcard.ie 

2012 

(Jan) 

Project team activity is now moving to Phase 2 of the Scheme which will involve 

a progressive release of functionality and expansion to additional operators. 

2012 

(Jan) 

Actual expenditure to the end of January 2012 of €49.5 million is in line with the 

anticipated expenditure profile.  The overall budget of €55.4 million is 

considered adequate to complete the project as currently scoped. 

2013 

(May) 

The provision of PSCs with free travel entitlements by the Department of Social 

Protection (DSP) will commence in 2013.  DSP has provided a programme 

showing prototype PSCs with free travel enabled will be available to the 

http://www.leapcard.ie/
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Authority’s test team in May 2013. 

2013 
Private Bus Operators (CBOs) Swords Express and Wexford Bus are fully 

integrated into the scheme – more CBOs to follow. 

2013 

Autoload: A pilot project to enable cardholders sign-up for direct reloading of 

value onto Leap cards from their bank accounts was introduced in 2013 and will 

be opened up to all in 2014. 

2013 

(Nov) 
Bus Éireann roll-out of Leap across its eastern region services is complete. 

2013 

(Nov) 

Taxsaver Annual Passes on personalised Leap cards in use on DB, Luas IÉ & BÉ 

services. 

2013 

(Dec) 

Fare capping was successfully introduced across the Luas network in December. 

This will be extended to other operators in 2014. 

2013 

(Dec) 
By end-2013 399k leap cards were sold and 33.6m journeys taken using Leap. 

2014 

(Apr) 
By end-May 550,000 Leap cards sold and 52m journeys taken using Leap card. 

2014 

(May) 

The joint programme with DSP for integration with the free travel (FT) variant of 

the Public Services Card (PSC) has been completed. The Leap infrastructure 

upgrade to enable it to read the PSC free travel (FT) variant will be rolled out in 

Q4 this year. DSP has issued 184,000 free Travel Public Services Cards to date. 

2014 

(Mar) 

Expenditure of €54.7 million has been incurred on ITS phases 1 & 2 project to the 

end of March 2014. The capital programme for phase 1 and 2 is drawing to a 

close and will be largely completed mid-2014 within the €55.4m budget. 

Expenditure on phase 3 including the expansion of Leap to Cork was €113k, 

€269k year to date. 
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2014 

(June) 

Launch of a Tourist Leap card on Thursday 19 June. It will cost €19.50 for a 3-day 

ticket (for consecutive days). There will not be a refund for unused credit. 

2014 

(Aug) 

Fares: Simplified/Cheaper fares will be introduced in Aug 2014 for 16, 17 & 18 

year olds. Child Leap Card Fares to apply from ages 4 to 18 inclusive. Free public 

transport for children up to fourth birthday. 

2014 

(Sept) 

Launch of Leap in Galway City on BÉ & City Direct services. 

2014 

(Oct) 

Launch of Leap in Limerick City on BÉ services. 

2015 

(Feb) 

Award of contract to ViX to develop new features which will be launched by NTA to 

customers over the coming year using Near Field Communications (NFC), 

2015 

(Feb) 

Extension of “Leap 90 Discount” feature to give a €1 discount to Leap Card users 

transferring between Dublin Bus, Luas, and DART/Commuter Rail within 90 minutes of 

the start of the first journey. Third and subsequent legs, too, will be discounted by a 

further €1, if they start within 90 minutes of the start of the preceding legs. 

2015 

(Apr) 

Leap cards sold since launch passes 1 million mark – 60% of public transport journeys 

now paid for using Leap. 

2015 

(May) 

Integration of Leap with Free Travel Scheme: The Leap infrastructure having been 

modified to read Public Services Cards being issued by the Dept of Social Protection 

(DSP) for those entitled to free travel, the rollout of support for the usage of DSP Free 

Travel passes was completed during May. 
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Economic and Financial Evaluation Unit 

Quality Assurance – In Depth Check 

Section A: Introduction 

This introductory section details the headline information on the programme or project in 

question.  

Programme or Project Information 

Name City Centre Resignalling Project 

Detail 
Capital investment programme to renew and upgrade 

infrastructure on the main heavy rail lines in Dublin City 
Centre with the objective of improving capacity and speeds 

Responsible Body National Transport Authority 

Current Status Expenditure Being Incurred 

Start Date First Formal Proposal in 2005 

End Date Currently in Construction (Certain Phases) 

Overall Cost €123.7 million (Incl. VAT) 
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Project Description 

The primary focus of the City Centre Resignalling Project is the replacement of equipment 

which is becoming life-expired and for which maintenance is becoming increasingly costly. 

This rising cost results from the increasing difficulty in sourcing spare parts and expertise for 

an aged system, in an industry where relay interlocking is becoming rare. There are 

currently 4 phases to the project. Phases 1 and 2 of the project cover the areas between 

Malahide/Howth, Howth Junction and Killester, and include a turnback facility at the new 

Clongriffen Station. Phase 3 covers the area from Tara Street to Sandymount while Phase 4 

covers the Connolly area. The Dublin City Centre Resignalling Project is a central element of 

current work to upgrade commuter rail services for the Greater Dublin Area.  

The project is currently being delivered on a phased approach and includes the following 

key elements: 

 Replace the existing relay based signalling system at Howth, Howth Junction, 

Killester, Connolly and Pearse with modern Solid State Electronic Interlocking (SSI).  

 Replace the existing life-expired wayside signalling equipment (signals and track 

circuits) and commission additional signals.  

 Complete the associated permanent way alterations including turn-back facilities at 

Clongriffin (Grange Road) and Grand Canal Dock. 

An essential component of project delivery is the fact that it is linked to another key 

infrastructural proposal, namely Dart Underground. As such, the project was initially 

proposed in 2005 and appraisal was carried out in 2008 based on the Dart Underground 

project being completed and significantly higher levels of rail throughput. Phase 1 was given 

the go ahead and was allocated €49.8 million in October 2008. Given changed economic 

circumstances, the Dart Underground project was deferred with no target delivery date 

currently. Given this development an updated appraisal was carried out to assess the merits 

of the project in the absence of Dart Underground. The project currently being forwarded 

amounts to Phases 3 and 4 listed above. This in-depth check will assess the processes and 

management behind all phases of the project to date but will primarily focus on the initial 

appraisal stage.   
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Section B - Step 1: Logic Model Mapping 

As part of this In-Depth Check, EFEU have completed a Logic Model for the Resignalling Project. A Programme Logic Model is a standard 

evaluation tool and is utilised here as a means of distilling information. Further information is available in the Public Spending Code.  

 

Objectives Inputs Activities Outputs Outcomes 
 

Maximise Economic Benefit to 

Railway Users through Provision 

of Enhanced Services 

 

Protect the Environment 

through Emission Reductions 

Due to Reduced Car Use 

 

Improve Accessibility and Social 

Inclusion around GDA 

 

Support Integration by 

Facilitating Other Projects such 

as DART Underground 

 

Ensure the Delivery of High 

Levels of Safety on Heavy Rail 

Services 

 

€123.7 Million Expenditure  

 

Associated Staff Costs (To be 

Estimated if Full Evaluation 

Being Carried Out) 

 

Planning and Development of 

Project Scope 

 

Preparatory Works 

 

Construction and Installation of 

Infrastructure 

 

Operation and Maintenance of 

Infrastructure 

 

A Modern Heavy Rail Signalling 

Infrastructure in Dublin City 

Centre 

 

Improved Rail Journey Times 

and Capacity 

 

Reduced Maintenance and 

Operation Costs 

 

Increased Passenger Numbers 

and Satisfaction on Heavy Rail in 

the City Centre 

 

Maintain Safety Levels in the 

Future 

 

Decreased Emissions through 

Switch from Car Use 

http://publicspendingcode.per.gov.ie/
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Description of Logic Model 

Objectives: The objectives of the City Centre Resignalling Project were set out under 5 

headings: economy, environment, accessibility and social inclusion, integration and safety. 

Firstly, the project aimed to increase the economic benefits to railway users through 

enhanced services (journey times, capacity etc.), support the financial position of Iarnród 

Éireann through increased fare revenue and reduce level of road congestion through shift 

from car use. On the environmental side, the project aimed to reduce emissions through 

decreased car use and reduce the rate of energy consumption per passenger in the railway 

system. The project also aimed to enhance accessibility and social inclusion in the Greater 

Dublin Area. On integration, the project aimed to facilitate the future availability of the 

railway system through improvements in the reliability of infrastructure and support the 

eventual delivery of DART underground. Finally, the project also aimed to ensure the 

continued delivery of the highest safety standards in the provision of rail services.  

Inputs: The primary input to the programme is the capital funding of €123.7 million which 

represents the funding requirement to deliver all phases of the project. In addition to this 

input, there are associated staff costs in DTTaS, the NTA and Irish Rail.  

Activities: There are a number of activities involved in the delivery of the project. First, a 

significant amount of planning is involved in design and operations before the project can 

begin to be implemented. Second, preparatory works need to be carried out to make 

implementation possible. Third, at an appropriate stage the project can be implemented 

and constructed based on the work entailed in the previous steps. Finally, once constructed 

the project requires on-going maintenance and operation.  

Outputs: Having carried out the identified activities using the inputs, the output of the 

project is for a modern Heavy Rail Signalling Infrastructure in Dublin City Centre.  

Outcomes: The envisaged outcomes of the project flow directly from the project’s 

objectives. As such the outcomes are centred on improved rail journey times and capacity, 

reduced maintenance and operation costs, increased passenger numbers and satisfaction 

on heavy rail in the city centre, maintenance of safety levels in the future and decreased 

emissions through switch from car use.  
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Section B - Step 2: Summary Timeline of Project/Programme 

The following section tracks the City Centre Resignalling Project from inception to current 

status in terms of major project/programme milestones 

 

2001 
Dublin Transport Office report recommends Resignalling 
within the city centre to allow for substantial increase of 
trains at peak hours.  

2004 
CCRP recommended in Greater Dublin Integrated Rail 
Network business case, 

2005 
Transport 21 approved by Government and included 
provisions for CCRP in tandem with Dart Underground 

2005 
Board of Iarnród Éireann and Department of Transport 
approve funding of €2 million for preparatory and enabling 
works. 

February 2008 
Funding of €7.5 million approved by Department of Transport 
to progress design, procurement and enabling works.  

March 2008 

Business Case for the project submitted in line with DTTaS 
appraisal guidelines with full cost listed at €123.7 million. This 
was audited on behalf of the Department by Goodbody 
Economic Consultants.  

October 2008 

Board of Iarnród Éireann and Department of Transport 
approved budget of €49.8 million to deliver Phase 1 of the 
project (between Malahide/Howth and Killester, including a 
turn-back facility at Clongriffin). 

2008-2012 
Project delayed due to changed economic circumstances and 
postponement of Dart Underground.  

2012 
Revised delivery strategy submitted splitting Phase 1 in to two 
parts – the northern section and the section required to 
facilitate Dart Underground.  

2012 
Revised Business Case submitted to assess the viability of the 
whole project in the absence of Dart Underground.  

October 2013 Phase 1 commissioned.  

March 2014 
Implementation Plan initiated for Phases 3 and 4 with Phase 3 
proceeding to construction and Phase 4 being deferred until 
resources become available.  
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Section B - Step 3: Analysis of Key Documents 

The following section reviews the key documentation relating to appraisal, analysis and 

evaluation for the City Centre Resignalling Project. 

Project/Programme Key Documents 

Title Details 

Original Business Case (2008) 
An Ex-Ante Appraisal of the City Centre 

Resignalling Project in March 2008 

Updated Business Case (2012) 
An Updated Appraisal of the City Centre 

Resignalling Project 

On-Going Project Reporting 
On-Going Project Reports and 

Correspondence for the City Centre 
Resignalling Project 

 

Key Document 1: Original Business Case (2008) 

In March 2008 a Business Case was completed by Iarnród Éireann for the City Centre 

Resignalling project. The economic appraisal consisted of the full project (i.e. inclusive of all 

phases) and lists a total cost for the infrastructural costs at €123.7 million. Furthermore, the 

appraisal lists a full project cost of €290 million once the acquisition of rolling stock units to 

deliver the extra demand is accounted for. Based on the full project cost of €290 million, the 

appraisal lists a Net Present Value (NPV) of €292 million, a Benefit to Cost ratio (BCR) of 1.61 

and an Internal Rate of Return (IRR) of 9.1%.  

The Business Case explicitly states that it is undertaken in line with the Department of 

Finance and Department of Transport appraisal guidelines at the time. The appraisal 

featured the following methodology: 

 A 30 year appraisal period from commencement of services in 2012 

 Discount rate of 4% applied (in line with DoF guidelines) 

 No shadow prices were used (in line with DoF guidelines) 

 Do-minimum and do-project scenarios were appraised 

The project’s appraisal garnered its benefits from a number of sources including 

decongestion benefits, time savings, fuel and emission savings, accident savings and noise 
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reduction. The bulk of the project’s benefits (68%) are derived from decongestion on roads 

as a result of increased rail use. The benefits from time savings make up 14% of the benefits. 

The appraisal also states that a number of conservative assumptions are chosen to improve 

robustness and these include measuring decongestion in three ways and choosing the most 

conservative output, assuming relatively modest time savings for rail users and low 

passenger growth post 2020 (1%). In addition, the robustness of the benefits are put 

through a number of sensitivity tests including a 20% decrease in benefits, increase in 

capital costs, increase in operation costs and a combination of all three. These tests show 

that the project has a positive benefit even in the face of all three negative shocks.  

While the aforementioned methodology displays very broad compliance with the relevant 

guidance at the time, a number of potential areas where improvement could be targeted 

include: 

 While sensitivity analysis is carried out on the total level of benefits, further 

justification, rationale and sensitivity analysis could be provided for the main 

assumptions relating to benefits such as 36% of new rail users being assumed to be 

diverted car drivers4 and population projections.  

 The appraisal only compares scenarios where no project is undertaken and the full 

project is implemented. The appraisal could have examined and appraised other 

options for project delivery such that there were a number of do-something 

scenarios as recommended in the DoT Common Appraisal Framework. 

 The appraisal assumes that the Dart Underground project will be constructed. The 

appraisal could have provided a sensitivity analysis detailing the value of the project 

in the absence of Dart Underground. Project appraisals should ideally not be 

contingent and dependent on uncompleted projects.  

Some of these concerns were highlighted in a review of the business case carried out for the 

Department by Goodbody Economic Consultants. This review stated that ‘the process of 

option identification and choice is not fully reflected in the business case’ and ‘sensitivity of 

the demand projections to alternative population projections should have been tested’. 

However, the audit also states that the project cost is overstated as it assumes no further 

                                                           
4
 Based on estimate from DTO that 50% of new rail users may be transfers from the private car and a 1.4 car 

occupancy ratio.  



 

137 
 

investment in, or maintenance of, the current system. The appropriate project cost thus 

should have been the cost of the do-project scenario minus the cost of the do-nothing 

scenario. As such, the review states that the economic return to the project is relatively 

robust and as such should proceed.  

Key Document 2: Updated Business Case (2012) 

In January 2012 an updated outline design business case was compiled by Iarnród Éireann 

and submitted to the NTA/DTTaS. The overall objective of the business case was to assess 

the feasibility and return of the project in the absence of the Dart Underground project in 

line with an updated delivery strategy. The appraisal analysed two alternatives. Alternative 

one was to maintain the existing system while alternative 2 was to carry out the Resignalling 

project.  

The projects benefits are stated to come from three sources: 

 Consumer surpluses for existing passengers as a result of faster trains 

 Consumer surpluses for those rail users who change their route due to the provision 

of new connections through the city to Grand Canal Dock  

 Consumer surplus for new rail users, who have transferred from different modes of 

transport. 

It is important to note that the business case’s benefits are based solely on time savings as a 

result of the project and do not include decongestion benefits like the previous case. The 

business case states that ‘they are not considered as part of this appraisal due to the 

relative difficulty in understanding the level of capture from road and bus for new rail users’.  

The appraisal assumes that passenger growth will be 1.94% per annum over the course of 

the 30 year time period. While using the 30 year appraisal period, the case assumes that the 

infrastructure will remain in working order for at least 22 years and this is cited as being 

reasonable. No residual value is used as it is assumed that the infrastructure will be close to 

expiry at the end of the appraisal period. Based on this methodology the appraisal finds a 

time savings benefit of €229.8 million over the 30 years. It is also stated that benefits will 

arise due to a producer surplus at Irish Rail amounting to €6.3 million over the period. The 
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report acknowledged a number of other wider benefits which are not possible to quantify 

such as agglomeration effects and employment impacts.  

On costs the appraisal compares the do-nothing scenario to the do-something scenario and 

finds that the NPV of the costs is negative due to the do-nothing maintenance costs being 

greater than the NPV of carrying out the project thus leading to an NPV of the costs being 

minus €38.6 million. Essentially the business case states that the cost of not doing the 

project exceeds the project cost.  

In totality, the business case states that the NPV of the project is €274.7 million with and an 

IRR of 16.5%. No BCR is provided due to the negative cost of the project.  

While the aforementioned methodology displays very broad compliance with the relevant 

guidance at the time, a number of potential areas where improvement could be targeted 

include: 

 There could have been a greater attempt to appraise each phase of the project 

separately to decipher whether they are economically viable in and of themselves 

given the staged nature of the project’s delivery.  

 Directly related to the above, the appraisal only compares scenarios where no 

project is undertaken and the full project is implemented. The appraisal could have 

examined and appraised other options for project delivery such that there were a 

number of do-something scenarios as recommended in the DoT Common Appraisal 

Framework. The business case acknowledges that a so called do-partial case exists 

but this is not appraised.  

 The business case presents the NPV of costs as the discounted difference between 

the do-nothing and do-something scenarios and this has been acknowledged as an 

appropriate methodology for such a business case in international literature5. 

However, for total clarity the business case could have cited this method as well as a 

pure do-something cost versus do-something benefit. In addition greater justification 

for the choice of methodology could have been provided. 

Thus, the updated business case displays broad compliance with the Public Spending Code 

and there are two minor areas where improvement could be targeted for future projects. 

                                                           
5
 See EIB Railway Project Appraisal Guidelines. http://www.eib.org/attachments/pj/railpag_en.pdf 
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Key Document 3: On-Going Project Reporting 

In addition to the project’s appraisals, this review also examined a number of reports and 

documents related to the project’s on-going delivery and management. This included, for 

example, the project implementation plan, the project execution plan and a number of 

project manager reports. In particular, the review analysed correspondence between the 

Department and Iarnród Éireann/Irish Rail throughout the process. In general, the 

correspondence details appropriate management and oversight. It is important to 

consolidate and build on these elements of good practice.  

It should be noted in relation to the early stages of the design and scoping of the original 

project that practices reviewed under this QA process were in general of a high standard. In 

2005, approval was given by the Department for funding of €2 million to set up and equip a 

signal design office, engage up to 15 engineers/technicians, produce detailed signalling 

schemes and a client requirement specification for the delivery of the project and produce a 

robust cost estimate for the delivery of the project. The request for Exchequer funding was 

accompanied by a Board Paper which set out the decision sought, the background to the 

project and the relevant information relating to project objectives, cost and envisaged 

benefits.  

However, an interim approval granted for early expenditure for an initial stage of the global 

project, prior to the approval of a full business case, is deemed not to have been good 

practice and should not be repeated in future. In November 2007, Iarnród Éireann 

requested a further €7.5 million to finalise the system design, procure long lead items and 

progress enabling works, cable route and signal replacement works.  The request for 

funding was accompanied by a similar Board Report to the one previously outlined. In 

February 2008, the Department approved the funding of €7.5 million for this initial stage on 

the basis that a full Cost Benefit Analysis would be submitted before the end of April 2008. 

In such a case, if the funding is viewed as a standalone project, a Multi-Criteria Analysis 

should be carried out to inform the decision as per central guidelines relating to 

requirements for various expenditure thresholds. On the other hand, if the funding is 

viewed as a phase of implementation for the full scheme, a full business case and Cost 

Benefit Analysis for the full project should be submitted prior to funding approval.  
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Therefore, the rationale for the approval of the €7.5 million, which related to the overall 

resignalling project prior to the submission and subsequent approval of an overall business 

case is not fully evident from the available documentation.  This element of the project falls 

short of full compliance with best practice guidelines. It is acknowledged that pressure 

relating to the timeframe for completion of the overall project (which early expenditure 

would facilitate) was an influencing factor at the time. 

However, it is noted that in subsequent stages of the overall appraisal of the project, 

guidelines were fully adhered to. In this context, it is further noted that following 

submission of the business case for the full project in March 2008, the Department engaged 

Goodbody Economic Consultants to audit the case and methodology. The audit 

recommended that the project should proceed. Approval for the full project’s capital 

funding of €123.7 million was sought and approved by the Minister for Transport in 

September 2008. On the basis of this, approval for capital funding of €49.8 million for the 

next phase of the project was approved in November 2008. 

In terms of the project’s current status, phase 1 was commissioned in October 2013 and 

phase 4 has been deferred due to resource constraints. The construction stage of phase 3 

was approved for funding in April 2014 and works are currently under way. The project was 

recently recommended for further EU co-funding under the Connecting Europe Facility (CEF) 

by the Innovation and Networks Executive Agency (INEA) and the European Commission 

with a very positive evaluation report. It is anticipated that phase 3 will be completed in 

February 2017.  
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Section B - Step 4: Data Audit 

The following section details the data audit that was carried out for the City Centre 

Resignalling Project. It evaluates whether appropriate data is available for the future 

evaluation of the project/programme.  

Data Required Use Availability 

Number of Trains Passing 
Through Rail Lines 

Assess difference in number 
of trains (capacity) 

Yes, available from Irish Rail 

Average Speed of Trains 
Passing Through Rail Lines 

Assess difference in speed of 
trains (time savings) 

Can be analysed through 
modelling 

Number of Heavy Rail 
Passengers 

Assess difference in train use Yes, available from Irish Rail 

Maintenance Cost Savings Assess level of cost saving 
Yes, should be available 

through ex-ante and ex-post 
comparison 

Rail Passenger Satisfaction 
Measure objective to 

increase satisfaction (Rail 
User Survey) 

Proxy available through data 
submitted by Irish Rail to 

NTA. 

 

Data Availability and Proposed Next Steps 

The data requirement listed above relates to the baseline assessment of the project’s 

benefits through an ex-post evaluation. To achieve this each of the project’s cited objectives 

and expected benefits would be quantified and an analysis between pre and post project 

would be carried out.  

As the audit above details, in general the baseline data needs are available. A more detailed 

analysis of need would be required ahead of any future evaluation or review.  
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Section B - Step 5: Key Evaluation Questions 

The following section looks at the key evaluation questions for the City Centre Resignalling 

Project based on the findings from the previous sections of this report.  

Does the delivery of the project/programme comply with the standards set out in the 

Public Spending Code? 

This in-depth check has demonstrated that the broad principals and tenets of the prevailing 

central appraisal and management guidance were adhered to in the on-going management 

of this project. The primary concern raised by the in-depth check relates to the rationale for 

the approval by the Department of €7.5 million, which related to the global resignalling 

project prior to the submission and subsequent approval of an overall business case. 

However, appraisal of the project was carried out at two stages of project development and 

the methodology used was, in general, in line with central guidance particularly in the area 

of general parameters and time period.  

The main areas which are cited for improvement relate to the timing of appraisal/decision 

making and technical details within the business cases. The approval of funding for the 

initial stage of the project should have been done after the business case and CBA were 

received and tested for robustness. . In addition, the appraisals that were carried out could 

have been strengthened by more rigorous sensitivity testing and stronger justification for 

methodological choices and assumptions.  

Is the necessary data and information available such that the project/programme can be 

subjected to a full evaluation at a later date? 

Evaluating the direct benefits associated with the project ex-post would require the 

availability of a number of different types of data. The majority of required data for baseline 

assessment is available such as in areas like the number of trains passing through the lines, 

the number of passengers and the maintenance cost. 
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What improvements are recommended such that future processes and management are 

enhanced? 

Given the findings outlined throughout the review the following recommendations are 

made for implementation by the relevant bodies: 

 The appraisal of all major investment should continue to be done in line with central 

guidance i.e. the provisions of both the Public Spending Code (PSC) and the 

forthcoming DTTaS Common Appraisal Framework (CAF). As such there should be 

consultation on assumptions and methodology utilised in appraisal between the NTA 

and DTTaS’s EFEU. 

 Business cases, CBAs and appraisals should be received and analysed for robustness 

before any sanction for a significant element of expenditure is given on a major 

project, in line with the provisions of the Public Spending Code.  

 The NTA internal guidelines for the management of its capital programme should be 

updated at an appropriate time to incorporate the provisions of both the Public 

Spending Code and the forthcoming Common Appraisal Framework.  

 All key methodological choices and assumptions should be fully justified and tested 

rigorously for sensitivity.  

 Future business cases should be conducted such that their outputs are not 

contingent on other non-finalised projects. In cases where projects are heavily 

interlinked with other projects, both an analysis with and without the project should 

be carried out.  
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Section C: In-Depth Check Summary 

The following section presents a summary of the findings of this In-Depth Check on the City 

Centre Resignalling Project  

Summary of In-Depth Check 

The overall City Centre Resignalling Project has, and continues to, meet the requirements 

set out for the management of public expenditure. The project is a multi-stage and complex 

one which has seen its delivery process change due to national funding developments. 

The primary concern raised by the in-depth check relates to the rationale for the approval 

by the Department of €7.5 million of capital funding, which related to the delivery of the 

overall resignalling project, prior to the submission and subsequent approval of an overall 

business case. However, it is noted that in subsequent stages of the overall appraisal of the 

project, guidelines were fully adhered to. In this context, it is further noted that following 

submission of the business case for the full project, an independent audit of the business 

case and methodology recommended that the project should proceed. The in-depth check 

also identified a number of areas where practice could be improved in the future. These 

primarily related to technical issues in the compilation of the business case such as further 

strengthening of the rationale for, and sensitivity analysis of, methodological choices and 

further appraisal of alternative project options. The in-depth check has made a number of 

recommendations including that appraisal must be received and tested for robustness 

before any funding decision is made, all key methodological choices and assumptions should 

be fully justified and tested rigorously for sensitivity and future business cases should be 

conducted such that their outputs are not contingent on other non-finalised projects. 
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Economic and Financial Evaluation Unit 

Quality Assurance – In Depth Check 

Section A: Introduction 

This introductory section details the headline information on the programme or project in 

question.  

Programme or Project Information 

Name N5 Ballaghadereen Bypass 

Detail 
A 13.6km standard two lane single carriageway national 

primary road 

Responsible Body National Roads Authority  

Current Status Expenditure Incurred 

Start Date 2001 

End Date 2014 

Overall Cost €58.61 million (Budget)  
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Project Description 

Roscommon National Roads Design Office (NRDO) was commissioned, in 2001, by 

Roscommon County Council to advance the design of the N5 Ballaghaderreen Bypass Road 

Scheme in accordance with the NRA National Roads Project Management Guidelines 

(NRPMG). 

The scheme is 13.6 km long, commences at the N5 Charlestown bypass, approximately 6km 

north east of Ballaghaderreen in the townland of Currinah, is crossed by the R293 

approximately 2.5km north east of Ballaghaderreen at Tonroe and rejoins the existing N5 

approximately 7.5km east of Ballaghaderreen in the townland of Rathkeery. The N5 

National Primary Route stretches from Westport (Mayo), through Roscommon to join the 

N4 National Primary Route at Longford Town; a distance of approximately 134km. It was 

described in Transport 21 as a “Strategic Road Link” connecting the west and northwest 

with Dublin and the Eastern Region. 

The scheme included the construction of 13.6 km of standard two lane single carriageway 

national primary road, a grade separated junction with the R293 facilitating access to 

Ballaghaderreen Town, six bridge structures including the Lung River Bridge and the R293 

Bridge, at-grade junctions with local roads and realignment of local roads as appropriate. 
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Section B - Step 1: Logic Model Mapping 

As part of this In-Depth Check, EFEU have completed a Logic Model for the N5 Project. A Programme Logic Model is a standard evaluation tool 

and is utilised here as a means of distilling information. Further information is available in the Public Spending Code.  

Objectives Inputs Activities Outputs Outcomes 
• Reduction in journey times 
and journey time variance along 
the N5 with the consequent 
positive contribution to the 
economy; 
• Improvement in road safety 
both within the town and on 
the National Route that will 
reduce the number of fatalities; 
• Improvement in the town 
environment of 
Ballaghaderreen, through 
significant reduction in noise 
and air pollution; 
• Reduced community 
severance due to the removal of 
significant through traffic from 
the town centre, particularly 
heavy commercial vehicles; and 
• Directly improve a significant 
section of the existing road 
transport link between the 
Gateway city of Dublin and the 
West of Ireland in particular the 
hub towns of Castlebar and 
Ballina and Ireland West Airport 
Knock. 

 Department and Agency 
administrative costs  
 

 Budget Costs - €58.61m  
o Construction costs – 

€30.02m 
o Land and Property - 

€9.9m 
o Planning and Design – 

€3.3m 
o Supervision - €6m 
o Archaeology - €1.8m 
o Advanced works and 

other contracts - €2m 
o Residual Network - 

€2.8m 
o Programme risk - 

€2.79m  

 Road construction, 
 

 Bridge construction, 
 

 

 Accommodation Works, 
 

 Interim diversions to existing 
services  

 

 installation of  public lighting, 
signing, lighting and other 
works essential to a road 
scheme  

 

• Construction of a grade 
separated junction with the 
R293 facilitating access to 
Ballaghaderreen Town; 
 
• Construction of six bridge 
structures including the Lung 
River Bridge and the R293 
Bridge; 
 
• Construction of at-grade 
junctions and realignment of 
local roads as appropriate 
 
• Accommodation works 
associated with the affected 
landowners; 
 
• Amendments and diversions 
to existing services; and 
 
• Provision of mitigation 
measures, public lighting, 
signing, lighting and other 
works ancillary to the 
construction and operation of a 
road scheme. 
 

 Decrease in Journey times 
and increase in reliability 

o 72% of journeys will 
divert to the bypass 

o Journey diverting to 
the primary route 
receive a time saving 
of 2.5 minutes 

o This will lead to an 
slight improvement 
in the link between 
Dublin and the West 
of Ireland 
 

 9.9% accident reduction 
 

 Reduction in Noise and 
Emissions (CO2, PM10 and 
NO2)  

http://publicspendingcode.per.gov.ie/


Description of Logic Model 

Objectives: The objectives of the N5 Ballaghaderreen Bypass project were to reduce journey times 

and increase reliability along the N5, improve road safety both within the town and along the 

national route and improve the environmental situation within the town by reducing noise and air 

pollution. The scheme also targeted a reduction in community severance due to the removal of 

significant through traffic from the town centre, particularly heavy commercial vehicles and to 

improve a significant section of the existing road transport link between Dublin and the west of 

Ireland.  

Inputs: The total inputs for the programme are the budget cost of €58.61m. This budget consists of 

the following costs; construction, land and property acquisition (approx. 207 acres and 121 

landowners including occupied house, two unoccupied dwellings and a number of Agricultural 

sheds), planning and design costs, supervision, archaeology, advanced works and other contracts, 

residual network and programme risk. Inputs would also include administrative costs of the 

Department of Transport, Tourism and Sport and the National Roads Authority.  

Activities: There were a number of key activities carried out through the project mainly relating to 

construction.  Over the course of the project the scheme promoters engaged in road and bridge 

construction,  installation of  public lighting, signing, lighting and other works essential to a road 

scheme and providing diversion services while works were carried out.  

Outputs: Having carried out the identified activities using the inputs, the outputs of the project are 

13.4km of road including a separated junction with the R293 which facilitates access to 

Ballaghaderreen Town, six bridge structures including Lung River Bridge and R293 Bridge, at–grade 

junctions and realignment of local roads. The works also included accommodation works with 

affected landowners and provision of public lighting, signing, and other works ancillary to the 

construction and operation of the scheme. 

Outcomes6: The envisaged outcomes of the project were to decrease journey times and increase 

reliability on the National route. The journey time saving on the national primary route was 

approximately 2.5 minutes for 72% of the current traffic passing through Ballaghdereen. This 

translated to €42.44m in consumer benefits, €26.8m in business benefits and €0.21m in Private 

sector provider impacts. The reduction in journey times also improves the link between Dublin and 

the west of Ireland.  

 In terms of safety improvement it was estimated that accident benefits would be €2.17m over the 

duration of the scheme, which is the equivalent of 9.9% accident reduction. The scheme also targets 

a decrease in noise and pollution as a result of the scheme with these benefits estimated to equal 

€1.46m, which is a reduction of 434 tonnes of CO2 emissions, 71 tonnes of NO2 emissions and a 

reduction in 4 tonnes of PM10 emissions as well as a reduction in noise levels of 5dB for the period of 

assessment.  

 

 

                                                           
6
 All values are presented in 2009 prices and are taken from the low growth scenario of the NRA’s  

Project Appraisal Guidelines – Unit 5.5: Link-Based Traffic Growth Forecasting.  
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Section B - Step 2: Summary Timeline of Project/Programme 

The following section tracks the N5 Ballaghaderreen Bypass Project from inception to 

conclusion in terms of major project/programme milestones. 

  

September 2001 
 

June 2002 

First Public Consultation 
 

Second Public Consultation (route options) 

September 2002 Constraints Study Final Report 

September 2002 
NRA approve constraints study report and the Phase 3 

Constraints Study Questionnaire 

February 2003 Public Consultation for Route Corridor 

January 2006 Route Corridor Selection Reports ( Volume 1 – 4) 

June 2006 
 

March 2007 

NRA approval to proceed for draft route selection report and 
preliminary design report 

 
NRA approval to proceed with the publication of CPO 

October 2007 Preliminary Design Reports (Volume 1 – 4) 

July 2010 
CPO documentation was published and submitted to An Bord 

Pleanala 

January 2011 Scheme approved by An Bord Pleanala 

November 2011 
Bypass included under improvement schemes for the 

Infrastructure and Capital Investment Framework 2012-2016 

November 2011 Tender process commences 

July 2012 Tender return date 

August 2012 Tender report including overview and assessment of tenders 

September 2012 
Business Case including Traffic modelling report, Cost Benefit 

Analysis, PABS and Project Brief 

September 2012 
Audit by NRA on Business Case, including Traffic modelling 

report, Cost Benefit Analysis, PABS and Project Brief 
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September 2012 
NRA Approval to award construction contract for the sum of 

€24,044,650 (excluding VAT) 

 
October 2012 

 
November 2012 

 
Letter of acceptance issued 

 
Contract for works is signed and construction commences 

March 2013 Initial referral to conciliation 

July 2014 Conciliator’s recommendation 

August 2014 Substantial Completion Certificate issued 

August 2014 NRA Approval to fund conciliation settlement 

August 2014 
Roscommon County Council and Wills BROS LTD execute final 

account deed and settlement agreement 

  



 

151 
 

Section B - Step 3: Analysis of Key Documents 

The following section reviews the key documentation relating to appraisal, analysis and 

evaluation for the N5 Ballaghaderreen Bypass Project. 

Project/Programme Key Documents 

Title Details 

Constraints Study Report 

A constraints study area, measuring approx. 

54km2, centred on Ballaghaderreen was 

developed within which feasible route 

corridors could be developed. The study area 

was examined to identify all constraints of 

an engineering, environmental, economic or 

legislative nature that could hinder the 

development of route corridor options. 

Route Corridor Selection Report 

A comprehensive assessment of the route 

corridors under environment, economic and 

engineering headings was undertaken in 

order to determine the best overall solution. 

Four route corridors including an on-line 

“Do- Minimum” option were identified for 

the scheme. The preferred corridor complied 

with Local and National policy, had the least 

environment impact, the least impact on 

agriculture, lowest cost and generates the 

greatest time saving and economic benefits. 

In addition, the corridor does not hinder the 

future development of Ballaghaderreen and 

allows considerable room for the town to 

expand/develop. 

Preliminary Design Report 

The Preliminary Design Report is presented 

in four volumes. The first volume contains 

the executive summary and includes the 

main body of the Design Report (including 

Traffic, Geometrics, Structures, Drainage, 

Utilities, Public Lighting and Signage, 

Landowners and Accommodation works, 

Compulsory Purchase Order, Part 8 Planning 

Procedure, Scheme Safety Audit, 

Environmental Review and Scheme Costs). 

The Second volume contains the scheme 

drawings, the third volume contains 
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technical, environmental and economic 

reports and the fourth volume contains the 

Preliminary Ground Investigation Factual 

Report. 

Project Brief 

The Project Brief identified the need for the 

scheme and sets out the project objectives. 

It considered the existing, and likely future, 

problems and reports on the options that 

have been considered. It also provided a 

history of the development of the project. 

Traffic Modelling Report 

Provided a description of the techniques that 

were used to model the situation both 

existing and in the future, and what the 

forecasted impact of the scheme is. 

Cost Benefit Analysis 

This output provided an economic 

assessment of the costs and benefits of the 

scheme in order to determine if the scheme 

is economically worthwhile. The BCR under a 

low growth scenario was 1.82. 

Business Case 

This Business Case outlines the need for this 

scheme, as well as its main objectives. The 

design and appraisal of the scheme during 

the route option and preliminary design 

stages is briefly summarised, and details are 

provided of the proposed budget costs and 

risk assessment, as well as the proposed 

procurement and implementation of the 

scheme. 

Project Audit Report 

NRA carried out a project Audit to ensure 

compliance with the Value for Money Code 

focusing on Sufficiency of Information 

Provided for the Audit, Data Collection, Key 

Assumptions, Scope and Quality of Technical 

Analysis and Presentation of Results. 
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Key Document 1: Constraints Study  

The Constraints Study Report was finalised on the 26/9/02. The study considered a 54 

square kilometre area encompassing a number of town lands surrounding Ballaghaderreen. 

The study was not rigidly limited to just this area as influences outside the area could still 

have an impact on the route and from constraints to a possible solution.  

The report considered the need for the scheme, existing land use, first public consultation, a 

windscreen survey and a detailed analysis of the constraints to route selection.  

This detailed analysis included issues concerning planning, land registry, drainage and water 

quality, hydrogeology, utilities, archaeological, designated sites within 10km, existing road 

network, accidents, traffic, geology, local economy, geology, aesthetics, development plan 

zoning, borough impacts, legislation and other constraints.  

Overall the quality of the document was good with a high number of issues considered in a 

very detailed manner.  

Key Document 2: Route Corridor Selection  

The route corridor selection report was finalised in January 2006 by Roscommon County 

Council. The report provided a comprehensive overview of the route selection process. 

Corridor A in the report was the chosen option because it was the least impactful on 

agriculture, archaeology, the natural environment, residential properties, and it was the 

most economically advantageous option. In engineering terms, Route A was the shortest 

route and had the greatest journey time saving.  

In general the document provides a clear assessment of the routes and highlights the major 

issues with each of the routes considered and logically arrives at the preferred route 

through the assessment of environmental, economic and engineering issues.  

Key Document 3: Preliminary Design Report  

The Preliminary Design Report was delivered by Roscommon Roads Design Office in October 

2007. The report built on the previous reports and gave more details regarding the issues 

that were addressed in the constraints report.  

Key Document 4: Business Case 

A Business Case was prepared on behalf of Roscommon County Council.  The first draft was 

delivered on the 17/8/12 and the final draft was delivered on 6/9/12.  

The Business Case first presents the analysis tools and project context before outlining the 

consideration of options and defining the preferred option.  The document then briefly 

explains the results of the Constraints Study and the Route Corridor Study, including the 

Options Appraisal. More detail is then provided on the Preferred Option (engineering, 
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economic and environmental) before providing details on the Preferred Route Appraisal. 

Finally, brief consideration is given to the Risk Assessment, Procurement (Design and Build) 

and Implementation aspects of the project.      

The business case would benefit from further detail regarding the evaluation of the 

infrastructure investment in the future. While a lot of the evaluation data can be obtained 

from pre-existing sources (i.e. NRA traffic count data), the objective of community 

severance will be difficult to evaluate without a clear methodology to measure the impact 

pre and post the intervention. The majority of data and analyses in the report is of a high 

standard although some chapters, particularly the Risk Assessment and Implementation, are 

lacking sufficient detail. The additional details that could be included are how the value of 

risk that is included in the project budget is arrived at and how the 27 months of works 

breaks down into different deliverables.  

Key Document 5: Cost Benefit Analysis 

A Cost Benefit Analysis was prepared on behalf of Roscommon County Council.  The first 

draft was delivered on the 16/8/12 and the final draft was delivered on 6/9/12. The CBA 

was prepared using COBA 11 software. 

The parameters used are in line with the sectoral guidance with a discount rate of 4%, time 

horizon of 30 years, 2009 base year, includes residual values and references the NRA project 

appraisal guidelines which are consistent with the CAF guidelines and values. The 

appendices also provide more detail on how the costs and benefits break down among 

transport users (Cars and Private LGVs, Goods vehicles and Business LGVs and Bus and 

Coaches) which provide more detail on the beneficiaries of the scheme. In terms of financial 

assessment, the impact on public accounts is provided but no assessment of the cash flows 

is provided.  

Overall, the quality of the CBA is of a high standard although no attempt is made to quantify 

the benefits of how reduced traffic within the town environs has contributed to reducing 

community severance. Also, as noted in the NRA project audit, accident rates are generic 

rather than specific to the route.  

Key Document 6: Project Brief  

A Project Brief was prepared on behalf of Roscommon County Council.  The first draft was 

delivered on the 17/8/12 and the final draft was delivered on 6/9/12.  

The project brief gave a brief history of the project, outlined the need for the scheme and its 

strategic fit, identified the scope and constraints, defined the objectives and provided the 

expected functional and operational outcomes.  

The most recent appraisal guidance from the Department of Public Expenditure and Reform 

requires that the project brief should have the programme for completion of works, an 
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outline of the services to be provided by specialists (consultants, architects, engineers, etc.) 

and cost targets for the scheme. These items are not included in the project brief. 

The items that have been included are of high quality. One issue with the information 

contained in the brief is that the objectives have no specific targets and don’t include the 

expected time frame to realise each particular objective. There is also no estimate of overall 

cost, programme for completion of works and no outline for services is provided.  

Key Document 7: PABS  

A Project Brief was prepared on behalf of Roscommon County Council.  The first draft was 

delivered on the 17/8/12 and the final draft was delivered ion 6/9/12.  

The PABS provides an overview of the costs and benefits assessed for the scheme. Costs and 

benefits comprise both monetised and non-monetised elements. The summary sheet is 

compliant with the Common Appraisal Framework in that it assessed the project across the 

relevant criteria (i.e. Environment, Safety, Economy, Accessibility and Social Inclusion and 

Integration) for both the Low Growth and High Growth scenarios.  
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Section B - Step 4: Data Audit 

The following section details the data audit that was carried out for the N5 Ballaghaderreen 

Bypass Project. It evaluates whether appropriate data is available for the future evaluation 

of the project/programme.  

Data Required Use Availability 

Distribution of journey times 
per day/week/year  

Assess if journey reliability 
has improved and assess the 

environmental impacts  

Periodic journey time 
measurements have taken 

place since the project 
opened to traffic 

Journey times in locality and 
on bypass pre and post road 

construction  

Assess time saved from the 
construction of new road 

Periodic journey time 
measurements have taken 

place since the project 
opened to traffic 

Number of vehicles 
particularly HGVs coming 

into the town 

Assess the town severance 
and environmental impacts 

Can be measured through 
application of best practice 

guidelines  

RSA number of collision in 
Ballaghaderreen link and on 

Bypass link  

Assess the safety 
improvement on the road  

 Road Safety Authority can 
provide the statistics  

 

Data Availability and Proposed Next Steps 

The majority of the data collection would rely on carrying out follow-on surveys. 

Roscommon County Council has already undertaken empirical journey time measurements 

since the project opened to traffic. Time savings in excess of 4 minutes and 30 seconds were 

recorded via the bypass as opposed to travelling through the town and this occurred under 

free flow conditions. The approach to the measurement of community severance should be 

strengthened through appropriate data collection that follows best practice guidelines, for 

example, see Section 5 of the UK Department for Transport ‘Social Impact Appraisal’ 

(November 2014)7. The accuracy of the safety measurement can be improved by using RSA 

statistics on that specific route to estimate the benefit of an increase in road safety.  

  

                                                           
7
 https://www.gov.uk/government/publications/webtag-tag-unit-a4-1-social-impact-appraisal-november-2014    

https://www.gov.uk/government/publications/webtag-tag-unit-a4-1-social-impact-appraisal-november-2014
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Section B - Step 5: Key Evaluation Questions 

The following section looks at the key evaluation questions for the N5 Ballaghaderreen 

Bypass Project based on the findings from the previous sections of this report.  

Does the delivery of the project/programme comply with the standards set out in the 

Public Spending Code? 

This in-depth check has demonstrated that the broad principals and tenets of the prevailing 

appraisal and management guidance were adhered to in the on-going management of this 

project. The standard in the assessment of the N5 bypass satisfies the conditions set out in 

the Public Spending Code with the exception of the timeline of events. The objectives were 

defined, albeit at a late stage in the project process, through the project brief. A number of 

different routes were considered taking account of the constraints associated with each 

option in the Constraints Study and the Route Corridor Selection Report. The Business Case 

document, the Project Appraisal Balance sheet and the Cost Benefits Document analysed 

the main option in detail under two growth scenarios which provides the sensitivity analysis.    

In terms of timelines, it would appear from the available documentation that the 

preliminary route analysis was followed by the planning and tender stages, although the 

2005 Department of Finance Guidelines on Appraisal and Management of Capital 

Expenditure Proposals in the Public Sector require detailed appraisals and approval of this 

work to be carried out before the planning and tender process. The project brief was also 

produced at this stage whereas it should have been written at the very start of the process, 

although most of the information required for the initial project brief was contained in the 

Route Selection and Route Constraints report. However, it should be acknowledged that the 

project commenced in 2001, prior to Department of Finance Guidelines on appraisal, was 

developed in accordance with NRA project management guidelines and there was therefore 

no requirement to produce a project brief at that time. It is understood that the project 

brief was produced in September 2012 for completeness of the overall suite of appraisal 

documents. The NRA has subsequently confirmed that all major projects currently being 

developed are following the prescribed timeline of events and document production. 

Is the necessary data and information available such that the project/programme can be 

subjected to a full evaluation at a later date? 

It is unclear whether the necessary data and information is available for a full evaluation of 

the infrastructure at a later stage.  Junction surveys were carried out in Ballaghaderreen in 

July 2006 and these could be used as the baseline scenarios for the number of vehicles 

entering the town compared to the number now – this data should be complemented with 

the number of vehicles on the alternative route to give the full estimate of vehicles now 

using both links. The NRA has provided data from the traffic counter on the Ballaghaderreen 

bypass. This is indicating an Annual Average Daily Traffic volume of 4,638 west of the 
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junction and 4,885 east of the junction with the R293 which is higher than the high growth 

figures given in the project Traffic Modelling Report.  

Depending on the quality of the road surveys, reliability and community severance may also 

be estimated from these 2006 surveys, although if the surveys do not have the sufficient 

data these objectives may prove difficult to measure directly due to a lack of local data. It is 

recommended that attention be given to good guidance available in relation to assessing 

community severance impacts, particularly in cases where it has been listed as a key project 

objective. The Road Safety Authority has historical road safety statistics which should be 

used to measure the change in collisions before and after the road construction. Expected 

emission reductions are presented in the report and could act as a basis to compare against 

the actual observed emissions reduction.  

What improvements are recommended such that future processes and management are 

enhanced? 

There is scope to improve the management of the process at the appraisal and planning 

stage. Improvements could be made to the management of this stage by: 

 Ensuring all Preliminary Approvals to go through the Detailed Appraisal process 

before any tender or planning processes are entered into in line with both Project 

Appraisal Guidelines and central expenditure guidelines 

 Ensuring a Project Brief document is formulated before the preliminary analysis to 

ensure compliance with guidelines.  

Although it is too early at this stage to have any evaluation or post implementation review, 

as the project was only completed in August 2014, it is important that post project reviews 

are undertaken within a reasonable timeframe, as per Public Spending Code requirement, to 

assess whether project objectives have been met and that lessons learnt can be applied. In 

carrying out such a review we would recommend that the issues identified in this in-depth 

check be taken on board.  
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Section C: In-Depth Check Summary 

The following section presents a summary of the findings of this In-Depth Check on the N5 

Ballaghadereen Bypass Project.  

Summary of In-Depth Check 

Overall the process and document preparation is consistent with prevailing guidelines. The 

quantitative and qualitative appraisal process included a detailed examination of the various 

route options and associated constraints for the by-pass in order to identify the preferred 

route along with the preliminary design study which all formed part of the preliminary 

appraisal. The detailed appraisal included a Project Brief, Traffic Modelling Report, Cost 

Benefit Analysis and Business Case. The Project Appraisal Audit is a particular strength of the 

NRA appraisal process, creating a feedback loop which will improve the quality of 

submissions. One issue which emerged during the course of this in-depth check related to 

the project timeline sequence. It is acknowledged that this relates to differing guideline 

requirements in place when the project originally commenced in 2001. The NRA has 

subsequently confirmed that all major projects being developed are following the current 

prescribed timeline of events and document production. 

It should be highlighted that the NRA has a robust process in place for ensuring compliance 

with internal project management guidelines (PMG). This is achieved through the NRA 

Regional Management (RM) team working closely with Local Authorities and through the 

reviewing of deliverables throughout the development of a project.  The NRA RM team for 

any given County Council is the NRA Regional Manager (RM) and the NRA Inspector. There is 

a specific Steering Committee for each project and the committee meets generally every 

month. The Project Engineer from the Local Authority has a monthly progress report 

presented to the steering committee and the RM team oversee the progression of the 

project, ensuring that compliance with the PMG is being observed. With reference to the 

deliverable items which must be produced during the development of a project such as the 

Design Report or the Environmental Impact Statement, funding requests from a Local 

Authority must be approved by the NRA Inspector and that approval is dependent on the 

acceptability of the report in question. 

In summary, the overall process meets the requirements set out for the management of 

public expenditure. In future projects, the Sponsoring Agency and Sanctioning Authority 

should continue to ensure that the project is progressed to detailed appraisal stage prior to 

going to tender, in line with guidance. The NRA should continue to review other business 

cases to ensure that Sponsoring Agencies are fulfilling their responsibilities as required 

under the relevant guidance documents, particularly the Public Spending Code which has 

now succeeded the Guidelines for the Appraisal and Management of Capital Expenditure 

Proposals in the Public Sector. For example, the new spending code guidelines require 

projects and programmes to have an evaluation plan which details how the project will be 

measured after completion. This is a new requirement but should be incorporated into all 

projects into the future.  


