
 

Bellville - July 2018 

 

 

Bellville - January 2019 – Construction of C01 Bridge & Gravel Pit 



 

January 2019 – C01 Bridge Construction & Gravel Pit 

 

 

 

 

 

 

 



 

Hassetts Garage May 2018 

 

 

Hassetts Garage January 2019 – Asbestos Material removed. Demolition complete.  

 

 

 



 

Talavara September 2018 

 

 

Talavara December 2018 – ESB Diversion Complete, Talavara Compound enlarged, Pre-cast U-Sections on site.  

 

 

 



 

 

Talavara January 2019 –  

Talavara Compound enlarged, Pre-cast U-Sections on site. Temporary Bridge placed over River Mall at Tie-in area. 

 

 

 

Talavara – October 2018 – ESB Diversion & Sub-station installation Complete 

 



 

December 2017 - Woodville FC4 Bridge to be replaced 

 

 

March 2018 - Woodville FC4 Bridge under construction and placement of Temporary Bridge over River Mall 

 



 

May 2018 - Woodville FC4 Bridge – Placing Steel reinforcement for concrete Deck 

 

 

 

September 2018 - Woodville  – New FC4 Bridge Construction completed. 

 

 



 

March 2018 – Woodville FC5 Bridge – Beginning to replace existing agricultural bridge FC5 

 

 

 

September 2019 - Woodville  – FC5 Bridge replaced complete with access road and surrounding grass area seeded & 

rolled. 

 



 

September 2018 - Woodville – River Mall Prior to River Widening 

 

 

September 2018 - Woodville – River Mall Widening – Topsoil Removal 

 



 

October 2018 – Woodville – River Mall Widening 

 

 

October 2018 – Woodville – River Mall Widening 

 



 

October 2018 – Woodville – River Mall Widening 

 

 

 

October 2018 – Woodville – River Mall Widening - 300m of River Mall widening complete 

 

 

 




