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1. Rebuilding Ireland: Social Housing Targets 

Under Rebuilding Ireland, the Government has committed €6 billion to support the accelerated delivery 

of over 137,500 additional social housing units to be delivered by end 2021. This will include 83,760 

HAP units, 3,800 RAS units and a further 50,000 new homes, to be delivered, broken down as follows: 

 

 Build:  33,500 

 Acquisition:   6,500 

 Leasing:  10,000 

 

It should be noted that, in the context of the review of Rebuilding Ireland and the refocussing of the 

social housing delivery programme to direct build, the number of newly constructed and built homes to 

be delivered by 2021 has increased significantly with overall delivery increasing from 47,000 new 

homes to 50,000. This has also resulted in the rebalancing of delivery under the construction 

programme from 26,000 to 33,500 with acquisition targets moving from 11,000 to 6,500. 

 

 





2. Progress in advancing the Construction Agenda 

The Quarter 1 – 2018 Social Housing Construction Projects Status Report has now been finalised and 

the attached Appendices set out progress made to date in advancing the construction pipeline. Table 1 

- Appendix 1 set’s out the current status of schemes, as of the end of Q1 - 2018.  

 

Overall, we can see the progress from 2016, when there was over 500 schemes, delivering over 8,400 

homes, to end Q1 2018 wherein the report reflects a substantial increase in the scale of the build 

programme, with 930 schemes (or phases of the same scheme) now in place, delivering 14,813 homes. 

Of this 2,964 units have already been delivered during 2016, 2017 and Q1 2018; a further 3,932 are on 

site and under construction, almost 2,000 more are at the final pre-construction stage and the 

remainder are progressing through the various stages of planning and design.  

 

Table 2 - Appendix 2 sets out the various funding programmes delivering the 14,813 homes now in the 

pipeline. Over 7,500 homes, across more than 500 schemes/phases of schemes are advancing homes 

through the LA led Social Housing Investment Programme (SHCIP), which is significant progress on the 

pipeline shown in previous reports. 

 

The Approved Housing Body led Capital Advance and Leasing Facility (CALF) is a substantial 

contributor to the pipeline with 231 schemes/phase of the same scheme now in place delivering over 

4,400 homes, similarly showing significant progress on the previous pipeline. The Report includes a 

small number of CALF Part Vs which are being delivered as part of larger turn-key projects. 

 

The remaining schemes are being delivered through the Capital Assistance Scheme (1,282 homes) 

and the Regeneration programme (1,085 homes). 

 

Some schemes, mainly turnkey situations, are being advanced in phases, so the scheme may have a 

number of different phases which represents a periodic hand over of the new homes.  

 

For the first time, PPPs are now reflected in the Construction Status Report with the addition of Bundle 

1- 534 units, across 6 schemes and 5 Local Authorities. Further PPP bundles will be added as they 

reach the appropriate approval stage. 

 

 



It should be noted that the Social Housing Construction Status Report does not reflect the totality of the 

overall Build Programme. In addition to the homes reflected in the Report, local authority Part Vs are 

being delivered and these are reflected in the overall statistics provided by the Department.  

 

An explanation of the delivery categories and Stages is provided at Appendix 3. 

 

 

 



Appendix 1 
 
 

 

 
 
 
 
 
 

Table 1

Approval Status Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes

Stage 1 - Capital Appraisal 165 2,687 155 2,555 180 2,804 165 2,847 156 2,946 157 2,602

Stage 2 - Pre-planning 93 1,279 104 1,675 104 1,512 119 1,658 124 1,715 124 1,958

Stage 3 - Pre-Tender design 32 490 52 539 49 649 58 729 60 613 63 1,368

Stage 4 - Tender Report or Final 

Turnkey/CALF approval 63 1,493 82 2,069 92 2,267 92 1,939 93 1,912 96 1,989

Site Start 90 1,829 130 2,378 162 2,711 191 3,660 190 3,646 222 3,932

Site Finish 61 652 84 856 110 1,106 147 1,460 223 2,592 268 2,964

Totals 504 8,430 607 10,072 697 11,049 772 12,293 846 13,424 930 14,813

* Some schemes are being delivered in phases and this is reflected in the number in the table, when we say 930 schemes this includes schemes being delivered in phases.

Q4 of 2016 Q1 of 2017 Q2 of 2017 Q3 of 2017 Q4 of 2017 Q1 of 2018



Appendix 2 
 
 

 
 
 

 

Table 2

Funding Programme Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes

CALF Construction 28 677 31 831 38 948 38 950 59 1,431 58 1,358

CALF Construction Turnkey 55 1,388 100 2,231 125 2,532 140 2,791 147 2,774 173 3,045

CAS Construction 108 1,048 118 1,147 125 1,167 128 1,220 129 1,218 136 1,282

Regeneration 36 782 36 782 38 887 41 1,010 47 1,060 49 1,085

SHIP Construction 240 3,571 271 3,849 313 4,221 357 4,885 365 5,124 380 5,304

SHIP Construction Rapid 14 467 16 526 16 542 16 542 26 716 33 894

SHIP Construction Turnkey 23 497 35 706 42 752 52 895 73 1,101 95 1,311

PP 6 534

Totals 504 8,430 607 10,072 697 11,049 772 12,293 846 13,424 930 14,813

* Some schemes are being delivered in phases and this is reflected in the number in the table, when we say 930 schemes this includes schemes being delivered in phases.

Q4 of 2016 Q1 of 2017 Q2 of 2017 Q3 of 2017 Q4 of 2017 Q1 of 2018



Appendix 3- Explanatory notes 
 
The Construction Status report is a full compendium of live LA and AHB new-build activity across the 

period 2016-2021. The following schemes are represented in the Construction Status Report: 

 

 Social housing Capital Investment Programme (SHCIP) 

 Capital Assistance Scheme (CAS) 

 Capital Advance Leasing Facility (CALF) 

 Public Private Partnership (PPP) 

 

Schemes which have completed in prior reporting periods are retained on the Report, so as to preserve 

data and provide a full overview of activity. 

 

The Report is published every quarter in open format on the data.gov.ie website, which allows the user 

to filter and analyse data. 

 

The format of the report is currently under review and a revised publication format may be adopted for 

Q2 2018. 

 

 

The Social Housing Capital Investment Programme (SHCIP) provides funding to local authorities for 

the provision of social housing by means of construction and acquisition. 

 

The Capital Assistance Scheme provides essential funding to AHBs for the provision of 

accommodation for persons with specific categories of housing need such as Homeless and Older 

Persons, People with Disabilities, Returning Emigrants and Victims of Domestic Violence. 

 

4-Stage Approval Process 

The funding approval process for social housing projects supported by the Department under the 

SHCIP and CAS schemes outlined above is in line with the Government’s Capital Works Management 

Framework (CWMF), the same approach used for other publicly-funded Capital construction projects. 

While there are nine points of review within the CWMF, the Department has combined these to just four 

for capital-funded social housing construction projects.   

 



The Departmental approvals themselves represent a small minority only of the time taken in advancing 

a build project onto site. The approach we follow means that local authorities forward design proposals 

and costings to the Department sequentially, as the local authorities advance the projects through their 

own planning work. Check lists, guidance and templates have been issued to the Local Authorities to 

assist them in this process. 

 

What are the 4 stages? 

The four stages are as follows:- 

Stage 1 – Capital Appraisal to verify the business case and basic project suitability – this is a light 

presentation of information; no design and only indicative costs are required at this initial stage.  

 

Stage 2 –Pre-planning outline design and cost check –following site investigations, this involves the 

level of designs that are required for the Part 8 planning process and a completed QS cost plan; 

detailed tender drawings and resulting costs are not needed at this stage until planning permission is 

obtained. 

Stage 3 – Pre-tender costs check – the more detailed designs and cost estimates have been prepared 

by the local authority design team at this stage and a cost check submitted before going to tender, but if 

costs are consistent with the earlier stages, then this review will be swift. Unless there have been 

changes to the design following Part 8/planning, or conditions to be met, the design is not reviewed. 

 

Stage 4 – Tender approval from Department – the tenders have been received and assessed by the 

local authority and again, if costs are consistent with the earlier stages, this review will be swift. 

 

There is now a Target Programme for advancing social housing capital-funded projects through design, 

planning and approval. This overall programme sets a target of 59 weeks from stage 1 submission by 

the local authority, to contract award for the construction. It establishes target turnaround times for the 

Department to carry out the review process and for the local authority to carry out the design of the 

scheme, the planning process and the procurement of a builder.  While the aim of the programme is to 

create a realistic but ambitious target programme, it is acknowledged that external factors can affect 

construction projects; for example, delays can arise at planning, where the views of Councillors and 

communities are taken into account, but these can be minimised by early engagement. Site condition 

difficulties should not arise if appropriate site investigations are carried out at the beginning of the 

process. 

 



The single-stage approval process 

A revised single-stage approval process for social housing projects less than €2m has been 

implemented. The main change from the previous single-stage approach is that in the event that the 

approved budget is not maintained, a second application for a budget revision will be facilitated on 

receipt of tenders. This will be facilitated where certain circumstances have caused the costs to rise – 

for example, tender inflation - and where such an adjustment will not increase the overall budget 

requirement beyond the €2m level. 

 

Capital Advance Leasing Facility (CALF): 

The Department offers financial support to Approved Housing Bodies (AHBs) in the form of a long term 

loan under the Capital Advance Leasing Facility (CALF) to assist with the financing of the 

construction or acquisition of units that will be provided for social housing use.  This loan facility can 

support up to 30% of the eligible capital cost of the project, where the units will be provided under long-

term lease arrangements to local authorities for social housing use. Funding is provided to AHBs 

through Local Authorities. 

 

CALF approvals do not follow the same approval process as the SHCIP 4-Stage process. The 

assessment process includes a full financial evaluation which is carried out in conjunction with the 

Housing Agency.  The funding approval may be provided at various stages of project development, 

including pre-planning for example, in which case the funding approval will be subject to planning. 

Where a project changes post-approval, a revised application is submitted and a revised approval 

issues following normal assessment procedures.  

 

Public Private Partnership (PPP): 

€300 million was committed in Budget 2015 to providing 1,500 new social housing units via the Public 

Private Partnership model. The programme is being delivered in three bundles with a capital value of 

approximately €100 million each. Each bundle is being developed over a number of sites, spread 

across different local authorities. Each individual site is to provide between 50 and 100 social housing 

units. 

 

The housing units are delivered using what is termed as an ‘availability-based PPP model’. A private 

sector company designs, builds, finances and maintains the social housing units. In return, it receives 

payments which are spread over 25 years. 

 



As the model is ‘availability-based’, the private sector partner is responsible for ensuring that units are 

available for occupation. The local authority is responsible for allocating tenants. The private sector 

partner provides maintenance and upkeep services for 25 years. After this time, the units are returned 

to the State in good condition, subject to reasonable wear and tear. 

 

Bundles are added to the Construction Status Report at tender stage. 

 

 

Part V data on the CSR: 

The Construction Status Report does not contain data on Part V schemes funded under the SHCIP 

scheme or delivered by LAs without DHPLG funding. It does contain a small number of AHB Part Vs 

which are advancing as part of larger schemes approved under the Capital Advance Leasing Facility. 

The full Part V output is published as part of the overall Social Housing Delivery Report.  

 

 

Disclaimer: 

While every effort is made to ensure that the data in the report is accurate at the time of publication, the 

report now covers almost 15,000 units across over 929 schemes/phases of schemes and is reliant on 

the provision and processing of scheme updates and delivery data from 31 Local Authorities. Where 

errors arise, these will be corrected in the next version published. The most recent published version 

therefore should always be referred to.  

 



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION TURNKEY Carlow Tullow Road, Carlow - Phase 1 24 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Carlow Tullow Road, Carlow - Phase 2 16 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Carlow Tullow Road, Carlow - Phase 3 23 *N/A Q4-2017

SHIP CONSTRUCTION Carlow The Laurels, Carlow Town 5 *N/A Q3-2017

SHIP CONSTRUCTION Carlow Ard na Greine, Tullow 16 *N/A Q4-2017

SHIP CONSTRUCTION Carlow Dublin Road, Tullow 21 *N/A Q4-2017

SHIP CONSTRUCTION Carlow Bagenalstown 42 *N/A Q4-2017

SHIP CONSTRUCTION Carlow Bilboa 2 *N/A Q4-2017

SHIP CONSTRUCTION Carlow Hacketstown 4 *N/A Q1-2018

SHIP CONSTRUCTION Carlow Mount Leinster Park, Carlow 4 *N/A Q4-2017

SHIP CONSTRUCTION Carlow Myshall 4 *N/A Q1-2018

SHIP CONSTRUCTION Carlow Pound Lane, Borris 4 *N/A Q3-2017

SHIP CONSTRUCTION Carlow Rathvilly 10 *N/A Q2-2017

SHIP CONSTRUCTION Carlow Moneybeg, Bagenalstown 24 *N/A Q3-2017

SHIP CONSTRUCTION Carlow Paulville, Tullow (SRD) 1 *N/A Q3-2017

20/07/2018 1/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION Carlow Maryborough St., Carlow 5 *N/A Q1-2018

SHIP CONSTRUCTION Carlow Drumin, St. Mullins (SRD) 1 *N/A Q4-2017

CAS CONSTRUCTION Carlow Mill Race Court, Carlow Town 14 Cluid Housing Association

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Carlow Royal Oak Road, Bagenalstown 6 Respond

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

CAS CONSTRUCTION Carlow Ballincarrig, Wexford Road 6
Tintean Housing 

Association Ltd
Q4-2016

CALF CONSTRUCTION 

TURNKEY
Carlow Sleaty Street, Graigcullen, Carlow 26 Cluid Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Carlow Barrett Street, Bagnalstown 10

Tintean Housing 

Association
Q1-2018

CALF CONSTRUCTION 

TURNKEY
Carlow River Court,  Carlow 1/4* 10

Co-operative Housing 

Ireland

Scheme approved for 

funding Q1 - 2018

CALF CONSTRUCTION 

TURNKEY
Carlow River Court,  Carlow 2/4 16

Co-operative Housing 

Ireland

Scheme approved for 

funding Q1 - 2018

CALF CONSTRUCTION 

TURNKEY
Carlow

Browneshill Wood, Browneshill 

Road, Chapelstown, Carlow 1/1
59

Túath Housing Association 

Ltd
Q1-2018

CALF CONSTRUCTION 

TURNKEY
Carlow River Court,  Carlow 3/4 12

Co-operative Housing 

Ireland

Scheme approved for 

funding Q1 - 2018

CALF CONSTRUCTION 

TURNKEY
Carlow River Court,  Carlow  4/4 9

Co-operative Housing 

Ireland

Scheme approved for 

funding Q1 - 2018

SHIP CONSTRUCTION Cavan Rosehill, Mullagh (Phase 6) 8 *N/A Q1-2018

SHIP CONSTRUCTION Cavan Butlersbridge (Phase 2) 4 *N/A Q1-2018

SHIP CONSTRUCTION Cavan Woodlands, Ballyhaise 8 *N/A Q4-2017

20/07/2018 2/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION Cavan Butlersbridge (Phase 1) 2 *N/A Q2-2017

SHIP CONSTRUCTION Cavan Clones Road, Butlersbridge 2 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Cavan Corstruce, Ballinagh 4 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Cavan Cluain Dara, Kingscourt 16 Cluid Housing Association Q4-2016

CALF CONSTRUCTION 

TURNKEY
Cavan

Drumalee Manor, Drumalee 

Phase 2
7 Túath Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Cavan

Drumalee Manor, Drumalee 

Phase 1
4 Túath Housing Association Q1-2017

SHIP CONSTRUCTION TURNKEY Clare River View, School Road, Corofin 2 *N/A Q4-2017

SHIP CONSTRUCTION Clare Roslevan, Ennis 8 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Clare Feakle 13 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Clare
Glor Srutha, Knockbrack Lower, 

Clonlara
9 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Clare Seaview Park, Quilty 18 *N/A

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Clare Tullyglass, Shannon 21 *N/A

Stage 2 approved in Q2-

2016, full design/tender 

being prepared.

SHIP CONSTRUCTION Clare Ashline, Kilrush Road, Ennis 40 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Clare Cahercalla, Ennis (Phase 2) 14 Cuan an Chlair Ltd

Stage 1 approved in Q4-

2016, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Clare Laurel Lodge, Clare Road, Ennis 3
Society of Saint Vincent de 

Paul
Q4-2016

20/07/2018 3/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

CAS CONSTRUCTION Clare
Haggard View, Clarecastle (Phase 

1)
2

Anvers Housing 

Association Ltd
Q1-2018

CAS CONSTRUCTION Clare
Haggard View, Clarecastle (Phase 

2)
2

Anvers Housing 

Association Ltd
Q3-2017

CALF CONSTRUCTION 

TURNKEY
Clare Lios Anama, Sixmilebridge 28 Co operative Ireland Q4-2017

CALF CONSTRUCTION 

TURNKEY
Clare

Acha Bhile, Loughville, Lahinch 

Road, Ennis, Co Clare  1/2
12 Cluid Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Clare

Acha Bhile, Loughville, Lahinch 

Road, Ennis, Co Clare 2/2
18 Cluid Housing Association Q1-2018

CALF CONSTRUCTION Clare Bruachlan, Westbury 22
Co-operative Housing 

Ireland

Scheme approved for CALF 

funding Q2-2016

SHIP CONSTRUCTION TURNKEY Cork City Arus Mhuire 30 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork City 1-4 Marble Lane 4 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork City Barack Street 32 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Cork City FaranFerris 5 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Cork City High Street 9 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Cork City Tramore Road 4 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Cork City Whites Street 43 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Cork City Woods Street 16 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Cork City Church Road 43 *N/A Q2-2017

20/07/2018 4/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION TURNKEY Cork City Sheridan Park, Tramore Road 28 *N/A Q4-2016

SHIP CONSTRUCTION TURNKEY Cork City Ard Aoibhinn, Banduff, Mayfield 5 *N/A Q3-2017

SHIP CONSTRUCTION TURNKEY Cork City Corcorans Quay 3 *N/A

Stage 4 approved in Q1-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Cork City Blarney Street 25 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Cork City
37-39 Dublin Street, Blackpool, 

Cork
5 *N/A Q2-2017

SHIP CONSTRUCTION Cork City The Meadows, Knocknacullen 1 *N/A Q3-2016

SHIP CONSTRUCTION Cork City Boyces Street 51 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Cork City
Shandon Street/John Philpott 

Curran Street
9 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Cork City St. Johns Well 6 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Cork City Churchfield Place East 3 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Cork City Deanrock, Togher 65 *N/A Q4-2016

SHIP CONSTRUCTION Cork City Gerald Griffin Street 41 *N/A Q3-2017

SHIP CONSTRUCTION Cork City Cappanoole 2 *N/A Q4-2016

SHIP CONSTRUCTION Cork City 258 & 259 Blarney Street 2 *N/A Q1-2018

REGENERATION Cork City Phase 1 B Knocknaheeny 29 *N/A Q4-2017

20/07/2018 5/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

REGENERATION Cork City Phase 2 A Knocknaheeny 47 *N/A Q4-2017

REGENERATION Cork City Phase 1 C Knocknaheeny 41 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

REGENERATION Cork City Phase 2 B Knocknaheeny 38 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

REGENERATION Cork City Phase 2C Knocknaheeny 24 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Cork City Edel House, Grattan Street 33
Good Shepherd Services 

Ltd

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CAS CONSTRUCTION Cork City
Saint Vincent's Convent, Vincent's 

Ave/St. Mary's Street
25 Respond

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Cork City Thomas Davis Street (Phase 1) 28 Respond

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Cork City Ceanncora Lawn, Ballinlough 1

Cork Mental Health 

Voluntary Housing 

Association Ltd

Q2-2017

CAS CONSTRUCTION Cork City
St. Joachim & Anne's, Anglesea 

Street
8

Simon Community : Cork 

Simon

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Cork City 27-29 Dublin Street, Blackpool 10 Respond Q4-2016

CALF CONSTRUCTION 

TURNKEY
Cork City

the Meadows, Knopckacullen 

Ease, Gurranabraher, Cork 1/3
16 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Cork City

the Meadows, Knopckacullen 

Ease, Gurranabraher, Cork 2/3
15 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Cork City

the Meadows, Knopckacullen 

Ease, Gurranabraher, Cork 3/3
21 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Cork City Millfield Cottages, Blackpool 18 Respond! Q1-2017

CALF CONSTRUCTION 

TURNKEY
Cork City Leitrim Street, Cork City 18 Cluid Housing Association

Scheme approved for CALF 

funding Q3-2016

20/07/2018 6/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

CALF CONSTRUCTION 

TURNKEY
Cork City Popes Road, Blackpool 7 Cluid Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Cork City

11 North Abbey Street, Cork City  

/1/
6 Respond!

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION Cork City Mile Stream, Shanakiel, Cork City 50
Co-operative Housing 

Ireland

Scheme approved for CALF 

funding Q4-2017 

CALF CONSTRUCTION Cork City
124 Lr. Glanmire Road & 2 

Breamer, Cork- Phase 2
3 Galtan Ltd Q1-2017

CALF CONSTRUCTION Cork City
124 Lr. Glanmire Road & 2 

Breamer, Cork Phase 1
3 Galtan Ltd Q1-2018

SHIP CONSTRUCTION TURNKEY Cork County
Church Road/Station Road, 

Carrigtwohill
25 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION TURNKEY Cork County Inis Alainn & Castleoaks, Bandon 11 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork County Gleann Tuairigh, Youghal 2 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork County Clondulane, Fermoy 2 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork County College Wood, Cobh 31 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork County Castletreasure, Douglas (Phase 3) 12 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork County Crann Ard, Fermoy 52 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork County CulAird Carraigtwohill 29 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Cork County Castletreasure, Douglas (Phase 1) 12 *N/A Q1-2017

SHIP CONSTRUCTION TURNKEY Cork County Castletreasure, Douglas (Phase 2) 16 *N/A Q1-2017

20/07/2018 7/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION TURNKEY Cork County Claragh Road, Millstreet 6 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Cork County Downeen Cross, Rosscarbery 7 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Cork County Glanworth, Fermoy 14 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION TURNKEY Cork County Quartertown, Mallow 6 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION TURNKEY Cork County Beacon Point, Baltimore 6 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Cork County Corrin View, Fermoy 6 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION TURNKEY Cork County Chapel Court, Skibereen 4 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Cork County Cul Na Smear, Bandon 14 *N/A Q2-2017

SHIP CONSTRUCTION TURNKEY Cork County
Glen Dara,Ard Cashel, 

watergrasshill
6 *N/A Q1-2018

SHIP CONSTRUCTION RAPID Cork County Abbeywood, Middelton 70 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION RAPID Cork County Station Road, Blarney 18 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION RAPID Cork County Bluepool, Kanturk 12 *N/A

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Cork County Ard Na Greine, Cortmacsherry 15 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Cork County
Tower View/Cúirt na Silíní, Cloyne, 

East Cork
9 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Cork County Beechgrove, Clonakilty 57 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.
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SHIP CONSTRUCTION Cork County Castletreasure Grove, Douglas 1 *N/A

Stage 1 approved in Q3-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Cork County Poulavone, Ballincollig 57 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Cork County Newtown, Bantry 1 *N/A

Stage 1 approved in Q2-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Cork County Fairfield, Masseytown, Macroom 7 *N/A Q4-2017

SHIP CONSTRUCTION Cork County 12 & 14 Droum, Castletownbere 2 *N/A Q4-2017

SHIP CONSTRUCTION Cork County Kilnagleary, Carrigaline (Phase 4) 15 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Cork County Oliver Plunkett Hill, Fermoy 10 *N/A Q2-2017

SHIP CONSTRUCTION Cork County Townsend Street, Skibbereen 6 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Cork County 11/10 Harbour Hill, Cobh 1 *N/A Q4-2016

SHIP CONSTRUCTION Cork County
Kilnagleary Carrigaline (phase 1A 

& 1B)
15 *N/A Q4-2017

SHIP CONSTRUCTION Cork County Kilnagleary Carrigaline (Phase 2/C) 16 *N/A Q4-2017

SHIP CONSTRUCTION Cork County
Kilnagleary Carrigaline (Phase 

3/D)
18 *N/A Q4-2017

CAS CONSTRUCTION Cork County

Sisters of Mercy Church and 

Convent at Knocknamuck, Bantry 

Bay

16 Cluid Housing Association

Stage 1 approved in Q3-

2016, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Cork County Cuan Barra, Kilmore, Ballingeary 3
Coiste Tithe Uibh Laoire 

Teoranta
Q4-2017

CAS CONSTRUCTION Cork County Townlands, Rosscarbery 9
Rosscarbery Housing 

Association Ltd
Q1-2018
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CAS CONSTRUCTION Cork County Avenue House, Bandon 9
Bandon Geriatric ＆ 

Community Council
Q1-2018

CAS CONSTRUCTION Cork County
Church View, Love Lane, 

Charleville
4

Charleville Care Project 

Ltd

Stage 2 approved in Q3-

2015, full design/tender 

being prepared.

CAS CONSTRUCTION Cork County Fellowship House, Togher 31
Tabor Lodge Addiction ＆ 

Housing Services Ltd
Q1-2017

CALF CONSTRUCTION 

TURNKEY
Cork County Tanners Field, Bandon, Co Cork * 5

Tuath Housing Association 

Ltd

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION 

TURNKEY
Cork County Tanners Field, Bandon, Co Cork * 6

Tuath Housing Association 

Ltd

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION 

TURNKEY
Cork County College Manor, Cobh 10 Túath Housing Association Q4-2016

CALF CONSTRUCTION 

TURNKEY
Cork County Ticknock, Cobh 8 Respond! Q1-2017

CALF CONSTRUCTION 

TURNKEY
Cork County Beach Road, Passage West 3 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Cork County

Lackaduff, Codrum, Macroom, Co 

Cork  1/1
5

Tuath Housing Association 

Ltd
Q1 2018

CALF CONSTRUCTION 

TURNKEY
Cork County Weston, Carrigaline, Co. Cork * 7 Respond! Q1 2018

CALF CONSTRUCTION Cork County Church View, Enniskeane 12 Cluid Housing Association Q1-2017

CALF CONSTRUCTION Cork County
Cappagh, Ballynacubby, Kinsale, 

Co. Cork
40 Cluid Housing Association

Scheme approved for CALF 

Funding Q3-2017

CALF CONSTRUCTION Cork County
Firgrove Harrisons Lane 

Charleville
6 Co operative Ireland Q4-2017

SHIP CONSTRUCTION TURNKEY DLR
Hazelbrook, Nutgrove, 

Churchtown
28 *N/A Q4-2017

SHIP CONSTRUCTION RAPID DLR
Glenamuck/Stillorgan (Rockville 

Drive)
14 *N/A

Stage 2 approved in Q4-

2016, full design/tender 

being prepared.

20/07/2018 10/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION RAPID DLR George's Place 12 *N/A Q3-2017

SHIP CONSTRUCTION DLR 66 George's Street, Dun Laoghaire 4 *N/A

Stage 2 approved in Q4-

2016, full design/tender 

being prepared.

SHIP CONSTRUCTION DLR 132 Pottery Road, Dun Laoghaire 4 *N/A Q4-2017

SHIP CONSTRUCTION DLR 33,35, & 37 Temple Road 3 *N/A Q3-2017

SHIP CONSTRUCTION DLR Assistant Harbour Master House 2 *N/A Q3-2017

SHIP CONSTRUCTION DLR
The Brambles Park Close 

Sallynoggin
10 *N/A Q1-2017

SHIP CONSTRUCTION DLR 49 The Mews Sallynoggin Park 4 *N/A Q4-2017

SHIP CONSTRUCTION DLR Shanganagh Park Lodge 1 *N/A Q2-2016

SHIP CONSTRUCTION DLR Rosemount Court 44 *N/A Q4-2016

SHIP CONSTRUCTION DLR Broadford Rise 21 *N/A Q3-2017

SHIP CONSTRUCTION DLR Fitzgerald Park 50 *N/A Q4-2016

SHIP CONSTRUCTION DLR Rochestown House (Phase 3) 14 *N/A Q3-2016

SHIP CONSTRUCTION DLR St Michael's Terrace 4 *N/A Q3-2017

SHIP CONSTRUCTION DLR Clontibret House 4 *N/A Q4-2016

SHIP CONSTRUCTION DLR Cromlech Close 15 *N/A Q3-2016
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SHIP CONSTRUCTION DLR Rochestown House (Phase 2) 34 *N/A Q1-2016

SHIP CONSTRUCTION DLR
41 Ballyogan Ave., Ballyogan, Co. 

Dublin
2 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION DLR 30 Obelisk Walk, Blackrock 4
St. John of God Housing 

Association Ltd

Stage 1 approved in Q4-

2016, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
DLR

Respond & Tuath Project Dublin 

18 area.
49 Túath Housing Association

Scheme approved for CALF 

funding Q1-2017

CALF CONSTRUCTION 

TURNKEY
DLR Hyde Road, Belmont, Stepaside 8 Respond! Q3-2016

CALF CONSTRUCTION 

TURNKEY
DLR Bishops Gate, Kilternan, Dublin 18 6 Cluid Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
DLR

The Avenue, Glenside, 

Carrickmines Green, Dublin 18 *
5

Fold Ireland Housing 

Association
Q3-2017

CALF CONSTRUCTION 

TURNKEY
DLR Woodbank, Dublin Rd, Shankill * 4 Cluid Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
DLR

Stillorgan Gate, Kilmacud Road 

Upper, Co. Dublin *
4 Cluid Housing Association Q4-2017

CALF CONSTRUCTION DLR
Respond & Tuath Project Dublin 

18 area.
56 Respond!

Scheme approved for CALF 

funding Q1-2017

CALF CONSTRUCTION DLR
Clays Farm, Ballyogan Road 

(Phase 1)* 
44 The Iveagh Trust Q4-2017

CALF CONSTRUCTION DLR Abbeyview House, Monkstown 8 Cluid Housing Association
Scheme approved for CALF 

funding Q1-2015

SHIP CONSTRUCTION TURNKEY Donegal
Gleann Na Greine, Mullindrait, 

Stranorlar
21 *N/A Q2-2017

SHIP CONSTRUCTION TURNKEY Donegal Crievesmith, Letterkenny 34 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Donegal Carrigart (Phase 1) 17 *N/A

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.
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SHIP CONSTRUCTION Donegal Meadow Hill, Raphoe 11 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Donegal
Radharc na Tra Breige, Malin 

(Phase 3)
8 *N/A

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Donegal
Cois Abhainn, St Johnston (Phase 

2)
6 *N/A

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Donegal Emerald Drive, Killybegs (Phase 6) 9 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Donegal Long Lane, Letterkenny 29 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Donegal Rockytown, Buncrana (Phase 1) 21 *N/A

Stage 2 approved in Q4-

2016, full design/tender 

being prepared.

SHIP CONSTRUCTION Donegal Manorcunningham (Phase 2) 8 *N/A Q3-2017

SHIP CONSTRUCTION Donegal
Abbots Wood, Carndonagh (Phase 

2)
4 *N/A Q3-2017

SHIP CONSTRUCTION Donegal Ardara (Phase 3) 8 *N/A Q2-2017

SHIP CONSTRUCTION Donegal Newtoncunningham 7 *N/A Q1-2017

SHIP CONSTRUCTION Donegal
Railway Park, Drumrooske, 

Donegal Town
24 *N/A

Stage 2 approved in Q3-

2016, full design/tender 

being prepared.

SHIP CONSTRUCTION Donegal Ard Connell, Ardara (SRD) 1 *N/A Q1-2017

SHIP CONSTRUCTION Donegal Manorcunningham (Phase 1) 2 *N/A Q2-2017

CAS CONSTRUCTION Donegal
Glenrowan House, Drumkeen, 

Stranorlar
6 Apex Housing Association

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Donegal
Willowbrook, Glencar, 

Letterkenny
40 Apex Housing Association

Stage 1 approved in Q4-

2016, outline design and 

costs are now being 

prepared.
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CAS CONSTRUCTION Donegal Meenmore, Dungloe 15

County Donegal Parents 

and Friends Housing 

Association Ltd

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Donegal
Railway Park, Drumrooske, 

Donegal Town
10 Oaklee Housing Trust

Stage 2 approved in Q3-

2016, full design/tender 

being prepared.

CAS CONSTRUCTION Donegal
Dunshenny House, Derry Road, 

Carndonagh
5 Apex Housing Association Q2-2017

CAS CONSTRUCTION Donegal Raphoe Road, Castlefinn 20
Habinteg Housing 

Association (Ireland) Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Donegal Ernedale Heights, Ballyshannon 11 Cluid Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Donegal Forge Road, Donegal 4 Cluid Housing Association Q3-2016

CALF CONSTRUCTION 

TURNKEY
Donegal 1-46 Ardrawer, Kiltoy, Letterkenny 46 Cluid Housing Association

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION Donegal
Ballaghderg, Letterkenny, Co 

Donegal *
33 Respond!

Scheme approved for CALF 

Funding Q4-2017

SHIP CONSTRUCTION TURNKEY Dublin City Prospecthill 58 *N/A Q4-2017

SHIP CONSTRUCTION RAPID Dublin City Belcamp H, Dublin 17 38 *N/A Q4-2017

SHIP CONSTRUCTION RAPID Dublin City Cherry Orchard, Ballyfermot 24 *N/A Q4-2017

SHIP CONSTRUCTION RAPID Dublin City Mourne Road, Drimnagh 29 *N/A Q4-2017

SHIP CONSTRUCTION RAPID Dublin City St Helena's Drive, Finglas 39 *N/A Q3-2017

SHIP CONSTRUCTION RAPID Dublin City Poppintree, Ballymun 22 *N/A Q2-2016

SHIP CONSTRUCTION RAPID Dublin City

Cherry Orchard, Ballyfermot - 

Rathvilly & Woodbank Drive 

Finglas

70 *N/A Q4-2017
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SHIP CONSTRUCTION RAPID Dublin City Belcamp C, Dublin 17 16 *N/A

Stage 2 approved in Q3-

2015, full design/tender 

being prepared.

SHIP CONSTRUCTION Dublin City Hampton Wood 25 *N/A Q4-2016

SHIP CONSTRUCTION Dublin City Belcamp B, Dublin 17 12 *N/A

Stage 2 approved in Q3-

2015, full design/tender 

being prepared.

SHIP CONSTRUCTION Dublin City Bunratty Road Phase 1c, Dublin 17 78 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Dublin City
Cornamona, Ballyfermot, Dublin 

12
61 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Dublin City Infirmary Road, Dublin 7 38 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Dublin City North King Street, Dublin 7 30 *N/A

Stage 3 approved in Q3-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Dublin City Ballybough Road, Dublin 1 7 *N/A Q1-2017

SHIP CONSTRUCTION Dublin City
St. Finbar's Court, Kilkieran Road, 

Dublin 7
46 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Dublin City Priory Hall 9 *N/A Q1-2017

SHIP CONSTRUCTION Dublin City Priory Hall 26 *N/A Q2-2017

REGENERATION Dublin City St. Teresa's Gardens 50 *N/A

Stage 1 approved in Q3-

2013, outline design and 

costs are now being 

prepared.

REGENERATION Dublin City Dolphin House, Dublin 8 (Phase 1) 100 *N/A Q4-2016

REGENERATION Dublin City Dominick Street 72 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

REGENERATION Dublin City Sackville Avenue Cottages 12 *N/A

Stage 1 approved in Q2-

2016, outline design and 

costs are now being 

prepared.
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REGENERATION Dublin City O'Devaney Gardens 56 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

REGENERATION Dublin City Charlemont 79 *N/A Q4-2017

REGENERATION Dublin City Maxwell Road 9 *N/A Q2-2016

REGENERATION Dublin City Buttercup, Darndale 19 *N/A Q4-2017

REGENERATION Dublin City Buttercup, Darndale 16 *N/A Q2-2017

PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Dublin City Ayrfield, Malahide Road 150 *N/A Q1 2018

PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Dublin City Scribblestown 70 *N/A Q1 2018

CAS CONSTRUCTION Dublin City 38/39 Bolton Street, Dublin 1 8
Arlington Novas Ireland 

Ltd

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Dublin City Beech Hill 19

Royal Hospital 

Donnybrook Voluntary 

Housing Association Ltd

Q4-2017

CAS CONSTRUCTION Dublin City Ellis Court, Dublin 23
Túath Housing Association 

Ltd

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Dublin City
"Martanna House" High Park, 

Grace Park Road,Dublin 9
8 Respond Q4-2017

CAS CONSTRUCTION Dublin City 1 - 2 Rafter's Lane, Dublin 12 11
Walkinston Housing 

Association Ltd (WALK)

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

CAS CONSTRUCTION Dublin City 180-187 Townsend Street 18 Peter McVerry Trust Ltd

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Dublin City Old Kilmainham Road, Dublin 8 11
Arlington Novas Ireland 

Ltd

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Dublin City 26 New Street South, Dublin 8 8 Peter McVerry Trust Ltd

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

20/07/2018 16/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

CAS CONSTRUCTION Dublin City
Broome Lodge, Dunmanus, Dublin 

7
10 Cluid Housing Association Q4-2017

CAS CONSTRUCTION Dublin City
St Agatha's Court, North William 

Street, Dublin 1
11 Peter McVerry Trust Ltd Q2-2017

CAS CONSTRUCTION Dublin City 55B Arbour Hill, Dublin 7 18
Simon Community : Dublin 

Simon

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Dublin City
St. Michael's Estate, Inchicore, 

Dublin 8 - Housing Pilot Project 
52

Circle Voluntary Housing 

Association Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Dublin City
61 & 63 Rathoath Avenue, Finglas, 

Dublin 11
6

Arlington Novas Ireland 

Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Dublin City
Debtor's Prison, Green Street, 

Dublin 7
12 Peter McVerry Trust Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Dublin City Shaw Street, Dublin 2 12 Peter McVerry Trust Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Dublin City

St Agnes Convent, Armagh Road, 

Crumlin, Dublin 12
97

Fold Ireland Housing 

Association
Q1-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City Clongriffin, Dublin 13 84 The Iveagh Trust Q3-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City Long Mile Road, Dublin 12 61 Respond! Q2-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City Thornwood, Beaumont - Phase 1 46 Túath Housing Association Q3-2016

CALF CONSTRUCTION 

TURNKEY
Dublin City

Stormanstown Hall, Ballymun 

Road, (revised)
42 Oaklee Housing Trust Q4-2016

CALF CONSTRUCTION 

TURNKEY
Dublin City

Thornwood, Beaumont - Final 

Phase
22 Túath Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City

An Riasc, Farnham Drive, Finglas - 

Phase 2
21 Túath Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City

Chanel College, Coolock Village, 

Malahide Road, Dublin 5
16 Respond! Q4-2017
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CALF CONSTRUCTION 

TURNKEY
Dublin City

An Riasc, Farnham Drive, Finglas - 

Phase 1
14 Túath Housing Association Q4-2016

CALF CONSTRUCTION 

TURNKEY
Dublin City

An Riasc, Farnham Drive, Finglas - 

Phase 3
10 Túath Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City

175 176 North Strand Road, 5 

Lamps, Dublin 1
10

Co-operative Housing 

Ireland
Q1-2018

CALF CONSTRUCTION 

TURNKEY
Dublin City

Milrose House, Bluebell Avenue, 

Dublin 12
8 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City

Merville Court, Merville Avenue, 

Fairview
5 Co operative Ireland Q1-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City Camac Place, Bluebell, Dublin 12 5 Oaklee Housing Trust

Scheme approved for CALF 

funding Q2-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City

An Riasc, Farnham Drive, Finglas - 

Final Phase
3 Túath Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City

11 13 Crumlin Village, Dublin 12 

Phase 1
3 Cluid Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Dublin City

11 13 Crumlin Village, Dublin 12 

Phase 2
2 Cluid Housing Association Q3-2017

CALF CONSTRUCTION Dublin City St Mary’s Mansions, Dublin 1 80 Cluid Housing Association Q4-2017

CALF CONSTRUCTION Dublin City Orchard Lawns, Ballyfermot 72
Co-operative Housing 

Ireland
Q4-2016

CALF CONSTRUCTION Dublin City Annamore Court, Ballyfermot 70 The Iveagh Trust Q2-2017

CALF CONSTRUCTION Dublin City Tonlegee Road, Dublin 5 47
Fold Housing Association 

Ireland Ltd
Q4-2017

CALF CONSTRUCTION Dublin City Dolphin Park, Rialto, Dublin 8 43
Fold Ireland Housing 

Association

Scheme approved for 

Revised CALF funding Q3-

2017

CALF CONSTRUCTION Dublin City Richmond Road, Dublin 9 39
Co-operative Housing 

Ireland
Q2-2017
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CALF CONSTRUCTION Dublin City Raleigh Court, Crumlin 33 Túath Housing Association Q2-2017

CALF CONSTRUCTION Dublin City
Broome Lodge, Dunmanus Court, 

Cabra
33 Cluid Housing Association Q4-2017

CALF CONSTRUCTION Dublin City 5 6 Johns Lane West, Dublin 8 31 Focus Ireland Q2-2017

CALF CONSTRUCTION Dublin City 84 North King Street, Dublin 7 30
Co-operative Housing 

Ireland

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION Dublin City Poplar Row, Dublin 3 29 Oaklee Housing Trust

Scheme approved for 

revised CALF approval Q2-

2017

CALF CONSTRUCTION Dublin City Harolds Cross, Dublin 6 28 Focus Ireland Q4-2016

CALF CONSTRUCTION Dublin City Ballygall Road East - Phase 2 11
Fold Ireland Housing 

Association
Q1-2016

CALF CONSTRUCTION Dublin City
Wad River Close, Ballymun, Dublin 

9
9 Cluid Housing Association

Scheme re approved for 

approval Q3-2017

CALF CONSTRUCTION Dublin City Dominic Place, Dublin 9
The Paddy McGrath 

Housing Project

Scheme approved for CALF 

funding Q2-2017

SHIP CONSTRUCTION TURNKEY Fingal
Blackmills Grove, Blakestown 

Road, Mulhuddard
10 *N/A Q2-2017

SHIP CONSTRUCTION TURNKEY Fingal
Balgriffin Grove, Malahide Road, 

Balgriffin
6 *N/A Q1-2017

SHIP CONSTRUCTION TURNKEY Fingal
Hansfield (Phase 1), Ongar, Dublin 

15
16 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Fingal
Hansfield (Phase 2), Ongar, Dublin 

15
16 *N/A Q4-2017

SHIP CONSTRUCTION RAPID Fingal Avondale, Mulhuddart, Dublin 15 42 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION RAPID Fingal Hansfield, Ongar, Dublin 15 36 *N/A Q3-2017
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SHIP CONSTRUCTION RAPID Fingal Pinewood, Balbriggan 20 *N/A Q3-2017

SHIP CONSTRUCTION RAPID Fingal Wellview, Mulhuddart 20 *N/A Q4-2017

SHIP CONSTRUCTION RAPID Fingal
Church Road, Mulhuddart, Dublin 

15
22 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Fingal Rivermeade, St. Margarets 2 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Fingal Rowlestown 20 *N/A

Stage 4 approved in Q4-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION Fingal
Racecourse Common, Lusk (Phase 

2.3)
34 *N/A Q4-2016

SHIP CONSTRUCTION Fingal Cappaghfinn (Phase 2) 28 *N/A
Stage 3 approved in Q4-

2016.

SHIP CONSTRUCTION Fingal Castlelands Part View (Phase 3) 24 *N/A Q1-2017

SHIP CONSTRUCTION Fingal Rathbeale Road, Swords 24 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Fingal The Grange, Ballyboughal (Part 1) 2 *N/A Q3-2017

SHIP CONSTRUCTION Fingal Cappaghfinn (Phase 1) 14 *N/A Q2-2016

SHIP CONSTRUCTION Fingal St. Cronan's Green, Swords 14 *N/A Q2-2016

SHIP CONSTRUCTION Fingal St. Conan's Cottages, Swords 1 *N/A Q2-2016

SHIP CONSTRUCTION Fingal
Racecourse Common, Lusk (Phase 

2.1)
25 *N/A Q4-2017

SHIP CONSTRUCTION Fingal The Grange, Ballyboughal (Part 2) 6 *N/A Q4-2016
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SHIP CONSTRUCTION Fingal
Racecourse Commons, Lusk 

(Phase 2.2) 
15 *N/A Q1-2018

CAS CONSTRUCTION Fingal Killhedge Lane Dun Emer 48
Túath Housing Association 

Ltd

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Fingal Ravenswood, North Road, Finglas 6 Peter McVerry Trust Ltd Q1-2018

CAS CONSTRUCTION Fingal 22 College Street, Baldoyle 4 Cluid Housing Association

Stage 2 approved in Q3-

2016, full design/tender 

being prepared.

CAS CONSTRUCTION Fingal Darcystown, Ringfort, Balrothery 9
North ＆ East Housing 

Association Ltd
Q3-2017

CAS CONSTRUCTION Fingal Estuary Road, Malahide 8
Society of Saint Vincent de 

Paul
Q2-2017

CALF CONSTRUCTION 

TURNKEY
Fingal

The Hermitage, Balgriffin, Co. 

Dublin *
54 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Fingal The Gallery, Donabate 43 Oaklee Housing Trust Q2-2017

CALF CONSTRUCTION 

TURNKEY
Fingal

Weavers Walk, Clonsilla Road, 

Dublin 15
33

Co-operative Housing 

Ireland
Q3-2017

CALF CONSTRUCTION 

TURNKEY
Fingal Millers Glen, Oldtown, Swords 28 The Iveagh Trust Q1-2018

CALF CONSTRUCTION 

TURNKEY
Fingal Castlegrange, Clonsilla - Phase 2 21 Túath Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Fingal Castlegrange, Clonsilla - Phase 1 19 Túath Housing Association Q4-2016

CALF CONSTRUCTION 

TURNKEY
Fingal

St Werburghs Court, Drynam Rd, 

Swords*
18 Túath Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Fingal St Marnock's Bay, Portmarnock * 10 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Fingal Castlegrange, Clonsilla - Phase 3 8 Túath Housing Association Q2-2017
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CALF CONSTRUCTION 

TURNKEY
Fingal

Ladyswell Road & Church Road, 

Mulhuddart, Dublin 15 
43 Cluid Housing Association

Scheme approved for CALF 

funding Q4-2017 post 

tender proposal 

CALF CONSTRUCTION 

TURNKEY
Fingal

Millers Glen, Phase 3, Oldtown, 

Swords
14 The Iveagh Trust

Scheme approved for CALF 

funding Q1 2018

SHIP CONSTRUCTION Galway City Ballymoneen Road (Phase 2) 78 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Galway City Ballymoneen Road (Phase 1) 14 *N/A Q2-2017

SHIP CONSTRUCTION Galway City
Ballinfoile Park, Headford Road 

(Infill Units)
10 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway City Corrib Park (Infill Units) 4 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway City Castlepark, Ballybane (Infill Units) 4 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway City
Monivea Road, Ballybaan More, 

Galway
57 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Galway City 97/98 Rockfield 4
Carraig Dubh Housing 

Association
Q1-2018

CAS CONSTRUCTION Galway City Cul Garrai, Rahoon 6
Peter Triest Housing 

Association Ltd

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Galway City 47 Forster Street 9 Cope Galway

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CALF CONSTRUCTION 

TURNKEY
Galway City Castlegar Road, Galway 81 Respond!

Scheme approved for CALF 

funding Q2-2017

CALF CONSTRUCTION 

TURNKEY
Galway City Maigh Rua, Doughiska, Galway 23 Co operative Ireland Q4-2017

CALF CONSTRUCTION 

TURNKEY
Galway City Murrough, Renmore, Galway 20 Cluid Housing Association

Scheme approved for CALF 

funding Q2-2017

CALF CONSTRUCTION 

TURNKEY
Galway City Boireann Beag, Ros Cam, Galway 16 Cluid Housing Association Q4-2016
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CALF CONSTRUCTION 

TURNKEY
Galway City Reilean, Roscam, Block 5 Galway * 12 Túath Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Galway City Reilean, Roscam, Block 4 Galway * 12 Túath Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Galway City

Maoilin, Ballymoneen Road, 

Galway - Phase 2 *
4 Túath Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Galway City

Maoilin, Ballymoneen Road, 

Galway - Phase 1 *
2 Túath Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Galway City

Cnoc na Rí, clybaun Road, Galway 

*
2 Cluid Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Galway City

77, 80 and 81 Maoilin, 

Ballymoneen Road, Knocknacarra, 

Galway City

3 Cluid Housing Association
Scheme approved for CALF 

funding Q1-2018

SHIP CONSTRUCTION TURNKEY Galway County Kinvara 6 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Galway County Athenry 14 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Galway County Portumna 10 *N/A Q4-2017

SHIP CONSTRUCTION Galway County Esker Fields, Ballinasloe 2 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Galway County Garbally Drive, Ballinasloe 10 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Galway County Weir Road, Tuam 30 *N/A

Stage 3 approved in Q3-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Galway County Culleen, Carraroe, Connemara 6 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway County Ardrahan (SRD) 1 *N/A Q4-2017

SHIP CONSTRUCTION Galway County Callowfinish, Carna (SRD) 1 *N/A Q2-2017
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SHIP CONSTRUCTION Galway County Waterdale, Claregalway (SRD) 1 *N/A Q4-2017

SHIP CONSTRUCTION Galway County Corndulla (SRD) 1 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Galway County Cill Ciarán (SRD) 1 *N/A Q3-2017

SHIP CONSTRUCTION Galway County Kinvara (SRD) 1 *N/A Q2-2017

SHIP CONSTRUCTION Galway County Roundstone 10 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway County Sruchain an Chlair, Oughterard 10 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway County St. Joseph's, Clifden 23 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway County
Bridge Court, Ahascragh, 

Ballinasloe
16 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Galway County Gilmartin Road, Tuam 61 *N/A Q4-2017

CAS CONSTRUCTION Galway County Letterfrack (Phase 2) 11 Cluid Housing Association

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Galway County
Rossaveal Cottages, Ros a Mhíl, 

South Connemara
8 Tearmann Eanna Teoranta

Stage 1 approved in Q4-

2016, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Galway County Cregboy, Claregalway 14
Claregalway and District 

Day Care Centre

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

CAS CONSTRUCTION Galway County Eanach Mheain, Carraroe 13 Tearmann Eanna Teoranta

Stage 2 approved in Q2-

2016, full design/tender 

being prepared.

CAS CONSTRUCTION Galway County Mountbellew 5
Mountbellew Voluntary 

Homes Association

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Galway County Springfield, Parkmore 4
Peter Triest Housing 

Association Ltd

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.
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CAS CONSTRUCTION Galway County Letterfrack (Phase 1) 13 Cluid Housing Association Q2-2016

CAS CONSTRUCTION Galway County Dunlo Hill, Ballinasloe 17 Cluid Housing Association

Stage 3 approved in Q1-

2016, the scheme is now 

being tendered.

CAS CONSTRUCTION Galway County Caheroyn, Athenry 1
Peter Triest Housing 

Association Ltd

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Galway County Aggard More, Craughwell 5
Peter Triest Housing 

Association Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Galway County The Old Post Office, Inverin 4 Tearmann Eanna Teoranta

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CALF CONSTRUCTION 

TURNKEY
Galway County Cnoc na Si, Portumna 10

Co-operative Housing 

Ireland
Q4-2016

CALF CONSTRUCTION 

TURNKEY
Galway County Vicars Choral, Tuam, Co Galway 13

Co-operative Housing 

Ireland

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION 

TURNKEY
Galway County Cnoc na Si, Portumna 3

Co-operative Housing 

Ireland
Q4-2016

CALF CONSTRUCTION Galway County
Spiddal Cottages, Co Galway - 

Phase 1
23 Cluid Housing Association Q3-2017

CALF CONSTRUCTION Galway County
Spiddal Cottages, Co Galway - 

Phase 2
8 Cluid Housing Association Q1-2017

SHIP CONSTRUCTION TURNKEY Kerry Ard Na Si, Lispole (Phase 2) 8 *N/A Q2-2017

SHIP CONSTRUCTION TURNKEY Kerry Ard Na Si, Lispole (Phase 1) 2 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Kerry Cahirdown Wood, Listowel 38 *N/A

Stage 4 approved in Q3-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Kerry
1-4 Steeple Meadow View, 

Milltown
4 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Kerry
1-9 Meadow Park, Milltown 

(Phase 2)
7 *N/A Q4-2017
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SHIP CONSTRUCTION TURNKEY Kerry
1-9 Meadow Park, Milltown 

(Phase 1)
2 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Ardmoneel, Killorglin 14 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Kerry Rathmore/Barraduff 20 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Kerry Ardbhearna, Kenmare 22 *N/A Q4-2017

SHIP CONSTRUCTION Kerry Bill Kinnerk Road, Tralee 4 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Milltown 8 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Kerry Killeen, Tralee 21 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Kerry Lixnaw 4 *N/A Q4-2017

SHIP CONSTRUCTION Kerry The Park, Killarney 20 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Courthouse Lawn, Listowel 7 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Kerry Dreenagh, Ballyheigue (SRD) 1 *N/A Q1-2017

SHIP CONSTRUCTION Kerry Marconi Avenue, Ballybunion 20 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kerry Callinafercy, Milltown 1 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Cahernaboshina, Ventry 1 *N/A Q4-2017

SHIP CONSTRUCTION Kerry Balloonagh, Tralee 28 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.
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SHIP CONSTRUCTION Kerry Pinewood Estate, Killarney 1 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Drom West, Glenbeigh 1 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Meanus, Killorglin 1 *N/A

Stage 3 approved in Q3-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Kerry Tullig Beg, Killorglin 1 *N/A

Stage 3 approved in Q3-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Kerry Owngarry, killorglin 1 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Lohercannon, Tralee 56 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kerry BallinaKilly Lower, Glenbeigh 1 *N/A Q1-2018

SHIP CONSTRUCTION Kerry Ashgrove, Listowel 1 *N/A Q3-2017

SHIP CONSTRUCTION Kerry Cullenagh Upper, Beaufort 1 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Kerry Farranwilliam, Ardfert 24 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

REGENERATION Kerry Croilar Na Mistaelach, Tralee 11 *N/A Q2-2017

REGENERATION Kerry Urban Terrace, Tralee 2 *N/A Q4-2016

REGENERATION Kerry Clonmore Road, Tralee 3 *N/A Q4-2016

REGENERATION Kerry St Martin's Park, Tralee 4 *N/A Q2-2017

REGENERATION Kerry Dingle Road, Tralee 1 *N/A Q1-2017
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CAS CONSTRUCTION Kerry Armagh House, Killarney 6 Cluid Housing Association

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

CAS CONSTRUCTION Kerry 22 College Road, Castleisland 4
Kerry Emigrant Support 

Housing Association Ltd
Q4-2017

CAS CONSTRUCTION Kerry Mitchels-Boherbee 18 Cluid Housing Association

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

CAS CONSTRUCTION Kerry The Parsonage, Caherciveen 5
Caherciveen Social 

Services (Housing) Ltd
Q4-2017

CAS CONSTRUCTION Kerry
Hawley Park Apartemnts, St 

Martins Park, Mitchels Rd, Tralee
15

Kingdom Voluntary 

Housing Association

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Kerry
The Presentation Convent, 

Rathmore
4 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CALF CONSTRUCTION 

TURNKEY
Kerry

Cathair Lakes Farrantoreen Road, 

Killorglin
6 Cluid Housing Association Q2-2016

CALF CONSTRUCTION 

TURNKEY
Kerry Derreen, Killarney, Co. Kerry 61 Cluid Housing Associatiion Q1 2018

SHIP CONSTRUCTION TURNKEY Kildare Bodkin Place, Kilmeague 16 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Kildare
Drogheda Street (Cassidy's Court), 

Monasterevin
6 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Kildare Oaktree, Tully Road, Kildare Town 8 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Kildare Mossbrook, Prosperous 2 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Kildare
Moore Abbey Court, 

Monasterevin
2 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Kildare Kilcock (Phase 2.2) 13 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Kildare
Drogheda Street (Cassidy's Court), 

Monasterevin
7 *N/A Q1-2018
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SHIP CONSTRUCTION RAPID Kildare Old Greenfield Road, Maynooth 47 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kildare Hillview Terrace, Narraghmore 4 *N/A

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kildare Athgarvan Village 20 *N/A

Stage 1 approved in Q3-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kildare Rathasker Road, Naas 48 *N/A

Stage 1 approved in Q1-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kildare Dunmurry Rise, Bishopsland 32 *N/A Q1-2018

SHIP CONSTRUCTION Kildare Anne Street, Prosperous 12 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Kildare Beechgrove, Rathangan 18 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Kildare Kilcock (Phase 2.1) 6 *N/A Q4-2017

SHIP CONSTRUCTION Kildare Athgarvan Road, Newbridge 13 *N/A Q2-2017

SHIP CONSTRUCTION Kildare Dominican Church Site, Athy 30 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kildare Newtown, Leixlip 4 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kildare Coill Dubh, Co. Kildare 9 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kildare Ardclough Road, Celbridge 36 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Kildare Craddockstown, Naas 74 *N/A Q1 2018

CAS CONSTRUCTION Kildare Craddockstown, Naas 3

KARE Promoting Inclusion 

for People with 

Intellectual Disabilities

Stage 1 approved in Q3-

2016, outline design and 

costs are now being 

prepared.
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CAS CONSTRUCTION Kildare Main St., Kilcullen 4
Camphill Communities of 

Ireland

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Kildare El Kantara, Newbridge 2

KARE Promoting Inclusion 

for People with 

Intellectual Disabilities

Stage 1 approved in Q1-

2016, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Kildare Mansfield Grove, Athy 4

KARE Promoting Inclusion 

for People with 

Intellectual Disabilities

Stage 1 approved in Q1-

2016, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Kildare Jigginstown House, Naas 12 Homeless Care Ltd

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CALF CONSTRUCTION 

TURNKEY
Kildare Gallows Hill, Athy 24 Respond!

Scheme approved for CALF 

funding Q2-2017

CALF CONSTRUCTION 

TURNKEY
Kildare

Roseberry Hill, Newbridge - Phase 

3
16 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Kildare

Roseberry Hill, Newbridge - Phase 

2
16 Túath Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Kildare

Roseberry Hill, Newbridge - Phase 

1
13 Túath Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Kildare The Pike, Shenagun, Castledermot 6 Respond!

Scheme approved for CALF 

funding Q1-2017

CALF CONSTRUCTION 

TURNKEY
Kildare Moorefield Road, Newbridge 2

Co-operative Housing 

Ireland
Q2-2017

CALF CONSTRUCTION 

TURNKEY
Kildare

Millfield Manor, Newbridge, Co. 

Kildare *
19 Clúid Housing Association

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION Kildare Rye Abbey, Kilcock, (Apts) 33 Cluid Housing Association Q4-2017

CALF CONSTRUCTION Kildare
Morristown, Newbridge, Co 

Kildare
14 Cluid Housing Association Q1-2018

CALF CONSTRUCTION Kildare Rye Abbey, Kilcock, (houses) 4 Cluid Housing Association Q4-2017

SHIP CONSTRUCTION TURNKEY Kilkenny Togher Way, Urlingford 11 *N/A Q3-2017
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SHIP CONSTRUCTION TURNKEY Kilkenny
Newpark, Castlecomer Road, 

Kilkenny
7 *N/A Q1-2017

SHIP CONSTRUCTION TURNKEY Kilkenny Abbeygate, Ferrybank (Phase 1) 8 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Kilkenny Togher Way, Urlingford 5 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Kilkenny Abbeygate, Ferrybank (Phase 2) 3 *N/A Q2-2017

SHIP CONSTRUCTION Kilkenny Blackstaff House, Callan 4 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kilkenny Barna, Freshford 1 *N/A Q4-2017

SHIP CONSTRUCTION Kilkenny 10 Golf Links Road, Kilkenny 7 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Kilkenny
Crokers Hill, Pennyswell Road, 

Kilkenny
80 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kilkenny Main Street, Piltown 17 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Kilkenny Station Road, Ballyragget 22 *N/A

Stage 1 approved in Q4-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kilkenny
Abbeyquarter Vicar Street 

(Sweeney's Orchard), Kilkenny
30 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Kilkenny Bolton, Callan 38 *N/A

Stage 4 approved in Q3-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION Kilkenny Donaguile, Castlecomer 33 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Kilkenny Robertshill, Kilkenny 4 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Kilkenny The Butts, Kilkenny 22 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.
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SHIP CONSTRUCTION Kilkenny Rosehill, Kells Road, Kilkenny 6 *N/A Q1-2017

SHIP CONSTRUCTION Kilkenny Gaol Road, Kilkenny 10 *N/A Q3-2016

SHIP CONSTRUCTION Kilkenny Greensbridge House 5 *N/A Q1-2018

SHIP CONSTRUCTION Kilkenny The Broguemaker, Kilkenny 15 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Kilkenny Kingsriver, Ennisnag 2
Kingsriver Housing 

Association Limited

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Kilkenny Garrin Green 6
SOS Kilkenny Housing 

Association Ltd

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

CAS CONSTRUCTION Kilkenny Hazelbrook, Newrath 2
Waterford Dove Housing 

Association
Q1-2018

CAS CONSTRUCTION Kilkenny Golf Links Road, Kilkenny 15 Respond

Stage 1 approved in Q2-

2016, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Kilkenny Ballytobin, Callan 4
Camphill Communities of 

Ireland

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Kilkenny
Good Shepherd Centre - Wing 

1952
12

The Good Shepherd 

Centre (Kilkenny) Ltd

Stage 4 approved in Q4-

2017, the scheme is now 

fully approved.

CAS CONSTRUCTION Kilkenny Nimble Spaces Project at Callan 15
Camphill Communities of 

Ireland

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

CAS CONSTRUCTION Kilkenny "Brooke House", Thomastown 5
Camphill Communities of 

Ireland
Q3-2017

CAS CONSTRUCTION Kilkenny Friary Walk, Callan 12 Cluid Housing Association Q3-2016

CAS CONSTRUCTION Kilkenny
Camphill ~Communities Garden 

Cottage, The Workhouse, Callan
1

Camphill Communities of 

Ireland
Q4-2017

CAS CONSTRUCTION Kilkenny Kyle, Callan, Co. Kilkenny 4
Camphill Communities of 

Ireland

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.
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CAS CONSTRUCTION Kilkenny
"Red Barn" Patrick Street, 

Ballyragget
16

Good Shepherd Services 

Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Kilkenny Smith's Road, Ballyraggett Oaklee 4 Oaklee Housing Trust

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Kilkenny Fennelly's Lane Jerpoint 5
Camphill Communities of 

Ireland

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Kilkenny

Logan Square, Thomastown, Co. 

Kilkenny*
16 Oaklee Q4-2017

CALF CONSTRUCTION 

TURNKEY
Kilkenny Moneenview side Rd, Moneenroe 9 Oaklee Housing Trust Q1-2017

CALF CONSTRUCTION 

TURNKEY
Kilkenny

Chapel St. and New Road, 

Mooncoin, Co. Kilkenny
6 Respond!

Scheme approved for CALF 

Funding Q3-2017

CALF CONSTRUCTION Kilkenny Golf Links Road, Kilkenny * 39 Respond!
Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION Kilkenny Friary Walk, Callan 16 Cluid Housing Association Q1-2018

SHIP CONSTRUCTION Laois Main Street, Rathdowney 6 *N/A

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Laois Harpurs Lane, Portlaoise 1 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Laois Ballymorris Road, Portarlington 22 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Laois Gleann na Glaise, Ballyroan 10 *N/A

Stage 1 approved in Q3-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Laois Pattison Est. Mountmellick 10 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Laois Shannon Street, Mountrath 8 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Laois
Conniberry Way, Old Knockmay 

Road, Portlaoise
33 *N/A Q4-2016
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CAS CONSTRUCTION Laois
St. Fintan's Hospital, Dublin Road, 

Portlaoise
8 Oaklee Housing Trust

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CALF CONSTRUCTION Laois Cluin Inn Mountrath 11 Oaklee Housing Trust Q1-2018

CALF CONSTRUCTION Laois 55/56 Kirwan Park, Mountmellick 2 Cluid Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Laois 31 36 Droimnin, Stradbally 6 Cluid Housing Association Q4-2017

SHIP CONSTRUCTION Leitrim Summerhill, Carrick on Shannon 28 *N/A

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Leitrim
Taobh Tire, Manorhamilton 

(Phase 2)
7 *N/A Q2-2017

CAS CONSTRUCTION Leitrim Ballinamore 2
Society of Saint Vincent de 

Paul
Q4-2017

SHIP CONSTRUCTION RAPID Limerick Deerpark, Adare 30 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION RAPID Limerick Lisheen Park, Patrickswell 16 *N/A

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION RAPID Limerick Upper Carey's Road 11 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION RAPID Limerick Old Christians Site, Rathbane 33 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION RAPID Limerick Mountpelier 10 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION RAPID Limerick Knocklong 10 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION RAPID Limerick Patrickswell (Site 2) 28 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick Patrick’s Villas, Castleconnell 4 *N/A

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.
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SHIP CONSTRUCTION Limerick Ballysimon, Greenhill Road 14 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick
Gough Place, Rosbrien Road, 

Limerick
7 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick 1-12 Burke Avenue, Limerick City 12 *N/A

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick Chas Flats, Limerick City 3 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick
Sexton Street North & Kileely 

Court
5 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick
Site Adj. to Athlunkard Boat Club, 

Limerick City
4 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick Joseph Street, Limerick City 3 *N/A

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick
Wallers Well, Limerick City (Phase 

2)
11 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick Clonmacken, Limerick City 38 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick Glenview Drive, Hospital 20 *N/A

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick Clare Street, Limerick City 7 *N/A

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Limerick Hasset Villas, Thomondgate 3 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Limerick Kilmurry Court, Garryowen 6 *N/A

Stage 3 approved in Q3-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Limerick Vance's Lands, Limerick City 37 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick Rathbane Road, Limerick City 2 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.
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SHIP CONSTRUCTION Limerick Sycamore Avenue, Limerick City 5 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Limerick Lower Carey's Road, Limerick City 11 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick Ballygrennan Road, Moyross 3 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick Kileely Road, Moyross 5 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick Ballygreannan Road, Limerick City 2 *N/A Q4-2017

SHIP CONSTRUCTION Limerick Clare Street, Limerick City 2 *N/A Q4-2017

SHIP CONSTRUCTION Limerick Ballyhahill 4 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick Knockalisheen Road, Moyross 6 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick Colbert Terrace, Abbeyfeale 9 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Limerick
St. Michael's Court, Watergate 

Flats, 
9 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

REGENERATION Limerick
Lord Edward Street, P2: Main 

Contract
79 *N/A Q4-2017

REGENERATION Limerick
Lord Edward Street, P2: Main 

Contract
2 *N/A Q1-2017

REGENERATION Limerick Gaol Lane 1 *N/A

Stage 2 approved in Q3-

2016, full design/tender 

being prepared.

REGENERATION Limerick Sheep / Athlunkards Street 8 *N/A

Stage 2 approved in Q2-

2014, full design/tender 

being prepared.

REGENERATION Limerick Churchfield (Phase 1A) 19 *N/A Q1-2018
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REGENERATION Limerick Churchfield (Phase 1B) 23 *N/A Q3-2016

REGENERATION Limerick Churchfield (Phase 2) 38
Circle Voluntary Housing 

Association Ltd

Stage 2 approved in Q4-

2014, full design/tender 

being prepared.

REGENERATION Limerick Cosgrave Park 30
Co-operative Housing 

Ireland (Formerly NABCo)

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

REGENERATION Limerick Palm Court 27 Respond

Stage 2 approved in Q3-

2016, full design/tender 

being prepared.

REGENERATION Limerick Orchard Site 26 Oaklee Housing Trust

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

REGENERATION Limerick 176 & 177 Cliona Park 2 *N/A Q2-2016

REGENERATION Limerick Cliona Park (Phase 2) 10 *N/A Q2-2017

REGENERATION Limerick 8-10 Gaol Lane 3 *N/A Q4-2016

REGENERATION Limerick 1 3 Weston Gardens 3 *N/A Q2-2016

REGENERATION Limerick 2016 Moyross Rebuild 6 *N/A Q4-2016

REGENERATION Limerick 2016 Southhill Rebuild 8 *N/A Q4-2016

REGENERATION Limerick 2016 St. Mary's Park Rebuild 9 *N/A Q4-2016

REGENERATION Limerick BCW Vacant Refurbs, Lot 1 & 2** 13 *N/A Q4-2016

REGENERATION Limerick St. Mary's Park Infills 19
Túath Housing Association 

Ltd
Q3-2017

REGENERATION Limerick Cliona Park (Phase 3) 18
Túath Housing Association 

Ltd

Stage 2 approved in Q3-

2016, full design/tender 

being prepared.
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REGENERATION Limerick Carew Park 37 *N/A

Stage 1 approved in Q1-

2015, outline design and 

costs are now being 

prepared.

REGENERATION Limerick 45-46 Cliona Park 2 *N/A

Stage 2 approved in Q1-

2016, full design/tender 

being prepared.

REGENERATION Limerick Dalgaish Park 24 Cluid Housing Association

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

REGENERATION Limerick Markievicz Drive 13 *N/A

Stage 1 approved in Q1-

2015, outline design and 

costs are now being 

prepared.

REGENERATION Limerick 2017 St Mary's Park Rebuild 1 *N/A Q4-2017

REGENERATION Limerick 2017 Ballinacurra Weston Rebuild 1 *N/A Q4-2017

REGENERATION Limerick 2017 Southill Rebuilds 13 *N/A Q4-2017

REGENERATION Limerick 2017 Moyross Rebuild 1 *N/A Q4-2017

CAS CONSTRUCTION Limerick Towerfield Crescent, Croom 10
Croom Voluntary Housing 

Association Ltd

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CAS CONSTRUCTION Limerick Cappamore 12
Cappamore Housing 

Association Ltd

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

CAS CONSTRUCTION Limerick Speakers Corner, Limerick City 4
Simon Community : 

Midwest Simon
Q1-2018

CAS CONSTRUCTION Limerick Cuan Mhuire, Bruree 6 Cuan Mhuire Teoranta Q3-2017

CAS CONSTRUCTION Limerick Mirth, Thomondgate 12
Associated Charities Trust 

Ltd

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CAS CONSTRUCTION Limerick Cois na Feile, Abbeyfeale 12 Cluid Housing Association Q4-2016

CAS CONSTRUCTION Limerick Convent Street, King's Island 2 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.
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CAS CONSTRUCTION Limerick 2/3 Mallow Street 6 Peter McVerry Trust Ltd

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Limerick

Cosgrave Park, Moyross, Limerick 

City (Regen)q2
21

Co-operative Housing 

Ireland

Scheme approved for CALF 

Funding Q3-2017

CALF CONSTRUCTION 

TURNKEY
Limerick

Woodlawn Park, Ballysimon Road, 

Limerick
11 Respond! Q4-2017

CALF CONSTRUCTION 

TURNKEY
Limerick Ard Aulin, Mungret Phase 1 7 Cluid Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Limerick Cluain Ard, Fedamore, 1/2 2

Co-operative Housing 

Ireland
Q1-2018

CALF CONSTRUCTION 

TURNKEY
Limerick Cluain Ard, Fedamore 2/2 2

Co-operative Housing 

Ireland
Q2-2017

CALF CONSTRUCTION 

TURNKEY
Limerick Ard Aulin, Mungret Phase 2 1 Cluid Housing Association Q4-2016

CALF CONSTRUCTION Limerick
1 20 Park View Row, Hyde Road, 

Limerick
20 Cluid Housing Association Q1-2018

SHIP CONSTRUCTION TURNKEY Longford Mill Race Park, Drumlish (Phase 1) 14 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Longford Knock, Lanesborough 31 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Longford Mill Race Park, Drumlish (Phase 2) 2 *N/A Q1-2018

SHIP CONSTRUCTION Longford Church View, Lanesborough 13 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Longford Rathcline Road, Lanesborough 4 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Longford
Edgeworthstown Road, 

Ballymahon
4 *N/A Q1-2018

SHIP CONSTRUCTION Longford Daroge, Ballymahon 1 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.
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SHIP CONSTRUCTION Longford Rose Cottage' Ballinalee 6 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Longford

Cartrun Breac, Lisbrack Rd, 

Longford
7 Cluid Housing Association Q1-2017

SHIP CONSTRUCTION Louth 55/57 Bothar Brugha, Drogheda 3 *N/A Q4-2017

SHIP CONSTRUCTION Louth
Drogheda (Derelicts Project)  

Phase 1
4 *N/A Q1-2018

SHIP CONSTRUCTION Louth
Drogheda (Derelicts Project)  

Phase 2
8 *N/A Q3-2017

SHIP CONSTRUCTION Louth Dundalk B&R project (1) 7 *N/A Q4-2016

SHIP CONSTRUCTION Louth Dundalk B&R project (2) 7 *N/A Q2-2017

SHIP CONSTRUCTION Louth Dundalk B&R project (3) 9 *N/A Q3-2017

SHIP CONSTRUCTION Louth Woodlands, Dunleer 4 *N/A Q3-2016

SHIP CONSTRUCTION Louth Boice Court (Phase 2 - 4) 69 *N/A

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Louth Father Finn Park (Phase 2) 17 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Louth Dundalk B&R project (4) 6 *N/A Q4-2017

SHIP CONSTRUCTION Louth Mount Avenue, Dundalk 75 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

REGENERATION Louth Cox's Demesne Phase 2a 14 *N/A Q4-2016

REGENERATION Louth Cox's Demesne Phase 2b 22 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.
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PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Louth Ravel Ardee Road, Dunleer 80 *N/A Q1 2018

CAS CONSTRUCTION Louth 5 Slieveroe Cresent, Dundalk 1 Cluid Housing Association

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Louth
Castletowncooley, Riverstown, 

Dundalk
1

Túath Housing Association 

Ltd

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Louth Barrack Street, Dundalk 8
Simon Community : 

Dundalk Simon

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Louth Saltown, Dundalk 7
North ＆ East Housing 

Association Ltd

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CAS CONSTRUCTION Louth
McArdle Green (Moneymore), 

Drogheda
1

North ＆ East Housing 

Association Ltd
Q1-2018

CAS CONSTRUCTION Louth Tierney Street, Ardee 7 Oaklee Housing Trust

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CAS CONSTRUCTION Louth Tredagh View, Drogheda 1 Respond Q1-2017

CAS CONSTRUCTION Louth 36 Strand, Clogherhead 4
St. John of God Housing 

Association Ltd

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Louth Coulter Park 6
Túath Housing Association 

Ltd

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Louth Castleguard, Ardee 29 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Louth Caslteguard, Ardee 73 Túath Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Louth Rathmullen Road, Drogheda 54

North ＆ East Housing 

Association Ltd
Q4-2017

CALF CONSTRUCTION 

TURNKEY
Louth Rathmullen Road, Drogheda 51 Túath Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Louth Avourwen Meadows, Drogheda 50 Oaklee Housing Trust

Scheme approved for CALF 

funding Q1-2017
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CALF CONSTRUCTION 

TURNKEY
Louth Liscorrie, Bog Lane, Drogheda 41 Túath Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Louth Mount Hamilton, Dundalk Phase 2 31 Cluid Housing Association Q4-2016

CALF CONSTRUCTION 

TURNKEY
Louth Mount Hamilton, Dundalk Phase 1 12 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Louth

Coulter Place Armagh Road 

Dundalk Phase 2
12 Cluid Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Louth

Coulter Place Armagh Road 

Dundalk Phase 1
10 Cluid Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Louth

Castle Court, Castlebellingham - 

Phase 2
10 Cluid Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Louth Aston Village 8 Respond! Q4-2017

CALF CONSTRUCTION 

TURNKEY
Louth

Castle Court, Castlebellingham - 

Phase 1
4 Cluid Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Louth

Knock Shee, Old Golf Links road, 

Blackrock, Co. Louth
3 Cluid Housing Association Q4-2017

CALF CONSTRUCTION Louth Scarlett Street, Drogheda 15
North ＆ East Housing 

Association Ltd
Q1-2018

CALF CONSTRUCTION Louth Clos na Manach, Carlingford 10 Túath Housing Association Q2-2017

CALF CONSTRUCTION Louth Rath na Gloinne 3 Cluid Housing Association Q3-2016

CALF CONSTRUCTION Louth Bishops Court, Dundalk 2 Túath Housing Association
Scheme approved for CALF 

funding Q2-2017

CALF CONSTRUCTION Louth 2 Slieve Row Crescent, Dundalk 1 Cluid Housing Association Q2-2016

SHIP CONSTRUCTION TURNKEY Mayo Slinaunroe, Clogher (SRD) 1 *N/A Q2-2017
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SHIP CONSTRUCTION RAPID Mayo Kilkelly Road, Knock (Phase 3) 4 *N/A Q3-2017

SHIP CONSTRUCTION Mayo Market Street, Swinford 2 *N/A

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Mayo Knocknageeha, Newport 1 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Mayo Kilmeena (Phase 2) 4 *N/A Q3-2017

SHIP CONSTRUCTION Mayo Knockmore, Ballina 8 *N/A Q4-2017

SHIP CONSTRUCTION Mayo

Radharc an tSaillin, 

Binghamstown, Belmullet (Phase 

2)

4 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Sliabh Rua, Foxford - Phase 3 10 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Woodlands, Balla (Phase 3) 4 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Abbeyquarter, Ballyhaunis 18 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Tonragee West, Achill (Phase 2) 4 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo
Sli na Roba, Friarsquarter, 

Ballinrobe
16 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Single Rural Dwellings 7 *N/A

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Mayo Marian Crescent, Ballina 4 *N/A Q2-2017

SHIP CONSTRUCTION Mayo Tubberhill, Westport (Phase 3) 21 *N/A Q1-2018

SHIP CONSTRUCTION Mayo 7 St. Patrick's Tce., Westport 1 *N/A Q2-2017
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SHIP CONSTRUCTION Mayo Parke, Castlebar 8 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Killavally 8 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Lios na Circa, Saleen, Castlebar 22 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Mayo Kilkelly Road, Swinford 27 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Mayo Bothar Dubh, Claremorris 12 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Mayo Barhauve, Rossport (SRD) 1 *N/A Q4-2016

SHIP CONSTRUCTION Mayo Glaggaun, Ballycroy (SRD) 1 *N/A Q4-2017

SHIP CONSTRUCTION Mayo Glengad, Pollatomish (SRD) 1 *N/A Q4-2016

SHIP CONSTRUCTION Mayo Gorthbrack, Inver (SRD) 1 *N/A Q1-2018

CAS CONSTRUCTION Mayo
Admiral Browne Road, Foxford 

(Phase 2)
4

Society of Saint Vincent de 

Paul
Q1-2018

CAS CONSTRUCTION Mayo Killosheehan, Ballinrobe 6
Society of Saint Vincent de 

Paul

Stage 4 approved in Q4-

2017, the scheme is now 

fully approved.

CAS CONSTRUCTION Mayo
Admiral Browne Road, Foxford 

(Phase 1)
8

Society of Saint Vincent de 

Paul
Q3-2016

CAS CONSTRUCTION Mayo Logmore, Belmullet 7
Irish Wheelchair 

Association Ltd
Q2-2017

CALF CONSTRUCTION 

TURNKEY
Mayo Ballina area 11 Cluid Housing Association

Scheme given revised CALF 

approval Q1 2018

CALF CONSTRUCTION 

TURNKEY
Mayo Glenlara, Westport, Co Mayo 10

Co-operative Housing 

Ireland

Scheme approved for CALF 

Funding Q4-2017
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SHIP CONSTRUCTION RAPID Meath Kilmainhamwood 4 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION RAPID Meath Cortown 10 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION RAPID Meath Oldcastle 15 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Meath Proudstown Road, Navan 4 *N/A

Stage 4 approved in Q2-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION Meath Bettystown (Phase 2) 15 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Meath Ratoath 17 *N/A Q1-2018

SHIP CONSTRUCTION Meath Riverside, Kells 40 *N/A

Stage 4 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Meath Cherry Court, Summerhill 19 *N/A Q4-2017

SHIP CONSTRUCTION Meath Connaught Grove, Athboy 32 *N/A Q3-2017

SHIP CONSTRUCTION Meath Nobber 19 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Meath Carlanstown 13 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Meath Donore 20 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Meath Dunshaughlin 25 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Meath Bettystown (Phase 1) 16 *N/A Q3-2017

SHIP CONSTRUCTION Meath Farganstown 42 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

20/07/2018 45/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

CAS CONSTRUCTION Meath Blackcastle, Slane Road, Navan 17
Túath Housing Association 

Ltd
Q4-2017

CALF CONSTRUCTION 

TURNKEY
Meath

Dunville, Athlumney, Co. Meath 

phase 1
10 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Meath

Dunville, Athlumney, Co. Meath 

Phase 2 *
8 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Meath

Dunville, Athlumney, Co. Meath 

Phase 3
6 Túath Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Meath

Dunville, Athlumney, Co. Meath 

Phase 4 *
40 Túath Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Meath

Fitzherbert Wood, Slane Rd., 

Navan, Co. Meath
44 Túath Housing Association

Scheme approved for CALF 

Funding Q3-2017

CALF CONSTRUCTION 

TURNKEY
Meath Dun Eimear, Bettytown 30 Túath Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Meath Seabury Lawns, Mornington 25 Cluid Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Meath Tubberclaire, Navan 23 Cluid Housing Association Q2-2016

CALF CONSTRUCTION 

TURNKEY
Meath Mill Lane, Flower Hill, Navan 20 Oaklee Housing Trust Q1-2016

CALF CONSTRUCTION 

TURNKEY
Meath Ashbourne area - Phase 4 20 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Meath Ashbourne area - Phase 3 18 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Meath Ashbourne area - Phase 2 18 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Meath Ashbourne area - Phase 1 11 Cluid Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Meath Blackcastle, Slane Road, Navan 9 Túath Housing Association Q3-2017
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CALF CONSTRUCTION 

TURNKEY
Meath Churchfields, Ashbourne * 8 Túath Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Meath Grangehall, Dunshaughlin 7 Túath Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Meath Seabury Lawns, Mornington 6 Cluid Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Meath Royal Oaks, Enfield * 4 Cluid Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Meath 27 Ardmore Rise, Bettystown 1

North ＆ East Housing 

Association Ltd
Q1-2017

CALF CONSTRUCTION 

TURNKEY
Meath Station Road, Dunboyne * 24 Respond!

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION 

TURNKEY
Meath

Ceamach Close, Donacarney, Co. 

Meath *
7 Clúid Housing Association

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION 

TURNKEY
Meath

Ceamach Close, Donacarney, Co. 

Meath 
9 Clúid Housing Association

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION 

TURNKEY
Meath

Commons Road, Navan, Co. 

Meath
12 Clúid Housing Association

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION Meath
Millrace Court, Emmet Street, 

Trim, Co Meath 
11

North ＆ East Housing 

Association Ltd

Scheme approved for CALF 

funding Q4-2017 

CALF CONSTRUCTION Meath
Cherryvalley, Raghmoylan, Co. 

Meath
9 Cluid Housing Association Q4-2017

CALF CONSTRUCTION Meath
Kellets Grove, Dunshauglin, Co 

Meath *
6

Tuath Housing Association 

Ltd
Q1-2018

SHIP CONSTRUCTION TURNKEY Monaghan
Drumbear Wood, Monaghan 

Town
12 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Monaghan
Knockroe Glen, Monaghan Town 

(Phase 3)
6 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Monaghan
Knockroe Glen, Monaghan Town 

(Phase 2)
8 *N/A Q2-2017

20/07/2018 47/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION TURNKEY Monaghan
Knockroe Glen, Monaghan  Town 

(Phase 1)
8 *N/A Q2-2017

SHIP CONSTRUCTION TURNKEY Monaghan Killycard, Bree, Castleblaney 4 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION TURNKEY Monaghan The Meadows, Smithborough 5 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Monaghan Maple Grove, Smithborough 12 *N/A

Stage 4 approved in Q3-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION Monaghan Bree, Castleblayney 8 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Monaghan Latlorcan, Monaghan Town 43 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Monaghan
Davy's & Adjacent Porperty, 

Fermanagh St., Clones
3 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Monaghan
Boyle Sports Site, Fermanagh St., 

Clones
3 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Monaghan 82 & 83 Fermanagh St., Clones 3 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Monaghan
An Bonnan Bui & Flower Shop, 

Fermanagh St., Clones
6 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Monaghan 2a & 3 Analore St., Clones 3 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Monaghan
Abbey Gatehouse, Analore St., 

Clones
3 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Monaghan
Drumillard, Castleblayney (Phase 

2)
2

Castleblayney Care 

Housing Association Ltd

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CAS CONSTRUCTION Monaghan Liseggerton, Clones 16 Oaklee Housing Trust

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

CAS CONSTRUCTION Monaghan Convent Lands, Carrickmacross 7 Respond Q2-2017
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CALF CONSTRUCTION 

TURNKEY
Monaghan

Kingscourt Road, Carrickmacross, 

Co. Monaghan
50 Respond! Q3-2017

CALF CONSTRUCTION 

TURNKEY
Monaghan Magheross, Carrickmacross * 33 Túath Housing Association Q2-2017

CALF CONSTRUCTION Monaghan Liseggerton Road, Clones 6 Oaklee Housing Trust Q2-2017

SHIP CONSTRUCTION TURNKEY Offaly McGregol, Birr 12 *N/A

Stage 4 approved in Q4-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION TURNKEY Offaly Mill Race, Ferbane 5 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Offaly Cluain na Spideoga, Cloghan 6 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION TURNKEY Offaly Coolagarry, Walsh Island, 4 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Offaly Chancery Lane, Tullamore 18 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Offaly Circular Road, Daingean 7 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Offaly Kylebeg, Banagher (Phase 2) 18 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Offaly Blundell Wood, Edenderry 33 *N/A Q4-2017

CAS CONSTRUCTION Offaly Mountbolus 4
Mid Offaly Housing 

Association Ltd

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

CAS CONSTRUCTION Offaly Killane Drive, Edenderry 2
Túath Housing Association 

Ltd

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Offaly Scurragh, Birr 6 Cluid Housing Association

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

CAS CONSTRUCTION Offaly Clonminch, Tullamore 20 Oaklee Housing Trust

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.
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CALF CONSTRUCTION Offaly Kearney's Field, Tullamore 53 Oaklee Housing Trust
Scheme approved for CALF 

funding Q1-2017

CALF CONSTRUCTION Offaly Killane Drive, Edenderry 25 Túath Housing Association
Scheme approved for CALF 

funding Q2-2017

SHIP CONSTRUCTION TURNKEY Roscommon Monksland, Athlone 10 *N/A Q1-2017

SHIP CONSTRUCTION TURNKEY Roscommon Station Road, Termon, Boyle 10 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Roscommon Silveroe Meadows, Boyle 12 *N/A

Stage 1 approved in Q2-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Roscommon Cloonfad 2 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Roscommon
Greenfields, Blackstick Road, 

Roscommon Town
6 *N/A Q3-2017

SHIP CONSTRUCTION Roscommon River Oaks, Ballaghaderreen 10 *N/A Q4-2017

CALF CONSTRUCTION 

TURNKEY
Roscommon Monksfield, Bealnamulla, Athlone 40 Cluid Housing Association Q3-2017

CALF CONSTRUCTION 

TURNKEY
Roscommon

Monksfield Park, Tuam Road, 

Athlone
13 Cluid Housing Association Q1-2016

CALF CONSTRUCTION 

TURNKEY
Roscommon

River Oaks, Kilcolman, 

Ballaghaderreen
12 Respond! Q1-2018

SHIP CONSTRUCTION Sligo Colloney 15 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Sligo Knappagh Road 28 *N/A

Stage 2 approved in Q3-

2016, full design/tender 

being prepared.

SHIP CONSTRUCTION Sligo Caltragh, Culleens 1 *N/A Q1-2018

SHIP CONSTRUCTION Sligo Carrowbunnaun, Strandhill 20 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.
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SHIP CONSTRUCTION Sligo Fr. Flanagan Terrace (2) 14 *N/A Q1-2017

SHIP CONSTRUCTION Sligo Daghloonagh, Keash - SRD 1 *N/A Q4-2016

SHIP CONSTRUCTION Sligo Rosses Point 14 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Sligo Fr. Flanagan Terrace (1) 8 *N/A Q4-2017

SHIP CONSTRUCTION Sligo Connolly Park, Tubbercurry 10 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Sligo Cuan Iosa, Ballymote 8
Society of Saint Vincent de 

Paul

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION RAPID South Dublin
Killininny Road, Firhouse (Old Mill, 

Old Bawn)
24 *N/A Q1-2018

SHIP CONSTRUCTION RAPID South Dublin St Cuthbert's, Clondalkin 63 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION RAPID South Dublin
St Aidan's,  Brookfield, Tallaght 

(Phase 1)
47 *N/A Q3-2017

SHIP CONSTRUCTION RAPID South Dublin
St. Aidan's Brookfield, Tallaght 

(Phase 2)
38 *N/A Q3-2017

SHIP CONSTRUCTION South Dublin Belgard Road, Tallaght 3 *N/A Q1-2016

SHIP CONSTRUCTION South Dublin Killinarden, Tallaght 27 *N/A Q3-2017

SHIP CONSTRUCTION South Dublin Letts Field, Neilstown, Clondalkin 37 *N/A Q3-2017

SHIP CONSTRUCTION South Dublin Ballyboden,  Rathfarnham 40 *N/A Q3-2017

SHIP CONSTRUCTION South Dublin Dromcarra, Tallaght 14 *N/A Q2-2017
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SHIP CONSTRUCTION South Dublin Fortunestown (MacUilliam) 28 *N/A Q2-2017

SHIP CONSTRUCTION South Dublin Mayfield Estate, Clondalkin 17 *N/A Q1-2017

SHIP CONSTRUCTION South Dublin St Marks Green, Clondalkin 11 *N/A Q2-2017

SHIP CONSTRUCTION South Dublin Balgaddy F 50 *N/A

Stage 1 approved in Q1-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION South Dublin St Finians 2 *N/A Q3-2016

SHIP CONSTRUCTION South Dublin Suncroft, Tallaght 10 *N/A Q4-2016

PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
South Dublin

Corkage Grange (part of 

Kilcarbery)
109 *N/A Q1 2018

CAS CONSTRUCTION South Dublin Collinstown Grove, Clondalkin 4
Túath Housing Association 

Ltd

Stage 4 approved in Q4-

2017, the scheme is now 

fully approved.

CAS CONSTRUCTION South Dublin Old Nangor Road, Clondalkin 10
Simon Community : Dublin 

Simon

Stage 4 approved in Q4-

2017, the scheme is now 

fully approved.

CALF CONSTRUCTION 

TURNKEY
South Dublin

Elder Heath, Kiltipper Road, 

Tallaght, Dublin 24 phase 1 *
18 Cluid Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
South Dublin

Elder Heath, Kiltipper Road, 

Tallaght, Dublin 24 phase 2
10 Cluid Housing Association

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin

Milford Manor, Clondalkin - Phase 

1
25 Cluid Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin Milford Manor, Clondalkin 25 Cluid Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin

New Bancroft, Tallaght, Dublin 

24*
16 Cluid Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin

Milford Manor, Clondalkin - Final 

Phase 
15 Cluid Housing Association Q3-2017
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CALF CONSTRUCTION 

TURNKEY
South Dublin

Dodderbrook, Oldcourt Road, 

Ballycullen, Dublin 24 *
14 Cluid Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
South Dublin

Broadfield Grove, Rathcoole-

phase 1 *
10 Oaklee Housing Trust Q3-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin

Old Nangor Road, Clondalkin, 

Dublin 22
7

Clanmil Housing 

Association

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin

Scholarstown Wood (Houses) 

*Phase 2 
5

Circle Voluntary Housing 

Association
Q3-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin

Broadfield Grove, Rathcoole - final 

phase *
4 Oaklee Housing Trust Q3-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin Moyglas Glade, Lucan, Co Dublin* 1 Respond! Q2-2017

CALF CONSTRUCTION 

TURNKEY
South Dublin Palmerstown Way, Clondalkin * 6

Circle Voluntary Housing 

Association

Scheme approved for CALF 

funding Q1-2018

CALF CONSTRUCTION South Dublin
Westpark, Garters Lane, Saggert, 

Co Dublin 
84 Cluid Housing Association

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION South Dublin Scholarstown Wood (Apts) 6
Circle Voluntary Housing 

Association
Q3-2017

CALF CONSTRUCTION South Dublin Station Road, Clondalkin 5 Respond! Q3-2017

CALF CONSTRUCTION South Dublin
Scholarstown Wood (Houses) * 

Phase 1
3

Circle Voluntary Housing 

Association
Q4-2017

CALF CONSTRUCTION South Dublin Tullyhall, Lucan - Phase 1 * 2 Túath Housing Association Q3-2017

CALF CONSTRUCTION South Dublin Tullyhall, Lucan - Final Phase* 2 Túath Housing Association Q2-2017

CALF CONSTRUCTION South Dublin
1 Hollyville Terrace, Palmerstown, 

Dublin
2 Cluid Housing Association

Scheme approved for CALF 

Funding Q4-2017

SHIP CONSTRUCTION Tipperary Ard na Greine, Clonmel 2 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.
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SHIP CONSTRUCTION Tipperary Knockanrawley 28 *N/A

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Mill Road, Thurles 27 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Mulkear View, Newport 9 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Treacy Park, Carrick on Suir 1 *N/A

Stage 3 approved in Q1-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Tipperary Templetouhy 6 *N/A

Stage 1 approved in Q1-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Tipperary Borrisoleigh 12 *N/A

Stage 1 approved in Q1-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Tipperary Killeanaule Road, Fethard 10 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Abbey Street, Cahir 11 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Borrisokane 16 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Portroe, Nenagh 18 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Cloughjordan 2 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Glenconnor Road, Clonmel 26 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Tipperary Gortataggart, Thurles 2 *N/A

Stage 3 approved in Q4-

2015, the scheme is now 

being tendered.

SHIP CONSTRUCTION Tipperary Kilcooly Way, Gortnahoe 5 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Tipperary Lacey Avenue, Templemore 3 *N/A Q3-2016
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SHIP CONSTRUCTION Tipperary Mitchel St., Thurles 1 *N/A

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Tipperary Glencarrick, Roscrea 30 *N/A

Stage 1 approved in Q2-

2015, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Tipperary Borrisoleigh 2 *N/A Q4-2016

SHIP CONSTRUCTION Tipperary Lower Ballingarry 1 *N/A Q2-2016

SHIP CONSTRUCTION Tipperary Poulamaleen, Faugheen 1 *N/A Q2-2016

SHIP CONSTRUCTION Tipperary Cormack Drive, Nenagh 19 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Tipperary Lacey Avenue, Templemore 1 *N/A Q3-2017

CAS CONSTRUCTION Tipperary Ballinagrana, Carrick on Suir 3
Camphill Communities of 

Ireland

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Tipperary Castle Street, Carrick on Suir 1
Camphill Communities of 

Ireland

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Tipperary The Strand, Carrick on Suir 3
Camphill Communities of 

Ireland

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Tipperary Fethard 4
Belmont Park Housing 

Association Ltd

Stage 1 approved in Q3-

2015, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Tipperary Glenconnor Road, Clonmel 9 Cluid Housing Association

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Tipperary
Stanwix House, Kickham Street, 

Thurles
19

Thurles Lions Trust 

Housing Assoc.

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

CALF CONSTRUCTION 

TURNKEY
Tipperary

Ashgrove, Monadreen, Thurles, 

Co Tipperary 
19

Co-operative Housing 

Ireland

Scheme approved for CALF 

funding Q4-2017 

CALF CONSTRUCTION Tipperary Ashbury, Roscrea 12 Cluid Housing Association Q2-2017
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SHIP CONSTRUCTION TURNKEY Waterford Kilrush, Dungarvan 39 *N/A Q3-2017

SHIP CONSTRUCTION TURNKEY Waterford Gibbethill, Gracedieu 5 *N/A Q3-2017

SHIP CONSTRUCTION TURNKEY Waterford
Carrickphierish, Gracedieu, 

Waterford
31 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Waterford Shandon, Dungarvan 5 *N/A Q4-2017

SHIP CONSTRUCTION TURNKEY Waterford Airport Road, Waterford City 33 *N/A Q1-2018

SHIP CONSTRUCTION Waterford
An Garran, Crobally Upper, 

Tramore
50 *N/A Q4-2017

SHIP CONSTRUCTION Waterford Alms Houses, Tallow 4 *N/A Q4-2017

SHIP CONSTRUCTION Waterford Ballinroad, Dungarvan 21 *N/A Q4-2017

SHIP CONSTRUCTION Waterford Barrack Street, Cappoquin 4 *N/A Q4-2017

SHIP CONSTRUCTION Waterford Coolfin Woods, Portlaw 12 *N/A Q4-2017

SHIP CONSTRUCTION Waterford Larchville, Waterford City 5 *N/A

Stage 4 approved in Q4-

2017, the scheme is now 

fully approved.

SHIP CONSTRUCTION Waterford Patrick Street, Tramore 2 *N/A Q3-2017

SHIP CONSTRUCTION Waterford Doyle Street, Waterford City 4 *N/A Q4-2017

SHIP CONSTRUCTION Waterford Old Cinema Site, Dungarvan 15 *N/A Q4-2016

SHIP CONSTRUCTION Waterford Lower Yellow Road, Waterford 8 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.
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SHIP CONSTRUCTION Waterford The Glen, Bridge St, Waterford 11 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Waterford
Clarendon Court, Penrose Lane, 

Waterford
24 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Waterford Convent Hill, Tramore 10
Society of Saint Vincent de 

Paul
Q1-2017

CAS CONSTRUCTION Waterford
Powersfield, Hennessys Road, 

Waterford
3 Focus Ireland Q4-2017

CAS CONSTRUCTION Waterford Wadding Manor, Ferrybank 10 Respond Q4-2017

CAS CONSTRUCTION Waterford Gleann Ealach, Dunhill 8
Gleann Ealach Housing 

Association

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

CAS CONSTRUCTION Waterford Ballycarnane, Tramore 18
Tramore Voluntary 

Housing Association

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Waterford
The Paddocks, Williamstown Rd. 

Waterford
4

Anvers Housing 

Association Ltd
Q4-2017

CALF CONSTRUCTION 

TURNKEY
Waterford

Estuary Heights, Shandon Road, 

Dungarvan
20

Co-operative Housing 

Ireland
Q1-2017

CALF CONSTRUCTION Waterford St Johns College, Waterford 36 Respond! Q1-2016

SHIP CONSTRUCTION TURNKEY Westmeath Belvedere Hills, Mullingar 21 *N/A Q4-2017

SHIP CONSTRUCTION Westmeath St. Laurence's Terrace, Mullingar 9 *N/A Q2-2017

SHIP CONSTRUCTION Westmeath 16 Ennell Court 1 *N/A Q1-2018

SHIP CONSTRUCTION Westmeath
Clonbrusk, Athlone (Arcadia) - Site 

No. 2
33 *N/A

Stage 3 approved in Q2-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Westmeath Ennell Court (Phase 2) 3 *N/A Q2-2016

20/07/2018 57/62



Rebuilding Ireland - Social Housing Construction Status Report Quarter 1 2018

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning Stage 3 Pre Tender design

Stage 4 Tender Report or 

Final Turnkey/CALF 

approval

On Site Completed

SHIP CONSTRUCTION Westmeath Grange Crescent, Mullingar 2 *N/A Q1-2016

SHIP CONSTRUCTION Westmeath Ennell Court (Phase 3) 32 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Westmeath Cloghanboy, Athlone 10 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Westmeath Bishopsgate, Mullingar 4 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

CAS CONSTRUCTION Westmeath Farran, Mullingar 4
Túath Housing Association 

Ltd

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

CALF CONSTRUCTION 

TURNKEY
Westmeath

Rahanine, Rochfortbridge, Co 

Westmeath*
12

Tuath Housing Association 

Ltd

Scheme approved for CALF 

funding Q4-2017 

CALF CONSTRUCTION 

TURNKEY
Westmeath Cluain Mullen, Castlepollard 2 Túath Housing Association Q2-2017

SHIP CONSTRUCTION TURNKEY Wexford Madeira Oaks, Wexford 8 *N/A Q3-2017

SHIP CONSTRUCTION TURNKEY Wexford
Gleann an Ghairdin (Phase 1), 

Ballytegan Road, Gorey
8 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Wexford
Gleann an Ghairdin (Phase 2), 

Ballytegan Road, Gorey
14 *N/A Q1-2018

SHIP CONSTRUCTION TURNKEY Wexford Ard Uisce, Whiterock, Wexford 35 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wexford Belvedere Road, Wexford 7 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wexford SN Castlemoyle, New Ross 1 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wexford King Street, Wexford 3 *N/A

Stage 1 approved in Q3-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wexford Cloghultagh, Taghmon 18 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.
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SHIP CONSTRUCTION Wexford Carricklawn, Coolcots, Wexford 14 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Wexford Coolcotts, Clonard 7 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Wexford Creagh, Gorey 10 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Wexford Danescastle 12 *N/A

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Wexford Slippery Green, Wexford 10 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Wexford Whiterock Hill, Wexford 45 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wexford Cois Mara 2 *N/A Q4-2017

SHIP CONSTRUCTION Wexford Killeens, Wexford 34 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wexford Oylegate 2 *N/A Q1-2017

SHIP CONSTRUCTION Wexford Cherryorchard, Enniscorthy 8 *N/A Q3-2017

SHIP CONSTRUCTION Wexford Clonard, Wexford 26 *N/A

Stage 1 approved in Q1-

2016, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wexford Ross Road, Enniscorthy 1 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Wexford Baile Eoghain, Gorey 9 *N/A Q4-2017

SHIP CONSTRUCTION Wexford
Baile an Trá, Riverchapel 

(Courtown Ardamine)
10 *N/A Q2-2016

SHIP CONSTRUCTION Wexford Shanna Court, Coolcotts 8 *N/A Q1-2016
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SHIP CONSTRUCTION Wexford Francis Street, Wexford 1 *N/A Q1-2017

SHIP CONSTRUCTION Wexford Commodore Barry 1 *N/A Q2-2016

SHIP CONSTRUCTION Wexford Glentire, The Ballagh, Enniscorthy 6 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wexford Ballywish, Castlebridge 11 *N/A

Stage 1 approved in Q4-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wexford Rosetown, Rosslare, Co Wexford 43 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wexford
Carley's Bridge, Enniscorthy, Co 

Wexford
17 *N/A

Stage 1 approved in Q1-

2018, outline design and 

costs are now being 

prepared.

CAS CONSTRUCTION Wexford Barrystown 16
Grantstown Voluntary 

Housing Association Ltd

Stage 3 approved in Q4-

2017, the scheme is now 

being tendered.

CAS CONSTRUCTION Wexford Westlands, Wexford 7 Respond Q4-2017

CAS CONSTRUCTION Wexford Rathangan 7
Rathangan Senior Citizens 

Housing Association Ltd
Q3-2017

CALF CONSTRUCTION 

TURNKEY
Wexford Enniscorthy 40 Oaklee Housing Trust Q3-2017

CALF CONSTRUCTION 

TURNKEY
Wexford Wexford 28 Oaklee Housing Trust

Scheme approved for CALF 

funding Q4-2016

CALF CONSTRUCTION 

TURNKEY
Wexford  Hunters Green, Gorey - Phase 1 18 Co operative Ireland Q2-2016

CALF CONSTRUCTION 

TURNKEY
Wexford Hunters Green, Gorey - Phase 2 11 Co operative Ireland Q1-2017

CALF CONSTRUCTION 

TURNKEY
Wexford Ballyboggan, Castlebridge 10

Co-operative Housing 

Ireland
Q4-2017

CALF CONSTRUCTION 

TURNKEY
Wexford Hunters Green, Gorey - Phase 3 9 Co operative Ireland Q4-2017
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CALF CONSTRUCTION 

TURNKEY
Wexford Ard Uisce, Whiterock, Wexford* 6 Túath Housing Association Q1-2017

CALF CONSTRUCTION 

TURNKEY
Wexford

6 units Ard uisce, Whiterock, 

Wexford 
6 Túath Housing Association Q1-2018

CALF CONSTRUCTION 

TURNKEY
Wexford 5 units Ard Uisce, Whiterock 5 Túath Housing Association Q4-2017

CALF CONSTRUCTION 

TURNKEY
Wexford

1 unit Ard Uisce, Whiterock, 

Wexford
1 Túath Housing Association Q1-2018

CALF CONSTRUCTION Wexford Meadowfields 12 Co operative Ireland Q3-2016

SHIP CONSTRUCTION TURNKEY Wicklow Mill Court, Tinahely 4 *N/A

Stage 2 approved in Q1-

2018, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow Emoclew Road, Arklow (Phase 3) 21 *N/A

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow 10A Castle Villas, Greystones 1 *N/A

Stage 3 approved in Q1-

2018, the scheme is now 

being tendered.

SHIP CONSTRUCTION Wicklow Ard Na Mara, Kilcoole 2 *N/A

Stage 3 approved in Q3-

2017, the scheme is now 

being tendered.

SHIP CONSTRUCTION Wicklow Druids Brook, Kilcoole 2 *N/A

Stage 2 approved in Q4-

2016, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow Emoclew Road, Arklow (Phase 1) 17 *N/A Q4-2017

SHIP CONSTRUCTION Wicklow Emoclew Road, Arklow (Phase 2) 26 *N/A

Stage 2 approved in Q2-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow FCA Hall, Wicklow Town 8 *N/A

Stage 2 approved in Q4-

2016, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow Kilmantain Place, Bray 4 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow O'Byrne Road, Bray 1 *N/A Q4-2017
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SHIP CONSTRUCTION Wicklow Old Library, Arklow 7 *N/A Q1-2018

SHIP CONSTRUCTION Wicklow Sugarloaf View, Kilmacanogue 20 *N/A

Stage 2 approved in Q1-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow
Avondale Heights, Rathdrum 

(Phase 2)
20 *N/A Q3-2017

SHIP CONSTRUCTION Wicklow
Kilbride Lane, Bray (Murphy's 

Lands)
42 *N/A

Stage 4 approved in Q1-

2018, the scheme is now 

fully approved.

SHIP CONSTRUCTION Wicklow 16A Oak Drive, Blessington 1 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

SHIP CONSTRUCTION Wicklow
Carrig Eden,1 Marine Road, 

Greystones
30 *N/A

Stage 1 approved in Q1-

2017, outline design and 

costs are now being 

prepared.

SHIP CONSTRUCTION Wicklow Farrankelly, Greystones (Phase 2) 24 *N/A

Stage 2 approved in Q4-

2017, full design/tender 

being prepared.

PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Wicklow Convent Lands 51 *N/A Q1 2018

CAS CONSTRUCTION Wicklow Lathaleer, Baltinglass 5

KARE Promoting Inclusion 

for People with 

Intellectual Disabilities

Stage 2 approved in Q3-

2017, full design/tender 

being prepared.

CALF CONSTRUCTION 

TURNKEY
Wicklow

Bollarney North, Wicklow Town, 

Wicklow
32 Túath Housing Association

Scheme approved for CALF 

Funding Q3-2017

CALF CONSTRUCTION 

TURNKEY
Wicklow

The Meadows, Ballynerrin, 

Wicklow Town
7

Tuath Housing Association 

Ltd

Scheme approved for CALF 

Funding Q4-2017

CALF CONSTRUCTION 

TURNKEY
Wicklow Abbey St, Wicklow 6 Túath Housing Association Q2-2017

CALF CONSTRUCTION 

TURNKEY
Wicklow Vale Road, Arklow, Co.  Wicklow 34

Co-operative Housing 

Ireland

Scheme approved for CALF 

Funding Q1-2018

CALF CONSTRUCTION 

TURNKEY
Wicklow

Glenheron, Greystones, Co.  

Wicklow
5 Túath Housing Association

Scheme approved for CALF 

Funding Q1-2018

CALF CONSTRUCTION Wicklow
St Ernan's View, Merrymeeting, 

Rathnew
45 Cluid Housing Association

Scheme approved for CALF 

funding Q1-2018 
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