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Rebuilding Ireland: Social Housing Targets 
Under Rebuilding Ireland, the Government has committed more than €6 billion to support the accelerated 
delivery of over 147,000 additional social housing homes to be delivered by end 2021. This will include 
91,510 HAP homes, 4,600 RAS homes and over 51,000 new homes, broken down as follows:  
Build: 34,210; Acquisition: 6,830; Leasing: 10,036. 
 
It should be noted that, in the context of refocussing the social housing delivery programme to direct 
build, the number of newly constructed and built homes to be delivered by 2021 has increased 
significantly with overall delivery increasing to over 51,000. This has also resulted in the rebalancing of 
delivery under the construction programme from 26,000 to 34,210 with acquisition targets moving from 
11,000 to 6,830. 
 
It is positive to see in the latest Construction Status Report that 9,028 social homes are currently onsite. 
The delivery of these homes along with the additional 8,729 homes in the pipeline will substantially aid 
the continued reduction in the number of households on social housing waiting lists. The latest available 
data published in November 2020, shows that 61,880 households were assessed as qualified for and 
being in need of social housing support. This represents a decrease of 6,813 households or 9.9% on the 
last assessment in June 2019. Since 2016, the numbers have decreased from 91,600 to 61,880, a 
reduction of 32.4%. This progress has been possible due to the strong delivery under Rebuilding Ireland 
with over 130,000 (130,079) households supported to the end of Q1 2021 since the beginning of 2016. 
 
Social Housing Delivery- General 
 
Rebuilding Ireland set an ambitious target to deliver 12,750 new social homes in 2021 through a 
combination of Build, Acquisition and Leasing. The Covid-19 pandemic has had a significant impact on 
the construction sector and delivery of social housing. The closure of the construction sites for a 
prolonged period in 2020 and again in 2021 has led to many projects being delayed. Despite this 
significant challenge, 569 additional homes have been delivered under New Build activity in Q1 2021, 
this does not include 218 vacant local authority dwellings in various states of significant disrepair were 
brought back to productive use through the Voids Programme in Q1 2021. 
 



Also in Q1 2021, 152 homes have been provided by LAs and AHBs under the various acquisition 
programmes with a particular focus on areas of the country where acquisition of vacant properties 
represents the most expedient and cost efficient mechanism of delivering new homes for families. A 
further 461 homes were realised via the Leasing. 
 
Families and individuals in the private rented sector were also supported through the Housing Assistance 
Payment and schemes such as RAS. In Q1 2021, 3,914 were supported by HAP and 234 under RAS. 
 
Overall, 5,330 additional housing supports have been delivered in Q1 2021.  
 
Note: Projects marked as complete in the Construction Status Report have been returned by local authorities as having 

reached substantial completion during the relevant time period. Grounds completions, landscaping and other ancillary in 

addition to the allocations process and subsequent tenanting are a matter for individual LAs. 
 

 
 
 
 
 
 
 



 
 



Tracking Progress in advancing the Construction Agenda- The Q1 2021 Construction Status 
Report 
 
The Quarter 1 – 2021 Social Housing Construction Projects Status Report has now been finalised and 
the attached Appendices set out progress made to date in advancing the construction pipeline.  
Appendix 1 sets out the current status of schemes, as of the end of Q1 2021.  
  

Appendix 2 sets out the various funding programmes delivering the 34,511 homes now in the pipeline.  
 

PPPs are also reflected in the Construction Status Report with the addition of Bundle 1 and 2 - 999 
homes, across 16 schemes and 10 Local Authorities. A further PPP bundle will be added when it reaches 
the appropriate approval stage. 
 
It should be noted that the Social Housing Construction Status Report does not reflect the totality of the 
overall Build Programme. In addition to the homes reflected in the Report, local authority Part Vs are 
being delivered and these are reflected in the overall statistics provided by the Department.  
 

An explanation of the delivery categories and Stages is provided at Appendix 3. 
 
Part V is a very important contributor to new build social housing delivery. This delivery stream is not 
generally reflected in the CSR; however, some AHB Part V being delivered as part of larger schemes 
may be included. To end Q1 2021, 59 Part V homes have been provided. A full breakdown by LA of Part 
V output is available on the statistics page of the Departments website. 



Appendix 1 
 

 
 
 
 
* Some schemes are being delivered in phases and this is reflected in the number in the table, when we say 2,434 schemes this 
includes schemes being delivered in phases.  

Table 1
Approval Status Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes
Stage 1 - Capital Appraisal 165 2,687 156 2,946 71 1,545 112 2,129 121 2,688 104 2,458
Stage 2 - Pre-planning 93 1,279 124 1,715 127 2,000 130 2,195 126 2,363 124 2,410
Stage 3 - Pre-Tender design 32 490 60 613 83 1,694 55 886 53 987 58 1,127
Stage 4 - Tender Report or 
Final Turnkey/CALF approval 63 1,493 93 1,912 129 2,569 175 2,603 196 3,047 194 2,734
Site Start 90 1,829 190 3,646 291 4,992 374 6,704 439 8,555 455 9,028
Site Finish 61 652 223 2,592 598 6,334 1,070 11,498 1,448 16,175 1,499 16,754
Totals 504 8,430 846 13,424 1,299 19,134 1,916 26,015 2,383 33,815 2,434 34,511

Q1 of 2021Q4 of 2020Q4 of 2018 Q4 of 2019Q4 of 2016 Q4 of 2017



Appendix 2 
 

 
 
 
 
* Some schemes are being delivered in phases and this is reflected in the number in the table, when we say 2,434 schemes this 
includes schemes being delivered in phases. 

Table 2
Funding Programme Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes

CALF Construction 28 677 59 1,431 52 1,323 55 1,549 54 1,539 56 1,539
CALF Construction Turnkey 55 1,388 147 2,774 349 5,038 594 8,210 776 12,122 780 12,226

CAS Construction 108 1,048 129 1,218 144 1,405 157 1,504 188 1,858 194 1,886
Regeneration 36 782 47 1,060 54 1,104 52 985 53 1,292 53 1,201

SHIP Construction 240 3,571 365 5,124 465 6,057 583 7,438 709 9,466 685 8,914
SHIP Construction Rapid 14 467 26 716 40 1,141 50 1,470 57 1,699 64 1,927

SHIP Construction Turnkey 23 497 73 1,101 181 2,067 411 3,860 530 4,840 586 5,819
PPP 14 999 14 999 16 999 16 999
Totals 504 8,430 846 13,424 1,299 19,134 1,916 26,015 2,383 33,815 2,434 34,511

Q1 of 2021Q4 of 2019 Q4 of 2020Q4 of 2018Q4 of 2016 Q4 of 2017



Appendix 3- Explanatory notes 
 
The Construction Status report is a full compendium of live LA and AHB new-build activity across the 
period 2016-2021. The following schemes are represented in the Construction Status Report: 
 
 

• Social housing Capital Investment Programme (SHCIP) 
• Capital Assistance Scheme (CAS) 
• Capital Advance Leasing Facility (CALF) 
• Public Private Partnership (PPP) 

 
 
Schemes which have completed in prior reporting periods are retained on the Report, so as to preserve 
data and provide a full overview of activity. 
 
The Report is published every quarter in open format on the data.gov.ie website, which allows the user 
to filter and analyse data. 
 
 
The Social Housing Capital Investment Programme (SHCIP) provides funding to local authorities for 
the provision of social housing by means of construction and acquisition. 
 
 
The Capital Assistance Scheme provides essential funding to AHBs for the provision of 
accommodation for persons with specific categories of housing need such as Homeless and Older 
Persons, People with Disabilities, Returning Emigrants and Victims of Domestic Violence. 
 
  



4-Stage Approval Process 
 
The funding approval process for social housing projects supported by the Department under the SHCIP 
and CAS schemes outlined above is in line with the Government’s Capital Works Management 
Framework (CWMF), the same approach used for other publicly-funded Capital construction projects. 
While there are nine points of review within the CWMF, the Department has combined these to just four 
for capital-funded social housing construction projects.   
 
The Departmental approvals themselves represent a small minority only of the time taken in advancing 
a build project onto site. The approach we follow means that local authorities forward design proposals 
and costings to the Department sequentially, as the local authorities advance the projects through their 
own planning work. Check lists, guidance and templates have been issued to the Local Authorities to 
assist them in this process. 
 
 
What are the 4 stages? 
The four stages are as follows: - 
Stage 1 – Capital Appraisal to verify the business case and basic project suitability – this is a light 
presentation of information; no design and only indicative costs are required at this initial stage.  
 
Stage 2 –Pre-planning outline design and cost check –following site investigations, this involves the level 
of designs that are required for the Part 8 planning process and a completed QS cost plan; detailed tender 
drawings and resulting costs are not needed at this stage until planning permission is obtained. 
 
Stage 3 – Pre-tender costs check – the more detailed designs and cost estimates have been prepared 
by the local authority design team at this stage and a cost check submitted before going to tender, but if 
costs are consistent with the earlier stages, then this review will be swift. Unless there have been changes 
to the design following Part 8/planning, or conditions to be met, the design is not reviewed. 
 
Stage 4 – Tender approval from Department – the tenders have been received and assessed by the local 
authority and again, if costs are consistent with the earlier stages, this review will be swift. 
 
There is now a Target Programme for advancing social housing capital-funded projects through design, 
planning and approval. This overall programme sets a target of 59 weeks from stage 1 submission by the 
local authority, to contract award for the construction. It establishes target turnaround times for the 
Department to carry out the review process and for the local authority to carry out the design of the 
scheme, the planning process and the procurement of a builder.  While the aim of the programme is to 
create a realistic but ambitious target programme, it is acknowledged that external factors can affect 
construction projects; for example, delays can arise at planning, where the views of Councillors and 
communities are taken into account, but these can be minimised by early engagement. Site condition 
difficulties should not arise if appropriate site investigations are carried out at the beginning of the 
process. 
 
 
The single-stage approval process 
A revised single-stage approval process for social housing projects less than €6m has been implemented. 
The main change from the previous single-stage approach is that in the event that the approved budget 
is not maintained, a second application for a budget revision will be facilitated on receipt of tenders. This 
will be facilitated where certain circumstances have caused the costs to rise – for example, tender inflation 
- and where such an adjustment will not increase the overall budget requirement beyond the €6m level.  



Capital Advance Leasing Facility (CALF): 
 
The Department offers financial support to Approved Housing Bodies (AHBs) in the form of a long term 
loan under the Capital Advance Leasing Facility (CALF) to assist with the financing of the 
construction or acquisition of homes that will be provided for social housing use.  This loan facility can 
support up to 30% of the eligible capital cost of the project, where the homes will be provided under long-
term lease arrangements to local authorities for social housing use. Funding is provided to AHBs through 
Local Authorities. 
 
CALF approvals do not follow the same approval process as the SHCIP 4-Stage process. The 
assessment process includes a full financial evaluation which is carried out in conjunction with the 
Housing Agency. The funding approval may be provided at various stages of project development, 
including pre-planning for example, in which case the funding approval will be subject to planning. Where 
a project changes post-approval, a revised application is submitted and a revised approval issues 
following normal assessment procedures.  
 
Public Private Partnership (PPP): 
€300 million was committed in Budget 2015 to providing 1,500 new social housing homes via the Public 
Private Partnership model. The programme is being delivered in three bundles with a capital value of 
approximately €100 million each. Each bundle is being developed over a number of sites, spread across 
different local authorities. Each individual site is to provide between 50 and 100 social housing homes. 
 
The homes are delivered using what is termed as an ‘availability-based PPP model’. A private sector 
company designs, builds, finances and maintains the social housing homes. In return, it receives 
payments which are spread over 25 years. 
 
As the model is ‘availability-based’, the private sector partner is responsible for ensuring that homes are 
available for occupation. The local authority is responsible for allocating tenants. The private sector 
partner provides maintenance and upkeep services for 25 years. After this time, the homes are returned 
to the State in good condition, subject to reasonable wear and tear. 
 
Bundles are added to the Construction Status Report at tender stage. 
 
 
Part V data on the CSR: 
The Construction Status Report does not contain data on Part V schemes funded under the SHCIP 
scheme or delivered by LAs without DHPLG funding. It does contain a number of AHB Part Vs which are 
advancing as part of larger schemes approved under the Capital Advance Leasing Facility. The full Part 
V output is published as part of the overall Social Housing Delivery Report.  
 
 
Disclaimer: 
While every effort is made to ensure that the data in the report is accurate at the time of publication, the 
report now covers 34,511 homes across over 2,434 schemes/phases of schemes and is reliant on the 
provision and processing of scheme updates and delivery data from 31 Local Authorities. Where errors 
arise, these will be corrected in the next version published. The most recent published version therefore 
should always be referred to.  
 
 



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

1
SHIP CONSTRUCTION 

TURNKEY
Carlow Carrigbrook, Tullow Road, Carlow 6 *N/A Q3‐2019

2
SHIP CONSTRUCTION 

TURNKEY
Carlow Carrigbrook, Tullow Road, Carlow 6 *N/A Q3‐2019

3
SHIP CONSTRUCTION 

TURNKEY
Carlow Carrigbrook, Tullow Road, Carlow 12 *N/A Q3‐2020

4
SHIP CONSTRUCTION 

TURNKEY
Carlow Carrigbrook, Tullow Road, Carlow 10 *N/A Q4‐2020

5
SHIP CONSTRUCTION 

TURNKEY
Carlow Carrigbrook, Tullow Road, Carlow 10 *N/A Q4‐2017

6
SHIP CONSTRUCTION 

TURNKEY
Carlow Carrigbrook, Tullow Road, Carlow 19 *N/A Q4‐2017

7
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow Father Flood Avenue, Rathvilly 8 *N/A Q4‐2019

8
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow St. Oliver's Crescent, Myshall 4 *N/A Q4‐2019

9
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow

St. Mary's Court & Dereen 
Heights, Tullow

6 *N/A Q4‐2020

10
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow Crowsgrove, Kildavin 1 *N/A Q1‐2020

11
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow Ardattin 6 *N/A Q1‐2020

12
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow Brownbog, Hackettstown 1 *N/A Q1‐2020

13
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow Spahill, Borris 1 *N/A Q4‐2020

14
SHIP CONSTRUCTION SINGLE 

STAGE
Carlow Rural Ballypierce, Kildavin 1 *N/A

Stage 4 approved Q1‐2020, 
the scheme is fully 

approved.

24/05/2021 1/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

15 SHIP CONSTRUCTION Carlow The Laurels, Carlow Town 5 *N/A Q2‐2018

16 SHIP CONSTRUCTION Carlow Ard na Greine, Tullow 16 *N/A Q4‐2018

17 SHIP CONSTRUCTION Carlow Dublin Road, Tullow 21 *N/A Q3‐2019

18 SHIP CONSTRUCTION Carlow Bagenalstown 20 *N/A Q3‐2020

19 SHIP CONSTRUCTION Carlow Bilboa 2 *N/A Q3‐2018

20 SHIP CONSTRUCTION Carlow Slate Row, Hacketstown 4 *N/A Q4‐2018

21 SHIP CONSTRUCTION Carlow Mount Leinster Park, Carlow 4 *N/A Q4‐2017

22 SHIP CONSTRUCTION Carlow Myshall 4 *N/A Q1‐2018

23 SHIP CONSTRUCTION Carlow Pound Lane, Borris 4 *N/A Q3‐2017

24 SHIP CONSTRUCTION Carlow Rathvilly 10 *N/A Q2‐2017

25 SHIP CONSTRUCTION Carlow Moneybeg, Bagenalstown 24 *N/A Q3‐2017

26 SHIP CONSTRUCTION Carlow Paulville, Tullow (SRD) 1 *N/A Q3‐2017

27 SHIP CONSTRUCTION Carlow Maryborough St., Carlow 5 *N/A Q1‐2018

28 SHIP CONSTRUCTION Carlow Drumin, St. Mullins (SRD) 1 *N/A Q1‐2019

24/05/2021 2/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

29 SHIP CONSTRUCTION Carlow Pound Lane, Borris 9 *N/A Q3‐2020

30 SHIP CONSTRUCTION Carlow Barrack Street, Carlow 7 *N/A
Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

31 CAS CONSTRUCTION TURNKEY Carlow Pollerton Big, Carlow 6
Tintean Housing 
Association Ltd

Q4‐2020

32 CAS CONSTRUCTION Carlow
Gleann na Bearu, Royal Oak Road, 

Bagenalstown
6 Respond

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.

33 CAS CONSTRUCTION Carlow Ballincarrig, Wexford Road 6
Tintean Housing 
Association Ltd

Q4‐2016

34 CAS CONSTRUCTION Carlow Homefield, Blackbog Road, Carlow 3
Carlow Voluntary Housing 

Association
Q4‐2020

35 CALF Turnkey Carlow
7 units, Rivercourt, Carlow (Phase 

1)
3

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

36 CALF Turnkey Carlow
7 units, Rivercourt, Carlow (Phase 

2)
4

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

37 CALF Turnkey Carlow
Ballickmoyler, Graigcullen, Carlow 

(Phase 1)
22

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

38 CALF Turnkey Carlow
Ballickmoyler, Graigcullen, Carlow 

(Phase 2)
35

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

39 CALF Turnkey Carlow
Barrett Street, Bagnalstown, Co. 

Carlow (Phase 1)
10

Tintean Housing 
Association Ltd

Q1‐2018

40 CALF Turnkey Carlow
Browneshill Rise, Browneshill 
Road, Chapelstown, Carlow 

(Phase 1)
15 Túath Housing Association Q4‐2018

41 CALF Turnkey Carlow
Browneshill Rise, Browneshill 
Road, Chapelstown, Carlow 

(Phase 2)
12 Túath Housing Association Q2‐2019

42 CALF Turnkey Carlow
Browneshill Rise, Browneshill 
Road, Chapelstown, Carlow 

(Phase 3)
10 Túath Housing Association Q2‐2019

24/05/2021 3/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

43 CALF Turnkey Carlow
Browneshill Rise, Browneshill 
Road, Chapelstown, Carlow 

(Phase 4)
6 Túath Housing Association Q3‐2019

44 CALF Turnkey Carlow
Browneshill Rise, Browneshill 
Road, Chapelstown, Carlow 

(Phase 5)
16 Túath Housing Association Q4‐2019

45 CALF Turnkey Carlow
Browneshill Wood, Browneshill 
Road, Chapelstown, Carlow 

(Phase 1)
14 Túath Housing Association Q4‐2018

46 CALF Turnkey Carlow
Cois Dara, Tullow Road, 

Chapelstown, Carlow  (Phase 1)*
32 Túath Housing Association Q2‐2019

47 CALF Turnkey Carlow
Cois Dara, Tullow Road, 

Chapelstown, Carlow  (Phase 2)*
21 Túath Housing Association Q2‐2019

48 CALF Turnkey Carlow
Cois Dara, Tullow Road, 

Chapelstown, Carlow  (Phase 3)
10 Túath Housing Association Q2‐2019

49 CALF Turnkey Carlow
Greenhills, Leighlin Road, 

Graiguecullen, Carlow (Phase 1)
8

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

50 CALF Turnkey Carlow
Mill Race, Paupish Lane, Carlow, 

Co. Carlow (Phase 1)
3 Túath Housing Association Q4‐2020

51 CALF Turnkey Carlow
Mill Race, Paupish Lane, Carlow, 

Co. Carlow (Phase 2)
6 Túath Housing Association Q4‐2019

52 CALF Turnkey Carlow Rivercourt,  Carlow  (Phase 1) 28
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

53 CALF Turnkey Carlow Rivercourt,  Carlow  (Phase 2)* 19
Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2018

54 CALF Turnkey Carlow
Sleaty Street, Graigcullen, Carlow  

(Phase 1)
26 Cluid Housing Q1‐2019

55 CALF Turnkey Carlow
Tanner Hall, Athy Road, Carlow 

(Phase 1)
9

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

56 CALF Turnkey Carlow
The Millrace, Burrin, Co. Carlow 

(Phase 1)*
22

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2020

24/05/2021 4/174
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No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

57
SHIP CONSTRUCTION 

TURNKEY
Cavan

Ashgrove, Derrylurgan, 
Ballyjamesduff

3 *N/A Q4‐2019

58
SHIP CONSTRUCTION 

TURNKEY
Cavan

Ashgrove, Derrylurgan, 
Ballyjamesduff (Phase 2)

4 *N/A Q3‐2020

59
SHIP CONSTRUCTION 

TURNKEY
Cavan

Ashgrove, Derrylurgan, 
Ballyjamesduff (Phase 3)

3 *N/A Q4‐2020

60
SHIP CONSTRUCTION 

TURNKEY
Cavan

Ashgrove, Derrylurgan, 
Ballyjamesduff (Phase 4)

4 *N/A Q2‐2019

61
SHIP CONSTRUCTION 

TURNKEY
Cavan

Woodlands, Killyfinla, 
Ballyjamesduff 

4 *N/A Q1‐2021

62
SHIP CONSTRUCTION 

TURNKEY
Cavan

Woodsland, Killyfinla, 
Ballyjamesduff

8 *N/A
Stage 4 approved Q2‐2020, 

the scheme is fully 
approved.

63
SHIP CONSTRUCTION 

TURNKEY
Cavan

Woodlands, Killyfinla, 
Ballyjamesduff

10 *N/A
Stage 4 approved Q2‐2020, 

the scheme is fully 
approved.

64
SHIP CONSTRUCTION 

TURNKEY
Cavan

Woodlands, Killyfinla, 
Ballyjamesduff

10 *N/A
Stage 4 approved Q2‐2020, 

the scheme is fully 
approved.

65
SHIP CONSTRUCTION 

TURNKEY
Cavan

Lakeland Close, Swellan, Cavan 
Town

2 *N/A Q4‐2020

66
SHIP CONSTRUCTION 

TURNKEY
Cavan

Mullaghduff, Ballyconnell, Co. 
Cavan

8 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

67
SHIP CONSTRUCTION 

TURNKEY
Cavan

Mullaghduff, Ballyconnell, Co. 
Cavan

12 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

68
SHIP CONSTRUCTION 

TURNKEY
Cavan

Mullaghduff, Ballyconnell, Co. 
Cavan

11 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

69
SHIP CONSTRUCTION 

TURNKEY
Cavan

Mullaghduff, Ballyconnell, Co. 
Cavan

12 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

70 SHIP CONSTRUCTION Cavan Rosehill, Mullagh (Phase 6) 8 *N/A Q1‐2019

24/05/2021 5/174
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No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

71 SHIP CONSTRUCTION Cavan Butlersbridge 4 *N/A Q1‐2018

72 SHIP CONSTRUCTION Cavan Woodlands, Ballyhaise 8 *N/A Q4‐2018

73 SHIP CONSTRUCTION Cavan Butlersbridge (Phase 1) 2 *N/A Q2‐2017

74 SHIP CONSTRUCTION Cavan Clones Road, Butlersbridge 2 *N/A Q3‐2020

75 SHIP CONSTRUCTION Cavan Corstruce, Ballinagh 4 *N/A Q1‐2020

76 SHIP CONSTRUCTION Cavan Main Street, Mullagh 19 *N/A Q4‐2020

77 SHIP CONSTRUCTION Cavan Elm Grove, Main St, Cavan Town 13 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

78 SHIP CONSTRUCTION Cavan Cavan Road, Ballinagh 15 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

79 SHIP CONSTRUCTION Cavan Main St., Butlersbridge 6 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

80 SHIP CONSTRUCTION Cavan Cluain Dara, Kingscourt 3 *N/A Q1‐2021

81 SHIP CONSTRUCTION Cavan
Fairymount Close, Kingscourt, Co. 

Cavan
3 *N/A

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

82 SHIP CONSTRUCTION Cavan
St. Bridgets Terrace, Cavan Town 

(Infill)
12 *N/A

Stage 1 approved Q4‐2019, 
outline design and costs 

being prepared.

83 SHIP CONSTRUCTION Cavan
Beckscourt, Eastboro, 

Bailieborough
47 *N/A

Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

84 CAS CONSTRUCTION TURNKEY Cavan Castlemanor Village, Cavan Town 29
Túath Housing Association 

Ltd
Q3‐2019

24/05/2021 6/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

85 CAS CONSTRUCTION Cavan
St. Killian's Housing Association 

Ltd., Mullagh, Co. Cavan
4

St. Killian's Housing 
Association, Mullagh, Co. 

Cavan
Q1‐2021

86 CALF Turnkey Cavan
16 Units, Fairgreen Park, Mullagh, 

Co. Cavan (Phase 1)
16

Clanmil Housing 
Association Ireland

Q1‐2020

87 CALF Turnkey Cavan
25 units, Drumalee Manor, 

Drumalee, Co. Cavan (Phase 1)
12 Túath Housing Association Q1‐2019

88 CALF Turnkey Cavan
25 units, Drumalee Manor, 

Drumalee, Co. Cavan (Phase 2)
13 Túath Housing Association Q1‐2019

89 CALF Turnkey Cavan
Cluain Dara, Kingscourt, Co Cavan 

(Phase 1)
16 Cluid Housing Q4‐2016

90 CALF Turnkey Cavan
Drumalee Manor, Drumalee, 

Cavan (Phase 1)
4 Túath Housing Association Q2‐2018

91 CALF Turnkey Cavan
Drumalee Manor, Drumalee, 

Cavan (Phase 2)
5 Túath Housing Association Q3‐2018

92 CALF Turnkey Cavan
Drumalee Manor, Drumalee, 

Cavan (Phase 3)
2 Túath Housing Association Q4‐2018

93 CALF Turnkey Cavan
Rampart View, Virginia, Co. Cavan 

(Phase 1)
2

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

94 CALF Turnkey Cavan
Rampart View, Virginia, Co. Cavan 

(Phase 2)
6

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

95 CALF Turnkey Cavan
Rampart View, Virginia, Co. Cavan 

(Phase 3)
6

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2019

96 CALF Turnkey Cavan
Rampart View, Virginia, Co. Cavan 

(Phase 4)
5

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2019

97 CALF Turnkey Cavan
The Gallops, Cavan Town, Co. 

Cavan (Phase 1)
12 Cluid Housing Q4‐2020

98 CALF Turnkey Cavan
The Gallops, Cavan Town, Co. 

Cavan (Phase 2)*
22 Cluid Housing Q4‐2019
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99
SHIP CONSTRUCTION 

TURNKEY
Clare River View, School Road, Corofin 2 *N/A Q4‐2018

100
SHIP CONSTRUCTION 

TURNKEY
Clare

Cloughleigh Road + Shallee Drive, 
Ennis

4 *N/A Q4‐2020

101
SHIP CONSTRUCTION 

TURNKEY
Clare Shantraud Woods, Killaloe 4 *N/A Q3‐2020

102
SHIP CONSTRUCTION SINGLE 

STAGE
Clare Cappagh Lodge, Sixmilebridge 2 *N/A Q4‐2020

103
SHIP CONSTRUCTION SINGLE 

STAGE
Clare St. Michaels Place, Kilmihil 2 *N/A Q4‐2020

104
SHIP CONSTRUCTION SINGLE 

STAGE
Clare Madden's Terrace, Clarecastle 2 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

105
SHIP CONSTRUCTION SINGLE 

STAGE
Clare Dun na Mara, Doonbeg 2 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

106 SHIP CONSTRUCTION Clare Roslevan, Ennis 8 *N/A Q2‐2020

107 SHIP CONSTRUCTION Clare Feakle 13 *N/A Q4‐2019

108 SHIP CONSTRUCTION Clare
Glor Srutha, Knockbrack Lower, 

Clonlara
9 *N/A Q4‐2019

109 SHIP CONSTRUCTION Clare Seaview Park, Quilty 18 *N/A Q4‐2020

110 SHIP CONSTRUCTION Clare Ashline, Kilrush Road, Ennis 40 *N/A Q3‐2020

111 SHIP CONSTRUCTION Clare Miltown Malbay 27 *N/A Q3‐2020

112 SHIP CONSTRUCTION Clare Doonaun, Tulla 25 *N/A Q4‐2020
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113 SHIP CONSTRUCTION Clare
Boheraroan, Newmarket‐on‐

Fergus
18 *N/A Q4‐2020

114 SHIP CONSTRUCTION Clare Scariff 18 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

115 SHIP CONSTRUCTION Clare Kilkee Road, Doonbeg 8 *N/A Q1‐2020

116 SHIP CONSTRUCTION Clare Tulla Road, Roslevan, Ennis 8 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

117 SHIP CONSTRUCTION Clare St Senan's Terrace, Kilrush 3 *N/A Q4‐2019

118 SHIP CONSTRUCTION Clare Drumcliffe Road, Ennis, Co. Clare 26 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

119 SHIP CONSTRUCTION Clare Deerpark, Ennistymon 30 *N/A
Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

120 SHIP CONSTRUCTION Clare Ballyliddan West, Sixmilebridge 16 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

121 CAS CONSTRUCTION TURNKEY Clare
Haggard View, Clarecastle (Phase 

2)
2

Anvers Housing 
Association Ltd

Q2‐2018

122 CAS CONSTRUCTION TURNKEY Clare
Haggard View, Clarecastle (Phase 

1)
2

Anvers Housing 
Association Ltd

Q1‐2018

123 CAS CONSTRUCTION Clare Cahercalla, Ennis (Phase 2) 15 Cuan an Chlair Ltd Q4‐2020

124 CAS CONSTRUCTION Clare Laurel Lodge, Clare Road, Ennis 3
Society of Saint Vincent de 

Paul
Q4‐2016

125 CAS CONSTRUCTION Clare Monaskeha Heights 4
Newgrove Housing 
Association Ltd

Q3‐2019

126 CAS CONSTRUCTION Clare Roo East 4
Thomond Housing 
Association Ltd

Q4‐2018
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127 CAS CONSTRUCTION Clare
9 Elmwood, Ballycannon Heights, 

Meelick
4

Thomond Housing 
Association Ltd

Q1‐2019

128 CAS CONSTRUCTION Clare Teach Rua, Edenvale Ennis 4
Newgrove Housing 
Association Ltd

Stage 1 approved Q2‐2019, 
outline design and costs 

being prepared.

129 CALF Turnkey Clare
Acha Bhile, Loughville, Lahinch 
Road, Ennis, Co Clare  (Phase 1)

12 Cluid Housing Q2‐2018

130 CALF Turnkey Clare
Acha Bhile, Loughville, Lahinch 
Road, Ennis, Co Clare  (Phase 2)

18 Cluid Housing Q4‐2018

131 CALF Turnkey Clare
Cahercalla, Drumbiggle, Ennis, Co. 

Clare (Phase 1)*
2 Cluid Housing Q4‐2020

132 CALF Turnkey Clare
Cahercalla, Drumbiggle, Ennis, Co. 

Clare (Phase 2)*
2 Cluid Housing Q2‐2019

133 CALF Turnkey Clare
Cluain Fia, Crusheen, Co. Clare 

(Phase 1)*
2 Cluid Housing Q2‐2020

134 CALF Turnkey Clare
Cluain Fia, Crusheen, Co. Clare 

(Phase 2)*
2 Cluid Housing Q4‐2020

135 CALF Turnkey Clare
Cluain Ros Leamhan, Roslevan, 

Tulla Road, Ennis, Co. Clare (Phase 
1)

3
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

136 CALF Turnkey Clare
Cluain Ros Leamhan, Roslevan, 

Tulla Road, Ennis, Co. Clare (Phase 
2)

2
Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2019

137 CALF Turnkey Clare
Gleann Cora, Newmarket on 
Fergus, Co. Clare (Phase 1)*

29
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

138 CALF Turnkey Clare
Gleann Cora, Newmarket on 
Fergus, Co. Clare (Phase 2)*

2
Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2019

139 CALF Turnkey Clare
Lios Anama, Sixmilebridge, Clare 

(Phase 1)
28

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2017

140 CALF Construction Clare
Revised ‐ Bruachlan, Westbury, Co 

Clare (Phase 1)
22

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2016
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141 CALF Turnkey Clare
Sycamore Drive, Ennis, Co. Clare 

(Phase 1)*
3 Cluid Housing Q4‐2019

142 CALF Turnkey Clare
Sycamore Drive, Ennis, Co. Clare 

(Phase 2)*
2 Cluid Housing Q4‐2020

143 CALF Turnkey Clare
Tullyvarraga, Shannon, Co. Clare 

(Phase 1)*
31

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

144 CALF Turnkey Clare
Tullyvarraga, Shannon, Co. Clare 

(Phase 2)
16

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

145
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Clare Shannon East 51 *N/A Q4‐2019

146 SHIP DIALOG Cork City Arus Mhuire 30 *N/A Q4‐2018

147 SHIP DIALOG Cork City Barrack Street 32 *N/A
Stage 4 approved Q1‐2018, 

the scheme is fully 
approved.

148 SHIP DIALOG Cork City FaranFerris 5 *N/A Q4‐2019

149 SHIP DIALOG Cork City High Street 9 *N/A Q4‐2019

150 SHIP DIALOG Cork City Tramore Road 4 *N/A Q4‐2018

151 SHIP DIALOG Cork City Whites Street 43 *N/A Q4‐2019

152 SHIP DIALOG Cork City Woods Street 16 *N/A
Stage 4 approved Q1‐2018, 

the scheme is fully 
approved.

153 SHIP DIALOG Cork City Church Road, Blackrock 43 *N/A Q3‐2018

154 SHIP DIALOG Cork City
1‐5, Ard Aoibhinn, Banduff, 

Mayfield
5 *N/A Q3‐2018
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155 SHIP DIALOG Cork City Corcorans Quay 3 *N/A Q2‐2018

156 SHIP DIALOG Cork City Blarney Street 25 *N/A Q4‐2019

157 SHIP DIALOG Cork City Ballinure Road, Cork City 5 *N/A Q4‐2020

158 SHIP DIALOG Cork City Moss Lane, Riverway, Cork 5 *N/A
Stage 4 approved Q3‐2018, 

the scheme is fully 
approved.

159 SHIP DIALOG Cork City Gerald Griffin Street, Cork 13 *N/A Q4‐2020

160 SHIP DIALOG Cork City Lower John Street, Cork 17 *N/A Q4‐2020

161 SHIP DIALOG Cork City Skehard Road, Blackrock, Cork 16 *N/A
Stage 4 approved Q2‐2019, 

the scheme is fully 
approved.

162 SHIP DIALOG Cork City Coach Street, Cork 12 *N/A
Stage 4 approved Q2‐2019, 

the scheme is fully 
approved.

163 SHIP DIALOG Cork City Shanakiel Road, Cork 20 *N/A
Stage 4 approved Q2‐2019, 

the scheme is fully 
approved.

164 SHIP DIALOG Cork City Spring Lane, Blackpool, Cork 8 *N/A
Stage 4 approved Q2‐2019, 

the scheme is fully 
approved.

165 SHIP DIALOG Cork City Glen Ryan Road, Cork 9 *N/A
Stage 4 approved Q2‐2019, 

the scheme is fully 
approved.

166 SHIP DIALOG Cork City Pouladuff Road, Cork  11 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

167 SHIP DIALOG Cork City
Watercourse Road, Blackpool, 

Cork
37 *N/A

Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

168 SHIP DIALOG Cork City
Denroche's Cross, Glasheen Road, 

Cork
43 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.
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169 SHIP DIALOG Cork City Wolsey Court, Blackpool, Cork 49 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

170
SHIP CONSTRUCTION 

TURNKEY
Cork City 1‐4 Marble Lane 4 *N/A Q4‐2017

171
SHIP CONSTRUCTION 

TURNKEY
Cork City Sheridan Park, Tramore Road 28 *N/A Q4‐2016

172
SHIP CONSTRUCTION 

TURNKEY
Cork City

37‐39 Dublin Street, Blackpool, 
Cork

5 *N/A Q2‐2018

173
SHIP CONSTRUCTION 

TURNKEY
Cork City

6‐10, Ard Aoibhinn, Banduff, 
Mayfield

5 *N/A Q4‐2018

174
SHIP CONSTRUCTION 

TURNKEY
Cork City 2 Deanrock Cottages, Togher 4 *N/A Q4‐2018

175
SHIP CONSTRUCTION 

TURNKEY
Cork City 258 & 259 Blarney Street, Cork 2 *N/A Q1‐2018

176
SHIP CONSTRUCTION 

TURNKEY
Cork City

1 & 2 The Groves, Skehard Road, 
Cork

2 *N/A Q2‐2018

177
SHIP CONSTRUCTION 

TURNKEY
Cork City

3B & 9B South Terrace Court, 
South Terrace, Cork

2 *N/A Q4‐2018

178
SHIP CONSTRUCTION 

TURNKEY
Cork City

Ballinlough Road / Knockrea Lawn, 
Ballinlough, Cork

6 *N/A Q2‐2019

179
SHIP CONSTRUCTION 

TURNKEY
Cork City Ard na Ri, Banduff Road, Cork 10 *N/A Q4‐2019

180
SHIP CONSTRUCTION 

TURNKEY
Cork City

Gearney's Boreen, Commons 
Road, Cork

3 *N/A Q4‐2019

181
SHIP CONSTRUCTION 

TURNKEY
Cork City

Ard na Ri, Banduff Road, Cork 
(Phase 2)

10 *N/A Q4‐2019

182
SHIP CONSTRUCTION 

TURNKEY
Cork City Eagle Valley, Sarsfield Road 1 *N/A Q4‐2019
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183
SHIP CONSTRUCTION 

TURNKEY
Cork City

Knockfree Avenue, Glengarriff 
Road, Fairhill, Cork

2 *N/A Q4‐2019

184
SHIP CONSTRUCTION 

TURNKEY
Cork City

3‐10 Herbert Lawn, Belmont, 
Rochestown, Cork

8 *N/A Q4‐2019

185
SHIP CONSTRUCTION 

TURNKEY
Cork City

Elton Wood & Herbert Lawn, 
Rochestown, Cork 

8 *N/A Q4‐2019

186
SHIP CONSTRUCTION 

TURNKEY
Cork City

Aspen Drive, Maryborough Hill, 
Cork 

29 *N/A Q4‐2019

187
SHIP CONSTRUCTION 

TURNKEY
Cork City

5 Fairfield Heights, Upper Fairhill, 
Cork 

3 *N/A Q4‐2020

188
SHIP CONSTRUCTION 

TURNKEY
Cork City

Ringcroft Avenue, Ringmahon 
Road, Mahon

2 *N/A Q4‐2020

189
SHIP CONSTRUCTION 

TURNKEY
Cork City

Cluain Ard, Waterloo Road, 
Blarney, Cork

3 *N/A Q4‐2020

190 SHIP CONSTRUCTION Cork City Poulavone, Ballincollig 57 *N/A
Stage 2 approved Q3‐2019, 
full design/tender being 

prepared.

191 SHIP CONSTRUCTION Cork City The Meadows, Knocknacullen 1 *N/A Q3‐2016

192 SHIP CONSTRUCTION Cork City Boyces Street 51 *N/A

Stage 3 approved Q1‐2019, 
the scheme is now 

approved to proceed to 
tender.

193 SHIP CONSTRUCTION Cork City
Shandon Street/John Philpott 

Curran Street
9 *N/A Q4‐2020

194 SHIP CONSTRUCTION Cork City St. Johns Well 6 *N/A Q4‐2019

195 SHIP CONSTRUCTION Cork City Churchfield Place East 3 *N/A Q4‐2018

196 SHIP CONSTRUCTION Cork City Deanrock, Togher 8 *N/A Q4‐2018
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197 SHIP CONSTRUCTION Cork City Gerald Griffin Street 43 *N/A

Stage 3 approved Q3‐2019, 
the scheme is now 

approved to proceed to 
tender.

198 SHIP CONSTRUCTION Cork City Cappanoole 2 *N/A Q4‐2016

199 SHIP CONSTRUCTION Cork City
Madonna House, Ballincollig 

(Phase 2)
6 *N/A

Stage 2 approved Q4‐2019, 
full design/tender being 

prepared.

200 SHIP CONSTRUCTION Cork City Bramble Cottages 5 *N/A
Stage 2 approved Q3‐2019, 
full design/tender being 

prepared.

201 SHIP CONSTRUCTION Cork City
Errigal Heights, The Glen, Cork 

City
32 *N/A

Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

202 SHIP CONSTRUCTION Cork City Glenamoy Lawn, Mayfield, Cork 3 *N/A
Stage 2 approved Q3‐2019, 
full design/tender being 

prepared.

203 SHIP CONSTRUCTION Cork City Deanrock, Togher 7 *N/A Q1‐2019

204 SHIP CONSTRUCTION Cork City
Hollywood Estate Infill Housing, 

Blarney Road, Cork
7 *N/A

Stage 2 approved Q4‐2019, 
full design/tender being 

prepared.

205 SHIP CONSTRUCTION Cork City Deanrock, Togher 50 *N/A Q3‐2019

206 SHIP CONSTRUCTION Cork City
Clover Hill Court, Bessboro Road, 

Mahon, Cork
51 *N/A

Stage 1 approved Q2‐2019, 
outline design and costs 

being prepared.

207 SHIP CONSTRUCTION Cork City Westside, Model Farm Road, Cork 32 *N/A
Stage 1 approved Q2‐2019, 
outline design and costs 

being prepared.

208 SHIP CONSTRUCTION Cork City
Gerald Griffin Apartments ‐ Block 
7, North Monastery Road / St. 

Vincent's Road, Cork
6 *N/A

Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

209 SHIP CONSTRUCTION Cork City Sli Gartan, Mayfield, Cork  1 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

210 REGENERATION Cork City CNWQR Knocknaheeny Phase 1B 29 *N/A Q4‐2017
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211 REGENERATION Cork City CNWQR Knocknaheeny Phase 2A 47 *N/A Q4‐2019

212 REGENERATION Cork City CNWQR Knocknaheeny Phase 1C 41 *N/A

Stage 3 approved Q2‐2020, 
the scheme is now 

approved to proceed to 
tender.

213 REGENERATION Cork City CNWQR Knocknaheeny Phase 2B 38 *N/A

Stage 3 approved Q2‐2020, 
the scheme is now 

approved to proceed to 
tender.

214 REGENERATION Cork City CNWQR Knocknaheeney Phase 2C 24 *N/A Q4‐2020

215 REGENERATION Cork City
Foyle Avenue Infill Housing 

Development, Knocknaheeny, 
Cork

3 *N/A

Stage 3 approved Q1‐2020, 
the scheme is now 

approved to proceed to 
tender.

216 REGENERATION Cork City
Ardmore Avenue, Knocknaheeny, 

Cork
1 *N/A

Stage 3 approved Q1‐2020, 
the scheme is now 

approved to proceed to 
tender.

217 REGENERATION Cork City CNWQR Knocknaheeny Phase 3B 62 *N/A
Stage 1 approved Q2‐2019, 
outline design and costs 

being prepared.

218 REGENERATION Cork City CNWQR Knocknaheeny Phase 4A 43 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

219 CAS CONSTRUCTION Cork City Edel House, Grattan Street 37
Good Shepherd Services 

Ltd
Q4‐2020

220 CAS CONSTRUCTION Cork City
Saint Vincent's Convent, Vincent's 

Ave/St. Mary's Street
20 Respond

Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

221 CAS CONSTRUCTION Cork City Thomas Davis Street (Phase 1) 28 Respond

Stage 3 approved Q4‐2019, 
the scheme is now 

approved to proceed to 
tender.

222 CAS CONSTRUCTION Cork City Ceanncora Lawn, Ballinlough 1
Cork Mental Health 
Voluntary Housing 
Association Ltd

Q3‐2018

223 CAS CONSTRUCTION Cork City
St. Joachim & Anne's, Anglesea 

Street
8

Simon Community : Cork 
Simon

Q4‐2020

224 CAS CONSTRUCTION Cork City 27‐29 Dublin Street, Blackpool 10 Respond Q3‐2018
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225 CAS CONSTRUCTION Cork City
Ard na Ri, Closes Green, 

Farranree, Cork
20

Farranree Sheltered 
Housing Association

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

226 CALF Turnkey Cork City
Model Quarters, Tower, Blarney, 

Co Cork  (Phase 1)
3

Circle Voluntary Housing 
Association Ltd

Q2‐2019

227 CALF Turnkey Cork City Kyle Street  (Phase 1) 6
Focus Housing Association 

CLG
Q1‐2021

228 CALF Turnkey Cork City
5 units, Shandon Street, Cork 

(Phase 1)
5

Circle Voluntary Housing 
Association Ltd

Q3‐2019

229 CALF Turnkey Cork City
Bishops Avenue, Farrenferris, 

Fairhill, Cork (Phase 1)*
37 Túath Housing Association Q4‐2019

230 CALF Turnkey Cork City
Bishops Avenue, Farrenferris, 

Fairhill, Cork (Phase 2)*
49 Túath Housing Association Q4‐2020

231 CALF Turnkey Cork City
Boherboy Road, Silversprings Hill, 

Cork City  (Phase 1)*
15 Respond Q1‐2021

232 CALF Turnkey Cork City
Convent Gardens, Blackrock Villas, 

Blackrock, Co. Cork (Phase 1)
1 Túath Housing Association Q4‐2019

233 CALF Turnkey Cork City
Crawford Gate, Bessboro, 

Blackrock, Co. Cork (Phase 1)
4 Túath Housing Association Q4‐2020

234 CALF Turnkey Cork City
Crawford Gate, Bessboro, 

Blackrock, Co. Cork (Phase 2)
2 Túath Housing Association Q4‐2020

235 CALF Turnkey Cork City
Croppy Boy, Fairhill, Cork (Phase 

1)
7 Túath Housing Association Q3‐2020

236 CALF Turnkey Cork City
Croppy Boy, Fairhill, Cork (Phase 

2)*
14 Túath Housing Association Q4‐2020

237 CALF Turnkey Cork City
Emerald View, Old Mallow Road, 

Cork City (Phase 1)
6

Focus Housing Association 
CLG

Q1‐2021

238 CALF Turnkey Cork City
Evergreen Road, Turners Cross, 

Cork  (Phase 1)*
28 Respond Q4‐2020
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239 CALF Construction Cork City
Green Lane, Blackpool, Cork City 

(Phase 1)
112 Cluid Housing Q1‐2021

240 CALF Turnkey Cork City
Haig Gardens, Boreenamanna 
Road and Wallace Avenue, 
Ballintemple (Phase 1)*

27 Respond Q4‐2020

241 CALF Turnkey Cork City
Hereford Place, Ballymacthomas 

Street, Cork City (Phase 1)*
19 Respond Q1‐2020

242 CALF Turnkey Cork City
Leeside Apartments, Bachelors 

Quay, Cork City (Phase 1)
72 Cluid Housing Q4‐2018

243 CALF Turnkey Cork City
Leeside Apartments, Bachelors 

Quay, Cork City (Phase 2)
6 Cluid Housing Q3‐2019

244 CALF Turnkey Cork City
Lios Cara, Rathpeacon, Killeens, 

Cork (Phase 1)
12 Cluid Housing Q4‐2019

245 CALF Construction Cork City
Lower Glanmire Road, Cork City 

(Phase 1)
8 Galtan Ltd Q4‐2019

246 CALF Construction Cork City
Lr. Glanmire Road & 2 Braemer, 

Cork (Phase 1)
3 Galtan Ltd Q1‐2018

247 CALF Construction Cork City
Lr. Glanmire Road & 2 Braemer, 

Cork (Phase 2)
3 Galtan Ltd Q4‐2018

248 CALF Turnkey Cork City
Maryborough Ridge & Blackrock  

Villas
 (Phase 1)*

57 Túath Housing Association Q4‐2019

249 CALF Turnkey Cork City
Miles Stream, Shanakiel, Cork 

(Phase 1)
6 Túath Housing Association Q4‐2020

250 CALF Turnkey Cork City
Miles Stream, Shanakiel, Cork 

(Phase 2)
14 Túath Housing Association Q4‐2020

251 CALF Turnkey Cork City
Miles Stream, Shanakiel, Cork 

(Phase 3)
22 Túath Housing Association Q4‐2020

252 CALF Turnkey Cork City Millerd Street, Cork (Phase 1) 25 Respond Q4‐2020
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253 CALF Turnkey Cork City
North Abbey Street, Cork City  

(Phase 1)
6 Respond Q4‐2018

254 CALF Turnkey Cork City
Redforge Road, Blackpool, Cork 

City (Phase 1)
18 Respond Q4‐2020

255 CALF Turnkey Cork City
Redforge Road, Blackpool, Cork 

City (Phase 2)*
62 Respond Q1‐2020

256 CALF Turnkey Cork City
Revised‐The Meadows, 
Knocknacullen East, 

Gurranabraher, Cork  (Phase 1)
31 Túath Housing Association Q4‐2018

257 CALF Turnkey Cork City
Revised‐The Meadows, 
Knocknacullen East, 

Gurranabraher, Cork  (Phase 2)
21 Túath Housing Association Q4‐2019

258 CALF Turnkey Cork City
Springville House, Bulls Lane, 
Blackrock Road, Cork (Phase 1)

35 Túath Housing Association Q4‐2020

259 CALF Turnkey Cork City
The Meadows (Phase 2) 

Gurranabraher, Cork City  (Phase 
1)

17 Túath Housing Association Q4‐2019

260 CALF Turnkey Cork City
The Oaks, Frankfield, Douglas, 

Cork City (Phase 1)*
2 Túath Housing Association Q4‐2019

261 CALF Turnkey Cork City  Tower Street, Cork City (Phase 1) 2 Threshold Ltd Q3‐2020

262 CALF Turnkey Cork City
Woodside, Kerry Pike, Cork (Phase 

1)*
22 Cluid Housing Q4‐2020

263
SHIP CONSTRUCTION 

TURNKEY
Cork County

Church Road/Station Road, 
Carrigtwohill

18 *N/A Q2‐2018

264
SHIP CONSTRUCTION 

TURNKEY
Cork County Inis Alainn & Castleoaks, Bandon 11 *N/A Q4‐2017

265
SHIP CONSTRUCTION 

TURNKEY
Cork County Gleann Tuairigh, Youghal 3 *N/A Q4‐2018

266
SHIP CONSTRUCTION 

TURNKEY
Cork County Millview Road, Kanturk 11 *N/A Q4‐2019
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267
SHIP CONSTRUCTION 

TURNKEY
Cork County Clondulane, Fermoy 2 *N/A Q4‐2017

268
SHIP CONSTRUCTION 

TURNKEY
Cork County College Wood, Cobh 31 *N/A Q4‐2017

269
SHIP CONSTRUCTION 

TURNKEY
Cork County Castletreasure, Douglas 12 *N/A Q4‐2017

270
SHIP CONSTRUCTION 

TURNKEY
Cork County Crann Ard, Fermoy 4 *N/A Q4‐2019

271
SHIP CONSTRUCTION 

TURNKEY
Cork County CulAird Carraigtwohill 29 *N/A Q4‐2017

272
SHIP CONSTRUCTION 

TURNKEY
Cork County Castletreasure, Douglas 12 *N/A Q1‐2017

273
SHIP CONSTRUCTION 

TURNKEY
Cork County Castletreasure, Douglas 16 *N/A Q1‐2017

274
SHIP CONSTRUCTION 

TURNKEY
Cork County Claragh Road, Millstreet 5 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

275
SHIP CONSTRUCTION 

TURNKEY
Cork County

St. Mary’s Road, Dunmanway 
Phase 2

7 *N/A Q3‐2020

276
SHIP CONSTRUCTION 

TURNKEY
Cork County Glanworth, Fermoy 10 *N/A Q1‐2020

277
SHIP CONSTRUCTION 

TURNKEY
Cork County Quartertown, Mallow 5 *N/A Q4‐2019

278
SHIP CONSTRUCTION 

TURNKEY
Cork County Spa Glen,Ballyviniter, Mallow 8 *N/A Q4‐2019

279
SHIP CONSTRUCTION 

TURNKEY
Cork County Beacon Point, Baltimore 6 *N/A Q2‐2019

280
SHIP CONSTRUCTION 

TURNKEY
Cork County Corrin View, Fermoy 6 *N/A Q2‐2019
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281
SHIP CONSTRUCTION 

TURNKEY
Cork County

No. 43 & No. 50 Chapel Court, 
Skibbereen 

2 *N/A Q3‐2018

282
SHIP CONSTRUCTION 

TURNKEY
Cork County Cul Na Smear, Bandon 14 *N/A Q4‐2018

283
SHIP CONSTRUCTION 

TURNKEY
Cork County

Glen Dara, Ard Cashel, 
Watergrasshill

6 *N/A Q4‐2018

284
SHIP CONSTRUCTION 

TURNKEY
Cork County

Clarendon Brooks, Carrs Hill, 
Douglas

9 *N/A Q2‐2019

285
SHIP CONSTRUCTION 

TURNKEY
Cork County Sweetfields, Youghal 15 *N/A Q4‐2020

286
SHIP CONSTRUCTION 

TURNKEY
Cork County Lismire 4 *N/A Q4‐2018

287
SHIP CONSTRUCTION 

TURNKEY
Cork County Rylane, Mount Rivers 3 *N/A Q4‐2020

288
SHIP CONSTRUCTION 

TURNKEY
Cork County

Clarendon Brooks, Carrs Hill, 
Douglas Phase 3

17 *N/A Q4‐2020

289
SHIP CONSTRUCTION 

TURNKEY
Cork County Seafield, Bantry,  3 *N/A Q3‐2018

290
SHIP CONSTRUCTION 

TURNKEY
Cork County Parklands, Youghal 13 *N/A Q4‐2018

291
SHIP CONSTRUCTION 

TURNKEY
Cork County Oliver Plunkett Place, Doneraile 2 *N/A Q4‐2019

292
SHIP CONSTRUCTION 

TURNKEY
Cork County

No.9 and No.10  Chapel Court, 
Skibbereen,

2 *N/A Q4‐2018

293
SHIP CONSTRUCTION 

TURNKEY
Cork County Tir Cluain, Midleton 8 *N/A Q4‐2018

294
SHIP CONSTRUCTION 

TURNKEY
Cork County College Mews, Cobh 6 *N/A Q4‐2018
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295
SHIP CONSTRUCTION 

TURNKEY
Cork County Rathcormac 4 *N/A Q4‐2018

296
SHIP CONSTRUCTION 

TURNKEY
Cork County Fairgreen, Mallow 10 *N/A Q4‐2019

297
SHIP CONSTRUCTION 

TURNKEY
Cork County Tir Cluain, Midleton (Phase 2) 14 *N/A Q3‐2019

298
SHIP CONSTRUCTION 

TURNKEY
Cork County

Church Road/Station Road, 
Carrigtwohill (2)

7 *N/A Q3‐2018

299
SHIP CONSTRUCTION 

TURNKEY
Cork County Canon St, Rathcormac 3 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

300
SHIP CONSTRUCTION 

TURNKEY
Cork County Percival St, Kanturk 2 *N/A Q4‐2018

301
SHIP CONSTRUCTION 

TURNKEY
Cork County 9 & 9a Main Street, Boherbue 2 *N/A Q4‐2018

302
SHIP CONSTRUCTION 

TURNKEY
Cork County Parklands, Youghal ‐ Phase 2 6 *N/A Q2‐2019

303
SHIP CONSTRUCTION 

TURNKEY
Cork County Rathcormac Phase 2 4 *N/A Q2‐2019

304
SHIP CONSTRUCTION 

TURNKEY
Cork County Inis Fáil, Curraclough, Bandon 13 *N/A Q4‐2019

305
SHIP CONSTRUCTION 

TURNKEY
Cork County Maple Woods, Midleton 6 *N/A Q4‐2018

306
SHIP CONSTRUCTION 

TURNKEY
Cork County Crann Ard, Fermoy ‐ Phase 3 8 *N/A Q4‐2017

307
SHIP CONSTRUCTION 

TURNKEY
Cork County

St. Mary's Road, Dunmanway 
Phase 3

6 *N/A Q3‐2020

308
SHIP CONSTRUCTION 

TURNKEY
Cork County Sweetfields, Youghal, Phase 2 20 *N/A Q1‐2019
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309
SHIP CONSTRUCTION 

TURNKEY
Cork County

Mill Road, Avoncore, Bloomfield, 
Midleton

12 *N/A Q4‐2020

310
SHIP CONSTRUCTION 

TURNKEY
Cork County

Mill Road, Avoncore,  Broomfield, 
Midleton ‐ Phase 2

11 *N/A Q1‐2021

311
SHIP CONSTRUCTION 

TURNKEY
Cork County

Mill Road, Avoncore,  Bloomfield, 
Midleton ‐ Phase 3

17 *N/A
Stage 4 approved Q1‐2019, 

the scheme is fully 
approved.

312
SHIP CONSTRUCTION 

TURNKEY
Cork County

Cluain Cairn, Station Road, 
Carrigtwohill

2 *N/A Q3‐2019

313
SHIP CONSTRUCTION 

TURNKEY
Cork County Spa Glen,Ballyviniter, Mallow  6 *N/A Q2‐2020

314
SHIP CONSTRUCTION 

TURNKEY
Cork County Gleann Orga, Ballinhassig 4 *N/A Q4‐2019

315
SHIP CONSTRUCTION 

TURNKEY
Cork County Lios Ard, Ballyhooly 8 *N/A Q4‐2020

316
SHIP CONSTRUCTION 

TURNKEY
Cork County Cluain Ard, Cobh 6 *N/A Q3‐2019

317
SHIP CONSTRUCTION 

TURNKEY
Cork County Baltimore, West Cork 12 *N/A Q4‐2019

318
SHIP CONSTRUCTION 

TURNKEY
Cork County Chapel Court, Skibbereen 2 *N/A Q4‐2019

319
SHIP CONSTRUCTION 

TURNKEY
Cork County Cluain Ard, Freemount 4 *N/A Q4‐2019

320
SHIP CONSTRUCTION 

TURNKEY
Cork County Glengarriff 5 *N/A Q4‐2019

321
SHIP CONSTRUCTION 

TURNKEY
Cork County The Cove, Glandore 4 *N/A Q4‐2019

322
SHIP CONSTRUCTION 

TURNKEY
Cork County An Tui, Lisgoold, Leamlara 3 *N/A Q4‐2019
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323
SHIP CONSTRUCTION 

TURNKEY
Cork County Millstreet Road, Macroom 12 *N/A Q4‐2020

324
SHIP CONSTRUCTION 

TURNKEY
Cork County

Clarendon Brooks, Carrs Hill, 
Douglas Phase 2

14 *N/A Q4‐2019

325
SHIP CONSTRUCTION 

TURNKEY
Cork County

Cluain Cairn, Station Road, 
Carrigtwohill

12 *N/A Q4‐2020

326
SHIP CONSTRUCTION 

TURNKEY
Cork County Glenbeg The Beeches, Boherbue 4 *N/A Q4‐2019

327
SHIP CONSTRUCTION 

TURNKEY
Cork County Chapel Court, Skibbereen 3 *N/A Q4‐2019

328
SHIP CONSTRUCTION 

TURNKEY
Cork County Millview Road, Kanturk ‐ Phase 3 4 *N/A Q1‐2021

329
SHIP CONSTRUCTION 

TURNKEY
Cork County An Tui, Lisgoold, Leamlara 1 *N/A Q2‐2020

330
SHIP CONSTRUCTION 

TURNKEY
Cork County Bruhenny, Churchtown 6 *N/A Q4‐2019

331
SHIP CONSTRUCTION 

TURNKEY
Cork County Ard Bhaile, Buttevant 6 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

332
SHIP CONSTRUCTION 

TURNKEY
Cork County Cecilstown, Mallow 2 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

333
SHIP CONSTRUCTION 

TURNKEY
Cork County Ballymacmoy, Killavullen, Co. Cork 13 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

334
SHIP CONSTRUCTION 

TURNKEY
Cork County Meenane, Watergrasshill 25 *N/A Q3‐2020

335
SHIP CONSTRUCTION 

TURNKEY
Cork County Spa Glen,Ballyviniter, Mallow 8 *N/A Q3‐2019

336
SHIP CONSTRUCTION 

TURNKEY
Cork County Gortnaclohy, Skibbereen, Co. Cork 34 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.
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337
SHIP CONSTRUCTION 

TURNKEY
Cork County Castle Heights, Carrigaline 3 *N/A Q4‐2020

338
SHIP CONSTRUCTION 

TURNKEY
Cork County

Cluain Cairn, Station Road, 
Carrigtwohill

7 *N/A Q4‐2019

339
SHIP CONSTRUCTION 

TURNKEY
Cork County

The Court, Ard Cashel, 
Watergrasshill

4 *N/A Q4‐2019

340
SHIP CONSTRUCTION 

TURNKEY
Cork County Kilmoney, Carrigaline 58 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

341
SHIP CONSTRUCTION 

TURNKEY
Cork County Millview Road, Kanturk ‐ Phase 2 10 *N/A Q4‐2020

342
SHIP CONSTRUCTION 

TURNKEY
Cork County Glenbeg, The Beeches, Boherbue 8 *N/A Q4‐2020

343
SHIP CONSTRUCTION 

TURNKEY
Cork County Oliver Plunkett Place, Doneraile 3 *N/A Q4‐2020

344
SHIP CONSTRUCTION 

TURNKEY
Cork County Crann Ard, Fermoy ‐ Phase 2 40 *N/A Q4‐2017

345
SHIP CONSTRUCTION 

TURNKEY
Cork County Inis Fáil, Curraclough, Bandon 17 *N/A Q3‐2020

346
SHIP CONSTRUCTION 

TURNKEY
Cork County Caherdaniel, Bantry 10 *N/A Q1‐2020

347
SHIP CONSTRUCTION 

TURNKEY
Cork County St. Mary’s Road, Dunmanway  7 *N/A Q4‐2019

348
SHIP CONSTRUCTION 

TURNKEY
Cork County

Cluain Cairn, Station Road 
Carrigtwohill

7 *N/A Q4‐2020

349
SHIP CONSTRUCTION 

TURNKEY
Cork County

An Goritin Rua, Millstreet Road, 
Macroom

14 *N/A
Stage 4 approved Q1‐2020, 

the scheme is fully 
approved.

350
SHIP CONSTRUCTION 

TURNKEY
Cork County King St, Mitchelstown 2 *N/A

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.
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351
SHIP CONSTRUCTION 

TURNKEY
Cork County Lyraneag, Rockchapel, 2 *N/A

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.

352
SHIP CONSTRUCTION 

TURNKEY
Cork County Cluain Reidh, Ballyvourney 1 *N/A Q4‐2019

353
SHIP CONSTRUCTION 

TURNKEY
Cork County Curragh, Upper Aghada 2 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

354
SHIP CONSTRUCTION 

TURNKEY
Cork County Glebe Manor, Whitegate 12 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

355
SHIP CONSTRUCTION 

TURNKEY
Cork County Eyeries, Castletownbere 6 *N/A Q4‐2020

356
SHIP CONSTRUCTION 

TURNKEY
Cork County Kilmorna, Mallow 1 *N/A Q4‐2020

357
SHIP CONSTRUCTION 

TURNKEY
Cork County Lios Ard Ballhooly 6 *N/A Q1‐2021

358
SHIP CONSTRUCTION 

TURNKEY
Cork County Lios Ard Ballhooly 6 *N/A Q1‐2021

359
SHIP CONSTRUCTION 

TURNKEY
Cork County Spa Glen,Ballyviniter, Mallow  20 *N/A Q4‐2020

360
SHIP CONSTRUCTION 

TURNKEY
Cork County Spa Glen,Ballyviniter, Mallow  18 *N/A Q1‐2019

361
SHIP CONSTRUCTION 

TURNKEY
Cork County Fana Na gCann, Co. Cork 2 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

362
SHIP CONSTRUCTION 

TURNKEY
Cork County

Drakes Point, Knocknagore, 
Crosshaven

5 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

363
SHIP CONSTRUCTION 

TURNKEY
Cork County Scarteen, Newmarket, Co. Cork 11 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

364
SHIP CONSTRUCTION 

TURNKEY
Cork County Abbeyfort, Kinsale 14 *N/A Q4‐2020
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365
SHIP CONSTRUCTION 

TURNKEY
Cork County Caherdaniel, Bantry 6 *N/A Q1‐2020

366
SHIP CONSTRUCTION 

TURNKEY
Cork County Caherdaniel, Bantry 18 *N/A Q1‐2020

367
SHIP CONSTRUCTION 

TURNKEY
Cork County Abbeyfort, Kinsale 19 *N/A Q4‐2019

368
SHIP CONSTRUCTION 

TURNKEY
Cork County Oliver Plunkett Place, Doneraile 1 *N/A Q3‐2020

369
SHIP CONSTRUCTION 

TURNKEY
Cork County Spa Glen,Ballyviniter,Mallow 8 *N/A Q3‐2020

370
SHIP CONSTRUCTION 

TURNKEY
Cork County

Clarendon Brooks, Carrs Hill, 
Douglas Phase 3

4 *N/A Q1‐2021

371
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County Model Village, Dripsey 6 *N/A Q4‐2020

372
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County Castletreasure Grove, Douglas 2 *N/A Q4‐2019

373
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County

Seaview Cottages, Derrymihan, 
Castletownbere

3 *N/A Q4‐2020

374
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County Curraleigh, Inniscarra 1 *N/A Q3‐2019

375
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County Main St. Dunmanway 1 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

376
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County Thomas Kent Street, Cobh 1 *N/A Q4‐2020

377
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County

Croke Place, Garranmacgarrett, 
Kilbrin, kanturk

2 *N/A
Stage 4 approved Q1‐2020, 

the scheme is fully 
approved.

378
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County

22 Aisling Ghael, Coolacoosane, 
Millview Road, Kanturk

1 *N/A
Stage 4 approved Q1‐2020, 

the scheme is fully 
approved.
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379
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County Mullaghroe South, Cullen 2 *N/A

Stage 4 approved Q1‐2020, 
the scheme is fully 

approved.

380
SHIP CONSTRUCTION SINGLE 

STAGE
Cork County 3 Knockbrogan Park, Bandon 1 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

381 SHIP CONSTRUCTION Cork County Downeen Cross, Rosscarbery 7 *N/A Q4‐2019

382 SHIP CONSTRUCTION Cork County Ard Na Greine, Cortmacsherry 17 *N/A

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

383 SHIP CONSTRUCTION Cork County Station Road, Blarney 18 *N/A Q4‐2020

384 SHIP CONSTRUCTION Cork County Bluepool, Kanturk 12 *N/A Q4‐2020

385 SHIP CONSTRUCTION Cork County
Tower View/Cúirt na Silíní, Cloyne, 

East Cork Phase 1
7 *N/A Q3‐2019

386 SHIP CONSTRUCTION Cork County Beechgrove, Clonakilty 57 *N/A Q3‐2019

387 SHIP CONSTRUCTION Cork County Newtown House , Bantry 1 *N/A Q3‐2020

388 SHIP CONSTRUCTION Cork County Fairfield, Masseytown, Macroom 7 *N/A Q4‐2018

389 SHIP CONSTRUCTION Cork County 12 & 14 Droum, Castletownbere 2 *N/A Q4‐2018

390 SHIP CONSTRUCTION Cork County Kilnagleary, Carrigaline (Phase 4) 15 *N/A
Stage 4 approved Q1‐2020, 

the scheme is fully 
approved.

391 SHIP CONSTRUCTION Cork County Oliver Plunkett Hill, Fermoy 10 *N/A Q2‐2017

392 SHIP CONSTRUCTION Cork County Townsend Street, Skibbereen 6 *N/A Q3‐2019
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393 SHIP CONSTRUCTION Cork County Forest View, Mallow 10 *N/A Q4‐2020

394 SHIP CONSTRUCTION Cork County 11/10 Harbour Hill, Cobh 1 *N/A Q2‐2018

395 SHIP CONSTRUCTION Cork County Kilnagleary Carrigaline 10 *N/A Q4‐2018

396 SHIP CONSTRUCTION Cork County
Kilnagleary Carrigaline (Phase 1A 

& 1B (ii))
16 *N/A Q1‐2019

397 SHIP CONSTRUCTION Cork County Kilnagleary Carrigaline (Phase 1C) 18 *N/A Q1‐2019

398 SHIP CONSTRUCTION Cork County Kearney's field Dunmanway 5 *N/A Q3‐2020

399 SHIP CONSTRUCTION Cork County Richmond Court, Bandon 6 *N/A
Stage 2 approved Q1‐2020, 
full design/tender being 

prepared.

400 SHIP CONSTRUCTION Cork County Brigown Road, Mitchelstown 8 *N/A
Stage 2 approved Q3‐2018, 
full design/tender being 

prepared.

401 SHIP CONSTRUCTION Cork County Sleaveen East, Macroom 8 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

402 SHIP CONSTRUCTION Cork County Kilnagleary, Carrigaline Phase 1B 5 *N/A Q4‐2018

403 SHIP CONSTRUCTION Cork County Tudor Grove, Ballincollig 16 *N/A Q4‐2019

404 SHIP CONSTRUCTION Cork County Pound Lane, Kilworth  7 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

405 SHIP CONSTRUCTION Cork County 24 Glenview Terrace Lyre Co Cork 1 *N/A
Stage 1 approved Q2‐2019, 
outline design and costs 

being prepared.

406 SHIP CONSTRUCTION Cork County
Broomfield West, Avoncore, 

Midelton
10 *N/A

Stage 2 approved Q1‐2020, 
full design/tender being 

prepared.
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407 SHIP CONSTRUCTION Cork County Knocknagown, Rylane 1 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

408 SHIP CONSTRUCTION Cork County
Uplands (Phase 2), College Road,  

Fermoy
11 *N/A

Stage 2 approved Q3‐2019, 
full design/tender being 

prepared.

409 SHIP CONSTRUCTION Cork County Lissoran, Ballinspittle 4 *N/A Q4‐2020

410 SHIP CONSTRUCTION Cork County
Tower View/Cúirt na Silíní, Cloyne, 

East Cork ‐ Phase 2
2 *N/A Q3‐2018

411 SHIP CONSTRUCTION Cork County Convent Road, Doneraile 17 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

412 SHIP CONSTRUCTION Cork County Kearney's field Dunmanway 13 *N/A Q3‐2020

413 SHIP CONSTRUCTION Cork County
St. Gobnaits, Ballyvourney, Co. 

Cork
20 *N/A

Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

414 SHIP CONSTRUCTION Cork County Mill Road, Kanturk, Co. Cork 9 *N/A
Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

415 SHIP CONSTRUCTION Cork County Chapel Lane, Ballydehob, Co. Cork 13 *N/A
Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

416 SHIP CONSTRUCTION Cork County Uplands (Phase 1) Fermoy 31 *N/A
Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

417 CAS CONSTRUCTION TURNKEY Cork County Ardmanagh, Schull 12
Túath Housing Association 

Ltd

Stage 4 approved Q1‐2020, 
the scheme is fully 

approved.

418
CAS CONSTRUCTION SINGLE 

STAGE
Cork County Bayview Seskin Bantry Co. Cork  1 *N/A

Stage 4 approved Q1‐2020, 
the scheme is fully 

approved.

419 CAS CONSTRUCTION Cork County
Sisters of Mercy Church and 

Convent at Knocknamuck, Bantry 
Bay

16 Cluid Housing Association Q1‐2021

420 CAS CONSTRUCTION Cork County Cuan Barra, Kilmore, Ballingeary 3
Coiste Tithe Uibh Laoire 

Teoranta
Q3‐2018
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421 CAS CONSTRUCTION Cork County Caim Hill, Townlands, Rosscarbery 9
Rosscarbery Housing 

Association Ltd
Q1‐2019

422 CAS CONSTRUCTION Cork County Avenue House, Bandon 9
Bandon Geriatric ＆ 
Community Council

Q1‐2018

423 CAS CONSTRUCTION Cork County
Church View, Love Lane, 

Charleville
4

Charleville Care Project 
Ltd

Q4‐2019

424 CAS CONSTRUCTION Cork County Fellowship House, Togher 31
Tabor Lodge Addiction ＆ 

Housing Services Ltd
Q2‐2018

425 CAS CONSTRUCTION Cork County
Care Home Facility, Masseytown, 

Macroom
1

Túath Housing Association 
Ltd

Stage 1 approved Q1‐2019, 
outline design and costs 

being prepared.

426 CAS CONSTRUCTION Cork County Baile Bhuire, Macroom 3 *N/A
Stage 4 approved Q2‐2020, 

the scheme is fully 
approved.

427 CAS CONSTRUCTION Cork County
Charleville, Church View, Love 

Lane, Charleville
9

Charleville Care Project 
Ltd

Q4‐2020

428 CAS CONSTRUCTION Cork County
St. Michaels, 36 Main Street, 

Bandon, Co. Cork
6

Bandon Geriatric ＆ 
Community Council

Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

429 CAS CONSTRUCTION Cork County
Distillery Lane, Distillery Walk, 

Midleton
7 *N/A Q1‐2021

430 CAS CONSTRUCTION Cork County Mardyke, Skibbereen 4 *N/A Q1‐2021

431 CAS CONSTRUCTION Cork County
Lisheen Field, Kilbarry Road, 

Dunmanway, Co. Cork
16 Cluid Housing Association

Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

432 CALF Turnkey Cork County
21 units, Brookhill, Carrigaline, 

Cork (Phase 1)
21

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

433 CALF Turnkey Cork County
3 units, Mullavale, 

Castletownroche, Co. Cork (Phase 
1)

3 Respond Q2‐2019

434 CALF Turnkey Cork County
Beach Road, Passage West, Co. 

Cork (Phase 1)
3 Cluid Housing Q4‐2017
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435 CALF Turnkey Cork County
Brookhill (5 Units), Carrigaline, 

Cork (Phase 1)
5

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

436 CALF Turnkey Cork County
Brookhill, Carrigaline, Co. Cork 

(Phase 1)
4

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

437 CALF Turnkey Cork County
Brookhill, Carrigaline, Co. Cork 

(Phase 1)*
31

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

438 CALF Turnkey Cork County
Brookhill, Carrigaline, Co. Cork 

(Phase 2)
8

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

439 CALF Turnkey Cork County
Cascade Apartments, Castlelake, 
Carrigtwohill, Cork (Phase 1)

95
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

440 CALF Turnkey Cork County
Chapel Court, Skibbereen, Cork 

(Phase 1)
8 Cluid Housing Q1‐2021

441 CALF Turnkey Cork County
Chapel Court, Skibbereen, Cork 

(Phase 2)
8 Cluid Housing Q1‐2021

442 CALF Turnkey Cork County
Cluain Reidh, Ballymakeera, Co. 

Cork (Phase 1)
10 Cluid Housing Q3‐2020

443 CALF Turnkey Cork County College Manor, Cobh (Phase 1) 10 Túath Housing Association Q4‐2016

444 CALF Turnkey Cork County
Coolroe, Ballincollig, Co. Cork 

(Phase 1)*
24 Respond Q4‐2020

445 CALF Turnkey Cork County
Coolroe, Ballincollig, Co. Cork 

(Phase 2)
20 Respond Q1‐2021

446 CALF Construction Cork County
Duntahane, Fermoy, Co. Cork 

(Phase 1)
46 Respond Q4‐2020

447 CALF Construction Cork County Firgrove Harrisons lane (Phase 1) 6
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2017

448 CALF Turnkey Cork County
Market Green, Knockgriffin, 
Midleton, Co. Cork (Phase 1)

20 Respond Q4‐2019
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449 CALF Turnkey Cork County
Market Green, Knockgriffin, 
Midleton, Co. Cork (Phase 2)*

22 Respond Q4‐2020

450 CALF Turnkey Cork County
Mullavale, Castletownroche, Co. 

Cork (Phase 1)
6 Respond Q4‐2018

451 CALF Construction Cork County
Post Tender ‐ Radharc An tSaile, 
Cappagh, Ballynacubby, Kinsale, 

Co Cork (Phase 1)
40 Cluid Housing Q3‐2020

452 CALF Turnkey Cork County
Radharc Na Tuaithe, Knockraha, 

Cork (Phase 1)*
7

Focus Housing Association 
CLG

Q3‐2020

453 CALF Turnkey Cork County
Sunville, Church Road, Carrigaline, 

Co. Cork (Phase 1)
6

Focus Housing Association 
CLG

Q4‐2020

454 CALF Turnkey Cork County
Tanners Field, Bandon, Co Cork  

(Phase 1)
11 Túath Housing Association Q3‐2019

455 CALF Turnkey Cork County Ticknock, Cobh, Cork (Phase 1) 8 Respond Q4‐2018

456 CALF Turnkey Cork County
Togher Cross, Lehenaghmore, Co. 

Cork (Phase 1)
9 Cluid Housing Q4‐2019

457 CALF Turnkey Cork County
Weston, Carrigaline, Co. Cork 

(Phase 1)
7 Respond Q2‐2018

458
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Cork County The Miles, Clonakilty 52 *N/A Q4‐2019

459
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Cork County Poundhill, Skibbereen 50 *N/A Q4‐2019

460
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Cork County Oakwood, Macroom 50 *N/A Q4‐2019

461
SHIP CONSTRUCTION 

TURNKEY
DLR

Hazelbrook, Nutgrove, 
Churchtown

28 *N/A Q4‐2017

462
SHIP CONSTRUCTION 

TURNKEY
DLR Dunedin Terrace, Monkstown 14 *N/A Q4‐2018
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463
SHIP CONSTRUCTION 

TURNKEY
DLR Kilternan Close 22 *N/A Q1‐2021

464
SHIP CONSTRUCTION 

TURNKEY
DLR Kilternan Close 33 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

465
SHIP CONSTRUCTION 

TURNKEY
DLR

George's Street Upper, Dun 
Laoghaire

5 *N/A Q1‐2021

466
SHIP CONSTRUCTION 

TURNKEY
DLR

Rosemount View, Dundrum, 
Dublin 14

8 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

467
SHIP CONSTRUCTION 

TURNKEY
DLR

16 Greygates, Mount Merrion, Co. 
Dublin:

3 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

468
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
DLR

Rockville Green (Glenamuck 
Cottages)

13 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

469
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
DLR George's Place 12 *N/A Q2‐2018

470
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
DLR Ballyogan Court, Ballyogan 67 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

471 SHIP CONSTRUCTION DLR
Park House, 66 George's Street, 

Dun Laoghaire
4 *N/A

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

472 SHIP CONSTRUCTION DLR 132 Pottery Road, Dun Laoghaire 4 *N/A Q3‐2018

473 SHIP CONSTRUCTION DLR Temple Road 3 *N/A Q2‐2018

474 SHIP CONSTRUCTION DLR Assistant Harbour Master House 2 *N/A Q3‐2017

475 SHIP CONSTRUCTION DLR
The Brambles Park Close 

Sallynoggin
10 *N/A Q2‐2018

476 SHIP CONSTRUCTION DLR 49 The Mews Sallynoggin Park 4 *N/A Q4‐2017
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477 SHIP CONSTRUCTION DLR Shanganagh Park Lodge 1 *N/A Q2‐2016

478 SHIP CONSTRUCTION DLR Rosemount Court 44 *N/A Q4‐2018

479 SHIP CONSTRUCTION DLR Broadford Rise 21 *N/A Q3‐2017

480 SHIP CONSTRUCTION DLR Fitzgerald Park 33 *N/A Q4‐2018

481 SHIP CONSTRUCTION DLR Rochestown House (Phase 3) 14 *N/A Q3‐2018

482 SHIP CONSTRUCTION DLR St Michael's Terrace 4 *N/A Q3‐2017

483 SHIP CONSTRUCTION DLR Clontibret House 4 *N/A Q4‐2016

484 SHIP CONSTRUCTION DLR Cromlech Close 15 *N/A Q3‐2016

485 SHIP CONSTRUCTION DLR Rochestown House (Phase 2) 34 *N/A Q3‐2016

486 SHIP CONSTRUCTION DLR Ballyogan Avenue, Ballyogan 2 *N/A Q1‐2020

487 SHIP CONSTRUCTION DLR St. Laurence’s Park, Stillorgan 89 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

488 SHIP CONSTRUCTION DLR Fitzgerald Park 17 *N/A Q1‐2019

489 SHIP CONSTRUCTION DLR
Moyola Court, Churchtown Lower, 

Dublin 14
4 *N/A

Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

490 SHIP CONSTRUCTION DLR Shanganagh Castle 200 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.
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491 SHIP CONSTRUCTION DLR
Site at Roebuck Road, Clonskeagh, 

Dublin 14
3 *N/A

Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

492 SHIP CONSTRUCTION DLR
37A Rollins Villas, Sallynoggin, Co. 

Dublin 
1 *N/A

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

493 SHIP CONSTRUCTION DLR
Old Coastguard Cottages, Coal 

Harbour, Harbour Road
4 *N/A

Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

494 CAS CONSTRUCTION DLR 30 Obelisk Walk, Blackrock 4
St. John of God Housing 

Association Ltd

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

495 CALF Construction DLR
Abbeyview House, Monkstown, 

Dublin (Phase 1)
11 Cluid Housing Q4‐2020

496 CALF Turnkey DLR
Ardilea Crescent, Clonskeagh, 

Dublin 14 (Phase 1)*
8 Túath Housing Association Q4‐2018

497 CALF Turnkey DLR
Ballybetagh Road, Kilternan, Co 

Dublin (Phase 1)*
22

Clanmil Housing 
Association Ireland

Q1‐2021

498 CALF Turnkey DLR
Belarmine Drive, Belarmine, 

Stepaside, Dublin 18 (Phase 1)*
6 Cluid Housing Q4‐2019

499 CALF Turnkey DLR
Bishops Gate, Enniskerry Rd., 

Dublin 18 (Phase 1)*
4 Cluid Housing Q4‐2019

500 CALF Turnkey DLR
Bishops Gate, Kilternan, Dublin 18 

(Phase 1)*
4 Cluid Housing Q3‐2018

501 CALF Turnkey DLR
Bishops Gate, Kilternan, Dublin 18 

(Phase 2)*
2 Cluid Housing Q3‐2018

502 CALF Turnkey DLR
Block C, Abbey Road, Monkstown, 

(Phase 1)*
3

Fold Housing Association 
Ireland Ltd

Q4‐2018

503 CALF Turnkey DLR
Clay Farm (Block E3), Ballyogan 
Road, Leopardstown, Dublin 18 

(Phase 1)*
24 The Iveagh Trust Q4‐2019

504 CALF Turnkey DLR
Clays Farm, Ballyogan Road 

(Phase 1)  (Phase 1)*
44 The Iveagh Trust Q2‐2019
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505 CALF Construction DLR
Enniskerry Road, Sandyford, 

Dublin 18 (Phase 1)
9 Respond Q3‐2019

506 CALF Construction DLR
Enniskerry Road, Sandyford, 

Dublin 18 (Phase 2)
44 Respond Q3‐2019

507 CALF Construction DLR
Enniskerry Road, Sandyford, 

Dublin 19, (Phase 1)
18 Túath Housing Association Q3‐2019

508 CALF Construction DLR
Enniskerry Road, Sandyford, 

Dublin 19, (Phase 2)
34 Túath Housing Association Q3‐2019

509 CALF Turnkey DLR
Eustace Court, Upper Glenageary 
Road, Dun Laoghaire, Rathdown, 

Co. Dublin (Phase 1)
4

St John of God Housing 
Association Ltd

Q4‐2019

510 CALF Turnkey DLR
Garrison Mews, The Ramparts, 
Cabinteely, Co. Dublin (Phase 1)*

5
Focus Housing Association 

CLG
Q4‐2020

511 CALF Turnkey DLR
Greenbank House, Upper 

Glenageary Road, Dun Laoghaire, 
Co. Dublin (Phase 1)

1
St John of God Housing 

Association Ltd
Q4‐2018

512 CALF Turnkey DLR
Hyde Road, Belmont, Stepaside, 

Co. Dublin (Phase 1)*
8 Respond Q4‐2018

513 CALF Turnkey DLR
Johnstown Court, Cabinteely, 

Dublin 18 (Phase 1)*
51 Cluid Housing Q2‐2019

514 CALF Turnkey DLR
Johnstown Court, Cabinteely, 

Dublin 18 (Phase 2)*
50 Cluid Housing Q2‐2019

515 CALF Turnkey DLR
Knockrabo, Mount Anville Road, 
Goatstown, Dublin 14 (Phase 1)*

6 Oaklee Housing Q4‐2020

516 CALF Construction DLR
Loughlinstown View(formerly 

Cromlech Fields) Loughlinstown, 
Ballybrack, Dublin (Phase 1)

34
Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2019

517 CALF Turnkey DLR
Marine Walk, Marine Road, Dun 

Laoghaire (Phase 1)*
2 Oaklee Housing Q4‐2020

518 CALF Turnkey DLR
Mount Eagle, Kilgobbin Road, 

Sandyford, Dublin 18 (Phase 1)*
14 Túath Housing Association Q1‐2021
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519 CALF Turnkey DLR
Mount Eagle, Kilgobbin Road, 

Sandyford, Dublin 18 (Phase 2)*
18 Túath Housing Association Q4‐2019

520 CALF Turnkey DLR
Our Ladys Grove, Goatstown, 

Dublin 14 (Phase 1)*
2 Respond Q4‐2018

521 CALF Turnkey DLR
Rockville Hall, Glenamuck Road, 
Dunlaoghaire, Dublin 18 (Phase 

1)*
12

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

522 CALF Turnkey DLR
Stillorgan Gate, Kilmacud Road 
Upper, Co Dublin  (Phase 1)*

4 Cluid Housing Q4‐2017

523 CALF Turnkey DLR
Stillorgan Gate, Kilmacud Road 
Upper, Stillorgan, Co. Dublin 

(Phase 1)*
2 Cluid Housing Q4‐2018

524 CALF Turnkey DLR
The Avenue, Glenside,  

Carrickmines Green, Dublin 18 
(Phase 1)*

5
Fold Housing Association 

Ireland Ltd
Q4‐2018

525 CALF Turnkey DLR
The Glen, Glenamuck Road, 

Carrickmines, Dublin 18 (Phase 
1)*

48 Respond Q1‐2021

526 CALF Turnkey DLR
Whinsfield, Sandyford Road, 

Dublin 18 (Phase 1)
59 Respond Q3‐2020

527 CALF Turnkey DLR
Whinsfield, Sandyford Road, 

Dublin 18 (Phase 1)*
6 Respond Q3‐2020

528 CALF Turnkey DLR
Woodbank, Dublin Rd, Shankill, Co 

Dublin  (Phase 1)*
4 Cluid Housing Q3‐2017

529 SHIP DIALOG Donegal Drumrooske West 36 *N/A
Stage 4 approved Q3‐2019, 

the scheme is fully 
approved.

530 SHIP DIALOG Donegal Convent Road, Carndonagh 53 *N/A Q1‐2021

531 SHIP DIALOG Donegal Convoy 24 *N/A Q4‐2020

532 SHIP DIALOG Donegal Donegal Road, Ballybofey 14 *N/A Q1‐2021
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533 SHIP DIALOG Donegal Admiran, Stranorlar 52 *N/A Q1‐2021

534 SHIP DIALOG Donegal Rockview, Carrickboy 5 *N/A Q1‐2021

535 SHIP DIALOG Donegal Ardaravan, Buncrana 4 *N/A Q4‐2020

536 SHIP DIALOG Donegal Glencrow, Moville 35 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

537 SHIP DIALOG Donegal Ballyraine, Letterkenny 25 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

538 SHIP DIALOG Donegal Lough Fern Heights, Milford 17 *N/A Q1‐2021

539
SHIP CONSTRUCTION 

TURNKEY
Donegal

Gleann Na Greine, Mullindrait, 
Stranorlar

21 *N/A Q2‐2018

540
SHIP CONSTRUCTION 

TURNKEY
Donegal Crievesmith, Letterkenny 18 *N/A Q4‐2018

541
SHIP CONSTRUCTION 

TURNKEY
Donegal Radharc an Chuain, Ramelton 18 *N/A Q3‐2020

542
SHIP CONSTRUCTION 

TURNKEY
Donegal

Crievesmith, Letterkenny (Phase 
2)

8 *N/A Q1‐2019

543
SHIP CONSTRUCTION 

TURNKEY
Donegal Carnamuggagh, Letterkenny 30 *N/A Q4‐2020

544
SHIP CONSTRUCTION 

TURNKEY
Donegal Heathhill, Newtowncunningham 10 *N/A Q4‐2019

545
SHIP CONSTRUCTION 

TURNKEY
Donegal

Crievesmith, Letterkenny (Phase 
3)

10 *N/A Q2‐2019

546
SHIP CONSTRUCTION 

TURNKEY
Donegal Brookfield, Donegal Town 34 *N/A Q4‐2020
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547
SHIP CONSTRUCTION 

TURNKEY
Donegal

Stáisiún an Chúirt, Falcarragh 
(Phase 1)

6 *N/A Q4‐2019

548
SHIP CONSTRUCTION 

TURNKEY
Donegal

Staisiún An Chúirt, Falcarragh 
(Phase 2)

6 *N/A Q4‐2020

549
SHIP CONSTRUCTION 

TURNKEY
Donegal Heathhill, Newtowncunningham 7 *N/A Q3‐2020

550
SHIP CONSTRUCTION SINGLE 

STAGE
Donegal Figart, Dunfanaghy 8 *N/A Q4‐2019

551
SHIP CONSTRUCTION SINGLE 

STAGE
Donegal SRD Loughanure Annagry 1 *N/A Q1‐2021

552
SHIP CONSTRUCTION SINGLE 

STAGE
Donegal SRD Meenderrynasloe, Annagry 1 *N/A Q1‐2021

553 SHIP CONSTRUCTION Donegal Meadow Hill, Raphoe 11 *N/A Q3‐2020

554 SHIP CONSTRUCTION Donegal
Radharc na Tra Breige, Malin 

(Phase 3)
8 *N/A Q4‐2019

555 SHIP CONSTRUCTION Donegal
Cois Abhainn, St Johnston (Phase 

2)
6 *N/A Q4‐2020

556 SHIP CONSTRUCTION Donegal Emerald Drive, Killybegs (Phase 6) 9 *N/A Q4‐2019

557 SHIP CONSTRUCTION Donegal Long Lane, Letterkenny 29 *N/A Q3‐2019

558 SHIP CONSTRUCTION Donegal Rockytown, Buncrana (Phase 1) 21 *N/A Q4‐2019

559 SHIP CONSTRUCTION Donegal Manorcunningham (Phase 2) 8 *N/A Q4‐2018

560 SHIP CONSTRUCTION Donegal Abbots Wood, Carndonagh (Ph 2) 4 *N/A Q4‐2018
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561 SHIP CONSTRUCTION Donegal Pound Street, Dunfanaghy 4 *N/A Q3‐2020

562 SHIP CONSTRUCTION Donegal Ardara (Phase 3) 8 *N/A Q2‐2017

563 SHIP CONSTRUCTION Donegal Newtoncunningham 7 *N/A Q4‐2018

564 SHIP CONSTRUCTION Donegal
Railway Park, Drumrooske, 

Donegal Town
24 *N/A Q3‐2019

565 SHIP CONSTRUCTION Donegal Ard Connell, Ardara (SRD) 1 *N/A Q1‐2017

566 SHIP CONSTRUCTION Donegal Manorcunningham (Phase 1) 2 *N/A Q2‐2017

567 SHIP CONSTRUCTION Donegal
Railway Park, Drumrooske, 

Donegal Town
24 *N/A

Stage 2 approved Q1‐2020, 
full design/tender being 

prepared.

568 SHIP CONSTRUCTION Donegal Trusk Road, Ballybofey 19 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

569 SHIP CONSTRUCTION Donegal Crana Crescent, Buncrana 16 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

570 SHIP CONSTRUCTION Donegal Drumacrin, Bundoran 42 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

571 SHIP CONSTRUCTION Donegal Gallow's Lane, Lifford 29 *N/A

Stage 3 approved Q4‐2020, 
the scheme is now 

approved to proceed to 
tender.

572 CAS CONSTRUCTION TURNKEY Donegal Ballaghderg, Letterkenny 14 Respond Q4‐2020

573 CAS CONSTRUCTION Donegal
Glenrowan House, Drumkeen, 

Stranorlar
5 Apex Housing Association Q4‐2020

574 CAS CONSTRUCTION Donegal Cois Locha, Meenmore, Dungloe 15
County Donegal Parents 
and Friends Housing 

Association Ltd
Q3‐2020
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575 CAS CONSTRUCTION Donegal
Railway Park, Drumrooske, 

Donegal Town
10 Oaklee Housing Trust Q4‐2020

576 CAS CONSTRUCTION Donegal
Dunshenny House, Derry Road, 

Carndonagh
5 Apex Housing Association Q2‐2018

577 CAS CONSTRUCTION Donegal Raphoe Road, Castlefinn 34
Habinteg Housing 

Association (Ireland) Ltd

Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

578 CALF Turnkey Donegal
Ballaghderg, Letterkenny, Co 

Donegal  (Phase 1)*
33 Respond Q1‐2021

579 CALF Turnkey Donegal
Cnoc Moineir, Ardarawer, 

Letterkenny, Co. Donegal (Phase 
1)*

46 Cluid Housing Q2‐2018

580 CALF Turnkey Donegal Forge Road, Donegal (Phase 1) 4 Cluid Housing Q3‐2016

581 CALF Construction Donegal
Post Tender ‐ Ernedale 
Ballyshannon (Phase 1)

11 Cluid Housing Q4‐2018

582
SHIP CONSTRUCTION 

TURNKEY
Dublin City Prospect Hill 58 *N/A Q4‐2017

583
SHIP CONSTRUCTION 

TURNKEY
Dublin City Parkside, Balgriffin, Dublin 13 16 *N/A Q4‐2018

584
SHIP CONSTRUCTION 

TURNKEY
Dublin City Hampton Wood, Finglas 47 *N/A Q4‐2018

585
SHIP CONSTRUCTION 

TURNKEY
Dublin City Hampton Wood, Finglas 45 *N/A Q4‐2019

586
SHIP CONSTRUCTION 

TURNKEY
Dublin City 88‐89 Drimnagh Road Dublin 12 24 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

587
SHIP CONSTRUCTION 

TURNKEY
Dublin City

St. Pancras, Harolds Cross, Dublin 
6

4 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

588
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Belcamp B, Dublin 17 12 *N/A

Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.
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589
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Bunratty Road 78 *N/A Q4‐2019

590
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Bonham Street Dublin  8  57 *N/A Q4‐2019

591
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City

Cork Street/Chamber Street 
Dublin 8

55 *N/A Q1‐2020

592
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Springvale Chapelizod Dublin 8 71 *N/A Q1‐2020

593
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City

Cromcastle & Woodville, Coolock, 
Dublin 5

156 *N/A
Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

594
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City

Crumlin Road ‐ Rafters Lane, 
Dublin 12

47 *N/A
Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

595
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City St. Andrews Court, Dublin 2 37 *N/A

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

596
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Belcamp H, Dublin 17 38 *N/A Q4‐2017

597
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Cherry Orchard, Ballyfermot 24 *N/A Q4‐2017

598
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Mourne Road, Drimnagh 29 *N/A Q4‐2017

599
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City St Helena's Drive, Finglas 39 *N/A Q3‐2017

600
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City Poppintree, Ballymun 22 *N/A Q2‐2016

601
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City

Rapids at Ballyfermot, Rathvilly, 
Woodbank Drive

53 *N/A Q4‐2018

602
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City

Rapids at Ballyfermot, Rathvilly, 
Woodbank Drive

13 *N/A Q3‐2018
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603
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City

Rapids at Ballyfermot, Rathvilly, 
Woodbank Drive

3 *N/A Q3‐2018

604
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Dublin City

Rapids at Ballyfermot, Rathvilly, 
Woodbank Drive

19 *N/A Q4‐2019

605 SHIP CONSTRUCTION Dublin City Hampton Wood 25 *N/A Q4‐2016

606 SHIP CONSTRUCTION Dublin City
Cornamona, Ballyfermot, Dublin 

12
61 *N/A Q2‐2019

607 SHIP CONSTRUCTION Dublin City Infirmary Road, Dublin 7 38 *N/A
Stage 2 approved Q2‐2019, 
full design/tender being 

prepared.

608 SHIP CONSTRUCTION Dublin City
North King Street, ‐ Sean Foster 

Place, Dublin 7
30 *N/A Q2‐2019

609 SHIP CONSTRUCTION Dublin City
St. Finbar's Court, Kilkieran Road, 

Dublin 7
46 *N/A

Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

610 SHIP CONSTRUCTION Dublin City Dominick Street (East side) 72 *N/A Q1‐2018

611 SHIP CONSTRUCTION Dublin City Sackville Avenue Cottages 11 *N/A

Stage 3 approved Q3‐2019, 
the scheme is now 

approved to proceed to 
tender.

612 SHIP CONSTRUCTION Dublin City O'Devaney Gardens ‐ Phase 1A 56 *N/A Q3‐2018

613 REGENERATION Dublin City Maxwell Road 9 *N/A Q2‐2016

614 REGENERATION Dublin City Buttercup, Darndale 19 *N/A Q4‐2017

615 REGENERATION Dublin City Buttercup, Darndale 9 *N/A Q1‐2018

616 REGENERATION Dublin City Buttercup, Darndale 7 *N/A Q2‐2018
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617 SHIP CONSTRUCTION Dublin City Priory Hall 9 *N/A Q1‐2017

618 SHIP CONSTRUCTION Dublin City Priory Hall 24 *N/A Q4‐2019

619 SHIP CONSTRUCTION Dublin City Glin Court, Coolock, Dublin 17 32 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

620 SHIP CONSTRUCTION Dublin City Dorset Streeet, Dublin 7 115 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

621 SHIP CONSTRUCTION Dublin City Matt Talbot Court 92 *N/A
Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

622 SHIP CONSTRUCTION Dublin City Kildonan Road 75 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

623 SHIP CONSTRUCTION Dublin City Lands at Emmet Road 109 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

624 SHIP CONSTRUCTION Dublin City
Slademore Avenue, Ayrfield, 

Dublin 13
39 *N/A

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

625 SHIP CONSTRUCTION Dublin City Ballybough Road, Dublin 1 5 *N/A Q4‐2018

626 REGENERATION Dublin City
St Teresa's Gardens Margaret 

Kennedy Road Project
54 *N/A Q4‐2020

627 REGENERATION Dublin City Dolphin House, Dublin 8 100 *N/A Q3‐2018

628 REGENERATION Dublin City Charlemont 79 *N/A Q4‐2017

629 SHIP CONSTRUCTION Dublin City Ballybough Road, Dublin 1 2 *N/A Q4‐2019

630 REGENERATION Dublin City St. Bricins Park 11 *N/A Q4‐2018
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631 REGENERATION Dublin City Constitution Hill Dublin 7 130 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

632 CAS CONSTRUCTION TURNKEY Dublin City
Block 70, The Plaza, Parkwest, 

Dublin 12 
43

Túath Housing Association 
Ltd

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

633 CAS CONSTRUCTION TURNKEY Dublin City
Apartments 1‐3, 42 North Strand 

Road, Dublin 3
3 Peter McVerry Trust Ltd Q4‐2020

634 CAS CONSTRUCTION TURNKEY Dublin City 5A & 5B Willow Park Crescent 2
Túath Housing Association 

Ltd
Q3‐2020

635
CAS CONSTRUCTION SINGLE 

STAGE
Dublin City

61 & 63 Rathoath Avenue, Finglas, 
Dublin 11

6
Arlington Novas Ireland 

Ltd
Q4‐2020

636
CAS CONSTRUCTION SINGLE 

STAGE
Dublin City

13A Casement Drive / 307A 
Casement Road, Finglas, Dublin 11

4
Arlington Novas Ireland 

Ltd

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

637
CAS CONSTRUCTION SINGLE 

STAGE
Dublin City

88 Lower Drumcondra Road, 
Dublin 9 

6 Peter McVerry Trust Ltd
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

638 CAS CONSTRUCTION Dublin City Beech Hill 19
Royal Hospital 

Donnybrook Voluntary 
Housing Association Ltd

Q4‐2018

639 CAS CONSTRUCTION Dublin City Ellis Court, Dublin 22
Túath Housing Association 

Ltd
Q3‐2019

640 CAS CONSTRUCTION Dublin City
Martanna House, High Park, Grace 

Park Road,Dublin 9
8 Respond Q4‐2018

641 CAS CONSTRUCTION Dublin City 1 ‐ 2 Rafter's Lane, Dublin 12 11
Walkinston Housing 

Association Ltd (WALK)
Q4‐2019

642 CAS CONSTRUCTION Dublin City
180‐187 Townsend Street, Dublin 

2
20 Peter McVerry Trust Ltd

Stage 3 approved Q4‐2018, 
the scheme is now 

approved to proceed to 
tender.

643 CAS CONSTRUCTION Dublin City Old Kilmainham Road, Dublin 8 11
Arlington Novas Ireland 

Ltd

Stage 1 approved Q1‐2017, 
outline design and costs 

being prepared.

644 CAS CONSTRUCTION Dublin City 26 New Street South, Dublin 8 8 Peter McVerry Trust Ltd Q1‐2021
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645 CAS CONSTRUCTION Dublin City
Broome Lodge, Dunmanus, Dublin 

7
10 Cluid Housing Association Q4‐2017

646 CAS CONSTRUCTION Dublin City
St Agatha's Court, North William 

Street, Dublin 1
11 Peter McVerry Trust Ltd Q2‐2017

647 CAS CONSTRUCTION Dublin City 55B Arbour Hill, Dublin 7 14
Simon Community : Dublin 

Simon

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

648 CAS CONSTRUCTION Dublin City
St. Michael's Estate, Inchicore, 
Dublin 8 ‐ Housing Pilot Project 

52
Circle Voluntary Housing 

Association Ltd

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

649 CAS CONSTRUCTION Dublin City Shaw Street, Dublin 2 12 Peter McVerry Trust Ltd
Stage 2 approved Q4‐2019, 
full design/tender being 

prepared.

650 CAS CONSTRUCTION Dublin City
Sarsfield Road, Ballyfermot, 

Dublin 10
6 Respond

Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

651 CAS CONSTRUCTION Dublin City
53a Keeper Road, Drimnagh, 

Dublin 12
9 Respond

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

652 CAS CONSTRUCTION Dublin City
Barnamore Grove, Finglas, Dublin 

11
2

Arlington Novas Ireland 
Ltd

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

653 CAS CONSTRUCTION Dublin City Berryfield Drive, Finglas, Dublin 11 6
Arlington Novas Ireland 

Ltd

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

654 CALF Construction Dublin City
3 units, Block A Jamestown Court, 

Dublin 8 (Phase 1)
3 ALONE Q4‐2020

655 CALF Turnkey Dublin City
9 units Dorset Street, Dublin 1 

(Phase 1)
9

Clanmil Housing 
Association Ireland

Q4‐2020

656 CALF Turnkey Dublin City
An Riasc, Finglas, Phase 1,2,3 and 

4 (Phase 1)
14 Túath Housing Association Q4‐2016

657 CALF Turnkey Dublin City
An Riasc, Finglas, Phase 1,2,3 and 

4 (Phase 2)
21 Túath Housing Association Q1‐2017

658 CALF Turnkey Dublin City
An Riasc, Finglas, Phase 1,2,3 and 

4 (Phase 3)
10 Túath Housing Association Q2‐2017
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659 CALF Turnkey Dublin City
An Riasc, Finglas, Phase 1,2,3 and 

4 (Phase 4)
3 Túath Housing Association Q3‐2017

660 CALF Turnkey Dublin City
An Riasc, Finglas, Phase 1,2,3 and 

4 (Phase 5)
1 Túath Housing Association Q4‐2018

661 CALF Construction Dublin City
Annamore Court, Ballyfermot 

(Phase 1)
70 The Iveagh Trust Q2‐2017

662 CALF Turnkey Dublin City
Aughrim Street, Stoneybatter, 

Dublin 7 (Phase 1)
4

Clanmil Housing 
Association Ireland

Q3‐2019

663 CALF Turnkey Dublin City
Balfe Road, Crumlin, Dublin 12 

(Phase 1)*
16 Respond Q4‐2018

664 CALF Construction Dublin City
 Ballygall Road East Phase 2 

(Phase 1)
11

Fold Housing Association 
Ireland Ltd

Q1‐2016

665 CALF Construction Dublin City
Bethany House, Gilford Road, 

Sandymount, Dublin 4 (Phase 1)
62 Cluid Housing Q2‐2018

666 CALF Turnkey Dublin City
Blackbanks View, 754 Howth 

Road, Raheny, Dublin 5 (Phase 1)*
40 Cluid Housing Q1‐2021

667 CALF Turnkey Dublin City
Block A Northbank, Castleforbes, 

Dublin 1  (Phase 1)*
26 Túath Housing Association Q2‐2018

668 CALF Construction Dublin City
Block A, Jamestown Court, Dublin 

8 (Phase 1)
9 ALONE Q4‐2020

669 CALF Turnkey Dublin City
Bluebell Avenue, Bluebell, Dublin 

12 (Phase 1)*
52 Respond Q4‐2019

670 CALF Turnkey Dublin City
Bluebell Avenue, Dublin 12 (Phase 

1)
7 Túath Housing Association Q4‐2018

671 CALF Construction Dublin City
Broome Lodge,

Dunmanus Court, Cabra (Phase 1)
33 Cluid Housing Q4‐2017

672 CALF Turnkey Dublin City
Camac Park, Bluebell, Dublin 12 

(Phase 1)
5 Túath Housing Association Q2‐2020
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673 CALF Turnkey Dublin City
Canal Meadows, Bluebell, Dublin 

12 (Phase 1)
4 Túath Housing Association Q1‐2019

674 CALF Turnkey Dublin City
Chanel College, Coolock Village, 
Malahide Road, Dublin 5  (Phase 

1)*
16 Respond Q4‐2017

675 CALF Turnkey Dublin City
Chanel Manor Apartments, 
Coolock, Dublin 5. (Phase 1)*

65 Respond Q2‐2019

676 CALF Turnkey Dublin City
Chanel Manor, Coolock, Dublin 5 

(Phase 1)*
22 Respond Q4‐2020

677 CALF Turnkey Dublin City Clongriffin, Dublin 13 (Phase 1)* 84 The Iveagh Trust Q2‐2019

678 CALF Turnkey Dublin City
Connaught Street, Phibsborough, 

Dublin 7 (Phase 1)
20

Focus Housing Association 
CLG

Q3‐2020

679 CALF Turnkey Dublin City

Cromwellsfort Court, 
Cromwellsfort Road, 

Walkinstown, Dublin 12 (Phase 
1)*

12 Oaklee Housing Q3‐2020

680 CALF Turnkey Dublin City
Crumlin Village, Dublin 12 (Phase 

1)
3 Cluid Housing Q2‐2017

681 CALF Turnkey Dublin City
Crumlin Village, Dublin 12 (Phase 

2)
2 Cluid Housing Q3‐2017

682 CALF Construction Dublin City
Dolphin Park, Rialto, Dublin 8 

(Phase 1)
43

Fold Housing Association 
Ireland Ltd

Q4‐2019

683 CALF Turnkey Dublin City
Donnybrook Gardens, Lands of 
Greenfield Park, Donnybrook, 

Dublin 4 (Phase 1)*
4 RHD Housing Q1‐2018

684 CALF Turnkey Dublin City
Elanora Court, Long Mile Road, 
Walkinstown, Dublin 12 (Phase 

1)*
153 Respond Q3‐2020

685 CALF Construction Dublin City Harolds Cross, Dublin 6 (Phase 1) 28
Focus Housing Association 

CLG
Q4‐2016

686 CALF Turnkey Dublin City
Harolds Cross, Dublin 6W (Phase 

1)
12 Respond Q1‐2021
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687 CALF Turnkey Dublin City
Huband Road, Bluebell, Dublin 12 

(Phase 1)
6

Clanmil Housing 
Association Ireland

Q1‐2021

688 CALF Turnkey Dublin City
Lough Conn Road, Ballyfermot, 

Dublin 10 (Phase 1)
1 Túath Housing Association Q4‐2019

689 CALF Turnkey Dublin City
Lough Conn Road, Ballyfermot, 

Dublin 10 (Phase 2)
4 Túath Housing Association Q4‐2020

690 CALF Turnkey Dublin City
Merville Court, Merville Avenue, 

Fairview (Phase 1)
5

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2017

691 CALF Turnkey Dublin City
Millrose House, Bluebell Avenue, 

Dublin 12 (Phase 1)
8 Cluid Housing Q4‐2017

692 CALF Turnkey Dublin City
Mountjoy Square North, Dublin 1 

(Phase 1)
31 Respond Q4‐2019

693 CALF Turnkey Dublin City
Newtown Cottages Malahide 

Road Coolock Dublin 17 (Phase 1)
3

Clanmil Housing 
Association Ireland

Q3‐2020

694 CALF Construction Dublin City
North King Street, Dublin 7  

(Phase 1)
30

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

695 CALF Turnkey Dublin City
Old School House Lane, Magenta 
Crescent, Santry, Dublin 9 (Phase 

1)
8 Túath Housing Association Q4‐2019

696 CALF Construction Dublin City
Orchard Lawns, Ballyfermot 

(Phase 1)
36

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2018

697 CALF Construction Dublin City
Orchard Lawns, Ballyfermot 

(Phase 2)
36

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

698 CALF Turnkey Dublin City
Park West Campus, Kileen Road, 

Dublin 12 (Phase 1)
41 Túath Housing Association Q4‐2020

699 CALF Construction Dublin City
Post Tender ‐ Wad River Close 
Phase 2, Ballymun, Dublin 9  

(Phase 1)
9 Cluid Housing Q4‐2019

700 CALF Construction Dublin City
Post Tender Johns Lane West 

Dublin 8 (Phase 1)
31

Focus Housing Association 
CLG

Q4‐2018
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701 CALF Construction Dublin City
POST TENDER, Poplar Row, 

Ballybough, Dublin 3 (Phase 1)
29 Oaklee Housing Q4‐2019

702 CALF Turnkey Dublin City
Ravensdale Court, Kimmage, 

Dublin 12. (Phase 1)
12 Túath Housing Association Q4‐2020

703 CALF Construction Dublin City
Revised ‐ Dominic Place, Dublin 

(Phase 1)
9

The Paddy McGrath 
Housing Project

Q3‐2020

704 CALF Construction Dublin City
Revised Post Tender ‐ Raleigh 
Square, Crumlin (Phase 1)

33 Túath Housing Association Q4‐2019

705 CALF Construction Dublin City
Revised, St Mary’s Mansions, 

Dublin 1 (Phase 1)
80 Cluid Housing Q4‐2019

706 CALF Construction Dublin City
Richmond Road, Dublin 9 (Phase 

1)
40

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

707 CALF Turnkey Dublin City
Royal Canal Crescent, Rathborne 
Park, Rathborne, Dublin15 (Phase 

1)*
16 Cluid Housing Q4‐2020

708 CALF Turnkey Dublin City
Royal Canal Park, Ashtown, Dublin 

15 (Phase 1)*
46 Respond Q4‐2020

709 CALF Turnkey Dublin City
St Agnes Convent, Armagh Road, 
Crumlin, Dublin 12 (Phase 1)

44
Fold Housing Association 

Ireland Ltd
Q4‐2019

710 CALF Turnkey Dublin City
St Agnes Convent, Armagh Road, 
Crumlin, Dublin 12 (Phase 1)

6
Fold Housing Association 

Ireland Ltd
Q4‐2020

711 CALF Turnkey Dublin City
St Agnes Convent, Armagh Road, 
Crumlin, Dublin 12 (Phase 2)

42
Fold Housing Association 

Ireland Ltd
Q2‐2020

712 CALF Turnkey Dublin City
St Agnes Convent, Armagh Road, 
Crumlin, Dublin 12 (Phase 3)

11
Fold Housing Association 

Ireland Ltd
Q4‐2020

713 CALF Turnkey Dublin City
Stormanstown Hall, Ballymun 
Road, (revised) (Phase 1)

42 Oaklee Housing Q3‐2018

714 CALF Turnkey Dublin City
Sundrive Mews, Kimmage, Dublin 

12 (Phase 1)
9 Cluid Housing Q4‐2019
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715 CALF Turnkey Dublin City Thornwood, Beaumont (Phase 1) 28 Túath Housing Association Q2‐2016

716 CALF Turnkey Dublin City Thornwood, Beaumont (Phase 2) 18 Túath Housing Association Q4‐2016

717 CALF Turnkey Dublin City Thornwood, Beaumont (Phase 3) 14 Túath Housing Association Q1‐2017

718 CALF Turnkey Dublin City Thornwood, Beaumont (Phase 4) 8 Túath Housing Association Q1‐2017

719 CALF Turnkey Dublin City
Tonlegee Road, Dublin 5  (Phase 

1)
47

Fold Housing Association 
Ireland Ltd

Q4‐2018

720
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Dublin City Ayrfield, Malahide Road 150 *N/A Q1‐2019

721
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Dublin City Scribblestown 70 *N/A Q4‐2020

722
SHIP CONSTRUCTION 

TURNKEY
Fingal

Blackmills Grove, Blakestown 
Road, Mulhuddard

10 *N/A Q2‐2017

723
SHIP CONSTRUCTION 

TURNKEY
Fingal

Balgriffin Grove, Malahide Road, 
Balgriffin

6 *N/A Q1‐2017

724
SHIP CONSTRUCTION 

TURNKEY
Fingal Hansfield, Ongar, Dublin 15 36 *N/A Q3‐2017

725
SHIP CONSTRUCTION 

TURNKEY
Fingal Hansfield, Ongar, Dublin 15 16 *N/A Q1‐2018

726
SHIP CONSTRUCTION 

TURNKEY
Fingal Hansfield, Ongar, Dublin 15 16 *N/A Q2‐2018

727
SHIP CONSTRUCTION 

TURNKEY
Fingal Ravenswood, North Road, Finglas 2 Peter McVerry Trust Ltd Q4‐2018

728
SHIP CONSTRUCTION 

TURNKEY
Fingal Boroimhe, Swords 6 *N/A Q3‐2018
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729
SHIP CONSTRUCTION 

TURNKEY
Fingal Cnoc Dubh, Ballyboughal 6 *N/A Q4‐2018

730
SHIP CONSTRUCTION 

TURNKEY
Fingal Kenure Gate, Park Road, Rush 4 *N/A Q4‐2018

731
SHIP CONSTRUCTION 

TURNKEY
Fingal Glaslinn, Donabate 3 *N/A Q4‐2018

732
SHIP CONSTRUCTION 

TURNKEY
Fingal

Bremore Pastures Park, 
Balbriggan

4 *N/A Q4‐2018

733
SHIP CONSTRUCTION 

TURNKEY
Fingal

Northwood Green, Santry, Dublin 
9

37 *N/A Q4‐2018

734
SHIP CONSTRUCTION 

TURNKEY
Fingal Hollytown Cottages 4 *N/A Q4‐2019

735
SHIP CONSTRUCTION 

TURNKEY
Fingal

Cnoc Dubh Ballyboughal Co. 
Dublin

5 *N/A Q3‐2019

736
SHIP CONSTRUCTION 

TURNKEY
Fingal Rahillion, Donabate 1 *N/A Q4‐2019

737
SHIP CONSTRUCTION 

TURNKEY
Fingal

Bay Meadows Avenue/Square, 
Hollystown Dublin 15

12 *N/A Q4‐2020

738
SHIP CONSTRUCTION 

TURNKEY
Fingal

Bay Meadows, Hollystown, Dublin 
15

10 *N/A Q3‐2020

739
SHIP CONSTRUCTION SINGLE 

STAGE
Fingal Outlands, Rathbeale Road, Swords 11 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

740
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Fingal Avondale, Mulhuddart, Dublin 15 42 *N/A Q4‐2019

741
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Fingal Pinewood, Balbriggan 20 *N/A Q2‐2018

742
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Fingal Wellview, Mulhuddart 20 *N/A Q4‐2017

24/05/2021 53/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

743
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Fingal

Church Road, Mulhuddart, Dublin 
15

22 *N/A Q4‐2019

744
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Fingal

Church Fields, Phase 2B, 
Mulhuddart, Dublin 15.

51 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

745 SHIP CONSTRUCTION Fingal Rivermeade, St. Margarets 2 *N/A Q2‐2019

746 SHIP CONSTRUCTION Fingal Rowlestown 10 *N/A Q2‐2019

747 SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk 5 *N/A Q2‐2018

748 SHIP CONSTRUCTION Fingal
Castlelands, Park View, Balbriggan 

(Phase 3)
24 *N/A Q1‐2019

749 SHIP CONSTRUCTION Fingal Rathbeale Road, Swords 24 *N/A Q2‐2020

750 SHIP CONSTRUCTION Fingal The Grange, Ballyboughal 2 *N/A Q3‐2017

751 SHIP CONSTRUCTION Fingal Cappaghfinn (Phase 1) 14 *N/A Q2‐2016

752 SHIP CONSTRUCTION Fingal St. Cronan's Green, Swords 14 *N/A Q2‐2016

753 SHIP CONSTRUCTION Fingal
St. Cronan's Cottages, Swords ‐ 

Infill
1 *N/A Q2‐2016

754 SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk 25 *N/A Q4‐2017

755 SHIP CONSTRUCTION Fingal The Grange, Ballyboughal 6 *N/A Q4‐2018

756 SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk 15 *N/A Q1‐2018

24/05/2021 54/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

757 SHIP CONSTRUCTION Fingal
Redevelopment of Community 
Centre, Pinewood, Balbriggan

2 *N/A Q3‐2019

758 SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk 4 *N/A Q3‐2018

759 SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk 25 *N/A Q4‐2018

760 SHIP CONSTRUCTION Fingal Tucketts Lane, Howth 8 *N/A

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

761 SHIP CONSTRUCTION Fingal Wellview 20 *N/A Q3‐2020

762 SHIP CONSTRUCTION Fingal Rowlestown 6 *N/A Q4‐2019

763 SHIP CONSTRUCTION Fingal Rowlestown 6 *N/A Q4‐2019

764 SHIP CONSTRUCTION Fingal
Cappaghfinn, Cappagh Road 

Finglas ‐ Phase 3
69 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

765 SHIP CONSTRUCTION Fingal Rowlestown 4 *N/A Q3‐2019

766 SHIP CONSTRUCTION Fingal Leonards Garage, Lusk 10 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

767 SHIP CONSTRUCTION Fingal Church Road, Lusk 5 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

768 SHIP CONSTRUCTION Fingal
Church Fields, Phase 2B, 
Mulhuddart, Dublin 15.

16 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

769 CAS CONSTRUCTION Fingal Killhedge Lane Dun Emer 48
Túath Housing Association 

Ltd

Stage 1 approved Q1‐2017, 
outline design and costs 

being prepared.

770 CAS CONSTRUCTION Fingal Ravenswood, North Road, Finglas 6 Peter McVerry Trust Ltd Q4‐2018
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771 CAS CONSTRUCTION Fingal 22 College Street, Baldoyle 4 Cluid Housing Association Q3‐2020

772 CAS CONSTRUCTION Fingal Darcystown, Ringfort, Balrothery 9
North ＆ East Housing 

Association Ltd
Q3‐2017

773 CAS CONSTRUCTION Fingal Estuary Road, Malahide 8
Society of Saint Vincent de 

Paul
Q2‐2018

774 CAS CONSTRUCTION Fingal Garristown 5
North ＆ East Housing 

Association Ltd

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

775 CALF Turnkey Fingal
4 units, Taylor Hill, Balbriggan, Co. 

Dublin (Phase 1)
4 Cluid Housing Q4‐2018

776 CALF Turnkey Fingal
Allendale Square, Clonsilla, Dublin 

15 (Phase 1)*
28 Respond Q2‐2020

777 CALF Turnkey Fingal
An Muileann, Kettles Lane, 
Swords, Dublin (Phase 1)

24
Circle Voluntary Housing 

Association Ltd
Q4‐2019

778 CALF Turnkey Fingal
Barnwell Woods, Hansfield, Dublin 

15 (Phase 1)*
12 Túath Housing Association Q4‐2018

779 CALF Turnkey Fingal
Barnwell Woods, Hansfield, Dublin 

15 (Phase 2)*
12 Túath Housing Association Q4‐2018

780 CALF Turnkey Fingal
Belcamp Manor, Malahide Road, 
Balgriffin, Dublin 13 (Phase 1)

18 Túath Housing Association Q4‐2019

781 CALF Turnkey Fingal
Belcamp Manor, Malahide Road, 
Balgriffin, Dublin 13 (Phase 2)

15 Túath Housing Association Q4‐2019

782 CALF Turnkey Fingal
Belcamp Manor, Malahide Road, 
Balgriffin, Dublin 13 (Phase 3)

16 Túath Housing Association Q4‐2019

783 CALF Turnkey Fingal
Bellingsmore, Hollywoodrath, 

Dubin 15 (Phase 1)
29 Túath Housing Association Q4‐2020

784 CALF Turnkey Fingal
Bellingsmore, Hollywoodrath, 

Dubin 15 (Phase 2)
12 Túath Housing Association Q4‐2020
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785 CALF Turnkey Fingal
Carrs Lane, Malahide Road, Dublin 

17 (Phase 1)*
29 Respond Q4‐2019

786 CALF Turnkey Fingal
Carrs Lane, Malahide Road, Dublin 

17 (Phase 2)*
30 Respond Q4‐2019

787 CALF Turnkey Fingal
Castlegrange Park (2) Clonsilla 

(Phase 1)
5 Túath Housing Association Q2‐2016

788 CALF Turnkey Fingal
Castlegrange Park (2) Clonsilla 

(Phase 2)
7 Túath Housing Association Q3‐2016

789 CALF Turnkey Fingal
Castlegrange Park (2) Clonsilla 

(Phase 3)
7 Túath Housing Association Q4‐2016

790 CALF Turnkey Fingal
Castlegrange Park (2) Clonsilla 

(Phase 4)
21 Túath Housing Association Q1‐2017

791 CALF Turnkey Fingal
Castlegrange Park (2) Clonsilla 

(Phase 5)
8 Túath Housing Association Q2‐2017

792 CALF Turnkey Fingal
Charlestown Centre, Charlestown 

Place & St., Margarets Road, 
Dublin 11 (Phase 1)*

94 Respond Q3‐2019

793 CALF Turnkey Fingal
Charlestown Centre, Charlestown 

Place & St., Margarets Road, 
Dublin 11 (Phase 2)*

44 Respond Q3‐2019

794 CALF Turnkey Fingal
Cois Sruthan, Ballyboughal, 

Co.Dublin (Phase 1)*
17 Oaklee Housing Q3‐2020

795 CALF Turnkey Fingal
Drynam Heath, Feltrim Road, 
Swords, Co. Dublin (Phase 1)

11 Túath Housing Association Q4‐2019

796 CALF Turnkey Fingal
Drynam Heath, Feltrim Road, 
Swords, Co. Dublin (Phase 2)*

6 Túath Housing Association Q1‐2019

797 CALF Turnkey Fingal

Dun Si, St. Marnock Bay, Station 
Road, Portmarnock, Co. Dublin

 (Phase 1)*

10 Cluid Housing Q2‐2020

798 CALF Turnkey Fingal

Dun Si, St. Marnock Bay, Station 
Road, Portmarnock, Co. Dublin

 (Phase 2)*

5 Cluid Housing Q4‐2020
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799 CALF Turnkey Fingal Dunsoghly, Dublin 11 (Phase 1)* 19 Cluid Housing Q4‐2020

800 CALF Turnkey Fingal
Knightsgate, Rush, Co. Dublin 

(Phase 1)*
38 Cluid Housing Q4‐2019

801 CALF Turnkey Fingal
Knightsgate, Rush, Co. Dublin 

(phase 2) (Phase 1)
19 Cluid Housing Q3‐2020

802 CALF Construction Fingal
Ladyswell Road & Church Road, 
Mulhuddart, Dublin 15  (Phase 1)

65 Cluid Housing Q4‐2018

803 CALF Turnkey Fingal
Lanesborough Close, Finglas, 

Dublin 11 (Phase 1)*
21 Cluid Housing Q4‐2018

804 CALF Turnkey Fingal
Martello Place, Balbriggan, Co 

Dublin  (Phase 1)
18 Respond Q3‐2018

805 CALF Turnkey Fingal
Millers Glen, Oldtown, Swords, 

Co. Dublin (Phase 1)*
28 The Iveagh Trust Q4‐2020

806 CALF Turnkey Fingal
Millers Glen, Phase 3, Oldtown, 

Swords (Phase 1)*
14 The Iveagh Trust Q4‐2019

807 CALF Turnkey Fingal
Norseman's Court, Norseman's 
Walk, Lusk Village, Lusk, Co. 

Dublin (Phase 1)*
18 Cluid Housing Q4‐2020

808 CALF Turnkey Fingal
Northwood Green, Santry, Dublin 

9 (Phase 1)*
6 Respond Q4‐2018

809 CALF Turnkey Fingal
Northwood, Ballymun Cross, 
Santry, Dublin 9 (Phase 1)

48 Respond Q4‐2019

810 CALF Turnkey Fingal
Northwood, Ballymun Cross, 
Santry, Dublin 9 (Phase 2)*

7 Respond Q2‐2020

811 CALF Construction Fingal
Old Coolock Lane, Santry, Dublin 9 

(Phase 1)
28

Circle Voluntary Housing 
Association Ltd

Q1‐2019

812 CALF Turnkey Fingal
Old Corduff Road, 

Blanchardstown, Dublin 15 (Phase 
1)

17 Respond Q4‐2020
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813 CALF Turnkey Fingal
Old Corduff Road, 

Blanchardstown, Dublin 15 (Phase 
2)*

10 Respond Q4‐2018

814 CALF Turnkey Fingal
Pappan Grove, Northwood, 
Santry, Dublin 9 (Phase 1)*

35 Túath Housing Association Q3‐2019

815 CALF Turnkey Fingal
Phoenix Park Avenue, 

Castleknock, Dublin 15 (Phase 1)*
31

Fold Housing Association 
Ireland Ltd

Q4‐2019

816 CALF Turnkey Fingal
Riverwood Square, Dublin 15 

(Phase 1)*
24 Cluid Housing Q4‐2019

817 CALF Turnkey Fingal
Semple Woods, Donabate, Co. 

Dublin (Phase 1)*
7 Túath Housing Association Q4‐2020

818 CALF Turnkey Fingal
Semple Woods, Donabate, Co. 

Dublin (Phase 2)*
3 Túath Housing Association Q4‐2019

819 CALF Turnkey Fingal
Semple Woods, Donabate, North 

County Dublin (Phase 1)*
30 Túath Housing Association Q4‐2019

820 CALF Turnkey Fingal
St Marnock’s Bay, Portmarnock, 

Co Dublin   (Phase 1)*
10 Cluid Housing Q4‐2017

821 CALF Turnkey Fingal
St Werburghs Court Drynam Rd 
Swords Co Dublin (Phase 1)*

18 Túath Housing Association Q4‐2017

822 CALF Turnkey Fingal
Station Manor, Station Road, 

Portmarnock, Co. Dublin (Phase 
1)*

3
Circle Voluntary Housing 

Association Ltd
Q2‐2019

823 CALF Turnkey Fingal
Station Manor, Station Road, 

Portmarnock, Co. Dublin (Phase 
2)*

8
Circle Voluntary Housing 

Association Ltd
Q4‐2017

824 CALF Turnkey Fingal
Taylor Hill Crescent, Balbriggan, 

Co. Dublin (Phase 1)
4 Cluid Housing Q4‐2018

825 CALF Turnkey Fingal
Taylor Hill, Balbriggan, Co. Dublin 

(Phase 1)
21 Cluid Housing Q2‐2020

826 CALF Turnkey Fingal
Taylor Hill, Balbriggan, Co. Dublin 

(Phase 1)*
31 Cluid Housing Q4‐2018
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827 CALF Turnkey Fingal
Taylor Hill, Balbriggan, Co. Dublin 

(Phase 1)*
24 Cluid Housing Q4‐2019

828 CALF Turnkey Fingal
Taylor Hill, Balbriggan, Co. Dublin 

(Phase 2)
1 Cluid Housing Q4‐2020

829 CALF Turnkey Fingal
The Forge, Lusk, Co. Dublin (Phase 

1)
8 Oaklee Housing Q4‐2019

830 CALF Turnkey Fingal
The Hermitage, Balgriffin, Co 

Dublin  (Phase 1)*
54 Cluid Housing Q4‐2017

831 CALF Turnkey Fingal
Waterside, Malahide, Dublin 

(Phase 1)
5 Cluid Housing Q4‐2020

832 CALF Turnkey Fingal
Weavers Wood, Clonsilla Road, 
Clonsilla, Dublin 15  (Phase 1)*

33
Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2018

833 CALF Turnkey Fingal
Weston, Feltrim Road, Swords, 
North County Dublin (Phase 1)

24 Oaklee Housing Q4‐2019

834 CALF Turnkey Fingal
Weston, Feltrim Road, Swords, 
North County Dublin (Phase 2)*

10 Oaklee Housing Q3‐2020

835 CALF Turnkey Fingal
 Wrens Hill, (Formerly The 

Galleries),  Donabate, Co. Dublin 
(Phase 1)

43 Oaklee Housing Q4‐2019

836
SHIP CONSTRUCTION 

TURNKEY
Galway City

Radharc na Gréine, (Glasshouse 
Site) Monivea Road (Phase 1)

6 *N/A Q3‐2019

837
SHIP CONSTRUCTION 

TURNKEY
Galway City

Radharc na Gréine (Glasshouse 
Site), Monivea Road ‐ (Phase 2)

16 *N/A Q4‐2019

838
SHIP CONSTRUCTION 

TURNKEY
Galway City

Radharc na Gréine (Glasshouse 
Site), Monivea Road ‐ (Phase 3)

7 *N/A Q4‐2019

839
SHIP CONSTRUCTION 

TURNKEY
Galway City

Radharc na Gréine (Glasshouse 
Site), Monivea Road ‐ (Phase 4)

13 *N/A Q3‐2020

840
SHIP CONSTRUCTION 

TURNKEY
Galway City

Radharc na Gréine (Glasshouse 
Site), Monivea Road ‐ (Phase 5)

8 *N/A Q4‐2020
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841
SHIP CONSTRUCTION 

TURNKEY
Galway City

Garraí Caol, (Coast Road Site) 
Dublin Road

27 *N/A Q1‐2020

842
SHIP CONSTRUCTION 

TURNKEY
Galway City

Garraí Caol (Coast Road Site) 
Dublin Road

26 *N/A Q1‐2020

843 SHIP CONSTRUCTION Galway City
Ard Cré, Ballymoneen Road 

(Phase 2)
78 *N/A Q4‐2020

844 SHIP CONSTRUCTION Galway City
Ard Cré, Ballymoneen Road 

(Phase 1)
14 *N/A Q2‐2018

845 SHIP CONSTRUCTION Galway City Monivea Road, Ballybaan More 15 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

846 SHIP CONSTRUCTION Galway City
Garraí Beag, Monivea Road, 

Ballybaan More
58 *N/A Q1‐2020

847 SHIP CONSTRUCTION Galway City Keeraun, Ballymoneen Road 60 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

848 SHIP CONSTRUCTION Galway City Clareview Park, Ballybaan 5 *N/A Q1‐2021

849 SHIP CONSTRUCTION Galway City Merlin Park Lands, Galway City 18 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

850 CAS CONSTRUCTION Galway City 97/98 Rockfield 4
Carraig Dubh Housing 

Association
Q1‐2018

851 CAS CONSTRUCTION Galway City Cul Garrai, Rahoon 6
Peter Triest Housing 

Association Ltd
Q4‐2020

852 CAS CONSTRUCTION Galway City
47 Forster Street, Galway City 
(Domestic Violence Refuge)

9 Cope Galway Q4‐2019

853 CAS CONSTRUCTION Galway City Doughiska, Galway City 7 Respond
Stage 1 approved Q2‐2019, 
outline design and costs 

being prepared.

854 CALF Turnkey Galway City
Belmont, Renmore, Galway City 

(Phase 1)*
16

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019
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855 CALF Turnkey Galway City
Block C, Sraith Fhada, Doughiska, 

Galway (Phase 1)
11 Túath Housing Association Q4‐2020

856 CALF Turnkey Galway City
Block D, Sraith Fhada, Doughiska, 

Galway (Phase 1)
14 Túath Housing Association Q4‐2019

857 CALF Turnkey Galway City
Boireann Beag, Ros Cam, Galway 

(Phase 1)
16 Cluid Housing Q4‐2016

858 CALF Turnkey Galway City
Breacan, Letteragh Road, Galway 

City (Phase 1)*
2 Túath Housing Association Q4‐2019

859 CALF Turnkey Galway City
Caireal Mor (Phase 2), Headford 
Road, Castlegar, Galway (Phase 1)

7 Respond Q4‐2019

860 CALF Turnkey Galway City
Caireal Mor (Phase 2), Headford 
Road, Castlegar, Galway (Phase 

2)*
8 Respond Q3‐2020

861 CALF Turnkey Galway City
Caireal Mor, Castlegar Road, 

Galway (Phase 1)
10 Respond Q4‐2019

862 CALF Turnkey Galway City
Caireal Mor, Castlegar Road, 

Galway (Phase 2)
71 Respond Q4‐2020

863 CALF Turnkey Galway City
Clybaun Road, Knocknacarra, 

Galway (Phase 1)
9 Túath Housing Association Q4‐2020

864 CALF Turnkey Galway City
Cnoc na Ri, Clybaun Road, Galway  

(Phase 1)*
2 Cluid Housing Q3‐2017

865 CALF Turnkey Galway City
Creig Ard, Roscam, Galway City  

(Phase 1)
9 Cluid Housing Q4‐2020

866 CALF Turnkey Galway City
Creig Ard, Roscam, Galway City  

(Phase 2)
10 Cluid Housing Q4‐2019

867 CALF Turnkey Galway City
Creig Ard, Roscam, Galway City, 

Co. Galway (Phase 1)*
17 Cluid Housing Q4‐2019

868 CALF Turnkey Galway City
Gaelcarrig, Letteragh, Galway City 

(Phase 1)
43 Respond Q3‐2020
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869 CALF Turnkey Galway City
Gaelcarrig, Letteragh, Galway City 

(Phase 2)*
40 Respond Q3‐2020

870 CALF Turnkey Galway City
Leana Theas, Cappagh Road, 

Galway City (Phase 1)*
10

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

871 CALF Turnkey Galway City
Letteragh Road, Rahoon, Galway 

City (Phase 1)*
23 Cluid Housing Q3‐2020

872 CALF Turnkey Galway City
Letteragh Road, Rahoon, Galway 

City (Phase 2)
16 Cluid Housing Q3‐2020

873 CALF Turnkey Galway City
Letteragh Road, Rahoon, Galway 

City (Phase 3)*
25 Cluid Housing Q3‐2020

874 CALF Turnkey Galway City
Maigh Rua, Doughiska, Galway  

(Phase 1)
23

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2017

875 CALF Turnkey Galway City
Maoilin, Ballymoneen Road, 

Galway (Phase 1)*
2 Túath Housing Association Q1‐2017

876 CALF Turnkey Galway City
Maoilin, Ballymoneen Road, 

Galway (Phase 2)*
4 Túath Housing Association Q4‐2017

877 CALF Turnkey Galway City
Maoilin, Ballymoneen Road, 

Knocknacarra, Galway CIty (Phase 
1)*

3 Túath Housing Association Q3‐2018

878 CALF Turnkey Galway City
Reilean, Roscam, Block 5 Galway 

(Phase 1)*
12 Túath Housing Association Q2‐2017

879 CALF Turnkey Galway City
Reilean, Roscam,Block 4 Galway 

(Phase 1)*
12 Túath Housing Association Q2‐2017

880 CALF Turnkey Galway City
Revised Murrough, Renmore, 

Galway  (Phase 1)*
20 Cluid Housing Q1‐2019

881
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Galway City Ballyburke 74 *N/A Q4‐2019

882
SHIP CONSTRUCTION 

TURNKEY
Galway County Lorro Gate, Prospect, Athenry 14 *N/A Q4‐2017
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883
SHIP CONSTRUCTION 

TURNKEY
Galway County Arvough, Kinvara 6 *N/A Q4‐2017

884
SHIP CONSTRUCTION 

TURNKEY
Galway County

Castlecourt, Abbey Street, 
Portumna

10 *N/A Q4‐2017

885
SHIP CONSTRUCTION 

TURNKEY
Galway County Ashthorn Avenue, Headford 10 *N/A Q4‐2018

886
SHIP CONSTRUCTION 

TURNKEY
Galway County Cuirt na hAbhann, Claregalway  8 *N/A Q4‐2018

887
SHIP CONSTRUCTION 

TURNKEY
Galway County

Tulaigh na Gréine, Tullahill, 
Loughrea

19 *N/A Q4‐2019

888
SHIP CONSTRUCTION 

TURNKEY
Galway County

Gort na dTulach, Tullahill, 
Loughrea ‐ Phase 2A

17 *N/A Q4‐2019

889
SHIP CONSTRUCTION 

TURNKEY
Galway County Arvough, Kinvara 4 *N/A Q4‐2019

890
SHIP CONSTRUCTION 

TURNKEY
Galway County

Gort an Choirce, Tubber Road, 
Gort

24 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

891
SHIP CONSTRUCTION 

TURNKEY
Galway County

Páirc an Triantáin, Tullahill, 
Loughrea, ‐ Phase 3

10 *N/A Q4‐2020

892
SHIP CONSTRUCTION 

TURNKEY
Galway County

Gort na dTulach, Tullahill, 
Loughrea ‐ Phase 2B

15 *N/A Q4‐2020

893
SHIP CONSTRUCTION 

TURNKEY
Galway County Kylebroughlan, Moycullen  8 *N/A Q4‐2020

894
SHIP CONSTRUCTION 

TURNKEY
Galway County Kylebroughlan, Moycullen  10 *N/A Q4‐2020

895
SHIP CONSTRUCTION 

TURNKEY
Galway County Kylebroughlan, Moycullen  7 *N/A Q4‐2020

896
SHIP CONSTRUCTION 

TURNKEY
Galway County Kylebroughlan, Moycullen  9 *N/A Q1‐2021
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897
SHIP CONSTRUCTION 

TURNKEY
Galway County Kylebroughlan, Moycullen  10 *N/A Q1‐2021

898
SHIP CONSTRUCTION 

TURNKEY
Galway County

Garraí Mhic Aodha, Tubber Road, 
Gort 

17 *N/A Q2‐2020

899
SHIP CONSTRUCTION 

TURNKEY
Galway County

Páirc an Triantáin, Tullahill, 
Loughrea ‐ Phase 4

9 *N/A Q3‐2018

900
SHIP CONSTRUCTION 

TURNKEY
Galway County

Garraí Mhic Aodha, Tubber Road, 
Gort

14 *N/A Q2‐2020

901
SHIP CONSTRUCTION 

TURNKEY
Galway County

Gort an Choirce, Tubber Road, 
Gort

21 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

902
SHIP CONSTRUCTION 

TURNKEY
Galway County

Gort an Choirce, Tubber Road, 
Gort

8 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

903 SHIP CONSTRUCTION Galway County Esker Fields, Ballinasloe 2 *N/A Q4‐2019

904 SHIP CONSTRUCTION Galway County Garbally Drive, Ballinasloe 10 *N/A Q3‐2019

905 SHIP CONSTRUCTION Galway County Na Clocha Rua, An Cheathrú Rua 4 *N/A Q4‐2019

906 SHIP CONSTRUCTION Galway County Ardrahan (SRD) 1 *N/A Q4‐2017

907 SHIP CONSTRUCTION Galway County Callowfinish, Carna (SRD) 1 *N/A Q2‐2018

908 SHIP CONSTRUCTION Galway County Waterdale, Claregalway (SRD) 1 *N/A Q4‐2018

909 SHIP CONSTRUCTION Galway County Corndulla (SRD) 1 *N/A Q1‐2019

910 SHIP CONSTRUCTION Galway County Cill Ciarán (SRD) 1 *N/A Q3‐2018
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On Site Completed

911 SHIP CONSTRUCTION Galway County Kinvara (SRD) 1 *N/A Q3‐2018

912 SHIP CONSTRUCTION Galway County Cnoc na Carraige, Roundstone 8 *N/A Q4‐2020

913 SHIP CONSTRUCTION Galway County
Gort na gCloch, Hospital Road, 

Clifden
16 *N/A Q4‐2020

914 SHIP CONSTRUCTION Galway County
Bridge Court, Ahascragh, 

Ballinasloe
18 *N/A

Stage 2 approved Q2‐2019, 
full design/tender being 

prepared.

915 SHIP CONSTRUCTION Galway County Caisleán Raithlín, Ardrahan 12 *N/A
Stage 2 approved Q2‐2019, 
full design/tender being 

prepared.

916 SHIP CONSTRUCTION Galway County Barrack Street, Loughrea 5 *N/A Q2‐2020

917 SHIP CONSTRUCTION Galway County Gilmartin Road, Tuam ‐ Phase 2 24 *N/A Q3‐2019

918 SHIP CONSTRUCTION Galway County Cartron, Kinvara 10 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

919 SHIP CONSTRUCTION Galway County Gort Uí Lochlainn, Moycullen 31 *N/A
Stage 2 approved Q4‐2019, 
full design/tender being 

prepared.

920 SHIP CONSTRUCTION Galway County Gilmartin Road, Tuam 16 *N/A Q4‐2018

921 SHIP CONSTRUCTION Galway County Fána Bhuí, Tuam 18 *N/A Q4‐2020

922 SHIP CONSTRUCTION Galway County Gilmartin Road, Tuam ‐ Phase 3 19 *N/A Q4‐2019

923 SHIP CONSTRUCTION Galway County Cnoc na Carraige , Roundstone 6 *N/A Q1‐2021

924 SHIP CONSTRUCTION Galway County Ballyglass, Ardrahan (SRD) 1 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.
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925 SHIP CONSTRUCTION Galway County Woodpark, Portumna (SRD) 1 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

926 SHIP CONSTRUCTION Galway County
Carrowmore West, Clontuskert, 

Ballinasloe (SRD)
1 *N/A

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

927 SHIP CONSTRUCTION Galway County Woodfireld, Dunmore (SRD) 1 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

928 SHIP CONSTRUCTION Galway County
Knockaloura West, Brownsgrove, 

Tuam (SRD)
1 *N/A

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

929 SHIP CONSTRUCTION Galway County Creggaturlough, Craughwell (SRD) 1 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

930 SHIP CONSTRUCTION Galway County
Gort na gCloch, Hospital Road, 

Clifden
10 *N/A Q4‐2020

931 SHIP CONSTRUCTION Galway County Fána Bhuí, Tuam 13 *N/A Q4‐2020

932 SHIP CONSTRUCTION Galway County Fána Bhuí, Tuam 18 *N/A Q4‐2020

933 CAS CONSTRUCTION TURNKEY Galway County Tubber Road, Gort 11
Inis Housing Association 

Ltd
Q2‐2020

934 CAS CONSTRUCTION Galway County Letterfrack (Phase 2) 11 Cluid Housing Association Q4‐2020

935 CAS CONSTRUCTION Galway County
Rossaveal Cottages, Ros a Mhíl, 

South Connemara
8 Tearmann Eanna Teoranta

Stage 1 approved Q4‐2016, 
outline design and costs 

being prepared.

936 CAS CONSTRUCTION Galway County Cregboy, Claregalway 14
Claregalway and District 

Day Care Centre
Q3‐2019

937 CAS CONSTRUCTION Galway County Eanach Mheain, Carraroe 13 Tearmann Eanna Teoranta
Stage 2 approved Q4‐2018, 
full design/tender being 

prepared.

938 CAS CONSTRUCTION Galway County Mountbellew 5
Túath Housing Association 

Ltd

Stage 2 approved Q4‐2019, 
full design/tender being 

prepared.
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939 CAS CONSTRUCTION Galway County Springfield, Parkmore, Ballinasloe 4
Peter Triest Housing 

Association Ltd

Stage 1 approved Q2‐2017, 
outline design and costs 

being prepared.

940 CAS CONSTRUCTION Galway County Letterfrack (Phase 1) 13 Cluid Housing Association Q2‐2016

941 CAS CONSTRUCTION Galway County Dunlo Hill, Ballinasloe 18 Cluid Housing Association Q3‐2020

942 CAS CONSTRUCTION Galway County Aggard More, Craughwell 4
Peter Triest Housing 

Association Ltd
Q4‐2019

943 CAS CONSTRUCTION Galway County The Old Post Office, Inverin 4 Tearmann Eanna Teoranta Q4‐2020

944 CAS CONSTRUCTION Galway County Shannon Road, Portumna 4
Carraig Dubh Housing 

Association

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

945 CALF Turnkey Galway County
Cnoc na Si, Portumna, Co Galway 

(Phase 1)
10

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2018

946 CALF Turnkey Galway County
Dunloe Street, Ballinasloe, Co. 

Galway (Phase 1)
9

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

947 CALF Turnkey Galway County
Oranhill, Oranmore, Co. Galway 

(Phase 1)*
22 Cluid Housing Q1‐2021

948 CALF Turnkey Galway County
Riveroaks, Claregalway, Co 

Galway  (Phase 1)
11 Cluid Housing Q4‐2020

949 CALF Turnkey Galway County
Riveroaks, Claregalway, Co 

Galway  (Phase 2)
12 Cluid Housing Q1‐2021

950 CALF Turnkey Galway County
Riveroaks, Claregalway, Co 

Galway  (Phase 3)*
16 Cluid Housing Q4‐2019

951 CALF Construction Galway County
Spiddal Cottages, Co Galway 

(Phase 1)
23 Cluid Housing Q3‐2017

952
SHIP CONSTRUCTION 

TURNKEY
Kerry Ard Na Si, Lispole 2 *N/A Q1‐2018
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953
SHIP CONSTRUCTION 

TURNKEY
Kerry

1‐4 Steeple Meadow View, 
Milltown

4 *N/A Q4‐2017

954
SHIP CONSTRUCTION 

TURNKEY
Kerry Meadow Park, Milltown 9 *N/A Q2‐2018

955
SHIP CONSTRUCTION 

TURNKEY
Kerry Ard Na Si, Lispole, Phase 2 5 *N/A Q3‐2018

956
SHIP CONSTRUCTION 

TURNKEY
Kerry Ardmoniel Heights, Killorglin 3 *N/A Q4‐2018

957
SHIP CONSTRUCTION 

TURNKEY
Kerry

47 Woodview, Cahirdown, 
Listowel

1 *N/A Q2‐2018

958
SHIP CONSTRUCTION 

TURNKEY
Kerry Dromin Upper, Listowel 8 *N/A Q4‐2020

959
SHIP CONSTRUCTION 

TURNKEY
Kerry Ard Na Si, Lispole, Phase 3 3 *N/A Q4‐2018

960
SHIP CONSTRUCTION 

TURNKEY
Kerry

Ardmoniel Heights, Killorglin ‐ 
Phase 2

1 *N/A Q2‐2019

961
SHIP CONSTRUCTION 

TURNKEY
Kerry Ballygologue, Road, Listowel 2 *N/A Q4‐2019

962
SHIP CONSTRUCTION 

TURNKEY
Kerry Marian Terrace, Ballyheigue 9 *N/A

Stage 4 approved Q2‐2019, 
the scheme is fully 

approved.

963
SHIP CONSTRUCTION SINGLE 

STAGE
Kerry Pinewood Estate, Killarney 6 *N/A Q4‐2019

964
SHIP CONSTRUCTION SINGLE 

STAGE
Kerry

Glannagilliagh, Caragh Lake, 
Killorglin (SRD)

1 *N/A Q4‐2020

965
SHIP CONSTRUCTION SINGLE 

STAGE
Kerry Knockawinna, Brosna, Co Kerry 1 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

966
SHIP CONSTRUCTION SINGLE 

STAGE
Kerry

Carrigcannon, Lyreacrumpane 
(SRD)

1 *N/A
Stage 4 approved Q3‐2019, 

the scheme is fully 
approved.
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967 SHIP CONSTRUCTION Kerry Cois Gallain, Killorglin 14 *N/A Q4‐2019

968 SHIP CONSTRUCTION Kerry Rathmore/Barraduff 20 *N/A Q4‐2019

969 SHIP CONSTRUCTION Kerry Ardbhearna, Kenmare 22 *N/A Q4‐2018

970 SHIP CONSTRUCTION Kerry Bill Kinnerk Road, Tralee 4 *N/A Q1‐2018

971 SHIP CONSTRUCTION Kerry Cuirt Eaglaise, Milltown 8 *N/A Q4‐2019

972 SHIP CONSTRUCTION Kerry Killeen, Tralee 21 *N/A Q3‐2019

973 SHIP CONSTRUCTION Kerry Lixnaw 4 *N/A Q4‐2017

974 SHIP CONSTRUCTION Kerry The Park, Killarney 20 *N/A Q1‐2018

975 SHIP CONSTRUCTION Kerry Courthouse Lawn, Listowel 7 *N/A Q4‐2019

976 SHIP CONSTRUCTION Kerry Dreenagh, Ballyheigue (SRD) 1 *N/A Q1‐2017

977 SHIP CONSTRUCTION Kerry Glenach, Ballybunion 20 *N/A Q1‐2021

978 SHIP CONSTRUCTION Kerry Callinafercy, Milltown 1 *N/A Q4‐2018

979 SHIP CONSTRUCTION Kerry Cahernaboshina, Ventry 1 *N/A Q4‐2018

980 SHIP CONSTRUCTION Kerry An Carrigin, Tralee 28 *N/A Q4‐2020
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981 SHIP CONSTRUCTION Kerry Pinewood Estate, Killarney 1 *N/A Q4‐2018

982 SHIP CONSTRUCTION Kerry Drom West, Glenbeigh 1 *N/A Q4‐2020

983 SHIP CONSTRUCTION Kerry Meanus, Killorglin 1 *N/A Q3‐2019

984 SHIP CONSTRUCTION Kerry Tullig Beg, Killorglin 1 *N/A Q3‐2019

985 SHIP CONSTRUCTION Kerry Owngarry, Killorglin 1 *N/A Q4‐2019

986 SHIP CONSTRUCTION Kerry Lohercannon, Tralee 61 *N/A Q3‐2020

987 SHIP CONSTRUCTION Kerry BallinaKilly Lower, Glenbeigh 1 *N/A Q4‐2020

988 SHIP CONSTRUCTION Kerry Ashgrove, Listowel 1 *N/A Q3‐2017

989 SHIP CONSTRUCTION Kerry Cullenagh Upper, Beaufort 1 *N/A Q1‐2021

990 SHIP CONSTRUCTION Kerry Farranwilliam, Ardfert 22 *N/A Q3‐2019

991 SHIP CONSTRUCTION Kerry Ballyrickard, Tralee 21 *N/A Q3‐2020

992 SHIP CONSTRUCTION Kerry Croogorts, Tralee 30 *N/A Q3‐2020

993 SHIP CONSTRUCTION Kerry Rock Rd., Killarney 10 *N/A Q3‐2020

994 SHIP CONSTRUCTION Kerry Gortamullin, Kenmare (Phase 4) 14 *N/A Q1‐2021
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995 SHIP CONSTRUCTION Kerry Baile an Gharraí, Lixnaw (Phase 2) 10 *N/A Q1‐2020

996 SHIP CONSTRUCTION Kerry Woodview Place, Tarbert 22 *N/A Q1‐2021

997 SHIP CONSTRUCTION Kerry Marconi South, Ballybunion 14 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

998 SHIP CONSTRUCTION Kerry Rahoonane ‐ New Site, Tralee 8 *N/A Q1‐2021

999 SHIP CONSTRUCTION Kerry Rusheen, Ballylongford 7 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

1000 SHIP CONSTRUCTION Kerry Gortamullin, Kenmare (Phase 5) 14 *N/A Q1‐2021

1001 REGENERATION Kerry Croilar Na Mistaelach, Tralee 11 *N/A Q4‐2018

1002 REGENERATION Kerry Urban Terrace, Tralee 2 *N/A Q4‐2016

1003 REGENERATION Kerry Clonmore Road, Tralee 3 *N/A Q4‐2016

1004 REGENERATION Kerry St Martin's Park, Tralee 4 *N/A Q4‐2018

1005 REGENERATION Kerry Dingle Road, Tralee 1 *N/A Q2‐2018

1006 CAS CONSTRUCTION Kerry Armagh House, Killarney 6 Cluid Housing Association Q1‐2021

1007 CAS CONSTRUCTION Kerry 22 College Road, Castleisland 4
Kerry Emigrant Support 
Housing Association Ltd

Q4‐2018

1008 CAS CONSTRUCTION Kerry
Chamfers Place (Mitchels road, 

Tralee)
18 Cluid Housing Association Q4‐2020
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1009 CAS CONSTRUCTION Kerry The Parsonage, Caherciveen 5
Caherciveen Social 

Services (Housing) Ltd
Q4‐2018

1010 CAS CONSTRUCTION Kerry
The Presentation Convent, 

Rathmore
4

Social Action Group 
Rathmore

Q3‐2020

1011 CALF Turnkey Kerry
Ard Na Greine, Knockavota, 

Milltown, Co. Kerry (Phase 1)*
54 Cluid Housing Q4‐2020

1012 CALF Turnkey Kerry
Barraduff, Killarney, Co. Kerry 

(Phase 1)*
15

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

1013 CALF Turnkey Kerry
Barraduff, Killarney, Co. Kerry 

(Phase 2)*
14

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

1014 CALF Turnkey Kerry
Barraduff, Killarney, Co. Kerry 

(Phase 3)
14

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

1015 CALF Turnkey Kerry
Barraduff, Killarney, Co. Kerry 

(Phase 4)*
13

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2021

1016 CALF Turnkey Kerry
Cahirdown Wood, Listowel, Co. 

Kerry (Phase 1)*
12 Cluid Housing Q3‐2020

1017 CALF Turnkey Kerry
Cahirdown Wood, Listowel, Co. 

Kerry (Phase 2)
26 Cluid Housing Q3‐2020

1018 CALF Turnkey Kerry
Cathair Lakes Farrantoreen Road, 

Killorglin, Co Kerry (Phase 1)
5 Cluid Housing Q2‐2016

1019 CALF Turnkey Kerry
Deerpark Avenue, Tralee, Co. 

Kerry (Phase 1)
4

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1020 CALF Turnkey Kerry
Derreen, Killarney, Co Kerry  

(Phase 1)*
61 Cluid Housing Q3‐2020

1021 CALF Turnkey Kerry
Doon Road, Lisloose, Tralee, Co. 

Kerry (Phase 1)*
14

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1022 CALF Turnkey Kerry
Dromcairn, Tralee, Co. Kerry 

(Phase 1)
12 Cluid Housing Q4‐2020
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1023 CALF Turnkey Kerry
 Dun Ard, Doon Road, 

Ballybunnion, Co Kerry (Phase 1)
14 Respond Q4‐2018

1024 CALF Turnkey Kerry
 Dun Ard, Doon Road, 

Ballybunnion, Co Kerry (Phase 2)
2 Respond Q4‐2019

1025 CALF Turnkey Kerry
 Dun Ard, Doon Road, 

Ballybunnion, Co Kerry (Phase 3)
5 Respond Q2‐2020

1026 CALF Turnkey Kerry
 Dun Ard, Doon Road, 

Ballybunnion, Co Kerry (Phase 4)
1 Respond Q3‐2018

1027 CALF Turnkey Kerry
Fortfield, Tralee, Co. Kerry (Phase 

1)*
15 Cluid Housing Q4‐2019

1028 CALF Turnkey Kerry
Hunters Lodge, Hunters Wood, 
Ballyseedy, Tralee, Co. Kerry 

(Phase 1)
10 Cluid Housing Q2‐2020

1029 CALF Turnkey Kerry
Killeen, Abbeydorney Road, 
Tralee, Co. Kerry (Phase 1)*

17 Cluid Housing Q4‐2019

1030 CALF Turnkey Kerry
Lawlers Hill, (formerly Commons 
East)  Ardfert, Co. Kerry (Phase 

1)*
12

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1031 CALF Turnkey Kerry
Lawlers Hill, (formerly Commons 
East)  Ardfert, Co. Kerry (Phase 2)

18
Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1032 CALF Turnkey Kerry
Lios Ard, Lisloose, Tralee, Co. 

Kerry (Phase 1)
28 Cluid Housing Q4‐2019

1033 CALF Turnkey Kerry
Moanmore, Pound Road, 

Castleisland, Co. Kerry (Phase 1)*
14 Cluid Housing Q2‐2020

1034 CALF Turnkey Kerry
Oakwood, Coolegrean, Killarney, 

Co. Kerry (Phase 1)
59 Cluid Housing Q3‐2019

1035 CALF Turnkey Kerry
Sruthan na Saili, Derreen, Co. 

Kerry (Phase 1)*
22 Cluid Housing Q4‐2020

1036 CALF Turnkey Kerry
The Grove, Dingle, Co. Kerry 

(Phase 1)*
20 Cluid Housing Q3‐2020
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1037
SHIP CONSTRUCTION 

TURNKEY
Kildare Bodkin Place, Kilmeague 16 *N/A Q4‐2017

1038
SHIP CONSTRUCTION 

TURNKEY
Kildare Drogheda Street, Monasterevin 6 *N/A Q4‐2017

1039
SHIP CONSTRUCTION 

TURNKEY
Kildare Oaktree, Tully Road, Kildare Town 8 *N/A Q3‐2018

1040
SHIP CONSTRUCTION 

TURNKEY
Kildare

Moore Abbey Court, 
Monasterevin

2 *N/A Q1‐2018

1041
SHIP CONSTRUCTION 

TURNKEY
Kildare

Drogheda Street, Monasterevin 
(Phase 2)

7 *N/A Q1‐2018

1042
SHIP CONSTRUCTION 

TURNKEY
Kildare Moss Brook, Prosperous 2 *N/A Q1‐2018

1043
SHIP CONSTRUCTION 

TURNKEY
Kildare

Hawthorn Manor, Brockagh, Coill 
Dubh

2 *N/A Q4‐2018

1044
SHIP CONSTRUCTION 

TURNKEY
Kildare Whitethorn Park, Allenwood 2 *N/A Q3‐2018

1045
SHIP CONSTRUCTION 

TURNKEY
Kildare The Pike, Castledermot 6 *N/A Q4‐2018

1046
SHIP CONSTRUCTION 

TURNKEY
Kildare Grove Lane, Robertstown 3 *N/A Q1‐2020

1047
SHIP CONSTRUCTION 

TURNKEY
Kildare Brookes Mill, Prosperous 5 *N/A Q4‐2018

1048
SHIP CONSTRUCTION 

TURNKEY
Kildare The Green, Elsmore Naas 5 *N/A Q4‐2018

1049
SHIP CONSTRUCTION 

TURNKEY
Kildare Oakwood Park, Derrinturn  10 *N/A Q1‐2019

1050
SHIP CONSTRUCTION 

TURNKEY
Kildare Oakwood Park, Derrinturn  16 *N/A Q3‐2020
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1051
SHIP CONSTRUCTION 

TURNKEY
Kildare Beech Park Wood, Leixlip 4 *N/A Q3‐2019

1052
SHIP CONSTRUCTION 

TURNKEY
Kildare Oaktree, Tully Road, Kildare Town 18 *N/A Q2‐2019

1053
SHIP CONSTRUCTION 

TURNKEY
Kildare Oakwood Park, Derrinturn  10 *N/A Q3‐2019

1054
SHIP CONSTRUCTION 

TURNKEY
Kildare

Oaktree, Tully Road, Kildare Town 
(Phase 2)

20 *N/A Q3‐2019

1055
SHIP CONSTRUCTION 

TURNKEY
Kildare Cluain Dara, Derrinturn, Kildare 1 *N/A Q2‐2019

1056
SHIP CONSTRUCTION 

TURNKEY
Kildare

Hawthorn Manor, Brockagh, Coill 
Dubh

3 *N/A Q4‐2019

1057
SHIP CONSTRUCTION 

TURNKEY
Kildare School Walk, Allenwood 4 *N/A Q4‐2019

1058
SHIP CONSTRUCTION 

TURNKEY
Kildare Stoneleigh, Naas 6 *N/A Q4‐2019

1059
SHIP CONSTRUCTION 

TURNKEY
Kildare The Willows, Allenwood 1 *N/A Q1‐2020

1060
SHIP CONSTRUCTION 

TURNKEY
Kildare The Willows, Allenwood 1 *N/A Q3‐2020

1061
SHIP CONSTRUCTION 

TURNKEY
Kildare Barrack Close, Ballymore Eustace 2 *N/A Q2‐2020

1062
SHIP CONSTRUCTION 

TURNKEY
Kildare

Hawthorn Manor, Brockagh, Coill 
Dubh

6 *N/A Q2‐2020

1063
SHIP CONSTRUCTION 

TURNKEY
Kildare Brookes Mill Prosperous 1 *N/A Q4‐2019

1064
SHIP CONSTRUCTION 

TURNKEY
Kildare Greenfield House, Maynooth 1 *N/A Q4‐2019
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1065
SHIP CONSTRUCTION 

TURNKEY
Kildare

Crockaun Way, Brownstown 
Manor, The Curragh

10 *N/A Q4‐2020

1066
SHIP CONSTRUCTION 

TURNKEY
Kildare Railway House, Dublin Road, Naas  3 *N/A Q3‐2020

1067
SHIP CONSTRUCTION 

TURNKEY
Kildare Loughminane Green, Kildare Town  2 *N/A Q4‐2020

1068
SHIP CONSTRUCTION 

TURNKEY
Kildare

Crockaun Way, Brownstown 
Manor, The Curragh

26 *N/A Q4‐2020

1069
SHIP CONSTRUCTION 

TURNKEY
Kildare

Crockaun Way, Brownstown 
Manor, The Curragh 

9 *N/A Q4‐2020

1070
SHIP CONSTRUCTION 

TURNKEY
Kildare Barrack Close, Ballymore Eustace 2 *N/A Q3‐2020

1071
SHIP CONSTRUCTION 

TURNKEY
Kildare

Hawthorn Manor, Brockagh, Coill 
Dubh

9 *N/A Q3‐2020

1072
SHIP CONSTRUCTION 

TURNKEY
Kildare Temple Mills, Rathangan 2 *N/A Q4‐2020

1073
SHIP CONSTRUCTION 

TURNKEY
Kildare Longstone, Craddockstown, Naas 5 *N/A Q4‐2020

1074
SHIP CONSTRUCTION 

TURNKEY
Kildare

Coolaghknock Green, Kildare 
Town

4 *N/A Q4‐2020

1075
SHIP CONSTRUCTION 

TURNKEY
Kildare

Hawthorn Manor, Brockagh, Coill 
Dubh

6 *N/A Q4‐2020

1076
SHIP CONSTRUCTION 

TURNKEY
Kildare Oakwood Park, Derrinturm 3 *N/A Q4‐2020

1077
SHIP CONSTRUCTION 

TURNKEY
Kildare The Willows, Allenwood 2 *N/A Q4‐2020

1078
SHIP CONSTRUCTION 

TURNKEY
Kildare The Willows, Allenwood 2 *N/A Q4‐2019
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1079
SHIP CONSTRUCTION 

TURNKEY
Kildare

Straffan Road, Greenfield, 
Maynooth

2 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1080
SHIP CONSTRUCTION 

TURNKEY
Kildare Main Street, Robertstown 2 *N/A Q4‐2020

1081
SHIP CONSTRUCTION 

TURNKEY
Kildare

Coolaghknock Green, Kildare 
Town

2 *N/A Q1‐2021

1082
SHIP CONSTRUCTION 

TURNKEY
Kildare Abbotsfield Clane 3 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1083
SHIP CONSTRUCTION 

TURNKEY
Kildare Old Mill Race, Monasterevin 9 *N/A Q4‐2019

1084
SHIP CONSTRUCTION 

TURNKEY
Kildare Kildangan 20 *N/A Q4‐2020

1085
SHIP CONSTRUCTION 

TURNKEY
Kildare

Coolaghknock Green, Kildare 
Town

2 *N/A Q1‐2020

1086
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Kildare Old Greenfield Road, Maynooth 47 *N/A

Stage 1 approved Q4‐2017, 
outline design and costs 

being prepared.

1087 SHIP CONSTRUCTION Kildare Hillview Terrace, Narraghmore 4 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1088 SHIP CONSTRUCTION Kildare Athgarvan Village 18 *N/A

Stage 3 approved Q3‐2019, 
the scheme is now 

approved to proceed to 
tender.

1089 SHIP CONSTRUCTION Kildare Rathasker Road, Naas 48 *N/A
Stage 1 approved Q1‐2016, 
outline design and costs 

being prepared.

1090 SHIP CONSTRUCTION Kildare
Dunmurry Rise, Bishopsland, 

Kildare Town
32 *N/A Q3‐2019

1091 SHIP CONSTRUCTION Kildare Anne Street, Prosperous 12 *N/A Q3‐2020

1092 SHIP CONSTRUCTION Kildare Beechgrove, Rathangan 18 *N/A Q4‐2019
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1093 SHIP CONSTRUCTION Kildare Kilcock (Phase 2.1) 6 *N/A Q4‐2017

1094 SHIP CONSTRUCTION Kildare Athgarvan Road, Newbridge 13 *N/A Q3‐2018

1095 SHIP CONSTRUCTION Kildare Newtown House, Leixlip 4 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1096 SHIP CONSTRUCTION Kildare Coill Dubh 10 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1097 SHIP CONSTRUCTION Kildare Ardclough Road, Celbridge 36 *N/A
Stage 1 approved Q4‐2017, 
outline design and costs 

being prepared.

1098 SHIP CONSTRUCTION Kildare Kilcock (Phase 2.2) 13 *N/A Q1‐2018

1099 SHIP CONSTRUCTION Kildare Ambassador Site, Kill 33 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1100 SHIP CONSTRUCTION Kildare Carbury 5 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1101 SHIP CONSTRUCTION Kildare St. Evins Park Monasterevin 16 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1102 SHIP CONSTRUCTION Kildare Castle Park, Athy 4 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1103 SHIP CONSTRUCTION Kildare Oldtown Mill, Celbridge 57 *N/A
Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

1104 CAS CONSTRUCTION Kildare Craddockstown, Naas 3
KARE Promoting Inclusion 

for People with 
Intellectual Disabilities

Stage 2 approved Q2‐2018, 
full design/tender being 

prepared.

1105 CAS CONSTRUCTION Kildare Main St., Kilcullen 4
Camphill Communities of 

Ireland

Stage 2 approved Q4‐2017, 
full design/tender being 

prepared.

1106 CAS CONSTRUCTION Kildare El Kantara, Newbridge 2
KARE Promoting Inclusion 

for People with 
Intellectual Disabilities

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.
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1107 CAS CONSTRUCTION Kildare Jigginstown House, Naas 12 Homeless Care Ltd Q4‐2019

1108 CAS CONSTRUCTION Kildare
St. John's Convent, New Street, 

Rathangan
28

Sophia Housing 
Association Ltd

Stage 1 approved Q4‐2019, 
outline design and costs 

being prepared.

1109 CAS CONSTRUCTION Kildare Dominican Lands, Athy 30 Cluid Housing Association
Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

1110 CALF Turnkey Kildare
Bellingsfield, Naas, Kildare (Phase 

1)*
10 Respond Q4‐2018

1111 CALF Turnkey Kildare
Carton Grove, Maynooth, Co. 

Kildare (Phase 1)*
5

Clanmil Housing 
Association Ireland

Q4‐2018

1112 CALF Turnkey Kildare
Castle Farm, Jigginstown, Naas, 

Co. Kildare (Phase 1)
8 Túath Housing Association Q4‐2019

1113 CALF Turnkey Kildare
Castle Farm, Naas, Co. Kildare 

(Phase 1)*
8 Túath Housing Association Q2‐2019

1114 CALF Construction Kildare
Castlefen, Castlesize, Sallins, Co. 

Kildare (Phase 1)
29 Túath Housing Association Q1‐2020

1115 CALF Turnkey Kildare
Cathedral Apartments, Firecastle 
Lane, Kildare Town, Co. Kildare 

(Phase 1)*
6

Cill Dara Housing 
Association

Q4‐2019

1116 CALF Turnkey Kildare
Cathedral Apartments, Firecastle 
Lane, Kildare Town, Co. Kildare 

(Phase 2)*
11

Cill Dara Housing 
Association

Q4‐2019

1117 CALF Turnkey Kildare
Elsmore, Jigginstown and 

Oakpark, Craddockstown, Naas, 
Kildare (Phase 1)*

26 Túath Housing Association Q4‐2019

1118 CALF Turnkey Kildare
Elsmore, Jigginstown and 

Oakpark, Craddockstown, Naas, 
Kildare (Phase 2)*

17 Túath Housing Association Q2‐2018

1119 CALF Turnkey Kildare
Elsmore, Jigginstown, Nass, Co. 

Kildare (Phase 1)*
8 Túath Housing Association Q4‐2018

1120 CALF Turnkey Kildare
Elsmore, Jigginstown, Nass, Co. 

Kildare (Phase 2)*
3 Túath Housing Association Q3‐2019
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1121 CALF Turnkey Kildare
Fenton Green, Kilcock, Co Kildare  

(Phase 1)
18 Túath Housing Association Q1‐2019

1122 CALF Turnkey Kildare
Fenton Green, Kilcock, Co Kildare  

(Phase 2)
6 Túath Housing Association Q1‐2019

1123 CALF Turnkey Kildare
Fenton Green, Kilcock, Co Kildare  

(Phase 3)
6 Túath Housing Association Q1‐2019

1124 CALF Turnkey Kildare
Fenton Green, Kilcock, Co Kildare  

(Phase 4)
6 Túath Housing Association Q2‐2019

1125 CALF Turnkey Kildare
Fenton Green, Kilcock, Co Kildare  

(Phase 5)
4 Túath Housing Association Q2‐2019

1126 CALF Turnkey Kildare
Fenton Green, Kilcock, Co Kildare  

(Phase 6)
5 Túath Housing Association Q3‐2019

1127 CALF Turnkey Kildare
Fenton Green, Kilcock, Co Kildare  

(Phase 7)*
18 Túath Housing Association Q4‐2019

1128 CALF Construction Kildare
Flinters Field (Phase 2), Athy, Co. 

Kildare (Phase 1)
35 Respond Q1‐2021

1129 CALF Turnkey Kildare
Grand Canal Wood, Allenwood, 

Co. Kildare (Phase 1)*
21 Cluid Housing Q1‐2021

1130 CALF Turnkey Kildare
Grand Canal Wood, Allenwood, 

Co. Kildare (Phase 2)
19 Cluid Housing Q3‐2018

1131 CALF Turnkey Kildare
Hawthorn Manor, Brockagh, Coill 
Dubh, Co. Kildare (Phase 1)*

5 Oaklee Housing Q4‐2019

1132 CALF Turnkey Kildare
Kilbelin Abbey, Kildare, Phase 1 

(Phase 1)*
4 Cluid Housing Q1‐2021

1133 CALF Turnkey Kildare
Kilbelin Abbey, Kildare, Phase 2 

(Phase 1)*
4 Cluid Housing Q2‐2019

1134 CALF Turnkey Kildare
Ledwill Park, Kilcock, Co. Kildare 

(Phase 1)*
31 Cluid Housing Q4‐2019
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1135 CALF Turnkey Kildare
Leinster Square, Dublin Street, 
Kildare Town, Co Kildare (Phase 

1)*
4

Clanmil Housing 
Association Ireland

Q1‐2019

1136 CALF Turnkey Kildare
Loughlion, Kildare Town, Kildare 

(Phase 1)
14

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

1137 CALF Turnkey Kildare
Loughlion, Kildare Town, Kildare 

(Phase 2)*
17

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

1138 CALF Turnkey Kildare
Loughlion, Kildare Town, Kildare 

(Phase 3)*
16

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2021

1139 CALF Turnkey Kildare
Loughlion, Kildare Town, Kildare 

(Phase 4)
16

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

1140 CALF Turnkey Kildare
Loughlion, Kildare Town, Kildare 

(Phase 5)*
16

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

1141 CALF Turnkey Kildare
Main Street, Prosperous, Clane, 

Co. Kildare (Phase 1)*
16

Clanmil Housing 
Association Ireland

Q3‐2020

1142 CALF Turnkey Kildare
Mariavilla and Elsmore, Kildare 

(Phase 1)*
15 Túath Housing Association Q4‐2019

1143 CALF Turnkey Kildare
Millfield Manor, Newbridge, Co. 

Kildare (Phase 1)*
19 Cluid Housing Q3‐2018

1144 CALF Turnkey Kildare
Morristown, Newbridge, Co 

Kildare (Phase 1)
14 Cluid Housing Q1‐2018

1145 CALF Turnkey Kildare
Morristown, Newbridge, Co. 

Kildare (Phase 1)*
4 Cluid Housing Q2‐2018

1146 CALF Turnkey Kildare
Oakpark, Craddockstown, Kildare 

(Phase 1)
6 Túath Housing Association Q4‐2020

1147 CALF Turnkey Kildare
Oaktree, Tully Road, Kildare Town 

(Phase 1)*
10 Túath Housing Association Q2‐2018

1148 CALF Turnkey Kildare
Oaktree, Tully Road, Kildare Town 

(Phase 2)*
7 Túath Housing Association Q3‐2018
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1149 CALF Turnkey Kildare
Phase 2, White Oaks, Newbridge, 

Kildare (Phase 1)
36 Cluid Housing Q4‐2019

1150 CALF Turnkey Kildare
Revised Rye Abbey, Kilcock, Co 

Kildare (apts)
 (Phase 1)

33 Cluid Housing Q2‐2017

1151 CALF Turnkey Kildare
Robertstown, Naas , Co.Kildare 

(Phase 1)
5

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1152 CALF Turnkey Kildare
Roseberry Hill, Newbridge (Phase 

1)
13 Túath Housing Association Q2‐2017

1153 CALF Turnkey Kildare
Roseberry Hill, Newbridge (Phase 

2)
16 Túath Housing Association Q4‐2017

1154 CALF Turnkey Kildare
Roseberry Hill, Newbridge (Phase 

3)
16 Túath Housing Association Q1‐2018

1155 CALF Turnkey Kildare
Rye Abbey, Kilcock ‐ revised 

(houses) (Phase 1)
4 Cluid Housing Q2‐2017

1156 CALF Turnkey Kildare
The Arches, Castlefarm, Naas, Co. 

Kildare (Phase 1)*
4 Túath Housing Association Q4‐2020

1157 CALF Turnkey Kildare
The Paddocks, Morristown, 

Newbridge, Kildare (Phase 1)*
5 Cluid Housing Q4‐2019

1158 CALF Turnkey Kildare
The Paddocks, Morristown, 

Newbridge, Kildare (Phase 2)*
3 Cluid Housing Q4‐2020

1159 CALF Turnkey Kildare
The Paddocks, Morristown, 

Newbridge, Kildare (Phase 3)*
16 Cluid Housing Q4‐2018

1160 CALF Turnkey Kildare
The Paddocks, Newbridge, Co 

Kildare (Phase 1)
18 Cluid Housing Q4‐2020

1161 CALF Turnkey Kildare
The Paddocks, Newbridge, Kildare 

(Phase 1)
26 Cluid Housing Q2‐2020

1162 CALF Turnkey Kildare
The Paddocks, Newbridge, Kildare 

(Phase 2)
33 Cluid Housing Q2‐2020
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1163 CALF Turnkey Kildare
The Vestry, Glebelands, Athy, Co. 

Kildare (Phase 1)
18 Respond Q4‐2019

1164 CALF Turnkey Kildare
The Vestry, Glebelands, Athy, Co. 

Kildare (Phase 1)*
18 Respond Q3‐2019

1165 CALF Turnkey Kildare
The Vestry, Glebelands, Athy, Co. 

Kildare (Phase 2)
32 Respond Q2‐2020

1166 CALF Turnkey Kildare
White Oaks, Rickardstown, 

Newbridge, Co. Kildare (Phase 1)*
14 Cluid Housing Q4‐2018

1167 CALF Turnkey Kildare
White Oaks, Rickardstown, 

Newbridge, Co. Kildare (Phase 2)
24 Cluid Housing Q4‐2018

1168 CALF Turnkey Kildare
White Oaks, Rickardstown, 

Newbridge, Co. Kildare (Phase 3)
20 Cluid Housing Q1‐2019

1169 CALF Turnkey Kildare
White Oaks, Rickardstown, 

Newbridge, Co. Kildare (Phase 4)
2 Cluid Housing Q4‐2019

1170 CALF Turnkey Kildare Willouise, Sallins, Kildare (Phase 1) 31 Túath Housing Association Q4‐2020

1171
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Kildare Craddockstown, Naas (Phase 1) 36 *N/A Q2‐2020

1172
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Kildare Craddockstown, Naas (Phase 2) 38 *N/A Q3‐2020

1173
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Kildare Butterstream, Clane 77 *N/A Q1‐2019

1174
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Togher Way, Urlingford 11 *N/A Q2‐2017

1175
SHIP CONSTRUCTION 

TURNKEY
Kilkenny

Newpark, Castlecomer Road, 
Kilkenny

7 *N/A Q1‐2017

1176
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Abbeygate, Ferrybank 8 *N/A Q1‐2018
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1177
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Togher Way, Urlingford 5 *N/A Q4‐2017

1178
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Abbeygate, Ferrybank (Phase 2) 1 *N/A Q3‐2018

1179
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Togher Way, Urlingford (Phase 3) 18 *N/A Q4‐2018

1180
SHIP CONSTRUCTION 

TURNKEY
Kilkenny New Road, Mooncoin 4 *N/A Q3‐2018

1181
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Chapel Street, Mooncoin 2 *N/A Q3‐2018

1182
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Ogenty, Gowran 12 *N/A Q4‐2018

1183
SHIP CONSTRUCTION 

TURNKEY
Kilkenny

Pennefeather Court, Hebron 
Road, Kilkenny

8 *N/A Q3‐2020

1184
SHIP CONSTRUCTION 

TURNKEY
Kilkenny

Limegrove, Oakridge, Ferrybank, 
Co. Kilkenny

4 *N/A Q2‐2020

1185
SHIP CONSTRUCTION 

TURNKEY
Kilkenny

Pennefeather Green, Hebron 
Road, Kilkenny

58 *N/A Q3‐2020

1186
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Lower Kilmacow, Co. Kilkenny 16 *N/A Q3‐2020

1187
SHIP CONSTRUCTION 

TURNKEY
Kilkenny

Limegrove, Ferrybank, Co. 
Kilkenny

15 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

1188
SHIP CONSTRUCTION 

TURNKEY
Kilkenny Piltown, Kilkenny 4 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1189
SHIP CONSTRUCTION SINGLE 

STAGE
Kilkenny

Group Home Cloghabrody, 
Thomastown

4 *N/A Q3‐2020

1190
SHIP CONSTRUCTION SINGLE 

STAGE
Kilkenny Inchacarron, Mullinavat 2 *N/A Q3‐2019
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1191
SHIP CONSTRUCTION SINGLE 

STAGE
Kilkenny Shanganny, Jenkinstown 2 *N/A Q4‐2019

1192
SHIP CONSTRUCTION SINGLE 

STAGE
Kilkenny

Old Fire Station, 
Graiguenamanagh

2 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

1193 SHIP CONSTRUCTION Kilkenny Blackstaff House, Callan 4 *N/A Q4‐2019

1194 SHIP CONSTRUCTION Kilkenny Barna, Freshford 1 *N/A Q2‐2018

1195 SHIP CONSTRUCTION Kilkenny 10 Golf Links Road, Kilkenny 6 *N/A

Stage 3 approved Q1‐2020, 
the scheme is now 

approved to proceed to 
tender.

1196 SHIP CONSTRUCTION Kilkenny Main Street, Piltown 17 *N/A Q4‐2020

1197 SHIP CONSTRUCTION Kilkenny Station Road, Ballyragget 22 *N/A Q3‐2019

1198 SHIP CONSTRUCTION Kilkenny Bolton, Callan 38 *N/A Q3‐2020

1199 SHIP CONSTRUCTION Kilkenny Donaguile, Castlecomer 33 *N/A Q1‐2019

1200 SHIP CONSTRUCTION Kilkenny Rosehill, Kells Road, Kilkenny 6 *N/A Q1‐2017

1201 SHIP CONSTRUCTION Kilkenny Gaol Road, Kilkenny 10 *N/A Q3‐2016

1202 SHIP CONSTRUCTION Kilkenny Greensbridge House 5 *N/A Q4‐2018

1203 SHIP CONSTRUCTION Kilkenny The Broguemaker, Kilkenny 18 *N/A Q2‐2020

1204 SHIP CONSTRUCTION Kilkenny
Ladywell, Thomastown, Co. 

Kilkenny
25 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.
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1205 SHIP CONSTRUCTION Kilkenny
Crokers Hill, Kennyswell Road, 

Kilkenny
88 *N/A

Stage 2 approved Q2‐2019, 
full design/tender being 

prepared.

1206 SHIP CONSTRUCTION Kilkenny Ayrfield 9 *N/A
Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1207 SHIP CONSTRUCTION Kilkenny
Canal Road, Johnstown, Co. 

Kilkenny Project 1
5 *N/A

Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1208 SHIP CONSTRUCTION Kilkenny Canal Road Johnstown Project 2 2 *N/A
Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1209 SHIP CONSTRUCTION Kilkenny Canal Road Johnstown Project 3 4 *N/A
Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1210 CAS CONSTRUCTION TURNKEY Kilkenny Golf Links Road, Kilkenny 15 Respond Q3‐2019

1211 CAS CONSTRUCTION Kilkenny Kingsriver, Ennisnag 4
Kingsriver Housing 
Association Limited

Stage 3 approved Q4‐2020, 
the scheme is now 

approved to proceed to 
tender.

1212 CAS CONSTRUCTION Kilkenny Garrin Green 6
SOS Kilkenny Housing 

Association Ltd
Q4‐2018

1213 CAS CONSTRUCTION Kilkenny Hazelbrook, Newrath 2
Waterford Dove Housing 

Association
Q1‐2018

1214 CAS CONSTRUCTION Kilkenny
Good Shepherd Centre ‐ Wing 

1952
12

The Good Shepherd 
Centre (Kilkenny) Ltd

Q4‐2018

1215 CAS CONSTRUCTION Kilkenny Brooke House, Thomastown 5
Camphill Communities of 

Ireland
Q3‐2017

1216 CAS CONSTRUCTION Kilkenny Friary Walk, Callan 12 Cluid Housing Association Q3‐2016

1217 CAS CONSTRUCTION Kilkenny
Garden Cottage, The Workhouse, 

Callan
1

Camphill Communities of 
Ireland

Q4‐2017

1218 CAS CONSTRUCTION Kilkenny
Red Barn, Patrick Street, 

Ballyragget
12

Good Shepherd Services 
Ltd

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.
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1219 CAS CONSTRUCTION Kilkenny Smith's Road, Ballyraggett 4 Oaklee Housing Trust Q4‐2018

1220 CAS CONSTRUCTION Kilkenny Fennelly's Lane Jerpoint 2
Camphill Communities of 

Ireland

Stage 1 approved Q3‐2017, 
outline design and costs 

being prepared.

1221 CAS CONSTRUCTION Kilkenny 8/9 Kilkenny Street, Castlecomer 3
Good Shepherd Services 

Ltd

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

1222 CAS CONSTRUCTION Kilkenny 19/21 Blackmill Street, Kilkenny 12
Good Shepherd Services 

Ltd

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1223 CAS CONSTRUCTION Kilkenny
Brother Thomas Place, Church 

Lane, Kilkenny
12

Good Shepherd Services 
Ltd

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1224 CAS CONSTRUCTION Kilkenny Bridge Street, Callan 6
Good Shepherd Services 

Ltd
Q4‐2019

1225 CAS CONSTRUCTION Kilkenny Grennan Villa, Thomastown 5
Camphill Communities of 

Ireland
Q3‐2020

1226 CAS CONSTRUCTION Kilkenny
Fiennes Court, William Street, 

Kilkenny
7

Good Shepherd Services 
Ltd

Stage 3 approved Q4‐2020, 
the scheme is now 

approved to proceed to 
tender.

1227 CAS CONSTRUCTION Kilkenny
St. John of god Convent, College 

Road, Kilkenny
12

Sophia Housing 
Association Ltd

Stage 1 approved Q4‐2019, 
outline design and costs 

being prepared.

1228 CAS CONSTRUCTION Kilkenny
The Round House, Kells, Co. 

Kilkenny
4

SOS Kilkenny Housing 
Association Ltd

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

1229 CAS CONSTRUCTION Kilkenny
Ladywell Street, Thomastown, Co. 

Kilkenny
6

Good Shepherd Services 
Ltd

Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

1230 CAS CONSTRUCTION Kilkenny
Dinan lodge,Suttonsrath, 
Jenkinstown, Co. Kilkenny

1 Housing Agency
Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

1231 CAS CONSTRUCTION Kilkenny
Maise 

Belle,Seixeslough,Newpark,Kilken
ny

1
Good Shepherd Services 

Ltd

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

1232 CAS CONSTRUCTION Kilkenny Callan Road, Kilkenny 12
Kilkenny Voluntary 
Housing Association

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

24/05/2021 88/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

1233 CALF Turnkey Kilkenny Castlehyde, Rosbercon (Phase 1) 4
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

1234 CALF Turnkey Kilkenny Castlehyde, Rosbercon (Phase 2) 6
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

1235 CALF Turnkey Kilkenny
Cois Na Bearu, Graiguenemanagh, 

Kilkenny (Phase 1)
14

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2021

1236 CALF Turnkey Kilkenny
Golf Links Road, Kilkenny (Phase 

1)*
39 Respond Q4‐2019

1237 CALF Turnkey Kilkenny
Logan Square, Thomastown, Co 

Kilkenny (Phase 1)*
16 Oaklee Housing Q2‐2017

1238 CALF Turnkey Kilkenny
Love Lane, Castlecomer, Co. 

Kilkenny (Phase 1)
4

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

1239 CALF Turnkey Kilkenny
Margaret’s Field, Callan Road, 

Kilkenny City (Phase 1)
40 Respond Q1‐2019

1240 CALF Turnkey Kilkenny Nuncio Road, Kilkenny (Phase 1) 28 Respond Q4‐2020

1241 CALF Turnkey Kilkenny Nuncio Road, Kilkenny (Phase 2)* 22 Respond Q4‐2018

1242 CALF Turnkey Kilkenny
O’Loughlin Court, Kilkenny  (Phase 

1)
2 Respond Q4‐2018

1243 CALF Turnkey Kilkenny
Orchard Close, Kilkenny (Phase 

1)*
23 Cluid Housing Q4‐2020

1244 CALF Construction Kilkenny
Park Lane, Friary Walk, Callan, Co 

Kilkenny (Phase 1)*
16 Cluid Housing Q2‐2019

1245 CALF Turnkey Kilkenny
Side Road, Moneenroe, 

Castlecomer, Co. Kilkenny (Phase 
1)

9 Oaklee Housing Q3‐2018

1246 CALF Construction Kilkenny Walkin St Kilkenny (Phase 1) 27 Oaklee Housing Q4‐2019
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1247
SHIP CONSTRUCTION 

TURNKEY
Laois Priory, Borris in Ossory 6 *N/A Q4‐2020

1248
SHIP CONSTRUCTION 

TURNKEY
Laois Priory, Borris in Ossory 5 *N/A Q2‐2020

1249
SHIP CONSTRUCTION 

TURNKEY
Laois Clonaslee 7 *N/A Q4‐2020

1250
SHIP CONSTRUCTION 

TURNKEY
Laois Church Ave., Stradbally 31 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1251
SHIP CONSTRUCTION SINGLE 

STAGE
Laois Harpurs Lane, Portlaoise 1 *N/A Q4‐2019

1252
SHIP CONSTRUCTION SINGLE 

STAGE
Laois Hillview, Portlaoise 2 *N/A Q4‐2020

1253
SHIP CONSTRUCTION SINGLE 

STAGE
Laois Coolroe, Ballybrittas 1 *N/A Q4‐2020

1254
SHIP CONSTRUCTION SINGLE 

STAGE
Laois The Orchard, Stradbally 6 *N/A Q1‐2020

1255 SHIP CONSTRUCTION Laois Moore Street, Rathdowney 6 *N/A Q3‐2020

1256 SHIP CONSTRUCTION Laois Ballymorris Road, Portarlington 22 *N/A Q3‐2019

1257 SHIP CONSTRUCTION Laois Gleann na Glaise, Ballyroan 10 *N/A Q4‐2020

1258 SHIP CONSTRUCTION Laois Pattison Est. Mountmellick 10 *N/A Q4‐2020

1259 SHIP CONSTRUCTION Laois Shannon Street, Mountrath 6 *N/A Q1‐2020

1260 SHIP CONSTRUCTION Laois
Conniberry Way, Old Knockmay 

Road, Portlaoise
33 *N/A Q2‐2018
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1261 SHIP CONSTRUCTION Laois Harbour Court, Mountmellick 6 *N/A
Stage 1 approved Q3‐2018, 
outline design and costs 

being prepared.

1262 SHIP CONSTRUCTION Laois Mooreville, Rathdowney 7 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

1263 SHIP CONSTRUCTION Laois Sean Doire, Cork Road, Durrow 22 *N/A Q4‐2020

1264 SHIP CONSTRUCTION Laois St Kieran's Park, Errill 14 *N/A

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

1265 SHIP CONSTRUCTION Laois Clonrooske, Knockmay 11 *N/A
Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

1266 SHIP CONSTRUCTION Laois Carraig Glas, Stradbally 26 *N/A Q1‐2021

1267 SHIP CONSTRUCTION Laois Stradbally Road, Portlaoise 50 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1268 SHIP CONSTRUCTION Laois Iona 9 *N/A
Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1269 CAS CONSTRUCTION Laois
Presentation Convent & Lands, 

Portlaoise, 
51

Sophia Housing 
Association Ltd

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1270 CAS CONSTRUCTION Laois County Hotel, Portlaoise 10 Cluid Housing Association
Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

1271 CALF Turnkey Laois
Ballickmoyler, Graiguecullen, Laois 

(Phase 1)*
20

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

1272 CALF Turnkey Laois
Ballymorris Court, Portarlington, 

Co Laois (Phase 1)
46 Cluid Housing Q1‐2021

1273 CALF Turnkey Laois
Bellingham, Portlaoise

 (Phase 1)
4 Cluid Housing Q3‐2019

1274 CALF Turnkey Laois
Bellingham, Portlaoise

 (Phase 2)
6 Cluid Housing Q4‐2019
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1275 CALF Turnkey Laois
Bellingham, Portlaoise

 (Phase 3)
5 Cluid Housing Q2‐2020

1276 CALF Turnkey Laois
Bellingham, Portlaoise

 (Phase 4)*
9 Cluid Housing Q1‐2021

1277 CALF Turnkey Laois
Bellingham, Portlaoise

 (Phase 5)*
6 Cluid Housing Q1‐2017

1278 CALF Turnkey Laois
Borris Road, Portlaoise, Co. Laois 

(Phase 1)*
9 Túath Housing Association Q3‐2020

1279 CALF Turnkey Laois
Borris Road, Portlaoise, Co. Laois 

(Phase 2)*
8 Túath Housing Association Q3‐2020

1280 CALF Turnkey Laois
Borris Road, Portlaoise, Co. Laois 

(Phase 3)
10 Túath Housing Association Q4‐2020

1281 CALF Turnkey Laois
Borris Road, Portlaoise, Co. Laois 

(Phase 4)
9 Túath Housing Association Q1‐2021

1282 CALF Turnkey Laois
Clonroosk Abbey, Portlaoise, Co. 

Laois (Phase 1)
14 Cluid Housing Q4‐2018

1283 CALF Turnkey Laois
Clonroosk Abbey, Portlaoise, Co. 

Laois (Phase 2)*
6 Cluid Housing Q4‐2018

1284 CALF Turnkey Laois
Clonroosk Abbey, Portlaoise, Co. 

Laois (Phase 3)
12 Cluid Housing Q4‐2018

1285 CALF Turnkey Laois
Corrig Glen, Station Road, 

Portarlington, Co. Laois (Phase 1)
17 Túath Housing Association Q3‐2018

1286 CALF Turnkey Laois
Corrig Glen, Station Road, 

Portarlington, Co. Laois (Phase 2)
9 Túath Housing Association Q4‐2018

1287 CALF Turnkey Laois
Corrig Glen, Station Road, 

Portarlington, Co. Laois (Phase 3)
13 Túath Housing Association Q4‐2018

1288 CALF Turnkey Laois
Doirinn Alainn, Ballylynan, Co. 

Laois (Phase 1)
2

North & East Housing 
Association Ltd

Q3‐2020
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1289 CALF Turnkey Laois
Doirinn Alainn, Ballylynan, Co. 

Laois (Phase 2)
4

North & East Housing 
Association Ltd

Q4‐2020

1290 CALF Turnkey Laois
Doirinn Alainn, Ballylynan, Co. 

Laois (Phase 3)*
6

North & East Housing 
Association Ltd

Q1‐2019

1291 CALF Turnkey Laois
Droimnin, Stradbally, Co Laois  

(Phase 1)
6 Cluid Housing Q3‐2018

1292 CALF Turnkey Laois
Harpurs Lane, Portlaoise, Co. Laois 

(Phase 1)*
44 Respond Q1‐2021

1293 CALF Turnkey Laois
Holdbrook, Portlaoise, Co. Laois 

(Phase 1)
10 Cluid Housing Q3‐2018

1294 CALF Turnkey Laois
Holdbrook, Portlaoise, Co. Laois 

(Phase 2)
10 Cluid Housing Q3‐2018

1295 CALF Construction Laois
Kirwan Park, Mountmellick, Co 

Laois  (Phase 1)
2 Cluid Housing Q2‐2018

1296 CALF Turnkey Laois
Knockmay Mews, Old Knockmay 
Road, Portlaoise, Co. Laois (Phase 

1)
3 Túath Housing Association Q3‐2020

1297 CALF Turnkey Laois
Lake Drive, Kilminchy, Portlaoise, 

Co. Laois (Phase 1)
8

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

1298 CALF Turnkey Laois
Lake Drive, Kilminchy, Portlaoise, 

Co. Laois (Phase 2)
2

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

1299 CALF Turnkey Laois
Main Street, Stradbally, Co. Laois 

(Phase 1)
16

North & East Housing 
Association Ltd

Q3‐2020

1300 CALF Turnkey Laois
Phase 2 The Glen, Kilnacourt, 

Portarlington, Co Laois (Phase 1)
18

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1301 CALF Construction Laois
POST TENDER ‐ Cluinin  

Mountrath, Co. Laois (Phase 1)
11 Oaklee Housing Q1‐2018

1302 CALF Turnkey Laois
South Dublin Road, Portlaoise, Co. 

Laois (Phase 1)
13

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2020
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1303 CALF Turnkey Laois
South Dublin Road, Portlaoise, Co. 

Laois (Phase 2)
14

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2020

1304 CALF Turnkey Laois
South Dublin Road, Portlaoise, Co. 

Laois (Phase 3)*
9

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2020

1305 CALF Turnkey Laois
Spa Street, Droughill, 

Portarlington, Co. Laois (Phase 1)*
26 Oaklee Housing Q4‐2020

1306 CALF Turnkey Laois
The Glen, Kilnacourt, 

Portarlington, Co. Laois (Phase 1)
18

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1307 CALF Turnkey Laois
The Meadows, Mountrath Road, 
Portlaoise, Co. Laois (Phase 1)*

48 Cluid Housing Q1‐2021

1308 CALF Turnkey Laois
Wilton Lawns, Portarlington, Co. 

Laois (Phase 1)
2 Respond Q1‐2021

1309
SHIP CONSTRUCTION 

TURNKEY
Leitrim Roosky 7 *N/A Q4‐2019

1310
SHIP CONSTRUCTION 

TURNKEY
Leitrim Drumshanbo 9 *N/A Q3‐2019

1311
SHIP CONSTRUCTION 

TURNKEY
Leitrim Church Lane, Ballinamore 9 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

1312
SHIP CONSTRUCTION 

TURNKEY
Leitrim Druminshingore, Newtowngore 2 *N/A

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.

1313
SHIP CONSTRUCTION 

TURNKEY
Leitrim Carraig Breac, Drumshanbo 5 *N/A

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.

1314
SHIP CONSTRUCTION 

TURNKEY
Leitrim Oakgrove, Kinlough 5 *N/A Q4‐2020

1315
SHIP CONSTRUCTION 

TURNKEY
Leitrim Ard na Drise, Mohill 3 *N/A Q4‐2020

1316
SHIP CONSTRUCTION 

TURNKEY
Leitrim Ard na Drise, Mohill 2 *N/A Q1‐2021
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1317
SHIP CONSTRUCTION 

TURNKEY
Leitrim Lough Meen Estate, Drumkeerin 2 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

1318
SHIP CONSTRUCTION 

TURNKEY
Leitrim Commons Lane, Manorhamilton 4 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1319
SHIP CONSTRUCTION 

TURNKEY
Leitrim

Cluain Oir, Liscara, Carrick on 
Shannon

2 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1320
SHIP CONSTRUCTION 

TURNKEY
Leitrim Manorhamilton & Carrigallen 2 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1321
SHIP CONSTRUCTION SINGLE 

STAGE
Leitrim

St. Patricks Park Site, Carrick on 
Shannon

2 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1322
SHIP CONSTRUCTION SINGLE 

STAGE
Leitrim

Druminshingore Td., 
Newtowngore

3 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1323 SHIP CONSTRUCTION Leitrim
Autumn View, Summerhill, Carrick 

on Shannon
27 *N/A Q4‐2019

1324 SHIP CONSTRUCTION Leitrim
Taobh Tire, Manorhamilton 

(Phase 2)
7 *N/A Q4‐2018

1325 SHIP CONSTRUCTION Leitrim
Taobh Tire, Manorhamilton 

(Phase 3)
5 *N/A

Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1326 SHIP CONSTRUCTION Leitrim Townparks, Carrick on Shannon 12 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1327 SHIP CONSTRUCTION Leitrim Lahard, Ballinamore 10 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1328 CAS CONSTRUCTION Leitrim Ballinamore 2
Society of Saint Vincent de 

Paul
Q4‐2017

1329 CALF Turnkey Leitrim
Cnoc an Luir, Drumshanbo, Co. 

Leitrim (Phase 1)
10 Túath Housing Association Q4‐2019

1330
SHIP CONSTRUCTION 

TURNKEY
Limerick

Woodlawn Park, Ballysimon Road, 
Limerick

9 *N/A Q4‐2019
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1331
SHIP CONSTRUCTION 

TURNKEY
Limerick

Woodlawn Park (Phase 2), 
Ballysimon Road, 

1 *N/A Q4‐2019

1332
SHIP CONSTRUCTION 

TURNKEY
Limerick Carraig Desmond, Newcastle West 8 *N/A Q4‐2019

1333
SHIP CONSTRUCTION 

TURNKEY
Limerick Knocklong 2 *N/A Q4‐2020

1334
SHIP CONSTRUCTION 

TURNKEY
Limerick Carraig Desmond 2 *N/A Q4‐2019

1335
SHIP CONSTRUCTION 

TURNKEY
Limerick

Redgate Close, Old Cratloe Road, 
Limerick City

14 *N/A Q1‐2020

1336
SHIP CONSTRUCTION 

TURNKEY
Limerick

The Orchard, Main Street, 
Pallaskenry

8 *N/A Q1‐2020

1337
SHIP CONSTRUCTION 

TURNKEY
Limerick

Gortboy, Charleville Road, 
kIlmallock

33 *N/A Q4‐2020

1338
SHIP CONSTRUCTION 

TURNKEY
Limerick

The Orchard, Main Street, 
Pallaskenry

8 *N/A Q1‐2020

1339
SHIP CONSTRUCTION 

TURNKEY
Limerick Knocklong 5 *N/A Q1‐2021

1340
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Limerick Faha View, Patrickswell 16 *N/A Q4‐2019

1341
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Limerick Old Christians Site, Rathbane 43 *N/A Q2‐2020

1342 SHIP CONSTRUCTION Limerick Patrick’s Villas, Castleconnell 4 *N/A Q4‐2020

1343 SHIP CONSTRUCTION Limerick Ballysimon, Greenhill Road  14 *N/A Q1‐2020

1344 SHIP CONSTRUCTION Limerick
Gough Place, Rosbrien Road, 

Limerick
17 *N/A Q4‐2020
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1345 SHIP CONSTRUCTION Limerick Burke Avenue, Limerick City 12 *N/A Q4‐2019

1346 SHIP CONSTRUCTION Limerick Fannings Corner, Limerick City 3 *N/A Q4‐2019

1347 SHIP CONSTRUCTION Limerick
Wallers Well, Limerick City (Phase 

2)
13 *N/A Q4‐2020

1348 SHIP CONSTRUCTION Limerick Clonmacken, Limerick City 43 *N/A Q3‐2019

1349 SHIP CONSTRUCTION Limerick Deerpark, Adare 30 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

1350 SHIP CONSTRUCTION Limerick Glenview Drive, Hospital 20 *N/A Q3‐2020

1351 SHIP CONSTRUCTION Limerick Clare Street, Limerick City 7 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1352 SHIP CONSTRUCTION Limerick Hasset Villas, Thomondgate 3 *N/A Q4‐2018

1353 SHIP CONSTRUCTION Limerick Kilmurry Court, Garryowen 7 *N/A Q4‐2019

1354 SHIP CONSTRUCTION Limerick Rathbane Road, Limerick City 2 *N/A Q1‐2019

1355 SHIP CONSTRUCTION Limerick Sycamore Avenue, Limerick City 5 *N/A Q3‐2019

1356 SHIP CONSTRUCTION Limerick Lower Carey's Road, Limerick City 11 *N/A Q1‐2021

1357 SHIP CONSTRUCTION Limerick Kileely Road, Moyross 5 *N/A Q2‐2020

1358 SHIP CONSTRUCTION Limerick Clare Street, Limerick City 2 *N/A Q4‐2017
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1359 SHIP CONSTRUCTION Limerick Knocklong 12 *N/A Q1‐2021

1360 SHIP CONSTRUCTION Limerick Colbert Terrace, Abbeyfeale 3 *N/A
Stage 2 approved Q4‐2018, 
full design/tender being 

prepared.

1361 SHIP CONSTRUCTION Limerick
St. Michael's Court, Watergate 

Flats, 
9 *N/A

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1362 SHIP CONSTRUCTION Limerick Ballygrennan Road, Limerick City 2 *N/A Q4‐2017

1363 SHIP CONSTRUCTION Limerick Ballysimon, Greenhills Road 3 *N/A Q2‐2020

1364 SHIP CONSTRUCTION Limerick Clueing Dara, Broadford, Limerick 18 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1365 SHIP CONSTRUCTION Limerick
Radharc an Ghleanna, 

Mountcollins
4 *N/A

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

1366 SHIP CONSTRUCTION Limerick
O’Connor Park, Ardagh, Co. 

Limerick
8 *N/A

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

1367 SHIP CONSTRUCTION Limerick
Church Glen, Ballylanders, Co. 

Limerick
9 *N/A

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

1368 SHIP CONSTRUCTION Limerick
Radharc Cillin, Kilfinane, Co. 

Limerick
10 *N/A

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

1369 REGENERATION Limerick
Lord Edward Street, P2: Main 

Contract
79 *N/A Q4‐2017

1370 REGENERATION Limerick
Lord Edward Street, P2: Main 

Contract
2 *N/A Q1‐2017

1371 REGENERATION Limerick Sheep / Athlunkards Street 8
Túath Housing Association 

Ltd

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1372 REGENERATION Limerick Churchfield 19 *N/A Q1‐2018
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1373 REGENERATION Limerick Churchfield 38 Cluid Housing Association

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

1374 REGENERATION Limerick Cosgrave Park 30 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1375 REGENERATION Limerick Orchard Site 26 Oaklee Housing Trust

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1376 REGENERATION Limerick 176 & 177 Cliona Park 2 *N/A Q2‐2016

1377 REGENERATION Limerick Cliona Park (Phase 2) 10 *N/A Q2‐2017

1378 REGENERATION Limerick 8‐10 Gaol Lane 3 *N/A Q4‐2016

1379 REGENERATION Limerick 1 3 Weston Gardens 3 *N/A Q2‐2016

1380 REGENERATION Limerick 2016 Moyross Rebuild 6 *N/A Q4‐2016

1381 REGENERATION Limerick 2016 Southhill Rebuild 8 *N/A Q4‐2016

1382 REGENERATION Limerick 2016 St. Mary's Park Rebuild 9 *N/A Q4‐2016

1383 REGENERATION Limerick
Ballinacurra Weston Vacant 

Refurbs, Lot 1 & 2**
14 *N/A Q4‐2016

1384 REGENERATION Limerick St. Mary's Park Infills 15 *N/A Q4‐2018

1385 REGENERATION Limerick Cliona Park (Phase 3) 18
Túath Housing Association 

Ltd

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1386 REGENERATION Limerick 45A‐46A Cliona Park 2 *N/A Q2‐2020
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1387 REGENERATION Limerick Dalgaish Park 27 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1388 REGENERATION Limerick 2017 St Mary's Park Rebuild 1 *N/A Q4‐2017

1389 REGENERATION Limerick 2017 Ballinacurra Weston Rebuild 1 *N/A Q4‐2017

1390 REGENERATION Limerick 2017 Southill Rebuilds 13 *N/A Q4‐2017

1391 REGENERATION Limerick 2017 Moyross Rebuild 1 *N/A Q4‐2017

1392 REGENERATION Limerick Churchfield 23 *N/A Q2‐2018

1393 REGENERATION Limerick St. Mary's Park Infills 4 *N/A Q1‐2019

1394 REGENERATION Limerick
Infill developments at Carew Park 

and Moyross 
38 Peter McVerry Trust Ltd Q1‐2021

1395 REGENERATION Limerick
2019 Rebuilds (Southill, Moyross, 
St Mary's Park and Ballinacurra 

Weston)
8 *N/A Q4‐2019

1396 CAS CONSTRUCTION TURNKEY Limerick
Carebright Community, 
Ardykeohane, Bruff

6 Carebright Ltd Q1‐2019

1397 CAS CONSTRUCTION TURNKEY Limerick
Barrack Mews, Brennan's Row, 

Cathedral Place
2

Arlington Novas Ireland 
Ltd

Q4‐2019

1398 CAS CONSTRUCTION TURNKEY Limerick
Barrack Mews, Brennan's Row, 

Cathedral place
3

Arlington Novas Ireland 
Ltd

Q1‐2020

1399 CAS CONSTRUCTION TURNKEY Limerick
Barrack Mews, Brennan's Row, 

Cathedral place
1

Arlington Novas Ireland 
Ltd

Q2‐2020

1400 CAS CONSTRUCTION Limerick Towerfield Crescent, Croom 16
Croom Voluntary Housing 

Association Ltd

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.
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1401 CAS CONSTRUCTION Limerick Cappamore 10
Cappamore Housing 

Association Ltd

Stage 3 approved Q4‐2020, 
the scheme is now 

approved to proceed to 
tender.

1402 CAS CONSTRUCTION Limerick Speakers Corner, Limerick City 4
Simon Community : 
Midwest Simon

Q3‐2018

1403 CAS CONSTRUCTION Limerick Cuan Mhuire, Bruree 6 Cuan Mhuire Teoranta Q3‐2018

1404 CAS CONSTRUCTION Limerick Mirth, Thomondgate 18
Associated Charities Trust 

Ltd

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1405 CAS CONSTRUCTION Limerick Cois na Feile, Abbeyfeale  12 Cluid Housing Association Q4‐2016

1406 CAS CONSTRUCTION Limerick 2/3 Mallow Street 12 Peter McVerry Trust Ltd

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1407 CAS CONSTRUCTION Limerick St. Pauls Convent, Kilfinane 9
Sophia Housing 
Association Ltd

Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1408 CAS CONSTRUCTION Limerick
McGarry House, 7 Alphonsus 

Street
8

Arlington Novas Ireland 
Ltd

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

1409 CAS CONSTRUCTION Limerick
47 & 48 Main Street, Croom, 

Limerick
4

Croom Voluntary Housing 
Association Ltd

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

1410 CAS CONSTRUCTION Limerick 58 Henry Street 5
Simon Community : 
Midwest Simon

Q1‐2021

1411 CAS CONSTRUCTION Limerick 43 & 44 Main Street, Croom 4
Croom Voluntary Housing 

Association Ltd

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

1412 CALF Turnkey Limerick
Ballygrennan Close, Moyross, 

Limerick  (Phase 1)
2 Respond Q4‐2018

1413 CALF Turnkey Limerick
Ballygrennan Close, Moyross, 

Limerick  (Phase 2)
2 Respond Q4‐2018

1414 CALF Turnkey Limerick
Ballygrennan Close, Moyross, 

Limerick  (Phase 3)
2 Respond Q4‐2018
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1415 CALF Turnkey Limerick
Baunacloka Heights, Mungret 
Gate, Mungret, Co. Limerick 

(Phase 1)
46

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

1416 CALF Turnkey Limerick
Baunacloka Heights, Mungret 
Gate, Mungret, Co. Limerick 

(Phase 2)*
25

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2018

1417 CALF Turnkey Limerick
Bloodmill Road, Singland, Limerick 

(Phase 1)*
25

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1418 CALF Turnkey Limerick
Bloodmill Road, Singland, Limerick 

(Phase 2)
27

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1419 CALF Turnkey Limerick
Bloodmill Road, Singland, Limerick 

(Phase 3)*
35

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1420 CALF Turnkey Limerick
Bloodmill Road, Singland, Limerick 

(Phase 4)*
33

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1421 CALF Turnkey Limerick
Bloodmill Road, Singland, Limerick 

(Phase 5)
14

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1422 CALF Turnkey Limerick
Clonmacken, Condell Road, 

Limerick (Phase 1)*
24

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1423 CALF Turnkey Limerick
Clonmacken, Condell Road, 

Limerick (Phase 2)*
23

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1424 CALF Turnkey Limerick
Clonmacken, Condell Road, 

Limerick (Phase 3)*
21

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1425 CALF Turnkey Limerick
Clonmacken, Condell Road, 

Limerick (Phase 4)*
20

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1426 CALF Turnkey Limerick
Clonmacken, Condell Road, 

Limerick (Phase 5)*
22

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1427 CALF Turnkey Limerick
Cluain Ard, Fedamore, Co Limerick 

(Phase 1)
2

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2018

1428 CALF Turnkey Limerick
Cluain Ard, Fedamore, Co Limerick 

(Phase 2)
2

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2018
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1429 CALF Turnkey Limerick
Cois Carraig, Clarina Village, 
Clarina, Co. Limerick (Phase 1)

18 Cluid Housing Q4‐2020

1430 CALF Turnkey Limerick
Dromsally Woods, Cappamore, 

Co. Limerick (Phase 1)
5

Focus Housing Association 
CLG

Q3‐2020

1431 CALF Turnkey Limerick
Glendale Lawn, Bloodmill Road, 

Limerick (Phase 1)
4 Cluid Housing Q3‐2020

1432 CALF Construction Limerick Hyde Road, Limerick City (Phase 1) 20 Cluid Housing Q1‐2018

1433 CALF Turnkey Limerick
Laurelville, Mill Road, Corbally, 

Limerick (Phase 1)*
13 Cluid Housing Q3‐2018

1434 CALF Turnkey Limerick
Mungret Gate, Baunacloka, 
Mungret, Limerick (Phase 1)

8 Cluid Housing Q3‐2018

1435 CALF Turnkey Limerick
Mungret Gate, Baunacloka, 
Mungret, Limerick (Phase 2)*

23 Cluid Housing Q3‐2018

1436 CALF Turnkey Limerick
Revised ‐ Ard Aulin, Mungret, Co 

Limerick (Phase 1)
7 Cluid Housing Q2‐2017

1437 CALF Turnkey Limerick
Toormore, Main Street, Bruree, 

Co. Limerick (Phase 1)
16 Cluid Housing Q3‐2020

1438 CALF Turnkey Limerick
Woodfield Manor, 

Cloonyscrehane, Newcastle West 
(Phase 1)*

19 Cluid Housing Q3‐2020

1439 CALF Turnkey Limerick
Woodfield Manor, 

Cloonyscrehane, Newcastle West 
(Phase 2)

11 Cluid Housing Q3‐2020

1440
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish 14 *N/A Q4‐2017

1441
SHIP CONSTRUCTION 

TURNKEY
Longford Knock, Lanesborough 4 *N/A Q3‐2018

1442
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish (Phase 2) 2 *N/A Q1‐2018
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1443
SHIP CONSTRUCTION 

TURNKEY
Longford Ballinamuck 7 *N/A Q4‐2018

1444
SHIP CONSTRUCTION 

TURNKEY
Longford Ballinamuck (Phase 2) 4 *N/A Q3‐2019

1445
SHIP CONSTRUCTION 

TURNKEY
Longford Ballinamuck (Phase 3) 6 *N/A Q4‐2019

1446
SHIP CONSTRUCTION 

TURNKEY
Longford Rock View, Cloondara 5 *N/A Q4‐2018

1447
SHIP CONSTRUCTION 

TURNKEY
Longford Greville Court, Granard 14 *N/A Q4‐2019

1448
SHIP CONSTRUCTION 

TURNKEY
Longford Knock, Lanesborough (Phase 2) 29 *N/A Q4‐2018

1449
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish 2 *N/A Q4‐2019

1450
SHIP CONSTRUCTION 

TURNKEY
Longford Carragh, Granard 4 *N/A Q3‐2019

1451
SHIP CONSTRUCTION 

TURNKEY
Longford Church Street, Edgeworthstown 5 *N/A Q3‐2020

1452
SHIP CONSTRUCTION 

TURNKEY
Longford Smithfield, Legan 18 *N/A Q3‐2020

1453
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish 4 *N/A Q4‐2019

1454
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish 4 *N/A Q2‐2019

1455
SHIP CONSTRUCTION 

TURNKEY
Longford Carragh, Granard (Phase 4) 6 *N/A Q4‐2019

1456
SHIP CONSTRUCTION 

TURNKEY
Longford Carragh, Granard (Phase 2) 4 *N/A Q2‐2019
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1457
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish (Phase 3) 4 *N/A Q3‐2019

1458
SHIP CONSTRUCTION 

TURNKEY
Longford  Abhainn Glas, Edgeworthstown 4 *N/A Q4‐2019

1459
SHIP CONSTRUCTION 

TURNKEY
Longford Caislean Breac, Newtownforbes 2 *N/A Q4‐2019

1460
SHIP CONSTRUCTION 

TURNKEY
Longford

Farnagh Hill, Longford Town, 
Phase 1

4 *N/A Q1‐2020

1461
SHIP CONSTRUCTION 

TURNKEY
Longford Carragh, Granard(Phase 3) 4 *N/A Q4‐2019

1462
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish 2 *N/A Q4‐2019

1463
SHIP CONSTRUCTION 

TURNKEY
Longford

Farnagh Hill, Longford Town, 
Phase 2

6 *N/A Q4‐2020

1464
SHIP CONSTRUCTION 

TURNKEY
Longford Carragh, Granard 7 *N/A Q4‐2019

1465
SHIP CONSTRUCTION 

TURNKEY
Longford Slí Corglass, Legga 4 *N/A Q1‐2021

1466
SHIP CONSTRUCTION 

TURNKEY
Longford

Radharc Na Muileann, Knock, 
Lanesborough

2 *N/A Q4‐2019

1467
SHIP CONSTRUCTION 

TURNKEY
Longford Pearse Drive, Longford Town 1 *N/A Q4‐2019

1468
SHIP CONSTRUCTION 

TURNKEY
Longford Cartrons, Kenagh 5 *N/A Q4‐2020

1469
SHIP CONSTRUCTION 

TURNKEY
Longford

Farnagh Hill, Longford Town, 
Phase 3

4 *N/A Q3‐2020

1470
SHIP CONSTRUCTION 

TURNKEY
Longford Farnagh Hill, Longford Town 8 *N/A Q1‐2021
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1471
SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish 1 *N/A Q4‐2020

1472
SHIP CONSTRUCTION 

TURNKEY
Longford Campbell's Lane, Longford 21 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1473
SHIP CONSTRUCTION 

TURNKEY
Longford

O'Hara Site, Connaught 
Rd.,Longford

14 *N/A Q1‐2021

1474
SHIP CONSTRUCTION 

TURNKEY
Longford Farnagh Hill, Longford 2 *N/A Q4‐2020

1475
SHIP CONSTRUCTION 

TURNKEY
Longford Sli Corglass, Legga 5 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1476 SHIP CONSTRUCTION Longford Rathcline Road, Lanesborough 4 *N/A Q3‐2019

1477 SHIP CONSTRUCTION Longford
Edgeworthstown Road, 

Ballymahon
4 *N/A Q1‐2018

1478 SHIP CONSTRUCTION Longford Daroge, Ballymahon 1 *N/A Q4‐2019

1479 SHIP CONSTRUCTION Longford 'Rose Cottage', Ballinalee 6 *N/A Q3‐2020

1480 SHIP CONSTRUCTION Longford St.Rita's, Park Road, Longford 14 *N/A
Stage 2 approved Q1‐2020, 
full design/tender being 

prepared.

1481 SHIP CONSTRUCTION Longford Fairgreen View, Longford Town 1 *N/A Q4‐2020

1482 SHIP CONSTRUCTION Longford Cranleymore, Abbeylara 3 *N/A

Stage 3 approved Q1‐2020, 
the scheme is now 

approved to proceed to 
tender.

1483 SHIP CONSTRUCTION Longford Cloonahard, Edgeworthstown 1 *N/A Q3‐2020

1484 CALF Turnkey Longford
Cartrun Breac, Lisbrack Rd, 

Longford (Phase 1)
7 Cluid Housing Q1‐2017
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1485 CALF Construction Longford
Colmcille Terrace, Granard, Co. 

Longford. (Phase 1)
21 Túath Housing Association Q2‐2018

1486
SHIP CONSTRUCTION 

TURNKEY
Louth

Brabazon Hall, Termonfeckin, 
Drogheda

5 *N/A Q4‐2019

1487
SHIP CONSTRUCTION 

TURNKEY
Louth Castletown Road, Dundalk  6 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

1488
SHIP CONSTRUCTION 

TURNKEY
Louth

‘Gort Bui’, Ballymakenny Road, 
Drogheda ‐ Phase 1

13 *N/A Q4‐2020

1489
SHIP CONSTRUCTION 

TURNKEY
Louth

Green Gates Manor, Haynestown, 
Dundalk

44 *N/A Q2‐2020

1490
SHIP CONSTRUCTION 

TURNKEY
Louth

Wadman Park, Haynestown, 
Dundalk ‐ Phase 1

16 *N/A Q3‐2020

1491
SHIP CONSTRUCTION 

TURNKEY
Louth

‘Gort Bui’, Ballymakenny Road, 
Drogheda ‐ Phase 2

9 *N/A Q4‐2020

1492
SHIP CONSTRUCTION 

TURNKEY
Louth

‘Gort Bui’, Ballymakenny Road, 
Drogheda ‐ Phase 3

10 *N/A Q1‐2021

1493
SHIP CONSTRUCTION 

TURNKEY
Louth

‘Gort Bui’, Ballymakenny Road, 
Drogheda ‐ Phase 4

9 *N/A Q4‐2019

1494
SHIP CONSTRUCTION 

TURNKEY
Louth

‘Gort Bui’, Ballymakenny Road, 
Drogheda ‐ Phase 5

8 *N/A Q4‐2019

1495
SHIP CONSTRUCTION 

TURNKEY
Louth

Wadman Park, Haynestown, 
Dundalk ‐ Phase 2

17 *N/A Q4‐2020

1496
SHIP CONSTRUCTION 

TURNKEY
Louth

Bridgegate Close, Bridgegate, 
Ardee

1 *N/A Q4‐2020

1497
SHIP CONSTRUCTION 

TURNKEY
Louth Termon River, Termonfeckin 2 *N/A Q4‐2020

1498
SHIP CONSTRUCTION 

TURNKEY
Louth Glyde View, Tallanstown 2 *N/A

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.
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1499
SHIP CONSTRUCTION 

TURNKEY
Louth

Wadman Park, Haynestown, 
Dundalk ‐ Phase 3

29 *N/A Q4‐2020

1500
SHIP CONSTRUCTION 

TURNKEY
Louth Termon River, Termonfeckin 1 *N/A Q1‐2018

1501
SHIP CONSTRUCTION SINGLE 

STAGE
Louth 55/57 Bothar Brugha, Drogheda 3 *N/A Q4‐2017

1502
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 2 ‐ Phase 1 4 *N/A Q1‐2018

1503
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 1 7 *N/A Q4‐2016

1504
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 1 ‐ Phase 2 5 *N/A Q2‐2017

1505
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 1 ‐ Phase 3 3 *N/A Q3‐2017

1506
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 1 ‐ Phase 4 7 *N/A Q4‐2017

1507
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 1 ‐ Phase 5 1 *N/A Q3‐2018

1508
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 2 ‐ Phase 2 1 *N/A Q3‐2018

1509
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 2 ‐ Phase 6 2 *N/A Q4‐2019

1510
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 2 *N/A Q2‐2017

1511
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 ‐ Phase 2 1 *N/A Q3‐2017

1512
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 ‐ Phase 3 4 *N/A Q4‐2017
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1513
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 ‐ Phase 7 2 *N/A Q1‐2019

1514
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 4 1 *N/A Q3‐2018

1515
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 1 ‐ Phase 6 1 *N/A Q1‐2020

1516
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 4 ‐ Phase 3 5 *N/A Q1‐2019

1517
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 ‐ Phase 4 1 *N/A Q2‐2018

1518
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 ‐ Phase 5 4 *N/A Q3‐2018

1519
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 2 ‐ Phase 3 1 *N/A Q1‐2019

1520
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 2 ‐ Phase 4 1 *N/A Q4‐2018

1521
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 4 ‐ Phase 2 4 *N/A Q4‐2018

1522
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 ‐ Phase 6 5 *N/A Q4‐2018

1523
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 4 ‐ Phase 4 1 *N/A Q4‐2018

1524
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 3 ‐ Phase 8 2 *N/A Q2‐2019

1525
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 5 ‐ Phase 2 2 *N/A Q2‐2019

1526
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 5 ‐ Phase 1 1 *N/A Q1‐2019
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1527
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 5 ‐ Phase 4 3 *N/A Q4‐2019

1528
SHIP CONSTRUCTION SINGLE 

STAGE
Louth Moneymore, Drogheda 1 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

1529
SHIP CONSTRUCTION SINGLE 

STAGE
Louth Rathmullen, Drogheda 4 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

1530
SHIP CONSTRUCTION SINGLE 

STAGE
Louth Gort Uaine, Clogherhead 1 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

1531
SHIP CONSTRUCTION SINGLE 

STAGE
Louth School Lane, Dunleer 1 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

1532
SHIP CONSTRUCTION SINGLE 

STAGE
Louth Doire Beag, Collon 6 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1533
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 6 ‐ Dromiskin 1 *N/A Q1‐2021

1534
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 2 ‐ Phase 5 1 *N/A Q3‐2019

1535
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 6 ‐ Phase 1 1 *N/A Q3‐2019

1536
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 5 ‐ Phase 3 4 *N/A Q3‐2019

1537
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 6 ‐ Phase 2 2 *N/A Q4‐2019

1538
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 6 ‐ Dromiskin 1 *N/A Q1‐2021

1539
SHIP CONSTRUCTION SINGLE 

STAGE
Louth

CPO Bundle 5 ‐ Bay Estate, 
Dundalk

1 *N/A Q1‐2020

1540
SHIP CONSTRUCTION SINGLE 

STAGE
Louth

CPO Bundle 5 ‐ Mary St. North, 
Dundalk

1 *N/A Q2‐2020
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1541
SHIP CONSTRUCTION SINGLE 

STAGE
Louth

CPO Bundle 5 ‐ Bridge Crescent, 
Dundalk

1 *N/A Q2‐2020

1542
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 5 ‐ Dundalk 1 *N/A Q2‐2020

1543
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 5 ‐ Dundalk 1 *N/A Q1‐2021

1544
SHIP CONSTRUCTION SINGLE 

STAGE
Louth

CPO Bundle 5 ‐ St. Clement’s Park, 
Dundalk

1 *N/A
Stage 4 approved Q2‐2019, 

the scheme is fully 
approved.

1545
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 5 ‐  Dundalk 1 *N/A Q4‐2020

1546
SHIP CONSTRUCTION SINGLE 

STAGE
Louth

CPO Bundle 6 ‐ Bolton Square, 
Drogheda

1 *N/A Q3‐2020

1547
SHIP CONSTRUCTION SINGLE 

STAGE
Louth CPO Bundle 6 ‐ Ardee 1 *N/A Q1‐2021

1548 SHIP CONSTRUCTION Louth Woodlands, Dunleer 4 *N/A Q4‐2016

1549 SHIP CONSTRUCTION Louth Boice Court (Phase 2), Drogheda 72 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1550 SHIP CONSTRUCTION Louth Father Finn Park (Phase 2) 17 *N/A Q1‐2020

1551 SHIP CONSTRUCTION Louth Mount Avenue, Dundalk 93 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

1552 SHIP CONSTRUCTION Louth Muirhevnamor, Dundalk (Phase 1) 18 *N/A
Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

1553 REGENERATION Louth Cox's Demesne Phase 2a 14 *N/A Q4‐2016

1554 REGENERATION Louth Cox's Demesne Phase 2b 22 *N/A Q1‐2020
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1555 CAS CONSTRUCTION TURNKEY Louth Liscorrie, Bog Road, Drogheda 12
Túath Housing Association 

Ltd
Q1‐2020

1556 CAS CONSTRUCTION Louth Slieveroe Crescent, Dundalk 1 Cluid Housing Association Q1‐2021

1557 CAS CONSTRUCTION Louth Barrack Street, Dundalk 21
Simon Community : 
Dundalk Simon

Stage 2 approved Q3‐2018, 
full design/tender being 

prepared.

1558 CAS CONSTRUCTION Louth
McArdle Green (Moneymore), 

Drogheda
1

North ＆ East Housing 
Association Ltd

Q4‐2018

1559 CAS CONSTRUCTION Louth Tierney Street, Ardee 7 Oaklee Housing Trust

Stage 3 approved Q1‐2018, 
the scheme is now 

approved to proceed to 
tender.

1560 CAS CONSTRUCTION Louth Tredagh View, Drogheda 1 Respond Q1‐2017

1561 CAS CONSTRUCTION Louth Coulter Park, Dundalk 7
Túath Housing Association 

Ltd

Stage 2 approved Q2‐2019, 
full design/tender being 

prepared.

1562 CAS CONSTRUCTION Louth
St. John's Home, Peter's Hill, 

Drogheda
4

North ＆ East Housing 
Association Ltd

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

1563 CAS CONSTRUCTION Louth Riverwell Close, Dundalk 1 Respond
Stage 2 approved Q2‐2019, 
full design/tender being 

prepared.

1564 CAS CONSTRUCTION Louth
Highfield, Newry Road, Dundalk 
(Domestic Violence Refuge)

12 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1565 CAS CONSTRUCTION Louth
10‐16 The Alleys, St. Peter's Place, 

Drogheda
14 Peter McVerry Trust Ltd

Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1566 CALF Turnkey Louth
2 units An Rian, Termonfeckin Rd., 
Drogheda, Co. Louth (Phase 1)

2
North & East Housing 

Association Ltd
Q2‐2019

1567 CALF Turnkey Louth
Aston Village, Drogheda (Phase 

1)*
8 Respond Q3‐2018

1568 CALF Construction Louth
Bishops Court, Dundalk, Co Louth  

(Phase 1)
2 Túath Housing Association Q3‐2020
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1569 CALF Turnkey Louth
Carlinn Drive, Mullaharlin Road, 
Dundalk, Co. Louth (Phase 1)

6 Cluid Housing Q4‐2020

1570 CALF Turnkey Louth
Castle Court, Castlebellingham, 

Louth (Phase 1)
4 Cluid Housing Q1‐2017

1571 CALF Turnkey Louth
Castle Court, Castlebellingham, 

Louth (Phase 2)
10 Cluid Housing Q1‐2017

1572 CALF Turnkey Louth
Castleguard, Ardee, Co. Louth 

(Phase 1)
9 Túath Housing Association Q1‐2018

1573 CALF Turnkey Louth
Castleguard, Ardee, Co. Louth 

(Phase 2)*
20 Túath Housing Association Q1‐2018

1574 CALF Turnkey Louth
Castleguard, Ardee, Co. Louth 

(Phase 3)
8 Túath Housing Association Q3‐2018

1575 CALF Turnkey Louth
Castleguard, Ardee, Co. Louth 

(Phase 4)
15 Túath Housing Association Q3‐2018

1576 CALF Turnkey Louth
Castleguard, Ardee, Co. Louth 

(Phase 5)
6 Túath Housing Association Q4‐2018

1577 CALF Turnkey Louth
Castleguard, Ardee, Co. Louth 

(Phase 6)*
22 Túath Housing Association Q4‐2018

1578 CALF Turnkey Louth
Castleguard, Ardee, Co. Louth 

(Phase 7)
22 Túath Housing Association Q2‐2019

1579 CALF Turnkey Louth
Cathedral View, Ramparts, 

Dundalk, Co. Louth (Phase 1)*
16 Túath Housing Association Q1‐2021

1580 CALF Turnkey Louth
Cathedral View, Ramparts, 
Dundalk, Co. Louth (Phase 2)

10 Túath Housing Association Q1‐2020

1581 CALF Turnkey Louth
Cathedral View, Ramparts, 
Dundalk, Co. Louth (Phase 3)

16 Túath Housing Association Q1‐2020

1582 CALF Turnkey Louth
Cathedral View, Ramparts, 
Dundalk, Co. Louth (Phase 4)

11 Túath Housing Association Q1‐2020
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1583 CALF Turnkey Louth
Cathedral View, Ramparts, 
Dundalk, Co. Louth (Phase 5)

12 Túath Housing Association Q1‐2020

1584 CALF Turnkey Louth
Clonmore Close, Ardee, Co. Louth 

(Phase 1)
12 Cluid Housing Q1‐2021

1585 CALF Turnkey Louth
Clonmore Close, Ardee, Co. Louth 

(Phase 2)*
15 Cluid Housing Q3‐2019

1586 CALF Turnkey Louth
Clonmore Close, Ardee, Co. Louth 

(Phase 3)
15 Cluid Housing Q3‐2019

1587 CALF Turnkey Louth
Clonmore Close, Ardee, Co. Louth 

(Phase 4)
13 Cluid Housing Q3‐2019

1588 CALF Turnkey Louth
Cois Cuain, Upper Point Road, 
Dundalk, Co. Louth (Phase 1)*

13 Túath Housing Association Q4‐2018

1589 CALF Turnkey Louth
Cois Cuain, Upper Point Road, 
Dundalk, Co. Louth (Phase 2)

8 Túath Housing Association Q1‐2019

1590 CALF Turnkey Louth
Cois Cuain, Upper Point Road, 
Dundalk, Co. Louth (Phase 3)

7 Túath Housing Association Q2‐2019

1591 CALF Turnkey Louth
Coulter Place Armagh Road (Phase 

1)
10 Cluid Housing Q1‐2017

1592 CALF Turnkey Louth
Coulter Place Armagh Road (Phase 

2)
12 Cluid Housing Q3‐2017

1593 CALF Turnkey Louth
Donore Road, Drogheda, Co. 

Louth (Phase 1)
66 Cluid Housing Q1‐2021

1594 CALF Turnkey Louth
Dowdallshill, Dundalk, Co. Louth 

(Phase 1)*
13

North & East Housing 
Association Ltd

Q3‐2020

1595 CALF Turnkey Louth
Dublin Road, Dundalk, Co. Louth 

(Phase 1)*
65 Respond Q4‐2020

1596 CALF Turnkey Louth
Dublin Road, Dundalk, Co. 
Louth(Glenview) (Phase 1)*

14 Respond Q1‐2019

24/05/2021 114/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

1597 CALF Turnkey Louth
Dublin Road, Dundalk, Co. 
Louth(Glenview) (Phase 2)*

14 Respond Q4‐2019

1598 CALF Turnkey Louth
Dublin Road, Dundalk, Co. 
Louth(Glenview) (Phase 3)

3 Respond Q3‐2017

1599 CALF Turnkey Louth
Duiche Roden (formerly The 

Kitchen Garden)Desmesne Road, 
Dundalk, Co. Louth (Phase 1)*

65 Cluid Housing Q4‐2020

1600 CALF Turnkey Louth
Duiche Roden (formerly The 

Kitchen Garden)Desmesne Road, 
Dundalk, Co. Louth (Phase 2)

65 Cluid Housing Q4‐2020

1601 CALF Turnkey Louth
Dundoogan, Haynestown, 

Dundalk, Co. Louth (Phase 1)*
11 Túath Housing Association Q2‐2019

1602 CALF Turnkey Louth
Dundoogan, Haynestown, 

Dundalk, Co. Louth (Phase 2)*
14 Túath Housing Association Q2‐2019

1603 CALF Turnkey Louth
Dundoogan, Haynestown, 

Dundalk, Co. Louth (Phase 3)*
15 Túath Housing Association Q2‐2019

1604 CALF Turnkey Louth
Dundoogan, Haynestown, 

Dundalk, Co. Louth (Phase 4)*
47 Túath Housing Association Q3‐2019

1605 CALF Turnkey Louth
Dundoogan, Haynestown, 

Dundalk, Co. Louth (Phase 5)*
24 Túath Housing Association Q4‐2019

1606 CALF Turnkey Louth
Dundoogan, Haynestown, 

Dundalk, Co. Louth (Phase 6)*
1 Túath Housing Association Q4‐2020

1607 CALF Construction Louth
Fire Station Site, Scarlett St, 

Drogheda (Phase 1)
15

North & East Housing 
Association Ltd

Q4‐2019

1608 CALF Turnkey Louth
Halliday Mills, Quay Street, 

Dundalk, Co. Louth (Phase 1)*
85

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2020

1609 CALF Turnkey Louth
Harbour Grove, Dundalk, Co. 

Louth (Phase 1)
8

North & East Housing 
Association Ltd

Q2‐2020

1610 CALF Turnkey Louth
Harbour View, Coulter Place, 

Dundalk (Phase 1)
24 Cluid Housing Q1‐2020
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1611 CALF Turnkey Louth
Knock Shee Close, Blackrock, Co. 

Louth (Phase 1)
1 Cluid Housing Q4‐2020

1612 CALF Turnkey Louth
Knock Shee, Old Golf Links Road, 
Blackrock, Co Louth  (Phase 1)

3 Cluid Housing Q4‐2017

1613 CALF Turnkey Louth
Knockshee Close, Blackrock, Co. 

Louth (Phase 1)
3 Cluid Housing Q2‐2020

1614 CALF Turnkey Louth
Liscorrie, Bog Lane, Drogheda 

(Phase 1)
41 Túath Housing Association Q4‐2017

1615 CALF Turnkey Louth
Lismullen Grove, Dundalk, Co. 

Louth (Phase 1)*
15 Túath Housing Association Q4‐2020

1616 CALF Turnkey Louth
Lismullen Grove, Dundalk, Co. 

Louth (Phase 2)
8 Túath Housing Association Q1‐2021

1617 CALF Turnkey Louth
Mount Hamilton, Dundalk, Co. 

Louth (Phase 1)
20 Cluid Housing Q4‐2019

1618 CALF Turnkey Louth
Newfoundwell Road, Drogheda, 

Co Louth (Phase 1)*
55 Cluid Housing Q3‐2020

1619 CALF Turnkey Louth
Newfoundwell Road, Drogheda, 

Co Louth (Phase 2)
39 Cluid Housing Q3‐2020

1620 CALF Turnkey Louth
Newtown, Marsh Road, 

Drogheda, Co. Louth (Phase 1)*
17 Respond Q4‐2020

1621 CALF Turnkey Louth
Newtown, Marsh Road, 

Drogheda, Co. Louth (Phase 2)*
23 Respond Q4‐2020

1622 CALF Turnkey Louth
Newtown, Marsh Road, 

Drogheda, Co. Louth (Phase 3)*
46 Respond Q4‐2020

1623 CALF Turnkey Louth
Newtown, Marsh Road, 

Drogheda, Co. Louth (Phase 4)*
47 Respond Q4‐2020

1624 CALF Turnkey Louth
Oriel Heights, Collon, Co. Louth 

(Phase 1)*
13

North & East Housing 
Association Ltd

Q1‐2021
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1625 CALF Construction Louth
Post Tender ‐ Clos na Manach, 
Carlingford, Co Louth (Phase 1)

10 Túath Housing Association Q2‐2018

1626 CALF Turnkey Louth
Racecourse Meadows, Dundalk, 
Co. Louth ‐ Clanmil (Phase 1)

20
Clanmil Housing 

Association Ireland
Q1‐2019

1627 CALF Turnkey Louth
Racecourse Meadows, Dundalk, 
Co. Louth ‐ Clanmil (Phase 2)*

25
Clanmil Housing 

Association Ireland
Q1‐2019

1628 CALF Turnkey Louth
Racecourse Meadows, Dundalk, 
Co. Louth ‐ Tuath (Phase 1)

11 Túath Housing Association Q4‐2019

1629 CALF Turnkey Louth
Racecourse Meadows, Dundalk, 
Co. Louth ‐ Tuath (Phase 2)*

22 Túath Housing Association Q1‐2019

1630 CALF Turnkey Louth
Racecourse Meadows, Dundalk, 
Co. Louth ‐ Tuath (Phase 3)*

6 Túath Housing Association Q1‐2019

1631 CALF Turnkey Louth
Racecourse Meadows, Dundalk, 
Co. Louth ‐ Tuath (Phase 4)*

7 Túath Housing Association Q1‐2019

1632 CALF Turnkey Louth
Rath na Gloine, Commons Road, 

Louth (Phase 1)
3 Cluid Housing Q3‐2016

1633 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Phase 1)
3

North & East Housing 
Association Ltd

Q4‐2018

1634 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Phase 2)
6

North & East Housing 
Association Ltd

Q2‐2019

1635 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Phase 3)
3

North & East Housing 
Association Ltd

Q3‐2019

1636 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Phase 4)
14

North & East Housing 
Association Ltd

Q3‐2019

1637 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Phase 5)
12

North & East Housing 
Association Ltd

Q4‐2019

1638 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Phase 6)
16

North & East Housing 
Association Ltd

Q4‐2019
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1639 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Tuath) (Phase 1)
4 Túath Housing Association Q2‐2018

1640 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Tuath) (Phase 2)
6 Túath Housing Association Q3‐2018

1641 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Tuath) (Phase 3)
4 Túath Housing Association Q3‐2018

1642 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Tuath) (Phase 4)
15 Túath Housing Association Q4‐2018

1643 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Tuath) (Phase 5)
6 Túath Housing Association Q2‐2019

1644 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Tuath) (Phase 6)
4 Túath Housing Association Q4‐2019

1645 CALF Turnkey Louth
Rathmullen Road, Drogheda, Co. 

Louth (Tuath) (Phase 7)
12 Túath Housing Association Q3‐2020

1646 CALF Turnkey Louth
Revised ‐ 43 Units at Mount 
Hamilton, Dundalk, Co Louth 

(Phase 1)
12 Cluid Housing Q4‐2017

1647 CALF Turnkey Louth
Revised ‐ 43 Units at Mount 
Hamilton, Dundalk, Co Louth 

(Phase 2)
15 Cluid Housing Q3‐2019

1648 CALF Turnkey Louth
Revised ‐ 43 Units at Mount 
Hamilton, Dundalk, Co Louth 

(Phase 3)
16 Cluid Housing Q4‐2019

1649 CALF Construction Louth
Slieve Row Crescent, Dundalk 

(Phase 1)
1 Cluid Housing Q2‐2016

1650 CALF Turnkey Louth
Termon River, Baltray Road, 

Termonfeckin, Co. Louth (Phase 1)
1

North & East Housing 
Association Ltd

Q4‐2019

1651 CALF Turnkey Louth
Termon River, Baltray Road, 
Termonfeckin, Drogheda, 

Co.Louth (Phase 1)*
1

North & East Housing 
Association Ltd

Q4‐2019

1652 CALF Turnkey Louth
Tullybrook, Drogheda, Co. Louth  

(Phase 1)*
85 Cluid Housing Q1‐2021
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1653
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Louth Ravel Ardee Road, Dunleer 80 *N/A Q2‐2020 

1654
SHIP CONSTRUCTION 

TURNKEY
Mayo

Carrabeg, Newport Road, 
Castlebar

2 *N/A Q4‐2018

1655
SHIP CONSTRUCTION 

TURNKEY
Mayo Cois Abhainn, Bonniconlon 2 *N/A Q2‐2019

1656
SHIP CONSTRUCTION 

TURNKEY
Mayo Chapel Street, Louisburgh 3 *N/A Q4‐2019

1657
SHIP CONSTRUCTION 

TURNKEY
Mayo Bunree, Ballina 3 *N/A Q4‐2019

1658
SHIP CONSTRUCTION 

TURNKEY
Mayo Heathervale, Castlebar ‐ Phase 2 9 *N/A Q4‐2020

1659
SHIP CONSTRUCTION 

TURNKEY
Mayo Friars Court, Ballina 2 *N/A Q4‐2019

1660
SHIP CONSTRUCTION 

TURNKEY
Mayo Riverside Drive, Ballina 3 *N/A Q4‐2019

1661
SHIP CONSTRUCTION 

TURNKEY
Mayo Davitt Terrace, Castlebar 4 *N/A Q4‐2019

1662
SHIP CONSTRUCTION 

TURNKEY
Mayo Chapel St., Louisburgh 2 *N/A Q4‐2020

1663
SHIP CONSTRUCTION 

TURNKEY
Mayo Ard Rua, Claremorris 7 *N/A Q4‐2019

1664
SHIP CONSTRUCTION 

TURNKEY
Mayo Silver Springs, Claremorris 20 *N/A Q3‐2020

1665
SHIP CONSTRUCTION 

TURNKEY
Mayo Barley Hill, Bohola 3 *N/A Q4‐2020

1666
SHIP CONSTRUCTION 

TURNKEY
Mayo Main St., Charlestown 2 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.
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1667
SHIP CONSTRUCTION SINGLE 

STAGE
Mayo Pound Road, Castlebar 6 *N/A Q4‐2019

1668
SHIP CONSTRUCTION SINGLE 

STAGE
Mayo The Boreen, Crossmolina 3 *N/A Q1‐2020

1669
SHIP CONSTRUCTION SINGLE 

STAGE
Mayo Deel Court, Crossmolina 3 *N/A Q1‐2020

1670
SHIP CONSTRUCTION SINGLE 

STAGE
Mayo Kilmaine 6 *N/A Q4‐2019

1671
SHIP CONSTRUCTION SINGLE 

STAGE
Mayo Knockroe, Moygownagh 3 *N/A Q1‐2020

1672
SHIP CONSTRUCTION SINGLE 

STAGE
Mayo Liskilleen, Ballinrobe, 1 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1673
SHIP CONSTRUCTION SINGLE 

STAGE
Mayo Low Park, Charlestown 3 *N/A Q3‐2020

1674 SHIP CONSTRUCTION Mayo Knocknageeha, Newport 1 *N/A Q2‐2019

1675 SHIP CONSTRUCTION Mayo Kilkelly Road, Knock (Phase 3) 4 *N/A Q3‐2018

1676 SHIP CONSTRUCTION Mayo Kilmeena (Phase 2) 4 *N/A Q3‐2018

1677 SHIP CONSTRUCTION Mayo Knockmore, Ballina 8 *N/A Q1‐2019

1678 SHIP CONSTRUCTION Mayo
Radharc an tSaillin, 

Binghamstown, Belmullet (Phase 
2)

4 *N/A Q2‐2019

1679 SHIP CONSTRUCTION Mayo Sliabh Rua, Foxford (Phase 3) 10 *N/A Q4‐2019

1680 SHIP CONSTRUCTION Mayo Woodlands, Balla (Phase 3) 4 *N/A Q4‐2019
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1681 SHIP CONSTRUCTION Mayo Slinaunroe, Clogher (SRD) 1 *N/A Q2‐2017

1682 SHIP CONSTRUCTION Mayo Abbeyquarter, Ballyhaunis 18 *N/A Q4‐2020

1683 SHIP CONSTRUCTION Mayo Tonragee West, Achill (Phase 2) 5 *N/A Q4‐2019

1684 SHIP CONSTRUCTION Mayo
Sli na Roba, Friarsquarter, 

Ballinrobe
16 *N/A Q4‐2020

1685 SHIP CONSTRUCTION Mayo Marian Crescent, Ballina 4 *N/A Q2‐2018

1686 SHIP CONSTRUCTION Mayo Tubberhill, Westport (Phase 3) 21 *N/A Q1‐2018

1687 SHIP CONSTRUCTION Mayo Parke, Castlebar 8 *N/A Q4‐2019

1688 SHIP CONSTRUCTION Mayo Killavally 10 *N/A Q4‐2019

1689 SHIP CONSTRUCTION Mayo
Lios na Circa, Saleen, Castlebar ‐ 

Phase 2
22 *N/A

Stage 3 approved Q4‐2020, 
the scheme is now 

approved to proceed to 
tender.

1690 SHIP CONSTRUCTION Mayo Kilkelly Road, Swinford 27 *N/A Q4‐2020

1691 SHIP CONSTRUCTION Mayo Barhauve, Rossport (SRD) 1 *N/A Q2‐2018

1692 SHIP CONSTRUCTION Mayo Glaggaun, Ballycroy (SRD) 1 *N/A Q4‐2017

1693 SHIP CONSTRUCTION Mayo Glengad, Pollatomish (SRD) 1 *N/A Q2‐2018

1694 SHIP CONSTRUCTION Mayo Gorthbrack, Inver (SRD) 1 *N/A Q1‐2018
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1695 SHIP CONSTRUCTION Mayo Cross 15 *N/A
Stage 1 approved Q1‐2019, 
outline design and costs 

being prepared.

1696 SHIP CONSTRUCTION Mayo Bonniconlon 5 *N/A Q2‐2020

1697 SHIP CONSTRUCTION Mayo Cloonkeadagh Road, Kiltimagh 21 *N/A
Stage 2 approved Q3‐2019, 
full design/tender being 

prepared.

1698 SHIP CONSTRUCTION Mayo Rehins Fort, Ballina 50 *N/A
Stage 2 approved Q3‐2019, 
full design/tender being 

prepared.

1699 SHIP CONSTRUCTION Mayo Murrevagh, Mulranney 14 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

1700 SHIP CONSTRUCTION Mayo
50 Units @ Golf Course Rd., 

Westport
50 *N/A

Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1701 SHIP CONSTRUCTION Mayo Ballyglass, Carnacon, Claremorris 6 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1702 SHIP CONSTRUCTION Mayo
Lios na Circe, Saleen, Castlebar ‐ 

Phase 3
14 *N/A

Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1703 SHIP CONSTRUCTION Mayo 7 St. Patrick's Terrace, Westport 1 *N/A Q3‐2017

1704 SHIP CONSTRUCTION Mayo Atlantic Drive ,Belmullet 4 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1705 SHIP CONSTRUCTION Mayo Walsh St., Ballina 8 *N/A
Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

1706 CAS CONSTRUCTION Mayo
Admiral Browne Road, Foxford 

(Phase 2)
4

Society of Saint Vincent de 
Paul

Q1‐2018

1707 CAS CONSTRUCTION Mayo Killosheehan, Ballinrobe 6
Society of Saint Vincent de 

Paul
Q4‐2018

1708 CAS CONSTRUCTION Mayo Admiral Browne Road, Foxford 8
Society of Saint Vincent de 

Paul
Q3‐2016
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1709 CAS CONSTRUCTION Mayo Logmore, Belmullet 7
Irish Wheelchair 
Association Ltd

Q2‐2017

1710 CALF Turnkey Mayo
Chestnut Grove, Castlebar, Co. 

Mayo (Phase 1)
4 Túath Housing Association Q3‐2020

1711 CALF Turnkey Mayo
Chestnut Grove, Castlebar, Co. 

Mayo (Phase 2)
4 Túath Housing Association Q3‐2020

1712 CALF Turnkey Mayo
Glenlara, Westport, Co Mayo  

(Phase 1)
10

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

1713 CALF Turnkey Mayo
Humbert Way, Castlebar, Co. 

Mayo (Phase 1)
20

Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2020

1714 CALF Turnkey Mayo
Monamore, Lodge Road, 

Westport, Co. Mayo (Phase 1)*
2 Túath Housing Association Q4‐2019

1715 CALF Turnkey Mayo The Sycamores, Ballina (Phase 1) 11 Cluid Housing Q2‐2019

1716
SHIP CONSTRUCTION 

TURNKEY
Meath Cois Glaisin, Johnstown, Navan 19 *N/A Q4‐2018

1717
SHIP CONSTRUCTION 

TURNKEY
Meath

Cluain Adain, Clonmagadden, 
Navan

16 *N/A Q4‐2018

1718
SHIP CONSTRUCTION 

TURNKEY
Meath Dun Eimear, Bettystown 8 *N/A Q3‐2019

1719
SHIP CONSTRUCTION 

TURNKEY
Meath Bracken Hill, Kilmessan 3 *N/A Q4‐2019

1720
SHIP CONSTRUCTION 

TURNKEY
Meath

Cluain Adain, Clonmagadden, 
Navan

4 *N/A Q3‐2019

1721
SHIP CONSTRUCTION 

TURNKEY
Meath

Cois Glaisin Walk, Johnstown, 
Navan

5 *N/A Q4‐2018

1722
SHIP CONSTRUCTION 

TURNKEY
Meath

Cois Glaisin Walk, Johnstown, 
Navan

4 *N/A Q3‐2019
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1723
SHIP CONSTRUCTION 

TURNKEY
Meath Cois Glaisin, Johnstown, Navan  8 *N/A Q2‐2019

1724
SHIP CONSTRUCTION 

TURNKEY
Meath Cois na Mara, Bettystown 2 *N/A Q3‐2019

1725
SHIP CONSTRUCTION 

TURNKEY
Meath Dun Eimear, Bettystown 14 *N/A Q4‐2019

1726
SHIP CONSTRUCTION 

TURNKEY
Meath Cherry Hill Court, Kells 2 *N/A Q4‐2019

1727
SHIP CONSTRUCTION 

TURNKEY
Meath Broadmeadow Vale, Rathoath 2 *N/A Q4‐2019

1728
SHIP CONSTRUCTION 

TURNKEY
Meath Cois Glaisin, Johnstown, Navan 11 *N/A Q4‐2020

1729
SHIP CONSTRUCTION 

TURNKEY
Meath

Cluain Adain, Clonmagadden, 
Navan

15 *N/A Q4‐2020

1730
SHIP CONSTRUCTION 

TURNKEY
Meath

The Brambles, Longford rd., 
Duleek

16 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

1731
SHIP CONSTRUCTION 

TURNKEY
Meath 26 Willow Green, Dunshaughlin 1 *N/A Q3‐2020

1732
SHIP CONSTRUCTION 

TURNKEY
Meath Seoid na Tra, Bettytown 2 *N/A Q3‐2020

1733
SHIP CONSTRUCTION 

TURNKEY
Meath Dun Eimear, Bettystown 1 *N/A Q4‐2020

1734
SHIP CONSTRUCTION 

TURNKEY
Meath Connaught Street, Athboy 7 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1735
SHIP CONSTRUCTION SINGLE 

STAGE
Meath Proudstown Road, Navan 4 *N/A Q4‐2018

1736
SHIP CONSTRUCTION SINGLE 

STAGE
Meath The Belfry, Trim 3 *N/A Q4‐2019
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1737
SHIP CONSTRUCTION SINGLE 

STAGE
Meath

Broville, Corballis, Laytown, Co. 
Meath

1 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1738
SHIP CONSTRUCTION SINGLE 

STAGE
Meath

11 Glenidan Court, Enfield, Co. 
Meath

1 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1739
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Meath Kilmainhamwood 4 *N/A Q4‐2019

1740
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Meath Cortown 10 *N/A Q4‐2019

1741
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Meath Oldcastle 16 *N/A Q4‐2019

1742 SHIP CONSTRUCTION Meath Bettystown (Phase 2) 15 *N/A Q4‐2020

1743 SHIP CONSTRUCTION Meath St. Oliver's Park, Ratoath 17 *N/A Q4‐2019

1744 SHIP CONSTRUCTION Meath Riverside (Townparks), Kells 40 *N/A Q4‐2020

1745 SHIP CONSTRUCTION Meath Cherry Court, Summerhill 19 *N/A Q1‐2019

1746 SHIP CONSTRUCTION Meath Connaught Grove, Athboy 32 *N/A Q2‐2018

1747 SHIP CONSTRUCTION Meath Carlanstown 13 *N/A Q4‐2020

1748 SHIP CONSTRUCTION Meath Donore 21 *N/A
Stage 4 approved Q4‐2020, 

the scheme is fully 
approved.

1749 SHIP CONSTRUCTION Meath Dunshaughlin 26 *N/A Q1‐2020

1750 SHIP CONSTRUCTION Meath Bettystown (Phase 1) 16 *N/A Q3‐2017
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1751 SHIP CONSTRUCTION Meath Farganstown, Navan 84 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1752 SHIP CONSTRUCTION Meath Blackhill Crescent, Donacarney 2 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1753 SHIP CONSTRUCTION Meath Archdeaconary Glebe, Kells 20 *N/A
Stage 2 approved Q1‐2020, 
full design/tender being 

prepared.

1754 SHIP CONSTRUCTION Meath Nangle Court, Navan 16 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1755 SHIP CONSTRUCTION Meath
Castle Street, Ashbourne ‐ Dept of 

Education Site
74 *N/A

Stage 2 approved Q1‐2020, 
full design/tender being 

prepared.

1756 SHIP CONSTRUCTION Meath Church View, Rathmolyon 16 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1757 SHIP CONSTRUCTION Meath Church Street, Kells, Co. Meath 3 *N/A
Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

1758 SHIP CONSTRUCTION Meath Haggard Street, Trim, Co. Meath 4 *N/A
Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

1759 SHIP CONSTRUCTION Meath Pitcher Lane, Kells, Co. Meath 4 *N/A
Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

1760 SHIP CONSTRUCTION Meath Swan Lane, Balreask 6 *N/A
Stage 1 approved Q4‐2019, 
outline design and costs 

being prepared.

1761 SHIP CONSTRUCTION Meath Carrick St., Kells 30 *N/A
Stage 1 approved Q1‐2019, 
outline design and costs 

being prepared.

1762 SHIP CONSTRUCTION Meath Lagore, Dunshaughlin 34 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1763 SHIP CONSTRUCTION Meath Convent Lands, Kildalkey, Athboy 20 *N/A
Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1764 CAS CONSTRUCTION TURNKEY Meath
Bridge Street, Ashbourne, Co 

Meath  
20 Peter McVerry Trust Ltd

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.
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1765 CAS CONSTRUCTION TURNKEY Meath
Gainsfield, Common Road, Navan 

Co. Meath
6

Túath Housing Association 
Ltd

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1766 CAS CONSTRUCTION Meath Blackcastle, Slane Road, Navan 17
Túath Housing Association 

Ltd
Q4‐2018

1767 CAS CONSTRUCTION Meath
Women's Refuge, Tailteann Drive, 

Windtown, Navan
8

Meath Women’s Housing 
Association CLG

Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.

1768 CALF Turnkey Meath
18 units Churchfields, Ashbourne, 

Co. Meath (Phase 1)
18 Túath Housing Association Q4‐2018

1769 CALF Turnkey Meath
5 units Dunville, Athlumney, 
Navan, Co. Meath (Phase 1)

5 Túath Housing Association Q1‐2019

1770 CALF Turnkey Meath
6 Units Seabury Lawns, 

Mornington, Co Meath (Phase 1)
6 Cluid Housing Q1‐2018

1771 CALF Turnkey Meath
Applewood Court, Beaufort Place, 

Navan, Co. Meath (Phase 1)
6 Túath Housing Association Q3‐2020

1772 CALF Turnkey Meath
Applewood Court, Beaufort Place, 

Navan, Co. Meath (Phase 2)*
15 Túath Housing Association Q3‐2020

1773 CALF Turnkey Meath
Ardmore Rise, Bettystown, Co 

Meath  (Phase 1)
1

North & East Housing 
Association Ltd

Q4‐2018

1774 CALF Turnkey Meath
Ashewood, Ashbourne, Co Meath 

(Phase 1)
11 Cluid Housing Q3‐2020

1775 CALF Turnkey Meath
Athboy Road, Navan, Co. Meath 

(Phase 1)*
63 Respond Q1‐2021

1776 CALF Turnkey Meath
Blackcastle, Slane Road, Navan, 

Co. Meath (Phase 1)
9 Túath Housing Association Q4‐2018

1777 CALF Turnkey Meath
Broadmeadow Vale, Ratoath, 

Meath (Phase 1)*
1 Túath Housing Association Q2‐2019

1778 CALF Turnkey Meath
Broadmeadow Vale, Ratoath, 

Meath (Phase 2)*
1 Túath Housing Association Q2‐2019
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1779 CALF Turnkey Meath
Broadmeadow Vale, Ratoath, 

Meath (Phase 3)*
10 Túath Housing Association Q4‐2019

1780 CALF Turnkey Meath
Ceamach Close, Donacarney, Co 

Meath  (Phase 1)
7 Cluid Housing Q2‐2018

1781 CALF Turnkey Meath
Ceamach Close, Donacarney, Co 

Meath  (Phase 2)*
9 Cluid Housing Q3‐2018

1782 CALF Turnkey Meath
Cherryvalley, Rathmoylan, Co 

Meath (Phase 1)
9 Cluid Housing Q4‐2017

1783 CALF Turnkey Meath
Churchfields, Ashbourne, Co 

Meath (Phase 1)*
8 Túath Housing Association Q2‐2017

1784 CALF Turnkey Meath
Churchfields, Ashbourne, Meath 

(Phase 1)*
10 Túath Housing Association Q4‐2018

1785 CALF Turnkey Meath
Churchfields, Ashbourne, Meath 

(Phase 2)*
3 Túath Housing Association Q2‐2019

1786 CALF Turnkey Meath
Churchfields, Ashbourne, Meath 

(Phase 3)*
12 Túath Housing Association Q4‐2019

1787 CALF Turnkey Meath
Commons Road, Navan, Co Meath 

(Phase 1)
12

North & East Housing 
Association Ltd

Q4‐2019

1788 CALF Turnkey Meath
Dun Eimear, Bettystown, Co. 

Meath (Phase 1)*
12 Cluid Housing Q4‐2019

1789 CALF Turnkey Meath
Dun Eimear, Bettystown, Co. 

Meath (Phase 2)*
11 Cluid Housing Q4‐2019

1790 CALF Turnkey Meath
Dunville, Athlumney, Co Meath  

(Phase 1)
10 Túath Housing Association Q1‐2018

1791 CALF Turnkey Meath
Dunville, Athlumney, Co Meath  

(Phase 2)*
8 Túath Housing Association Q1‐2018

1792 CALF Turnkey Meath
Dunville, Athlumney, Co Meath  

(Phase 3)*
10 Túath Housing Association Q2‐2018
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1793 CALF Turnkey Meath
Dunville, Athlumney, Co Meath  

(Phase 4)*
6 Túath Housing Association Q2‐2018

1794 CALF Turnkey Meath
Dunville, Athlumney, Co Meath  

(Phase 5)*
18 Túath Housing Association Q2‐2018

1795 CALF Turnkey Meath
Dunville, Athlumney, Co Meath  

(Phase 6)
12 Túath Housing Association Q3‐2018

1796 CALF Turnkey Meath
Eastham Square, Bettystown, 

Meath (Phase 1)*
5 Cluid Housing Q1‐2019

1797 CALF Turnkey Meath
Fitzherbert Wood, Slane Road, 
Navan, Co Meath  (Phase 1)*

1 Túath Housing Association Q3‐2018

1798 CALF Turnkey Meath
Frederick Manor, Ashbourne, Co. 

Meath (Phase 1)*
11 Cluid Housing Q1‐2021

1799 CALF Turnkey Meath
Gainsfield, Commons Road, 
Navan, Co. Meath (Phase 1)

20 Túath Housing Association Q4‐2019

1800 CALF Turnkey Meath
Gainsfield, Commons Road, 
Navan, Co. Meath (Phase 2)

18 Túath Housing Association Q4‐2020

1801 CALF Turnkey Meath
Gainsfield, Commons Road, 
Navan, Co. Meath (Phase 3)

7 Túath Housing Association Q1‐2021

1802 CALF Turnkey Meath
Gainsfield, Commons Road, 
Navan, Co. Meath (Phase 4)

9 Túath Housing Association Q3‐2018

1803 CALF Turnkey Meath
Gort Fionnbarra (Gainsfield Phase 
2), Commons Road, Navan, Co. 

Meath (Phase 1)
20 Túath Housing Association Q4‐2020

1804 CALF Turnkey Meath
Gort Fionnbarra (Gainsfield Phase 
2), Commons Road, Navan, Co. 

Meath (Phase 2)
15 Túath Housing Association Q4‐2020

1805 CALF Turnkey Meath
Gort Fionnbarra (Gainsfield Phase 
2), Commons Road, Navan, Co. 

Meath (Phase 3)
14 Túath Housing Association Q4‐2020

1806 CALF Turnkey Meath
Grangehall, Dunshaughlin (Phase 

1)
7 Túath Housing Association Q2‐2018
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1807 CALF Turnkey Meath
Kellets Grove, Dunshauglin, Co 

Meath  (Phase 1)*
6 Túath Housing Association Q1‐2018

1808 CALF Turnkey Meath
Knightsbrook Close, Iffernock, 
Trim, Co. Meath (Phase 1)

5 Túath Housing Association Q3‐2020

1809 CALF Turnkey Meath
Knightsbrook Close, Iffernock, 
Trim, Co. Meath (Phase 2)

5 Túath Housing Association Q3‐2020

1810 CALF Turnkey Meath
Knightsbrook Close, Iffernock, 
Trim, Co. Meath (Phase 3)

6 Túath Housing Association Q3‐2020

1811 CALF Turnkey Meath
Ledwidge Hall Green, Drogheda 

Road, Slane, Co. Meath (Phase 1)*
6 Oaklee Housing Q1‐2021

1812 CALF Turnkey Meath
Ledwidge Hall Green, Drogheda 
Road, Slane, Co. Meath (Phase 2)

6 Oaklee Housing Q1‐2021

1813 CALF Turnkey Meath
Ledwidge Hall Green, Drogheda 

Road, Slane, Co. Meath (Phase 3)*
16 Oaklee Housing Q1‐2021

1814 CALF Turnkey Meath
Maudelins Brook, Duleek, 
Co.Meath (Phase 1)*

20 Respond Q4‐2019

1815 CALF Turnkey Meath
Maydenhayes, Donacarney, Co. 

Meath (Phase 1)*
12 Cluid Housing Q1‐2020

1816 CALF Turnkey Meath
Mill Lane, Flower Hill, Navan, Co 

Meath (Phase 1)
20 Oaklee Housing Q4‐2016

1817 CALF Turnkey Meath
Millrace Court, Emmet Street, 
Trim, Co Meath  (Phase 1)

11
North & East Housing 

Association Ltd
Q2‐2018

1818 CALF Turnkey Meath
Millteog, Athboy Road, Trim, Co. 

Meath (Phase 1)*
16 Oaklee Housing Q4‐2019

1819 CALF Turnkey Meath
Millteog, Athboy Road, Trim, Co. 

Meath (Phase 2)*
9 Oaklee Housing Q2‐2020

1820 CALF Turnkey Meath
Milltown, Ashbourne, Co Meath 

(Phase 1)
11 Cluid Housing Q1‐2017
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1821 CALF Turnkey Meath
Milltown, Ashbourne, Co Meath 

(Phase 2)
36 Cluid Housing Q4‐2017

1822 CALF Turnkey Meath
Milltown, Ashbourne, Co Meath 

(Phase 3)
20 Cluid Housing Q4‐2017

1823 CALF Turnkey Meath
Moydervey Manor, Longwood, 
Trim, Co. Meath (Phase 1)*

13 Túath Housing Association Q4‐2020

1824 CALF Turnkey Meath
Narrow Ways, Bettystown, Co. 

Meath (Phase 1)
6 Túath Housing Association Q3‐2020

1825 CALF Turnkey Meath
Narrow Ways, Bettystown, Co. 

Meath (Phase 2)
6 Túath Housing Association Q3‐2020

1826 CALF Turnkey Meath
Oldbridge Manor, Drogheda, Co. 

Meath (Phase 1)*
29 Túath Housing Association Q4‐2020

1827 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 1)

3 Túath Housing Association Q4‐2018

1828 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 

10)
5 Túath Housing Association Q4‐2020

1829 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 2)

6 Túath Housing Association Q2‐2019

1830 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 3)

2 Túath Housing Association Q3‐2019

1831 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 4)

5 Túath Housing Association Q3‐2019

1832 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 5)

4 Túath Housing Association Q4‐2019

1833 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 6)

6 Túath Housing Association Q1‐2020

1834 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 7)

3 Túath Housing Association Q1‐2020
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1835 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 8)

4 Túath Housing Association Q3‐2020

1836 CALF Turnkey Meath
Revised ‐ Fitzherbert Wood, Slane 
Road, Navan, Co Meath  (Phase 9)

6 Túath Housing Association Q3‐2020

1837 CALF Turnkey Meath
Royal Oaks, Enfield, Co Meath 

(Phase 1)*
4 Cluid Housing Q2‐2017

1838 CALF Turnkey Meath
Royal Oaks, Enfield, Co. Meath 

(Phase 2) (Phase 1)*
4 Cluid Housing Q4‐2020

1839 CALF Turnkey Meath
Royal Oaks, Enfield, Co. Meath 

(Phase 2) (Phase 2)*
14 Cluid Housing Q4‐2019

1840 CALF Turnkey Meath
Royal Oaks, Enfield, Co. Meath 

(Phase 2) (Phase 3)
16 Cluid Housing Q4‐2019

1841 CALF Turnkey Meath
Seabury Lawns, Mornington, Co. 

Meath (Phase 1)
25 Cluid Housing Q3‐2017

1842 CALF Turnkey Meath
Station Road, Dunboyne, Co. 

Meath (Phase 1)
24 Respond Q4‐2018

1843 CALF Turnkey Meath
The Bungalows, Dunshauglin, Co. 

Meath (Phase 1)*
8

Circle Voluntary Housing 
Association Ltd

Q4‐2020

1844 CALF Turnkey Meath
The Maudelins (Phase 2), Main 
Street, Duleek, Co. Meath (Phase 

1)*
30 Respond Q4‐2020

1845 CALF Turnkey Meath
The Maudlins, Trim, Co. Meath 

(Phase 1)
9 Cluid Housing Q1‐2021

1846 CALF Turnkey Meath
The Way, Broadmeadow Vale, 
Ratoath, Co. Meath (Phase 1)

2 Túath Housing Association Q4‐2019

1847 CALF Turnkey Meath
The Willows, Dunshaughlin, Co. 

Meath (Phase 1)*
96 Cluid Housing Q1‐2021

1848 CALF Turnkey Meath
Tubberclaire, Navan, Co Meath 

(Phase 1)
8 Cluid Housing Q2‐2016
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1849 CALF Turnkey Meath
Tubberclaire, Navan, Co Meath 

(Phase 2)
7 Cluid Housing Q3‐2016

1850 CALF Turnkey Meath
Tubberclaire, Navan, Co Meath 

(Phase 3)
8 Cluid Housing Q4‐2016

1851 CALF Turnkey Meath
Whitefield Hall, Bettystown, Co. 

Meath (Phase 1)
14 Túath Housing Association Q2‐2020

1852 CALF Turnkey Meath
Whitefield Hall, Bettystown, Co. 

Meath (Phase 2)
13 Túath Housing Association Q3‐2020

1853 CALF Turnkey Meath
Whitefield Hall, Bettystown, Co. 

Meath (Phase 3)
2 Túath Housing Association Q2‐2019

1854
SHIP CONSTRUCTION 

TURNKEY
Monaghan

Drumbear Wood, Monaghan 
Town

12 *N/A Q4‐2017

1855
SHIP CONSTRUCTION 

TURNKEY
Monaghan Knockroe Glen, Monaghan Town 6 *N/A Q4‐2017

1856
SHIP CONSTRUCTION 

TURNKEY
Monaghan

Knockroe Glen, Monaghan Town 
(Phase 2)

8 *N/A Q2‐2017

1857
SHIP CONSTRUCTION 

TURNKEY
Monaghan

Knockroe Glen, Monaghan Town 
(Phase 1)

8 *N/A Q2‐2017

1858
SHIP CONSTRUCTION 

TURNKEY
Monaghan Killycard, Bree, Castleblaney 4 *N/A Q2‐2019

1859
SHIP CONSTRUCTION 

TURNKEY
Monaghan The Meadows, Smithborough 5 *N/A Q4‐2017

1860
SHIP CONSTRUCTION 

TURNKEY
Monaghan Maple Grove, Smithborough 11 *N/A Q4‐2018

1861
SHIP CONSTRUCTION 

TURNKEY
Monaghan

Plás an Bhrí, Rosevale, Bree, 
Castleblayney

26 *N/A Q4‐2020

1862
SHIP CONSTRUCTION 

TURNKEY
Monaghan

Ard na Radhairc, Carrickmacross, 
Co. Monaghan

41 *N/A Q3‐2019
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1863
SHIP CONSTRUCTION 

TURNKEY
Monaghan Coill an Ri, Carrickmacross 6 *N/A Q4‐2020

1864
SHIP CONSTRUCTION 

TURNKEY
Monaghan The Meadows, Smithborough 5 *N/A Q3‐2019

1865
SHIP CONSTRUCTION 

TURNKEY
Monaghan

Drummond Radhairc, 
Carrickmacross

1 *N/A Q3‐2019

1866
SHIP CONSTRUCTION 

TURNKEY
Monaghan Cnoc na Greine, Tydavnet 6 *N/A Q4‐2020

1867
SHIP CONSTRUCTION 

TURNKEY
Monaghan Coill Darach, Bree, Castleblayney 30 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1868
SHIP CONSTRUCTION 

TURNKEY
Monaghan Coill an Ri, Carrickmacross 2 *N/A

Stage 4 approved Q2‐2019, 
the scheme is fully 

approved.

1869
SHIP CONSTRUCTION SINGLE 

STAGE
Monaghan Folly Court, Ballybay 6 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

1870 SHIP CONSTRUCTION Monaghan Bree, Castleblayney 8 *N/A Q2‐2019

1871 SHIP CONSTRUCTION Monaghan Latlorcan, Monaghan Town 43 *N/A Q4‐2019

1872 SHIP CONSTRUCTION Monaghan Fermanagh St., Clones 3 *N/A Q4‐2020

1873 SHIP CONSTRUCTION Monaghan Fermanagh St., Clones 3 *N/A Q4‐2020

1874 SHIP CONSTRUCTION Monaghan Fermanagh St., Clones 3 *N/A Q3‐2019

1875 SHIP CONSTRUCTION Monaghan Fermanagh St., Clones 6 *N/A Q3‐2019

1876 SHIP CONSTRUCTION Monaghan 2a & 3 Analore St., Clones 2 *N/A Q3‐2019

24/05/2021 134/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

1877 SHIP CONSTRUCTION Monaghan
Abbey Gatehouse, Analore St., 

Clones
4 *N/A Q3‐2019

1878 SHIP CONSTRUCTION Monaghan Lui Na Greine, Scotstown 6 *N/A Q2‐2020

1879 SHIP CONSTRUCTION Monaghan Latlorcan, Monaghan 16 *N/A Q4‐2018

1880 SHIP CONSTRUCTION Monaghan 12 Church St., Ballybay 2 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1881 SHIP CONSTRUCTION Monaghan Fermanagh St., Clones 3 *N/A Q1‐2020

1882 SHIP CONSTRUCTION Monaghan Church Hill, Clones 2 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

1883 SHIP CONSTRUCTION Monaghan 13 McCurtain Street, Clones 1 *N/A Q1‐2021

1884 SHIP CONSTRUCTION Monaghan Lui na Greine, Scotstown 26 *N/A
Stage 4 approved Q1‐2020, 

the scheme is fully 
approved.

1885 CAS CONSTRUCTION Monaghan
Drumillard, Castleblayney (Phase 

2)
2

Castleblayney Care 
Housing Association Ltd

Q1‐2021

1886 CAS CONSTRUCTION Monaghan Liseggerton, Clones 19 Oaklee Housing Trust Q1‐2020

1887 CAS CONSTRUCTION Monaghan Convent Lands, Carrickmacross 7 Respond Q2‐2017

1888 CAS CONSTRUCTION Monaghan
Birch Court Apts., 34 Main Street, 

Ballybay
4

North ＆ East Housing 
Association Ltd

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

1889 CALF Turnkey Monaghan
Bree, Castleblayney, Co. 
Monaghan (Phase 1)

11 Túath Housing Association Q4‐2020

1890 CALF Turnkey Monaghan
Bree, Castleblayney, Co. 
Monaghan (Phase 2)

6 Túath Housing Association Q2‐2019
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1891 CALF Turnkey Monaghan
Bree, Castleblayney, Co. 
Monaghan (Phase 3)

8 Túath Housing Association Q2‐2019

1892 CALF Turnkey Monaghan
Bree, Castleblayney, Co. 
Monaghan (Phase 4)

13 Túath Housing Association Q2‐2019

1893 CALF Turnkey Monaghan
Kingscourt Road, Carrickmacross, 

Co Monaghan  (Phase 1)
50 Respond Q4‐2019

1894 CALF Turnkey Monaghan
Lakeview Apartments, Drummond 

Radhairc, Carrickmacross, Co 
Monaghan (Phase 1)*

12
North & East Housing 

Association Ltd
Q3‐2019

1895 CALF Turnkey Monaghan
Macartan View,  Latlorcan, Dublin 

Road, Monaghan (Phase 1)*
20 Túath Housing Association Q4‐2020

1896 CALF Turnkey Monaghan
Macartan View,  Latlorcan, Dublin 

Road, Monaghan (Phase 2)*
21 Túath Housing Association Q4‐2020

1897 CALF Turnkey Monaghan
Magheross, Carrickmacross, Co 

Monaghan (Phase 1)
7 Túath Housing Association Q3‐2019

1898 CALF Turnkey Monaghan
Magheross, Carrickmacross, Co 

Monaghan (Phase 2)
6 Túath Housing Association Q3‐2019

1899 CALF Turnkey Monaghan
Magheross, Carrickmacross, Co 

Monaghan (Phase 3)
6 Túath Housing Association Q3‐2019

1900 CALF Turnkey Monaghan
Magheross, Carrickmacross, Co 

Monaghan (Phase 4)
14 Túath Housing Association Q3‐2019

1901 CALF Construction Monaghan
Post Tender ‐ Liseggerton Road, 

Clones (Phase 1)
6 Oaklee Housing Q4‐2018

1902
SHIP CONSTRUCTION 

TURNKEY
Offaly Mill Race, Ferbane 5 *N/A Q4‐2017

1903
SHIP CONSTRUCTION 

TURNKEY
Offaly Cluain na Spideoga, Cloghan 6 *N/A Q2‐2019

1904
SHIP CONSTRUCTION 

TURNKEY
Offaly Frankford, Kilcormac 12 *N/A Q4‐2018
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1905
SHIP CONSTRUCTION 

TURNKEY
Offaly McGregol, Birr (Phase 1) 4 *N/A Q4‐2019

1906
SHIP CONSTRUCTION 

TURNKEY
Offaly Cluain na Greine, Cloneygowan 4 *N/A Q4‐2019

1907
SHIP CONSTRUCTION 

TURNKEY
Offaly Main Street, Daingean 8 *N/A Q4‐2020

1908
SHIP CONSTRUCTION 

TURNKEY
Offaly McCauley Drive, Birr 34 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1909
SHIP CONSTRUCTION 

TURNKEY
Offaly Riverside, Tullamore 5 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1910
SHIP CONSTRUCTION 

TURNKEY
Offaly Cluain na Greine, Clonygowan 3 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1911
SHIP CONSTRUCTION 

TURNKEY
Offaly Coolgarry, Walsh Island  4 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1912
SHIP CONSTRUCTION 

TURNKEY
Offaly Mucklagh, Tullamore 8 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1913
SHIP CONSTRUCTION 

TURNKEY
Offaly Bog Road, Portarlington 28 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

1914
SHIP CONSTRUCTION 

TURNKEY
Offaly MacRegol Pairc, Birr 4 *N/A Q1‐2019

1915
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Offaly McGregol, Birr (Phase 2.1) 2 *N/A Q3‐2020

1916
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Offaly McGregol, Birr (Phase 2.2) 2 *N/A Q1‐2021

1917 SHIP CONSTRUCTION Offaly Chancery Lane, Tullamore 14 *N/A Q3‐2020

1918 SHIP CONSTRUCTION Offaly Circular Road, Daingean 9 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.
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1919 SHIP CONSTRUCTION Offaly Kylebeg, Banagher (Phase 2) 18 *N/A

Stage 3 approved Q2‐2020, 
the scheme is now 

approved to proceed to 
tender.

1920 SHIP CONSTRUCTION Offaly Blundell Wood, Edenderry 33 *N/A Q4‐2019

1921 SHIP CONSTRUCTION Offaly Beechgrove, Belmont 7 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1922 SHIP CONSTRUCTION Offaly Raheen ,Clara 38 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1923 SHIP CONSTRUCTION Offaly Elderberry Drive, Moneygall 4 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1924 SHIP CONSTRUCTION Offaly Sr. Senan Avenue, Edenderry 4 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

1925 SHIP CONSTRUCTION Offaly
Chancery Lane, Tullamore (Phase 

2)
20 *N/A

Stage 1 approved Q1‐2020, 
outline design and costs 

being prepared.

1926 SHIP CONSTRUCTION Offaly 1 Newbridge St., Birr 1 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

1927 CAS CONSTRUCTION Offaly Mountbolus 4
Mid Offaly Housing 
Association Ltd

Q4‐2019

1928 CAS CONSTRUCTION Offaly Killane Court, Edenderry 2
Túath Housing Association 

Ltd
Q3‐2019

1929 CAS CONSTRUCTION Offaly
Scurragh, Birr (AKA Camcor 

Green)
6 Cluid Housing Association Q4‐2019

1930 CAS CONSTRUCTION Offaly Clonminch, Tullamore 19 Oaklee Housing Trust Q1‐2021

1931 CAS CONSTRUCTION Offaly
Presentation Convent, 

Portarlington
39

Sophia Housing 
Association Ltd

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1932 CAS CONSTRUCTION Offaly Clonamore Hotel, Tullamore 17
Sophia Housing 
Association Ltd

Stage 1 approved Q2‐2020, 
outline design and costs 

being prepared.
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1933 CALF Turnkey Offaly
3 units, An Corran, Crinkle, Birr, 

Co. Offaly (Phase 1)
3

Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2021

1934 CALF Construction Offaly
Kearney’s Field, Tullamore, Co. 

Offaly (Phase 1)
41 Oaklee Housing Q1‐2021

1935 CALF Construction Offaly
Killane Drive, Edenderry, Co Offaly 

(Phase 1)
25 Túath Housing Association Q3‐2019

1936 CALF Turnkey Offaly
Rahan Road, Tullamore, Co. Offaly 

(Phase 1)*
26 Cluid Housing Q4‐2020

1937
SHIP CONSTRUCTION 

TURNKEY
Roscommon Monksland, Athlone 10 *N/A Q3‐2018

1938
SHIP CONSTRUCTION 

TURNKEY
Roscommon Station Road, Termon, Boyle 10 *N/A Q1‐2019

1939
SHIP CONSTRUCTION 

TURNKEY
Roscommon Lisroyne Court, Strokestown 10 *N/A Q4‐2019

1940
SHIP CONSTRUCTION 

TURNKEY
Roscommon Warren Grove, Boyle 4 *N/A Q4‐2018

1941
SHIP CONSTRUCTION 

TURNKEY
Roscommon Monksfield, Monksland 2 *N/A Q4‐2020

1942 SHIP CONSTRUCTION Roscommon Cloonfad 3 *N/A Q4‐2019

1943 SHIP CONSTRUCTION Roscommon
Greenfields, Blackstick Road, 

Roscommon Town
6 *N/A Q3‐2017

1944 SHIP CONSTRUCTION Roscommon River Oaks, Ballaghaderreen 10 *N/A Q4‐2017

1945 SHIP CONSTRUCTION Roscommon Silveroe Meadows, Boyle 12 *N/A Q4‐2020

1946 SHIP CONSTRUCTION Roscommon Cluain Fraoigh, Cloonbeirne 7 *N/A Q1‐2021
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1947 SHIP CONSTRUCTION Roscommon
Old Tuam Road,  Monksland, 

Athlone
2 *N/A Q4‐2020

1948 SHIP CONSTRUCTION Roscommon
Meadowbrook, Ballyclare Td., 
Ballyleague, Co. Roscommon

16 *N/A Q3‐2020

1949 SHIP CONSTRUCTION Roscommon Lisroyne Td., Strokestown 10 *N/A Q4‐2020

1950 SHIP CONSTRUCTION Roscommon
Windmill Road, Elphin, Co. 

Roscommon
6 *N/A

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

1951 SHIP CONSTRUCTION Roscommon
Lakeview Heights, Ballspark Td., 

Boyle
4 *N/A

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

1952 SHIP CONSTRUCTION Roscommon
Lisnamult, Ardnanagh Td., 

Roscommon Town
8 *N/A

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

1953 CALF Turnkey Roscommon
Castle View Apartments, Block B, 
Roscommon Town (Phase 1)

10
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

1954 CALF Turnkey Roscommon
Monksland, Athlone, Co. 
Roscommon (Phase 1)*

35 Túath Housing Association Q4‐2019

1955 CALF Turnkey Roscommon
Revised ‐ Monksfield Park, 

Bealnamulla, Athlone (Phase 1)
13 Cluid Housing Q3‐2018

1956 CALF Turnkey Roscommon
River Oaks, Kilcolman, 

Ballaghaderreen, Co. Roscommon 
(Phase 1)

12 Respond Q1‐2018

1957
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Roscommon The Walk, Roscommon Town 53 *N/A Q4‐2019

1958
SHIP CONSTRUCTION 

TURNKEY
Sligo Fairgreen Square, Ballisodare 2 *N/A Q4‐2019

1959
SHIP CONSTRUCTION SINGLE 

STAGE
Sligo St. Joseph's Terrace, Sligo 1 *N/A Q4‐2019

1960 SHIP CONSTRUCTION Sligo Collooney 18 *N/A Q4‐2019
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1961 SHIP CONSTRUCTION Sligo Knappagh Road, Sligo 28 *N/A Q4‐2020

1962 SHIP CONSTRUCTION Sligo Caltragh, Culleens 1 *N/A Q4‐2018

1963 SHIP CONSTRUCTION Sligo Fr. Flanagan Terrace 14 *N/A Q3‐2018

1964 SHIP CONSTRUCTION Sligo Daghloonagh, Keash ‐ SRD 1 *N/A Q4‐2016

1965 SHIP CONSTRUCTION Sligo Rosses Point 14 *N/A Q4‐2019

1966 SHIP CONSTRUCTION Sligo Fr. Flanagan Terrace 8 *N/A Q4‐2017

1967 SHIP CONSTRUCTION Sligo Connolly Park, Tubbercurry 10 *N/A Q3‐2020

1968 SHIP CONSTRUCTION Sligo Dromore West  10 *N/A Q4‐2019

1969 SHIP CONSTRUCTION Sligo
Robbers' Lane, Maugheraboy, 

Sligo
62 *N/A

Stage 1 approved Q4‐2018, 
outline design and costs 

being prepared.

1970 SHIP CONSTRUCTION Sligo House at Ballinode 1 *N/A Q4‐2018

1971 SHIP CONSTRUCTION Sligo SRD at Crowagh, Dromore West 1 *N/A Q4‐2020

1972 SHIP CONSTRUCTION Sligo Gormley Park, Bunnanadden 6 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

1973 SHIP CONSTRUCTION Sligo Connolly Park, Tubbercurry 15 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

1974 REGENERATION Sligo
Geldof Drive & Centre Park, 

Cranmore, Sligo
30 *N/A

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.
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1975 CAS CONSTRUCTION Sligo Cuan Iosa, Ballymote 8
Society of Saint Vincent de 

Paul
Q3‐2020

1976 CAS CONSTRUCTION Sligo Killeshin, First Sea Road, Sligo 5
Newgrove Housing 
Association Ltd

Q4‐2020

1977
SHIP CONSTRUCTION 

TURNKEY
South Dublin Ardsolus, Kingswood, Dublin 24 2 *N/A Q4‐2018

1978
SHIP CONSTRUCTION 

TURNKEY
South Dublin

White Pines, Stocking Avenue, 
Rathfarnham, Dublin 16

26 *N/A Q4‐2018

1979
SHIP CONSTRUCTION 

TURNKEY
South Dublin

Shackleton Park / Gandon Park, 
Adamstown

22 *N/A Q4‐2019

1980
SHIP CONSTRUCTION 

TURNKEY
South Dublin Gandon Park, Adamstown, Lucan 12 *N/A Q4‐2019

1981
SHIP CONSTRUCTION SINGLE 

STAGE
South Dublin 37 Greenfort Gardens, Clondalkin 2 *N/A Q4‐2020

1982
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin

Killininny Road, Firhouse (Old Mill, 
Old Bawn)

24 *N/A Q4‐2018

1983
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin St Cuthbert's, Clondalkin (Phase 1) 63 *N/A Q3‐2019

1984
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin St. Aidan's Brookfield, Tallaght 47 *N/A Q2‐2018

1985
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin St. Marks Avenue, Clondalkin 41 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

1986
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin St. Aidan's Brookfield, Tallaght 22 *N/A Q3‐2018

1987
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin St. Aidan's Brookfield, Tallaght 21 *N/A Q4‐2018

1988
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin Riversdale, Clondalkin, Dublin 22 22 *N/A Q4‐2020
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1989
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin Riverside Cottages, Templeogue 11 *N/A

Stage 2 approved Q1‐2019, 
full design/tender being 

prepared.

1990
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
South Dublin Riversdale, Clondalkin, Dublin 22 21 *N/A

Stage 4 approved Q1‐2020, 
the scheme is fully 

approved.

1991 SHIP CONSTRUCTION South Dublin Killinarden, Tallaght 17 *N/A Q4‐2018

1992 SHIP CONSTRUCTION South Dublin Letts Field, Neilstown, Clondalkin 37 *N/A Q4‐2018

1993 SHIP CONSTRUCTION South Dublin
Owendoher, Ballyboden,  

Rathfarnham
40 *N/A Q1‐2019

1994 SHIP CONSTRUCTION South Dublin Dromcarra, Tallaght 14 *N/A Q4‐2018

1995 SHIP CONSTRUCTION South Dublin Fortunestown (MacUilliam) 28 *N/A Q4‐2018

1996 SHIP CONSTRUCTION South Dublin Mayfield Estate, Clondalkin 17 *N/A Q2‐2018

1997 SHIP CONSTRUCTION South Dublin St Marks Green, Clondalkin 11 *N/A Q3‐2018

1998 SHIP CONSTRUCTION South Dublin
Balgaddy F, Griffeen Avenue, 

Lucan Co. Dublin
69 *N/A

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

1999 SHIP CONSTRUCTION South Dublin St Finians 2 *N/A Q3‐2016

2000 SHIP CONSTRUCTION South Dublin Suncroft, Tallaght 10 *N/A Q4‐2016

2001 SHIP CONSTRUCTION South Dublin Belgard Road 3 *N/A Q1‐2016

2002 SHIP CONSTRUCTION South Dublin
St. Catherine’s, Knockmore 
Avenue, Killinarden, Tallaght

12 *N/A Q4‐2020
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2003 SHIP CONSTRUCTION South Dublin Homeville, Knocklyon, Dublin 16 16 *N/A Q4‐2020

2004 SHIP CONSTRUCTION South Dublin Killinarden, Tallaght 9 *N/A Q1‐2019

2005 SHIP CONSTRUCTION South Dublin
Nangor Road, Clondalkin, Dublin 

22
93 *N/A

Stage 3 approved Q4‐2020, 
the scheme is now 

approved to proceed to 
tender.

2006 CAS CONSTRUCTION South Dublin Collinstown Grove, Clondalkin 4
Túath Housing Association 

Ltd
Q1‐2020

2007 CAS CONSTRUCTION South Dublin Old Nangor Road, Clondalkin 10
Simon Community : Dublin 

Simon
Q4‐2019

2008 CALF Turnkey South Dublin
2 properties Tullyhall, Lucan, 
County Dublin (Phase 1)*

2 Túath Housing Association Q2‐2019

2009 CALF Turnkey South Dublin
6 units Elder Heath, Kiltipper 

Road, Tallaght, Dublin 24 (Phase 
1)*

6 Cluid Housing Q4‐2019

2010 CALF Turnkey South Dublin
Ardsolus, Old Naas Road, Dublin 

22 (Phase 1)
10 Respond Q3‐2019

2011 CALF Turnkey South Dublin
Aylmer Heath, Newcastle, Co. 

Dublin (Phase 1)
32 Respond Q4‐2020

2012 CALF Turnkey South Dublin
Ballynakelly, Newcastle, Co. 

Dublin (Phase 1)
6 Túath Housing Association Q4‐2018

2013 CALF Turnkey South Dublin
Ballynakelly, Newcastle, Co. 

Dublin (Phase 2)
4 Túath Housing Association Q1‐2019

2014 CALF Turnkey South Dublin
Balrothery, Castletymon Road, 

Dublin Road (Phase 1)*
13 Cluid Housing Q4‐2019

2015 CALF Turnkey South Dublin
Broadfield Grove, Rathcoole, Co. 

Dublin (Phase 1)*
14 Oaklee Housing Q3‐2017

2016 CALF Turnkey South Dublin
Burgage Gardens, Newcastle, Co. 

Dublin (Phase 1)*
4 Respond Q2‐2020
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2017 CALF Turnkey South Dublin
Burgage, Newcastle, Co. Dublin 

(Phase 1)
10 Respond Q4‐2019

2018 CALF Turnkey South Dublin
Burgage, Newcastle, Co. Dublin 

(Phase 2)
26 Respond Q2‐2020

2019 CALF Turnkey South Dublin
Cloverhill Road, Raheen, 

Clondalkin, Dublin 22 (Phase 1)
45 Túath Housing Association Q4‐2020

2020 CALF Turnkey South Dublin
Cloverhill Road, Raheen, 

Clondalkin, Dublin 22 (Phase 2)
15 Túath Housing Association Q4‐2020

2021 CALF Turnkey South Dublin
Cloverhill Road, Raheen, 

Clondalkin, Dublin 22 (Phase 3)*
23 Túath Housing Association Q4‐2020

2022 CALF Turnkey South Dublin
Cuil Duin Green, Cuil Duin, 

Citywest, Dublin 24 (Phase 1)*
24

Fold Housing Association 
Ireland Ltd

Q4‐2020

2023 CALF Turnkey South Dublin
De Selby Heights, Tallaght, Dublin 

24 (Phase 1)
9 Túath Housing Association Q4‐2019

2024 CALF Turnkey South Dublin
Dodderbrook (Apartments), 

Oldcourt Road, Ballycullen, Dublin 
24 (Phase 1)*

6 Cluid Housing Q1‐2018

2025 CALF Turnkey South Dublin
Dodderbrook (Houses), Oldcourt 
Road, Ballycullen, Dublin 24 

(Phase 1)*
8 Cluid Housing Q1‐2018

2026 CALF Turnkey South Dublin
Dodderbrook, Old Court Rd, 

Ballycullen, Dublin 24 (Phase 1)*
4 Cluid Housing Q4‐2019

2027 CALF Turnkey South Dublin
Dodderbrook, Old Court Rd, 

Ballycullen, Dublin 24 (Phase 2)*
9 Cluid Housing Q1‐2021

2028 CALF Turnkey South Dublin
Dodderbrook, Oldcourt Road, 
Ballycllen, Dublin 24 (Phase 1)*

4 Cluid Housing Q3‐2018

2029 CALF Turnkey South Dublin
Edenbrook, Citywest, Dublin 24 

(Phase 1)
17 Túath Housing Association Q4‐2019

2030 CALF Turnkey South Dublin
Elder Heath, Kiltipper Road, 

Tallaght, Dublin 24  (Phase 1)*
18 Cluid Housing Q1‐2018

24/05/2021 145/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

2031 CALF Turnkey South Dublin
Elder Heath, Kiltipper Road, 

Tallaght, Dublin 24  (Phase 2)*
10 Cluid Housing Q2‐2018

2032 CALF Construction South Dublin
Fernwood Green and Maplewood 
Heights, Tallaght, Dublin  (Phase 

1)
40 Cluid Housing Q3‐2020

2033 CALF Turnkey South Dublin
Finnstown, Lucan, Co. Dublin 

(Phase 1)
70 Respond Q4‐2018

2034 CALF Turnkey South Dublin
Finnstown, Lucan, Co. Dublin 

(Phase 2)*
24 Respond Q4‐2018

2035 CALF Turnkey South Dublin
Green Lane, Rathcoole, Co. Dublin 

(Phase 1)*
12 Túath Housing Association Q4‐2020

2036 CALF Turnkey South Dublin
Green Lane, Rathcoole, Co. Dublin 

(Phase 2)*
9 Túath Housing Association Q4‐2020

2037 CALF Turnkey South Dublin
Kingswood, Old Ballymount Road, 
Tallaght, Dublin 24 (Phase 1)*

24 Respond Q4‐2018

2038 CALF Turnkey South Dublin
Millford Manor, Clondalkin ‐ 

Apartments (Phase 1)*
13 Cluid Housing Q2‐2018

2039 CALF Turnkey South Dublin
Millford Manor, Clondalkin ‐ 

Apartments (Phase 2)
12 Cluid Housing Q4‐2018

2040 CALF Turnkey South Dublin
Millford Manor, Clondalkin ‐ 

Houses (Phase 1)
25 Cluid Housing Q1‐2017

2041 CALF Turnkey South Dublin
Millford Manor, Clondalkin ‐ 

Houses (Phase 2)
15 Cluid Housing Q3‐2017

2042 CALF Turnkey South Dublin
Millford Manor, Cloverhill Road, 
Clondalkin, Dublin 22 (Phase 1)*

2 Cluid Housing Q4‐2018

2043 CALF Turnkey South Dublin
New Bancroft, Tallaght, Dublin 24 

(Phase 1)*
16 Cluid Housing Q3‐2017

2044 CALF Turnkey South Dublin
Palmerstown Avenue, Dublin 20 

(Phase 1)
7 Respond Q4‐2020
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2045 CALF Turnkey South Dublin
Palmerstown Way, Clondalkin, 

Dublin 22 (Phase 1)*
6 Túath Housing Association Q3‐2018

2046 CALF Turnkey South Dublin
Phase 2, Aylmer Drive, Aylmer 
Heath, Newcastle, Co. Dublin 

(Phase 1)*
17 Respond Q4‐2019

2047 CALF Turnkey South Dublin
Raheen House, Old Nangor Road, 
Clondalkin, Dublin 22 (Phase 1)

9
Circle Voluntary Housing 

Association Ltd
Q4‐2019

2048 CALF Turnkey South Dublin
Rathmill Meadows and Green, 
Rathcoole, Co. Dublin (Phase 1)*

11 Oaklee Housing Q4‐2019

2049 CALF Turnkey South Dublin
Sallypark, Clondalkin, Dublin 22 

(Phase 1)*
85 Cluid Housing Q4‐2020

2050 CALF Turnkey South Dublin
Scholarstown Road, Rathfarnham, 

Dublin 16 (Phase 1)*
14

Circle Voluntary Housing 
Association Ltd

Q2‐2019

2051 CALF Turnkey South Dublin

Scholarstown Wood 
(Apartments), Scholarstown Road, 
Rathfarnham, Dublin 16  (Phase 

1)*

6
Circle Voluntary Housing 

Association Ltd
Q2‐2018

2052 CALF Turnkey South Dublin
Scholarstown Wood (Houses), 

Scholarstown Road, Rathfarnham, 
Dublin 16  (Phase 1)*

3
Circle Voluntary Housing 

Association Ltd
Q4‐2017

2053 CALF Turnkey South Dublin
Scholarstown Wood (Houses), 

Scholarstown Road, Rathfarnham, 
Dublin 16  (Phase 2)*

4
Circle Voluntary Housing 

Association Ltd
Q2‐2018

2054 CALF Turnkey South Dublin
Scholarstown Wood (Houses), 

Scholarstown Road, Rathfarnham, 
Dublin 16  (Phase 3)*

1
Circle Voluntary Housing 

Association Ltd
Q2‐2019

2055 CALF Turnkey South Dublin
Shackleton Park, Lucan, Co. Dublin 

(Phase 1)*
8 Cluid Housing Q2‐2019

2056 CALF Turnkey South Dublin
Somerton, Lucan, Co. Dublin 

(Phase 1)*
32 Respond Q4‐2019

2057 CALF Construction South Dublin
St. Catherine’s, Knockmore 
Avenue, Killinarden, Tallaght, 

Dublin 24 (Phase 1)
2

Sophia Housing 
Association Ltd

Q4‐2020

2058 CALF Turnkey South Dublin
St. Johns, Firhouse, Dublin 24 

(Phase 1)*
10 Respond Q4‐2019
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2059 CALF Turnkey South Dublin
Station Road, Clondalkin, Co. 

Dublin (Phase 1)
5 Respond Q3‐2017

2060 CALF Turnkey South Dublin
Stone Masons Court, 

Fortunestown Lane, Citywest 
Dublin (Phase 1)*

12 Cluid Housing Q2‐2019

2061 CALF Turnkey South Dublin
Temple Court, Temple Woods, 

Greenhills Road, Dublin 12 (Phase 
1)*

6 Túath Housing Association Q4‐2018

2062 CALF Turnkey South Dublin
The Mews, Citywest Village, 

Citywest, Dublin 24 (Phase 1)*
22

Fold Housing Association 
Ireland Ltd

Q4‐2020

2063 CALF Turnkey South Dublin
The Rise, Citywest Village, 

Citywest, Dublin 24 (Phase 1)*
13

Fold Housing Association 
Ireland Ltd

Q4‐2019

2064 CALF Construction South Dublin
The Weir, Whitestown Way, 
Tallaght, Dublin 24 (Phase 1)

81 Cluid Housing Q1‐2021

2065 CALF Turnkey South Dublin
Tullyhall, Lucan, Co Dublin (Phase 

1)*
2 Túath Housing Association Q3‐2017

2066 CALF Turnkey South Dublin
Tullyhall, Lucan, Co Dublin (Phase 

2)*
2 Túath Housing Association Q4‐2018

2067 CALF Turnkey South Dublin
Westpark, Garters Lane, Saggert, 

Co Dublin  (Phase 1)
28 Cluid Housing Q4‐2018

2068 CALF Turnkey South Dublin
Westpark, Garters Lane, Saggert, 

Co Dublin  (Phase 2)
28 Cluid Housing Q2‐2019

2069 CALF Turnkey South Dublin
Westpark, Garters Lane, Saggert, 

Co Dublin  (Phase 3)
28 Cluid Housing Q4‐2019

2070 CALF Turnkey South Dublin
Wilkins Court, Limekiln Lane, 

Dublin 12 (Phase 1)*
6

Circle Voluntary Housing 
Association Ltd

Q2‐2019

2071 CALF Turnkey South Dublin
Wilkins View, Greenhills, Dublin 

12 (Phase 1)*
3

Circle Voluntary Housing 
Association Ltd

Q2‐2018

2072 CALF Turnkey South Dublin
Willowview, Ballyboden Road, 
Rathfarnham, Dublin 14 (Phase 

1)*
12 Cluid Housing Q4‐2019
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2073
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
South Dublin

Corkage Grange (part of 
Kilcarbery)

109 *N/A Q4‐2020

2074
SHIP CONSTRUCTION 

TURNKEY
Tipperary Cloneen Road, Fethard 6 *N/A Q2‐2019

2075
SHIP CONSTRUCTION 

TURNKEY
Tipperary Strylea, Fethard 3 *N/A Q4‐2020

2076
SHIP CONSTRUCTION 

TURNKEY
Tipperary Ardan, Borrisokane 9 *N/A Q4‐2018

2077
SHIP CONSTRUCTION 

TURNKEY
Tipperary An Grianan, Killenaule, Thurles 4 *N/A Q4‐2018

2078
SHIP CONSTRUCTION 

TURNKEY
Tipperary Ardan, Borrisokane (Phase 2) 4 *N/A Q2‐2019

2079
SHIP CONSTRUCTION 

TURNKEY
Tipperary

An Grianan, Killenaule, Thurles 
(Phase 2)

5 *N/A Q4‐2019

2080
SHIP CONSTRUCTION 

TURNKEY
Tipperary Prior Park, Clonmel 20 *N/A Q3‐2020

2081
SHIP CONSTRUCTION 

TURNKEY
Tipperary

Ma Charoin, Manna South, 
Templemore

13 *N/A Q3‐2020

2082
SHIP CONSTRUCTION 

TURNKEY
Tipperary Cloneen Road, Fethard (Phase 2) 5 *N/A Q3‐2019

2083
SHIP CONSTRUCTION 

TURNKEY
Tipperary Cloneen Road, Fethard (Phase 3) 6 *N/A Q4‐2019

2084
SHIP CONSTRUCTION 

TURNKEY
Tipperary Glencree, Newport 3 *N/A Q4‐2019

2085
SHIP CONSTRUCTION 

TURNKEY
Tipperary Cloneen Road, Fethard (Phase 4) 4 *N/A Q4‐2019

2086
SHIP CONSTRUCTION 

TURNKEY
Tipperary

An Grianan, Killenaule, Thurles 
(Phase 3)

5 *N/A Q4‐2019
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2087
SHIP CONSTRUCTION 

TURNKEY
Tipperary Prior Park, Clonmel 21 *N/A Q3‐2020

2088
SHIP CONSTRUCTION 

TURNKEY
Tipperary Rosanna Close, Tipperary Town 18 *N/A Q4‐2020

2089
SHIP CONSTRUCTION 

TURNKEY
Tipperary Glenconnor Road, Clonmel 21 *N/A Q4‐2020

2090
SHIP CONSTRUCTION 

TURNKEY
Tipperary Clogheen Road, Ardfinnan 13 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

2091
SHIP CONSTRUCTION 

TURNKEY
Tipperary Rosanna Close, Tipperary Town 1 *N/A Q3‐2020

2092
SHIP CONSTRUCTION 

TURNKEY
Tipperary Roscrea 2 *N/A

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

2093
SHIP CONSTRUCTION SINGLE 

STAGE
Tipperary

Mulkear View, Newport, 
Tipperary

3 *N/A Q4‐2018

2094
SHIP CONSTRUCTION SINGLE 

STAGE
Tipperary Grange Road, Ballina 4 *N/A Q4‐2020

2095 SHIP CONSTRUCTION Tipperary Ard na Greine, Clonmel 2 *N/A Q4‐2020

2096 SHIP CONSTRUCTION Tipperary Knockanrawley 14 *N/A Q1‐2021

2097 SHIP CONSTRUCTION Tipperary Mill Road, Thurles 28 *N/A Q2‐2020

2098 SHIP CONSTRUCTION Tipperary Mulkear View, Newport 11 *N/A Q4‐2020

2099 SHIP CONSTRUCTION Tipperary Treacy Park, Carrick on Suir 1 *N/A Q3‐2018

2100 SHIP CONSTRUCTION Tipperary Templetouhy 10 *N/A Q4‐2019
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2101 SHIP CONSTRUCTION Tipperary Abbey Street, Cahir 10 *N/A Q3‐2020

2102 SHIP CONSTRUCTION Tipperary Borrisokane 16 *N/A Q3‐2020

2103 SHIP CONSTRUCTION Tipperary Portroe, Nenagh 14 *N/A Q4‐2020

2104 SHIP CONSTRUCTION Tipperary Cloughjordan 2 *N/A Q3‐2019

2105 SHIP CONSTRUCTION Tipperary Glenconnor Road, Clonmel 26 *N/A Q3‐2020

2106 SHIP CONSTRUCTION Tipperary Gortataggart, Thurles 2 *N/A Q4‐2018

2107 SHIP CONSTRUCTION Tipperary Kilcooly Way, Gortnahoe 5 *N/A Q3‐2020

2108 SHIP CONSTRUCTION Tipperary Lacey Avenue, Templemore 3 *N/A Q3‐2016

2109 SHIP CONSTRUCTION Tipperary Mitchel St., Thurles 1 *N/A Q4‐2019

2110 SHIP CONSTRUCTION Tipperary Borrisoleigh 1 *N/A Q4‐2016

2111 SHIP CONSTRUCTION Tipperary Lower Ballingarry 1 *N/A Q2‐2016

2112 SHIP CONSTRUCTION Tipperary Poulamaleen, Faugheen 1 *N/A Q2‐2016

2113 SHIP CONSTRUCTION Tipperary Cormack Drive, Nenagh 12 *N/A Q3‐2020

2114 SHIP CONSTRUCTION Tipperary Lacey Avenue, Templemore 1 *N/A Q3‐2017
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2115 SHIP CONSTRUCTION Tipperary Borrisoleigh 1 *N/A Q4‐2018

2116 SHIP CONSTRUCTION Tipperary Bansha 14 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

2117 SHIP CONSTRUCTION Tipperary
Ned Hayes Drive, Twomileborris, 

Thurles
22 *N/A

Stage 3 approved Q3‐2020, 
the scheme is now 

approved to proceed to 
tender.

2118 SHIP CONSTRUCTION Tipperary Donohill,  8 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.

2119 SHIP CONSTRUCTION Tipperary Mullinahone 10 *N/A Q1‐2021

2120 SHIP CONSTRUCTION Tipperary Clerihan 14 *N/A

Stage 3 approved Q4‐2020, 
the scheme is now 

approved to proceed to 
tender.

2121 SHIP CONSTRUCTION Tipperary Ard Alainn, Moyne 9 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

2122 SHIP CONSTRUCTION Tipperary Ardcroney 4 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

2123 SHIP CONSTRUCTION Tipperary Comeragh Drive, Clonmel 2 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2124 SHIP CONSTRUCTION Tipperary Church Street, Templemore 2 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2125 SHIP CONSTRUCTION Tipperary Castle Crescent, Nenagh 9 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

2126 SHIP CONSTRUCTION Tipperary Boherclough Street, Cashel 12 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2127 SHIP CONSTRUCTION Tipperary Grove Street. Roscrea 7 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2128 SHIP CONSTRUCTION Tipperary William Street, Clonmel 4 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

24/05/2021 152/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

2129 SHIP CONSTRUCTION Tipperary Knockanrawley 14 *N/A Q4‐2019

2130 CAS CONSTRUCTION TURNKEY Tipperary
Monastery Close, Templemore 

Road, Thurles
15

Thurles Lions Trust 
Housing Assoc.

Q2‐2019

2131 CAS CONSTRUCTION TURNKEY Tipperary Drummin Village, Nenagh 8
Nenagh Voluntary Housing 

Association
Q4‐2020

2132 CAS CONSTRUCTION Tipperary Glenconnor Road, Clonmel 9 Cluid Housing Association Q4‐2020

2133 CAS CONSTRUCTION Tipperary
Stanwix House, Kickham Street, 

Thurles
19

Thurles Lions Trust 
Housing Assoc.

Q1‐2021

2134 CAS CONSTRUCTION Tipperary Main Street, Templemore 14
Templemore Voluntary 
Housing Association

Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

2135 CAS CONSTRUCTION Tipperary Deerpark Road, Ashwell's Lot 2
SPADE – St. Patrick’s 

Dwellings for the Elderly

Stage 4 approved Q1‐2021, 
the scheme is fully 

approved.

2136 CALF Turnkey Tipperary
An Duiche, Tipperary Town, Co. 

Tipperary (Phase 1)
41 Respond Q4‐2019

2137 CALF Turnkey Tipperary
An Duiche, Tipperary Town, Co. 

Tipperary (Phase 2)
2 Respond Q4‐2019

2138 CALF Turnkey Tipperary
Ashbury, Roscrea, Co Tipperary 

(Phase 1)
12 Cluid Housing Q2‐2017

2139 CALF Turnkey Tipperary
Ashgrove, Monadreen, Thurles, 

Co Tipperary  (Phase 1)
9

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

2140 CALF Turnkey Tipperary
Ashgrove, Monadreen, Thurles, 

Co. Tipperary (Phase 1)
10

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

2141 CALF Turnkey Tipperary
Ashgrove, Monadreen, Thurles, 

Co. Tipperary (Phase 2)
7

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

2142 CALF Turnkey Tipperary
Mill Street, Carrick on Suir, Co. 

Tipperary (Phase 1)
22 Túath Housing Association Q3‐2020
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2143 CALF Turnkey Tipperary
The Avenue, Drummin Village, 
Nenagh, Co. Tipperary (Phase 1)

13
Focus Housing Association 

CLG
Q4‐2020

2144
SHIP CONSTRUCTION 

TURNKEY
Waterford Kilrush, Dungarvan 8 *N/A Q3‐2018

2145
SHIP CONSTRUCTION 

TURNKEY
Waterford Gibbethill, Gracedieu 5 *N/A Q3‐2018

2146
SHIP CONSTRUCTION 

TURNKEY
Waterford

Carrickphierish, Gracedieu, 
Waterford

31 *N/A Q4‐2018

2147
SHIP CONSTRUCTION 

TURNKEY
Waterford Shandon, Dungarvan 5 *N/A Q3‐2018

2148
SHIP CONSTRUCTION 

TURNKEY
Waterford Airport Road, Waterford City 33 *N/A Q4‐2018

2149
SHIP CONSTRUCTION 

TURNKEY
Waterford Kilrush, Dungarvan ‐ Phase 2 10 *N/A Q4‐2018

2150
SHIP CONSTRUCTION 

TURNKEY
Waterford Kilrush, Dungarvan ‐ Phase 3 21 *N/A Q4‐2018

2151
SHIP CONSTRUCTION 

TURNKEY
Waterford Lacken Road, Waterford 20 *N/A Q3‐2019

2152
SHIP CONSTRUCTION 

TURNKEY
Waterford Lacken Road, Waterford ‐ Phase 2 14 *N/A Q4‐2019

2153
SHIP CONSTRUCTION 

TURNKEY
Waterford Lacken Road, Waterford ‐ Phase 3 6 *N/A Q2‐2020

2154
SHIP CONSTRUCTION 

TURNKEY
Waterford Lacken Road, Waterford ‐ Phase 4 15 *N/A Q3‐2020

2155
SHIP CONSTRUCTION 

TURNKEY
Waterford

Estuary Heights, Shandon, 
Dungarvan

6 *N/A Q3‐2019

2156
SHIP CONSTRUCTION 

TURNKEY
Waterford Railway Gardens, Lismore 17 *N/A Q3‐2019
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2157
SHIP CONSTRUCTION 

TURNKEY
Waterford

Estuary Heights, Shandon, 
Dungarvan

8 *N/A Q4‐2019

2158
SHIP CONSTRUCTION 

TURNKEY
Waterford

Estuary Heights, Shandon, 
Dungarvan

6 *N/A Q4‐2019

2159
SHIP CONSTRUCTION 

TURNKEY
Waterford

Mount Suir, Gracedieu, 
Carrickphierish

18 *N/A Q4‐2019

2160
SHIP CONSTRUCTION 

TURNKEY
Waterford 19 & 20 Bride View Close, Tallow 2 *N/A Q3‐2020

2161
SHIP CONSTRUCTION 

TURNKEY
Waterford

Mount William, Williamstown, 
Waterford City

19 *N/A Q4‐2020

2162
SHIP CONSTRUCTION 

TURNKEY
Waterford

7A and 8A Barnes Lane, The Glen, 
Waterford

2 *N/A Q4‐2019

2163
SHIP CONSTRUCTION 

TURNKEY
Waterford

4 and 12 Ard Alainn, Sherlock 
Walk, Gracedieu, Waterford

2 *N/A Q2‐2020

2164
SHIP CONSTRUCTION 

TURNKEY
Waterford

Mount William, Williamstown, 
Waterford City

13 *N/A Q1‐2021

2165
SHIP CONSTRUCTION 

TURNKEY
Waterford

Mount William, Williamstown, 
Waterford City

33 *N/A
Stage 4 approved Q1‐2020, 

the scheme is fully 
approved.

2166
SHIP CONSTRUCTION SINGLE 

STAGE
Waterford

Apt 1 and Apt 2 Rivercourt, 
Grattan Quay, Waterford City

2 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

2167
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Waterford Ballygunner, Waterford City 49 *N/A

Stage 2 approved Q3‐2019, 
full design/tender being 

prepared.

2168
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Waterford Ballynaneashagh, Waterford City 22 *N/A

Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

2169 SHIP CONSTRUCTION Waterford
An Garran, Crobally Upper, 

Tramore
50 *N/A

Stage 2 approved Q2‐2018, 
full design/tender being 

prepared.

2170 SHIP CONSTRUCTION Waterford Alms Houses, Tallow 4 *N/A Q4‐2018
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2171 SHIP CONSTRUCTION Waterford
Ardmore Park/Priory Lawn, 

Waterford City (also referred to as 
Saviours Green, Ballybeg)

5 *N/A Q3‐2020

2172 SHIP CONSTRUCTION Waterford Ballinroad, Dungarvan 21 *N/A Q2‐2020

2173 SHIP CONSTRUCTION Waterford Barrack Street, Cappoquin 4 *N/A Q4‐2017

2174 SHIP CONSTRUCTION Waterford Coolfin Woods, Portlaw 12 *N/A Q2‐2019

2175 SHIP CONSTRUCTION Waterford Larchville, Waterford City 5 *N/A Q1‐2020

2176 SHIP CONSTRUCTION Waterford Patrick Street, Tramore 2 *N/A Q3‐2018

2177 SHIP CONSTRUCTION Waterford Doyle Street, Waterford City 4 *N/A Q2‐2020

2178 SHIP CONSTRUCTION Waterford Old Cinema Site, Dungarvan 15 *N/A Q4‐2016

2179 SHIP CONSTRUCTION Waterford The Glen, Bridge St, Waterford 17 *N/A
Stage 2 approved Q3‐2018, 
full design/tender being 

prepared.

2180 SHIP CONSTRUCTION Waterford
Clarendon Court, Penrose Lane, 

Waterford
24 *N/A

Stage 1 approved Q1‐2018, 
outline design and costs 

being prepared.

2181 SHIP CONSTRUCTION Waterford Summerland Square, Waterford 12 *N/A Q1‐2021

2182 SHIP CONSTRUCTION Waterford Bath St, Waterford City 4 *N/A Q4‐2019

2183 SHIP CONSTRUCTION Waterford
Graigueshoneen, Kilmacthomas, 

Co Waterford
16 *N/A Q4‐2020

2184 SHIP CONSTRUCTION Waterford
Mount Esker, Ballytruckle Road, 

Waterford City
14 *N/A

Stage 3 approved Q1‐2021, 
the scheme is now 

approved to proceed to 
tender.
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2185 SHIP CONSTRUCTION Waterford Newgate Street, Waterford City 36 *N/A
Stage 1 approved Q3‐2020, 
outline design and costs 

being prepared.

2186 CAS CONSTRUCTION Waterford Convent Hill, Tramore 10
Society of Saint Vincent de 

Paul
Q1‐2017

2187 CAS CONSTRUCTION Waterford
Powersfield, Hennessys Road, 

Waterford
3 Focus Ireland

Stage 2 approved Q2‐2016, 
full design/tender being 

prepared.

2188 CAS CONSTRUCTION Waterford Wadding Manor, Ferrybank 10 Respond Q4‐2019

2189 CAS CONSTRUCTION Waterford
The Paddocks, Williamstown Rd. 

Waterford 
9

Anvers Housing 
Association Ltd

Q4‐2020

2190 CALF Turnkey Waterford Kilbarry, Waterford (Phase 1) 69 Respond Q3‐2020

2191 CALF Construction Waterford
St Johns College, Waterford 

(Phase 1)
36 Respond Q1‐2016

2192 CALF Turnkey Waterford
The Walk, Fairfield Park, Kilcohan, 

Waterford (Phase 1)
40

Circle Voluntary Housing 
Association Ltd

Q4‐2019

2193
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 2)
Waterford Slievekeale, Waterford City 58 *N/A Q4‐2019

2194 SHIP DIALOG Westmeath Lissywollen, Athlone 55 *N/A Q1‐2021

2195 SHIP DIALOG Westmeath
Lissywollen, Athlone (Phase 2A 

and 2B)
55 *N/A Q1‐2021

2196 SHIP DIALOG Westmeath Lissywollen, Athlone (Phase 3A) 38 *N/A Q1‐2021

2197 SHIP DIALOG Westmeath Lissywollen, Athlone (Phase 3B) 22 *N/A Q1‐2021

2198
SHIP CONSTRUCTION 

TURNKEY
Westmeath Belvedere Hills, Mullingar 21 *N/A Q4‐2017
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2199
SHIP CONSTRUCTION 

TURNKEY
Westmeath Cloon Lara, Mullingar 12 *N/A Q2‐2019

2200
SHIP CONSTRUCTION 

TURNKEY
Westmeath Abbeybrook, Kilbeggan 7 *N/A Q1‐2019

2201
SHIP CONSTRUCTION 

TURNKEY
Westmeath Lakepoint, Mullingar 24 *N/A

Stage 4 approved Q2‐2019, 
the scheme is fully 

approved.

2202
SHIP CONSTRUCTION 

TURNKEY
Westmeath Coill Rua, Mullingar 6 *N/A Q4‐2019

2203
SHIP CONSTRUCTION 

TURNKEY
Westmeath Rathgarve Green, Castlepollard 3 *N/A Q1‐2020

2204
SHIP CONSTRUCTION 

TURNKEY
Westmeath Valley Cottages, Mullingar 3 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

2205
SHIP CONSTRUCTION 

TURNKEY
Westmeath Austin Friars Street, Mullingar 4 *N/A Q3‐2020

2206
SHIP CONSTRUCTION 

TURNKEY
Westmeath Rathgarve Green, Castlepollard 5 *N/A Q4‐2020

2207
SHIP CONSTRUCTION 

TURNKEY
Westmeath Oakcrest, Ballinderry, Mullingar 8 *N/A

Stage 4 approved Q1‐2020, 
the scheme is fully 

approved.

2208
SHIP CONSTRUCTION 

TURNKEY
Westmeath St. Marys Place, Athlone 9 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

2209
SHIP CONSTRUCTION 

TURNKEY
Westmeath Rathgarve Green, Castlepollard 1 *N/A Q1‐2020

2210
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Westmeath O'Growney Green, Mullingar 26 *N/A

Stage 1 approved Q2‐2018, 
outline design and costs 

being prepared.

2211
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Westmeath Dalton Park, Mullingar 15 *N/A

Stage 1 approved Q3‐2019, 
outline design and costs 

being prepared.

2212
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Westmeath Water Street, Castlepollard 7 *N/A

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.
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2213
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Westmeath Ennell Court, Mullingar (Phase 1) 15 *N/A

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2214 SHIP CONSTRUCTION Westmeath Bun Daire, Kinnegad (Phase 3) 12 *N/A Q3‐2019

2215 SHIP CONSTRUCTION Westmeath St. Laurence's Terrace, Mullingar 9 *N/A Q4‐2018

2216 SHIP CONSTRUCTION Westmeath Ennell Court, Mullingar 1 *N/A Q1‐2018

2217 SHIP CONSTRUCTION Westmeath Arcadia, Athlone (Phase 1.1) 21 *N/A Q2‐2020

2218 SHIP CONSTRUCTION Westmeath Ennell Court (Phase 2) 3 *N/A Q2‐2016

2219 SHIP CONSTRUCTION Westmeath Grange Crescent, Mullingar 2 *N/A Q1‐2016

2220 SHIP CONSTRUCTION Westmeath Ennell Court, Mullingar 19 *N/A Q1‐2021

2221 SHIP CONSTRUCTION Westmeath Cloghanboy, Athlone 10 *N/A

Stage 3 approved Q1‐2020, 
the scheme is now 

approved to proceed to 
tender.

2222 SHIP CONSTRUCTION Westmeath Bishopsgate, Mullingar 4 *N/A Q3‐2019

2223 SHIP CONSTRUCTION Westmeath Arcadia, Athlone (Phase 2) 24 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

2224 SHIP CONSTRUCTION Westmeath Canal Avenue, Mullingar 32 *N/A
Stage 2 approved Q4‐2020, 
full design/tender being 

prepared.

2225 SHIP CONSTRUCTION Westmeath Arcadia, Athlone (Phase 1.2) 12 *N/A Q3‐2020

2226 SHIP CONSTRUCTION Westmeath Ennell Court, Mullingar (Phase 2) 12 *N/A Q1‐2021

24/05/2021 159/174



Rebuilding Ireland ‐ Social Housing Construction Status Report Quarter 1 2021

No. Funding Programme LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning  Stage 3 Pre Tender design
Stage 4 Tender Report or 

Final Turnkey/CALF 
approval

On Site Completed

2227 CAS CONSTRUCTION TURNKEY Westmeath Elm Row, Royal Canal, Mullingar 10
Túath Housing Association 

Ltd
Q1‐2021

2228 CAS CONSTRUCTION TURNKEY Westmeath Elm Row, Royal Canal, Mullingar 17
Túath Housing Association 

Ltd
Q4‐2019

2229 CAS CONSTRUCTION TURNKEY Westmeath Elm Row, Royal Canal, Mullingar 9
Túath Housing Association 

Ltd
Q4‐2019

2230 CAS CONSTRUCTION Westmeath Farran, Mullingar 4
Túath Housing Association 

Ltd
Q4‐2019

2231 CALF Turnkey Westmeath
Athlone Road, Moate, Co. 
Westmeath (Phase 1)*

14 Oaklee Housing Q1‐2020

2232 CALF Turnkey Westmeath
Cluain Mullen, Castlepollard, Co. 

Westmeath (Phase 1)
8 Túath Housing Association Q4‐2020

2233 CALF Turnkey Westmeath
Cluain Mullen, Castlepollard, 

Westmeath (Phase 1)
2 Túath Housing Association Q2‐2017

2234 CALF Turnkey Westmeath
Coill Rua, Mullingar, Co. 
Westmeath (Phase 1)*

13 Cluid Housing Q4‐2020

2235 CALF Turnkey Westmeath
Coill Rua, Mullingar, Co. 
Westmeath (Phase 2)*

23 Cluid Housing Q1‐2021

2236 CALF Turnkey Westmeath
Coill Rua, Mullingar, Co. 
Westmeath (Phase 3)

8 Cluid Housing Q4‐2018

2237 CALF Construction Westmeath
Farran, Mullingar, Co. Westmeath 

(Phase 1)
10 Túath Housing Association Q4‐2019

2238 CALF Turnkey Westmeath
Ghairdin Beag, Main Street, 

Rathwire, Killucan, Co. 
Westmeath (Phase 1)

6 Túath Housing Association Q4‐2020

2239 CALF Turnkey Westmeath
Rahanine, Rochfortbridge, Co 

Westmeath (Phase 1)
12 Túath Housing Association Q4‐2018

2240 CALF Turnkey Westmeath
Royal Canal, Ardmore Road, 

Mullingar, Co. Westmeath (Phase 
1)

8 Túath Housing Association Q1‐2021
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2241 CALF Turnkey Westmeath
The Orchard, Athlone, Co. 
Westmeath (Phase 1)

8 Túath Housing Association Q4‐2019

2242 CALF Turnkey Westmeath
The Orchard, Athlone, Co. 
Westmeath (Phase 2)*

14 Túath Housing Association Q2‐2020

2243 CALF Turnkey Westmeath
The Orchard, Athlone, Co. 
Westmeath (Phase 3)

10 Túath Housing Association Q2‐2020

2244
SHIP CONSTRUCTION 

TURNKEY
Wexford Madeira Oaks, Wexford 8 *N/A Q3‐2017

2245
SHIP CONSTRUCTION 

TURNKEY
Wexford

Gleann an Ghairdin, Ballytegan 
Road, Gorey

8 *N/A Q1‐2018

2246
SHIP CONSTRUCTION 

TURNKEY
Wexford Ard Uisce, Whiterock, Wexford 11 *N/A Q4‐2018

2247
SHIP CONSTRUCTION 

TURNKEY
Wexford Rath an Duin, Castlebridge 3 *N/A Q3‐2018

2248
SHIP CONSTRUCTION 

TURNKEY
Wexford

Gleann an Ghairdin, Ballytegan 
Road, Gorey (Phase 2a)

2 *N/A Q2‐2019

2249
SHIP CONSTRUCTION 

TURNKEY
Wexford

Ard Uisce, Whiterock, Wexford ‐ 
Phase 2

10 *N/A Q1‐2019

2250
SHIP CONSTRUCTION 

TURNKEY
Wexford

Gleann an Ghairdin, Ballytegan 
Road, Gorey (Phase 1b)

10 *N/A Q4‐2018

2251
SHIP CONSTRUCTION 

TURNKEY
Wexford Glen Aoibhinn, Ardamine, Gorey 5 *N/A Q4‐2018

2252
SHIP CONSTRUCTION 

TURNKEY
Wexford

Glen Aoibhinn, Ardamine, Gorey ‐ 
Phase 2

2 *N/A Q1‐2019

2253
SHIP CONSTRUCTION 

TURNKEY
Wexford Whitewater Estuary, Ballyhack 3 *N/A Q3‐2020

2254
SHIP CONSTRUCTION 

TURNKEY
Wexford Riverchapel Lane, Gorey 4 *N/A Q4‐2019
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2255
SHIP CONSTRUCTION 

TURNKEY
Wexford

Ard Uisce, Whiterock, Wexford‐
Phase 3

4 *N/A Q2‐2019

2256
SHIP CONSTRUCTION 

TURNKEY
Wexford

Glen Aoibhinn, Ardamine, Gorey ‐ 
Phase 3

3 *N/A Q4‐2019

2257
SHIP CONSTRUCTION 

TURNKEY
Wexford

Ard Uisce, Whiterock, Wexford 
Phase 4

10 *N/A Q3‐2019

2258
SHIP CONSTRUCTION 

TURNKEY
Wexford

St. Martin's Road, Rosslare 
Harbour

4 *N/A Q4‐2019

2259
SHIP CONSTRUCTION 

TURNKEY
Wexford Clonattin Upper, Gorey 8 *N/A Q4‐2020

2260
SHIP CONSTRUCTION 

TURNKEY
Wexford

Gleann an Ghairdin, Ballytegan 
Road, Gorey (Phase 2b)

2 *N/A Q4‐2019

2261
SHIP CONSTRUCTION 

TURNKEY
Wexford Ard Uisce, Whiterock, Wexford 14 *N/A Q4‐2020

2262
SHIP CONSTRUCTION 

TURNKEY
Wexford

Gleann an Ghairdin, Ballytegan 
Road, Gorey (Phase 2 C)

1 *N/A Q3‐2019

2263
SHIP CONSTRUCTION 

TURNKEY
Wexford Ballynaglough, Blackwater 16 *N/A Q4‐2019

2264
SHIP CONSTRUCTION 

TURNKEY
Wexford Clonhasten, Enniscorthy 50 *N/A

Stage 4 approved Q4‐2019, 
the scheme is fully 

approved.

2265
SHIP CONSTRUCTION 

TURNKEY
Wexford

No.'s 64 & 74 Chapelwood, 
Kilmuckridge

2 *N/A Q1‐2020

2266
SHIP CONSTRUCTION 

TURNKEY
Wexford

5 The Break Ayelsbridge, 
Riverchapel

1 *N/A Q1‐2020

2267
SHIP CONSTRUCTION 

TURNKEY
Wexford Creagh, Gorey 39 *N/A

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.

2268
SHIP CONSTRUCTION 

TURNKEY
Wexford Ard Uisce, Whiterock, Wexford 1 *N/A Q1‐2020
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2269
SHIP CONSTRUCTION 

TURNKEY
Wexford

Gleann an Ghairdin, Gorey ‐ Phase 
2

4 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

2270
SHIP CONSTRUCTION 

TURNKEY
Wexford

Ard Uisce, Whiterock Hill, 
Wexford

5 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

2271
SHIP CONSTRUCTION 

TURNKEY
Wexford Cluain Beag, Clonard, Wexford 10 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

2272
SHIP CONSTRUCTION 

TURNKEY
Wexford Cluain Beag, Clonard, Wexford 10 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

2273
SHIP CONSTRUCTION 

TURNKEY
Wexford Ard Uisce, Whiterock, Wexford 4 *N/A

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

2274 SHIP CONSTRUCTION Wexford SN Castlemoyle, New Ross 1 *N/A Q4‐2019

2275 SHIP CONSTRUCTION Wexford Cloghulatagh, Taghmon 18 *N/A Q4‐2020

2276 SHIP CONSTRUCTION Wexford Coolcotts, Clonard 7 *N/A Q4‐2019

2277 SHIP CONSTRUCTION Wexford Creagh, Gorey 10 *N/A Q1‐2019

2278 SHIP CONSTRUCTION Wexford Danescastle 10 *N/A Q1‐2019

2279 SHIP CONSTRUCTION Wexford Slippery Green, Wexford 10 *N/A Q3‐2019

2280 SHIP CONSTRUCTION Wexford Whiterock Hill, Wexford (Phase 1) 22 *N/A Q3‐2020

2281 SHIP CONSTRUCTION Wexford Cois Mara 2 *N/A Q3‐2018

2282 SHIP CONSTRUCTION Wexford Killeens, Wexford 40 *N/A Q2‐2020
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2283 SHIP CONSTRUCTION Wexford Oilgate, Enniscorthy 2 *N/A Q2‐2018

2284 SHIP CONSTRUCTION Wexford Cherryorchard, Enniscorthy 8 *N/A Q3‐2018

2285 SHIP CONSTRUCTION Wexford Ross Road, Enniscorthy 1 *N/A Q3‐2018

2286 SHIP CONSTRUCTION Wexford Baile Eoghain, Gorey 5 *N/A Q4‐2018

2287 SHIP CONSTRUCTION Wexford
Baile an Trá, Riverchapel 
(Courtown Ardamine)

10 *N/A Q2‐2016

2288 SHIP CONSTRUCTION Wexford Shanna Court, Coolcotts 8 *N/A Q1‐2016

2289 SHIP CONSTRUCTION Wexford Francis Street, Wexford 1 *N/A Q1‐2017

2290 SHIP CONSTRUCTION Wexford Commodore Barry 1 *N/A Q2‐2016

2291 SHIP CONSTRUCTION Wexford Glentire, The Ballagh, Enniscorthy 7 *N/A Q2‐2019

2292 SHIP CONSTRUCTION Wexford Carley's Bridge, Enniscorthy 17 *N/A
Stage 4 approved Q3‐2020, 

the scheme is fully 
approved.

2293 SHIP CONSTRUCTION Wexford Creagh (East), Gorey 4 *N/A
Stage 1 approved Q2‐2018, 
outline design and costs 

being prepared.

2294 SHIP CONSTRUCTION Wexford Rosbercon, New Ross 28 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

2295 SHIP CONSTRUCTION Wexford Baile Eoghain, Gorey (Phase 2) 4 *N/A Q4‐2018

2296 SHIP CONSTRUCTION Wexford
St. Joseph's, Wexford Street, 

Gorey
20 *N/A

Stage 1 approved Q1‐2019, 
outline design and costs 

being prepared.
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2297 SHIP CONSTRUCTION Wexford Bullawn, Irishtown, New Ross 2 *N/A
Stage 1 approved Q2‐2019, 
outline design and costs 

being prepared.

2298 SHIP CONSTRUCTION Wexford Ballyhine, Barntown 7 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2299 SHIP CONSTRUCTION Wexford Whiterock Hill, Wexford (Phase 2) 22 *N/A

Stage 3 approved Q1‐2020, 
the scheme is now 

approved to proceed to 
tender.

2300 SHIP CONSTRUCTION Wexford Creagh (West), Gorey 8 *N/A
Stage 1 approved Q2‐2018, 
outline design and costs 

being prepared.

2301 CAS CONSTRUCTION TURNKEY Wexford Clonattin, Gorey 6
Túath Housing Association 

Ltd

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

2302 CAS CONSTRUCTION Wexford Barrystown 16
Grantstown Voluntary 
Housing Association Ltd

Stage 2 approved Q1‐2018, 
full design/tender being 

prepared.

2303 CAS CONSTRUCTION Wexford Rathangan 7
Rathangan Senior Citizens 
Housing Association Ltd

Q3‐2017

2304 CAS CONSTRUCTION Wexford
Wexford Women's Refuge, 

Maudlintown
12 *N/A

Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

2305 CALF Turnkey Wexford
24 Units, Gleann an Ghairdin, 
Gorey, Co. Wexford (Phase 1)

8 Túath Housing Association Q3‐2020

2306 CALF Turnkey Wexford
24 Units, Gleann an Ghairdin, 
Gorey, Co. Wexford (Phase 2)

16 Túath Housing Association Q4‐2020

2307 CALF Turnkey Wexford
67 units, Coolcotts, Wexford 

(Phase 1)*
67 Cluid Housing Q3‐2020

2308 CALF Turnkey Wexford
9 Units, Gleann an Ghairdin, 
Gorey, Co. Wexford (Phase 1)

9 Túath Housing Association Q4‐2019

2309 CALF Turnkey Wexford
 Ard Uisce, Wexford Town (Phase 

1)
5 Túath Housing Association Q4‐2017

2310 CALF Turnkey Wexford
 Ard Uisce, Whiterock, Wexford  

(Phase 1)
1 Túath Housing Association Q1‐2018
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2311 CALF Turnkey Wexford
Ard Uisce, Whiterock, Wexford 

(Phase 1)
6 Túath Housing Association Q1‐2018

2312 CALF Turnkey Wexford
Ard Uisce, Whiterock, Wexford 

(Phase 1)*
6 Túath Housing Association Q1‐2017

2313 CALF Turnkey Wexford
Ballyboggan, Castlebridge, Co 

Wexford (Phase 1)
10

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

2314 CALF Turnkey Wexford Clonard, Wexford (Phase 1)* 10
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

2315 CALF Turnkey Wexford
Fearach Cnoic, Greenville, The 
Moyne, Enniscorthy (Phase 1)

34 Oaklee Housing Q4‐2018

2316 CALF Turnkey Wexford
Fearach Cnoic, Greenville, The 
Moyne, Enniscorthy (Phase 2)

6 Oaklee Housing Q2‐2019

2317 CALF Turnkey Wexford
Forgelands, Old Forge Road, 

Milehouse Road, Enniscorthy, Co. 
Wexford (Phase 1)*

18 Túath Housing Association Q3‐2020

2318 CALF Turnkey Wexford
Fort Road, Ramsfort Park, Gorey, 

Co. Wexford (Phase 1)*
11

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2020

2319 CALF Turnkey Wexford
Gleann an Ghairdin, Gorey (Phase 

1)
9 Túath Housing Association Q4‐2019

2320 CALF Turnkey Wexford
Gleann an Ghairdin, Gorey (Phase 

2)
9 Túath Housing Association Q1‐2020

2321 CALF Turnkey Wexford
Greenville, Enniscorthy, Co. 

Wexford (Phase 1)*
6 Oaklee Housing Q2‐2019

2322 CALF Turnkey Wexford Hunters Green, Gorey (Phase 1) 7
Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2016

2323 CALF Turnkey Wexford Hunters Green, Gorey (Phase 2) 11
Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2016

2324 CALF Turnkey Wexford Hunters Green, Gorey (Phase 3) 11
Co ‐ Operative Housing 
Ireland Society Limited

Q1‐2017
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2325 CALF Turnkey Wexford Hunters Green, Gorey (Phase 4) 9
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2017

2326 CALF Turnkey Wexford
Kerlogue Manor, Roxborough, 
Drinagh, Wexford (Phase 1)

14 Túath Housing Association Q4‐2020

2327 CALF Turnkey Wexford
Kerlogue Manor, Roxborough, 
Drinagh, Wexford (Phase 2)

14 Túath Housing Association Q4‐2020

2328 CALF Turnkey Wexford
Kerlogue Manor, Roxborough, 
Drinagh, Wexford (Phase 3)

16 Túath Housing Association Q1‐2021

2329 CALF Turnkey Wexford
Kerlogue Manor, Roxborough, 
Drinagh, Wexford (Phase 4)*

27 Túath Housing Association Q3‐2019

2330 CALF Turnkey Wexford
Meadowfields Enniscorthy, Co. 

Wexford (Phase 1)
12

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2016

2331 CALF Turnkey Wexford
Meadowfields Phase 3, 

Enniscorthy, Co. Wexford (Phase 
1)*

14
Co ‐ Operative Housing 
Ireland Society Limited

Q2‐2019

2332 CALF Turnkey Wexford
Meadowfields Phase 3, 

Enniscorthy, Co. Wexford (Phase 
2)*

14
Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

2333 CALF Turnkey Wexford
Old Forge Road, Milehouse Road, 
Enniscorthy, Co. Wexford (Phase 

1)
11 Túath Housing Association Q4‐2020

2334 CALF Turnkey Wexford
Old Forge Road, Milehouse Road, 
Enniscorthy, Co. Wexford (Phase 

2)*
14 Túath Housing Association Q4‐2020

2335 CALF Turnkey Wexford
Old Forge Road, Milehouse Road, 
Enniscorthy, Co. Wexford (Phase 

3)*
8 Túath Housing Association Q1‐2021

2336 CALF Turnkey Wexford
Old Forge Road, Milehouse Road, 
Enniscorthy, Co. Wexford (Phase 

4)*
8 Túath Housing Association Q4‐2019

2337 CALF Turnkey Wexford
Páirc na gCon, Greenville Lane, 
Enniscorthy, Co. Wexford (Phase 

1)*
16 Cluid Housing Q3‐2019

2338 CALF Turnkey Wexford
Páirc na gCon, Greenville Lane, 
Enniscorthy, Co. Wexford (Phase 

2)*
14 Cluid Housing Q3‐2019
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2339 CALF Turnkey Wexford
Páirc na gCon, Greenville Lane, 
Enniscorthy, Co. Wexford (Phase 

3)
22 Cluid Housing Q3‐2019

2340
SHIP CONSTRUCTION 

TURNKEY
Wicklow Mill Court, Tinahely  2 *N/A Q2‐2018

2341
SHIP CONSTRUCTION 

TURNKEY
Wicklow No. 7 Mill Court, Tinahely  1 *N/A Q4‐2018

2342
SHIP CONSTRUCTION 

TURNKEY
Wicklow Heatherside, Vale Road, Arklow 10 *N/A Q2‐2019

2343
SHIP CONSTRUCTION 

TURNKEY
Wicklow Fernhill, Arklow 1 *N/A Q3‐2018

2344
SHIP CONSTRUCTION 

TURNKEY
Wicklow Mill Court, Tinahely  1 *N/A Q1‐2019

2345
SHIP CONSTRUCTION 

TURNKEY
Wicklow Woodview Cottages, Rathnew 2 *N/A Q4‐2019

2346
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bollarney Woods, Wicklow Town 10 *N/A Q3‐2019

2347
SHIP CONSTRUCTION 

TURNKEY
Wicklow Mill Court, Tinahely  1 *N/A Q2‐2019

2348
SHIP CONSTRUCTION 

TURNKEY
Wicklow Heatherside, Vale Road, Arklow 15 *N/A Q3‐2019

2349
SHIP CONSTRUCTION 

TURNKEY
Wicklow Heatherside, Vale Road, Arklow 4 *N/A Q4‐2019

2350
SHIP CONSTRUCTION 

TURNKEY
Wicklow Heatherside, Vale Road, Arklow 2 *N/A Q4‐2019

2351
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bollarney Woods, Wicklow Town 14 *N/A Q4‐2019

2352
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bollarney Woods, Wicklow Town 6 *N/A Q2‐2020
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2353
SHIP CONSTRUCTION 

TURNKEY
Wicklow Heatherside, Vale Road, Arklow 9 *N/A Q4‐2019

2354
SHIP CONSTRUCTION 

TURNKEY
Wicklow Kirvin Hill, Broomhall, Rathnew 2 *N/A Q2‐2019

2355
SHIP CONSTRUCTION 

TURNKEY
Wicklow

Weaver Square, Baltinglass, Co. 
Wicklow

2 *N/A
Stage 4 approved Q1‐2020, 

the scheme is fully 
approved.

2356
SHIP CONSTRUCTION 

TURNKEY
Wicklow Carraig Beag, WicklowTown 5 *N/A Q3‐2020

2357
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bramble Hill, Lugdugff, Tinahely 2 *N/A Q4‐2020

2358
SHIP CONSTRUCTION 

TURNKEY
Wicklow The Birches, Ballinaclash 2 *N/A

Stage 4 approved Q3‐2020, 
the scheme is fully 

approved.

2359
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bollarney Woods Phase 2 2 *N/A Q2‐2020

2360
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bollarney Woods Phase 2 1 *N/A Q4‐2020

2361
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bramble Hill, Lugduff, Tinahely 2 *N/A Q1‐2021

2362
SHIP CONSTRUCTION 

TURNKEY
Wicklow

Vartry Heights, Roundwood, Co. 
Wicklow

3 *N/A
Stage 4 approved Q1‐2021, 

the scheme is fully 
approved.

2363
SHIP CONSTRUCTION 

TURNKEY
Wicklow Bramble Hill, Lugduff, Tinahely 1 *N/A

Stage 4 approved Q2‐2020, 
the scheme is fully 

approved.

2364
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow

Sli na Slainte, Whitehall, 
Baltinglass

7 *N/A Q4‐2019

2365
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Merrymeeting View, Rathnew 46 *N/A Q2‐2019

2366
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Coolattin Oaks, Carnew (Phase 4) 22 *N/A Q4‐2020
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2367
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Shillelagh Phase 4 20 *N/A

Stage 1 approved Q1‐2019, 
outline design and costs 

being prepared.

2368
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Ashtown Lane, Wicklow Town 40 *N/A Q3‐2020

2369
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Ard na Greine, West Ward, Bray 31 *N/A Q2‐2020

2370
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Avondale Heights, Rathdrum 20 *N/A Q3‐2020

2371
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow

Sheehan Court, Back Street, 
Arklow

7 *N/A
Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

2372
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow

Mountainview, Moneycarroll, 
Newtownmountkennedy, Co. 

Wicklow
22 *N/A

Stage 4 approved Q4‐2020, 
the scheme is fully 

approved.

2373
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow

Sli na Slainte, Whitehall, 
Baltinglass ‐ Phase 2

27 *N/A Q1‐2020

2374
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Three Trouts, Greystones 40 *N/A

Stage 1 approved Q4‐2019, 
outline design and costs 

being prepared.

2375
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Greenhills Road, Wicklow Town 36 *N/A

Stage 2 approved Q4‐2019, 
full design/tender being 

prepared.

2376
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Cedar Court, Schools Road, Bray 14 *N/A

Stage 2 approved Q3‐2020, 
full design/tender being 

prepared.

2377
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Coolattin Oaks, Carnew (Phase 4) 8 *N/A Q1‐2021

2378
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow

Rathnew, Merrymeeting, Co. 
Wicklow (Phase 2)

21 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2379
SHIP CONSTRUCTION RAPID 

VOLUMETRIC
Wicklow Tinahely & Lugduff, Co Wicklow 20 *N/A

Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

2380 SHIP CONSTRUCTION Wicklow
Delaney Park, Emoclew Road, 

Arklow (Phase 3)
21 *N/A Q4‐2019
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2381 SHIP CONSTRUCTION Wicklow
10A & 10 B Castle Villas, 

Greystones
2 *N/A

Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2382 SHIP CONSTRUCTION Wicklow Druids Brook, Kilcoole 2 *N/A Q3‐2019

2383 SHIP CONSTRUCTION Wicklow
Delaney Park, Emoclew Road, 

Arklow
17 *N/A Q3‐2019

2384 SHIP CONSTRUCTION Wicklow
Delaney Park, Emoclew Road, 

Arklow (Phase 2)
26 *N/A Q4‐2019

2385 SHIP CONSTRUCTION Wicklow FCA Hall, Wicklow Town 8 *N/A Q4‐2020

2386 SHIP CONSTRUCTION Wicklow Kilmantain Place, Bray 4 *N/A Q4‐2020

2387 SHIP CONSTRUCTION Wicklow O'Byrne Road, Bray 1 *N/A Q4‐2018

2388 SHIP CONSTRUCTION Wicklow
St Mary's Rd., Arklow (Old Library 

Site)
7 *N/A Q4‐2018

2389 SHIP CONSTRUCTION Wicklow Jameson Heights,  Kilmacanogue 20 *N/A Q4‐2020

2390 SHIP CONSTRUCTION Wicklow Avondale Heights, Rathdrum 20 *N/A Q4‐2018

2391 SHIP CONSTRUCTION Wicklow
Kilbride Lane, Bray (Murphy's 

Lands)
23 *N/A Q4‐2020

2392 SHIP CONSTRUCTION Wicklow 16A Oak Drive, Blessington 1 *N/A Q3‐2019

2393 SHIP CONSTRUCTION Wicklow
Carrig Eden, 1 Marine Road, 

Greystones
35 *N/A Q4‐2020

2394 SHIP CONSTRUCTION Wicklow Farrankelly, Greystones (Phase 2) 24 *N/A Q2‐2020
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2395 SHIP CONSTRUCTION Wicklow Blackhills, Glenealy, Co. Wicklow 2 *N/A
Stage 2 approved Q2‐2020, 
full design/tender being 

prepared.

2396 SHIP CONSTRUCTION Wicklow
Age Friendly Apartments at Main 

St, Kilcoole, Greystones
4 *N/A

Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

2397 SHIP CONSTRUCTION Wicklow Mill Road, Greystones 2 *N/A
Stage 2 approved Q1‐2021, 
full design/tender being 

prepared.

2398 SHIP CONSTRUCTION Wicklow Carraig Eden, Greysones Phase 3 14 *N/A
Stage 1 approved Q4‐2020, 
outline design and costs 

being prepared.

2399 SHIP CONSTRUCTION Wicklow
Kilbride Lane, Bray (Murphy's 

Lands)
19 *N/A Q1‐2019

2400 SHIP CONSTRUCTION Wicklow Kockroe, Delgany, Co. Wicklow 2 *N/A
Stage 1 approved Q1‐2021, 
outline design and costs 

being prepared.

2401 CAS CONSTRUCTION TURNKEY Wicklow Rathcoran Square, Baltinglass 8 Peter McVerry Trust Ltd Q1‐2021

2402 CAS CONSTRUCTION TURNKEY Wicklow
Apt 1 & 2 Carrigbrae House, The 

Friary, Church Road, Bray
2

Ark Housing Association 
Limited

Q4‐2020

2403
CAS CONSTRUCTION SINGLE 

STAGE
Wicklow

Hollybrook Park, Bray, Co. 
Wicklow

4
St. John of God Housing 

Association Ltd

Stage 4 approved Q3‐2019, 
the scheme is fully 

approved.

2404 CALF Turnkey Wicklow Abbey St, Wicklow  (Phase 1) 6 Túath Housing Association Q4‐2018

2405 CALF Turnkey Wicklow
Ballinahinch Woods, Ashford, Co. 

Wicklow (Phase 1)*
9 Cluid Housing Q4‐2019

2406 CALF Turnkey Wicklow
Ballinahinch Woods, Ashford, Co. 

Wicklow (Phase 2)*
8 Cluid Housing Q3‐2020

2407 CALF Turnkey Wicklow
Ballinahinch Woods, Ashford, Co. 

Wicklow (Phase 3)*
4 Cluid Housing Q4‐2020

2408 CALF Turnkey Wicklow
Fairgreen Manor, Dunlavin, Co. 

Wicklow (Phase 1)*
40

Circle Voluntary Housing 
Association Ltd

Q3‐2018
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2409 CALF Turnkey Wicklow
Glenheron, Greystones, Co 

Wicklow  (Phase 1)*
5 Túath Housing Association Q2‐2018

2410 CALF Turnkey Wicklow
Glenheron, Greystones, Co. 

Wicklow (Phase 1)*
8 Túath Housing Association Q4‐2018

2411 CALF Turnkey Wicklow
Glenheron, Greystones, Co. 

Wicklow (Phase 2)*
7 Túath Housing Association Q2‐2019

2412 CALF Turnkey Wicklow
Glenheron, Greystones, Co. 

Wicklow (Phase 3)*
4 Túath Housing Association Q4‐2019

2413 CALF Turnkey Wicklow
Glenheron, Greystones, County 

Wicklow (Phase 1)
2 Túath Housing Association Q4‐2020

2414 CALF Turnkey Wicklow
Hazelbrook Rise, Ballybeg, 

Rathnew, Co. Wicklow (Phase 1)*
15

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2018

2415 CALF Turnkey Wicklow
Hazelbrook Rise, Ballybeg, 

Rathnew, Co. Wicklow (Phase 2)
73

Co ‐ Operative Housing 
Ireland Society Limited

Q3‐2019

2416 CALF Turnkey Wicklow
Heatherside, Vale Road, Arklow, 

Co. Wicklow (Phase 1)
11 Túath Housing Association Q3‐2020

2417 CALF Turnkey Wicklow
Heatherside, Vale Road, Arklow, 

Co. Wicklow (Phase 2)
14 Túath Housing Association Q3‐2020

2418 CALF Turnkey Wicklow
Heatherside, Vale Road, Arklow, 

Co. Wicklow (Phase 3)
13 Túath Housing Association Q4‐2020

2419 CALF Turnkey Wicklow
Lower Main Street, Arklow, Co. 

Wicklow (Phase 1)
4

Clanmil Housing 
Association Ireland

Q3‐2020

2420 CALF Turnkey Wicklow
Meadow Gate, Marlton Road, 
Wicklow Town (Phase 1)*

4 Túath Housing Association Q4‐2020

2421 CALF Turnkey Wicklow
Phase 2, Hazelbrook, Rathnew, 

Co. Wicklow (Phase 1)
56

Co ‐ Operative Housing 
Ireland Society Limited

Q4‐2019

2422 CALF Turnkey Wicklow
Rathcoran House, Baltinglass, Co. 

Wicklow (Phase 1)*
16 Respond Q4‐2020
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2423 CALF Turnkey Wicklow
Rathcoran House, Baltinglass, Co. 

Wicklow (Phase 2)*
24 Respond Q3‐2019

2424 CALF Turnkey Wicklow
Rathcoran House, Baltinglass, Co. 

Wicklow (Phase 3)
16 Respond Q3‐2019

2425 CALF Turnkey Wicklow
Sessile Oaks, Ballyguile, Wicklow, 

Co. Wicklow (Phase 1)*
14 Túath Housing Association Q1‐2017

2426 CALF Turnkey Wicklow
Sessile Oaks, Ballyguile, Wicklow, 

Co. Wicklow (Phase 2)
4 Túath Housing Association Q1‐2017

2427 CALF Turnkey Wicklow
Sessile Oaks, Ballyguile, Wicklow, 

Co. Wicklow (Phase 3)
10 Túath Housing Association Q1‐2017

2428 CALF Turnkey Wicklow
Ternlee, Coldross Lane, Kilcoole, 

Co. Wicklow (Phase 1)*
4 Cluid Housing Q2‐2019

2429 CALF Turnkey Wicklow
Ternlee, Coldross Lane, Kilcoole, 

Co. Wicklow (Phase 2)*
2 Cluid Housing Q4‐2019

2430 CALF Turnkey Wicklow
The Meadows, Ballynerrin, 
Wicklow Town (Phase 1)*

7 Túath Housing Association Q4‐2018

2431 CALF Turnkey Wicklow
Viewmount, Rathdrum, County 

Wicklow (Phase 1)
4 Túath Housing Association Q2‐2020

2432 CALF Turnkey Wicklow
Woodpark, Rathdrum, Co. 

Wicklow (Phase 1)*
4 Túath Housing Association Q3‐2019

2433
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Wicklow Convent Lands (Phase 1) 23 *N/A Q2‐2020 

2434
PUBLIC PRIVATE PARTNERSHIP 

(Bundle 1)
Wicklow Convent Lands (Phase 2) 28 *N/A Q3‐2020
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