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Rebuilding Ireland: Social Housing Targets 

Under Rebuilding Ireland, the Government has committed €6 billion to support the accelerated delivery 

of over 138,000 additional social housing units to be delivered by end 2021. This will include 83,760 HAP 

units, 3,800 RAS units and over 50,000 new homes, to be delivered, broken down as follows (these 

targets were increased following Budget 2019 as additional funding was secured): 

 

 Build:  33,617 

 Acquisition:     6,830 

 Leasing:  10,036 

 

It should be noted that, in the context of the review of Rebuilding Ireland and the refocussing of the social 

housing delivery programme to direct build, the number of newly constructed and built homes to be 

delivered by 2021 has increased significantly with overall delivery increasing from 47,000 new homes to 

over 50,000. This has also resulted in the rebalancing of delivery under the construction programme from 

26,000 to 33,617 with acquisition targets moving from 11,000 to 6,830. 

 

 





The breakdown of 2018 Build Delivery by Construction Type can be seen in the following table: 

 

 

  

County All   

SHIP 

Construction SHIP Rapid SHIP Turnkey Regeneration

Subtotal LA 

New build LA Part V

Overall Total 

LA Build

AHB Build -

CAS and 

CALF AHB Part V

Total AHB 

Output

All Build LA 

and AHB

Carlow County Council 36 0 0 0 36 0 36 39 0 39 75

Cavan County Council 12 0 0 0 12 0 12 11 0 11 23

Clare County Council 0 0 2 0 2 0 2 41 0 41 43

Cork City Council 93 0 20 0 113 3 116 126 0 126 242

Cork County Council 25 0 97 0 122 83 205 64 0 64 269

Donegal County Council 19 0 39 0 58 0 58 16 0 16 74

Dublin City Council 5 69 63 127 264 78 342 282 27 309 651

Dún Laoghaire-Rathdown 108 12 14 0 134 13 147 1 34 35 182

Fingal County Council 55 20 94 0 169 76 245 106 49 155 400

Galway City Council 14 0 0 0 14 0 14 4 3 7 21

Galway County Council 20 0 18 0 38 18 56 10 0 10 66

Kerry County Council 49 0 23 16 88 3 91 23 5 28 119

Kildare County Council 26 0 39 0 65 29 94 76 55 131 225

Kilkenny County Council 6 0 39 0 45 2 47 45 0 45 92

Laois County Council 33 0 0 0 33 0 33 58 0 58 91

Leitrim County Council 7 0 0 0 7 0 7 0 0 0 7

Limerick City and County Co 3 0 0 57 60 12 72 40 0 40 112

Longford County Council 4 0 47 0 51 0 51 0 0 0 51

Louth County Council 23 0 0 0 23 4 27 130 14 144 171

Mayo County Council 36 0 2 0 38 3 41 10 0 10 51

Meath County Council 36 0 40 0 76 49 125 147 46 193 318

Monaghan County Council 16 0 11 0 27 4 31 6 0 6 37

Offaly County Council 0 0 12 0 12 0 12 0 0 0 12

Roscommon County Council 0 0 14 0 14 0 14 25 0 25 39

Sligo County Council 16 0 0 0 16 3 19 0 0 0 19

Sth Dublin County Council 124 114 28 0 266 75 341 62 72 134 475

Tipperary County Council 7 0 13 0 20 5 25 9 0 9 34

Waterford City and County Council 6 0 113 0 119 30 149 0 0 0 149

Westmeath County Council 10 0 0 0 10 0 10 0 0 0 10

Wexford County Council 21 0 37 0 58 1 59 51 0 51 110

Wicklow County Council 28 0 4 0 32 10 42 6 35 41 83

838 215 769 200 2022 501 2523 1388 340 1728 4251

Local Authority Delivery Approved Housing Body

2018 Build Delivery



Progress in advancing the Construction Agenda 

The Quarter 4 – 2018 Social Housing Construction Projects Status Report has now been finalised and 

the attached Appendices set out progress made to date in advancing the construction pipeline.  

Appendix 1 set’s out the current status of schemes, as of the end of Q4 2018.  

 

Overall, we can see the progress from 2016, when there was over 500 schemes, delivering over 8,400 

homes, to end Q4 2018 wherein the report reflects a substantial increase in the scale of the build 

programme, with 1299 schemes (or phases of the same scheme) now in place, delivering 19,134 homes. 

Of this 6,334 units have already been delivered during 2016, 2017 and to end Q4 2018; a further 4,992 

are on site and under construction, and 2,569 more are at the final pre-construction stage and the 

remainder are progressing through the various stages of planning and design.  

 

 Appendix 2 sets out the various funding programmes delivering the 19,134 homes now in the pipeline. 

Over 9,265 homes, across 686 schemes/phases of schemes are advancing homes through the LA led 

Social Housing Investment Programme (SHCIP), which is significant progress on the pipeline shown in 

previous reports. 

 

The Approved Housing Body led Capital Advance and Leasing Facility (CALF) is a substantial contributor 

to the pipeline with 401 schemes/phase of the same scheme now in place delivering over 6,361 homes, 

similarly showing significant progress on the previous pipeline. The Report includes a small number of 

CALF Part Vs which are being delivered as part of larger turn-key projects. 

 

The remaining schemes are being delivered through the Capital Assistance Scheme (1,405 homes) and 

the Regeneration programme (1,104 homes). 

 

Some schemes, mainly turnkey situations, are being advanced in phases, so the scheme may have a 

number of different phases which represents a periodic hand over of the new homes.  

 

PPPs are also reflected in the Construction Status Report with the addition of Bundle 1 and 2 - 999 units, 

across 14 schemes and 10 Local Authorities. A further PPP bundle will be added when it reaches the 

appropriate approval stage. 

 



It should be noted that the Social Housing Construction Status Report does not reflect the totality of the 

overall Build Programme. In addition to the homes reflected in the Report, local authority Part Vs are 

being delivered and these are reflected in the overall statistics provided by the Department.  

 

An explanation of the delivery categories and Stages is provided at Appendix 3. 

 

 

 



Appendix 1 
 
 

 
 

  
 
 
 
 
 

Table 1

Approval Status Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes

Stage 1 - Capital Appraisal 165 2,687 155 2,555 180 2,804 165 2,847 156 2,946 157 2,602 145 2,476 109 2,042 71 1,545

Stage 2 - Pre-planning 93 1,279 104 1,675 104 1,512 119 1,658 124 1,715 124 1,958 140 2,336 134 2,076 127 2,000

Stage 3 - Pre-Tender design 32 490 52 539 49 649 58 729 60 613 63 1,368 79 1,842 87 1,660 83 1,694

Stage 4 - Tender Report or Final 

Turnkey/CALF approval 63 1,493 82 2,069 92 2,267 92 1,939 93 1,912 96 1,989 78 1,577 128 2,652 129 2,569

Site Start 90 1,829 130 2,378 162 2,711 191 3,660 190 3,646 222 3,932 298 4,602 322 4,933 291 4,992

Site Finish 61 652 84 856 110 1,106 147 1,460 223 2,592 268 2,964 327 3,518 393 4,173 598 6,334

Totals 504 8,430 607 10,072 697 11,049 772 12,293 846 13,424 930 14,813 1,067 16,351 1,173 17,536 1,299 19,134

* Some schemes are being delivered in phases and this is reflected in the number in the table, when we say 1,299 schemes this includes schemes being delivered in phases.

Q3 of 2018 Q4 of 2018Q2 of 2018Q4 of 2016 Q1 of 2017 Q2 of 2017 Q3 of 2017 Q4 of 2017 Q1 of 2018



Appendix 2 
 

 

 
 
 
 
 

 

Table 2

Funding Programme Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes Schemes* Homes

CALF Construction 28 677 31 831 38 948 38 950 59 1,431 58 1,358 50 1,352 54 1,328 52 1,323

CALF Construction Turnkey 55 1,388 100 2,231 125 2,532 140 2,791 147 2,774 173 3,045 265 3,643 299 4,137 349 5,038

CAS Construction 108 1,048 118 1,147 125 1,167 128 1,220 129 1,218 136 1,282 139 1,310 142 1,371 144 1,405

Regeneration 36 782 36 782 38 887 41 1,010 47 1,060 49 1,085 50 1,085 50 1,090 54 1,104

SHIP Construction 240 3,571 271 3,849 313 4,221 357 4,885 365 5,124 380 5,304 395 5,433 419 5,634 465 6,057

SHIP Construction Rapid 14 467 16 526 16 542 16 542 26 716 33 894 38 1,008 41 1,093 40 1,141

SHIP Construction Turnkey 23 497 35 706 42 752 52 895 73 1,101 95 1,311 116 1,521 154 1,884 181 2,067

PPP 6 534 14 999 14 999 14 999

Totals 504 8,430 607 10,072 697 11,049 772 12,293 846 13,424 930 14,813 1,067 16,351 1,173 17,536 1,299 19,134

* Some schemes are being delivered in phases and this is reflected in the number in the table, when we say 1,299 schemes this includes schemes being delivered in phases.

Q3 of 2018 Q4 of 2018Q2 of 2018Q4 of 2016 Q1 of 2017 Q2 of 2017 Q3 of 2017 Q4 of 2017 Q1 of 2018



Appendix 3- Explanatory notes 
 
The Construction Status report is a full compendium of live LA and AHB new-build activity across the 
period 2016-2021. The following schemes are represented in the Construction Status Report: 
 

 Social housing Capital Investment Programme (SHCIP) 

 Capital Assistance Scheme (CAS) 

 Capital Advance Leasing Facility (CALF) 

 Public Private Partnership (PPP) 
 
Schemes which have completed in prior reporting periods are retained on the Report, so as to preserve 
data and provide a full overview of activity. 
 
The Report is published every quarter in open format on the data.gov.ie website, which allows the user 
to filter and analyse data. 
 
 
The Social Housing Capital Investment Programme (SHCIP) provides funding to local authorities for 
the provision of social housing by means of construction and acquisition. 
 
The Capital Assistance Scheme provides essential funding to AHBs for the provision of 
accommodation for persons with specific categories of housing need such as Homeless and Older 
Persons, People with Disabilities, Returning Emigrants and Victims of Domestic Violence. 
 
4-Stage Approval Process 
 
The funding approval process for social housing projects supported by the Department under the SHCIP 
and CAS schemes outlined above is in line with the Government’s Capital Works Management 
Framework (CWMF), the same approach used for other publicly-funded Capital construction projects. 
While there are nine points of review within the CWMF, the Department has combined these to just four 
for capital-funded social housing construction projects.   
 
The Departmental approvals themselves represent a small minority only of the time taken in advancing 
a build project onto site. The approach we follow means that local authorities forward design proposals 
and costings to the Department sequentially, as the local authorities advance the projects through their 
own planning work. Check lists, guidance and templates have been issued to the Local Authorities to 
assist them in this process. 
 
What are the 4 stages? 
The four stages are as follows:- 
Stage 1 – Capital Appraisal to verify the business case and basic project suitability – this is a light 
presentation of information; no design and only indicative costs are required at this initial stage.  
 
Stage 2 –Pre-planning outline design and cost check –following site investigations, this involves the level 
of designs that are required for the Part 8 planning process and a completed QS cost plan; detailed tender 
drawings and resulting costs are not needed at this stage until planning permission is obtained. 
 
Stage 3 – Pre-tender costs check – the more detailed designs and cost estimates have been prepared 
by the local authority design team at this stage and a cost check submitted before going to tender, but if 



costs are consistent with the earlier stages, then this review will be swift. Unless there have been changes 
to the design following Part 8/planning, or conditions to be met, the design is not reviewed. 
 
Stage 4 – Tender approval from Department – the tenders have been received and assessed by the local 
authority and again, if costs are consistent with the earlier stages, this review will be swift. 
 
There is now a Target Programme for advancing social housing capital-funded projects through design, 
planning and approval. This overall programme sets a target of 59 weeks from stage 1 submission by the 
local authority, to contract award for the construction. It establishes target turnaround times for the 
Department to carry out the review process and for the local authority to carry out the design of the 
scheme, the planning process and the procurement of a builder.  While the aim of the programme is to 
create a realistic but ambitious target programme, it is acknowledged that external factors can affect 
construction projects; for example, delays can arise at planning, where the views of Councillors and 
communities are taken into account, but these can be minimised by early engagement. Site condition 
difficulties should not arise if appropriate site investigations are carried out at the beginning of the 
process. 
 
The single-stage approval process 
 
A revised single-stage approval process for social housing projects less than €2m has been implemented. 
The main change from the previous single-stage approach is that in the event that the approved budget 
is not maintained, a second application for a budget revision will be facilitated on receipt of tenders. This 
will be facilitated where certain circumstances have caused the costs to rise – for example, tender inflation 
- and where such an adjustment will not increase the overall budget requirement beyond the €2m level. 
 
 
Capital Advance Leasing Facility (CALF): 
 
The Department offers financial support to Approved Housing Bodies (AHBs) in the form of a long term 
loan under the Capital Advance Leasing Facility (CALF) to assist with the financing of the 
construction or acquisition of units that will be provided for social housing use.  This loan facility can 
support up to 30% of the eligible capital cost of the project, where the units will be provided under long-
term lease arrangements to local authorities for social housing use. Funding is provided to AHBs through 
Local Authorities. 
 
CALF approvals do not follow the same approval process as the SHCIP 4-Stage process. The 
assessment process includes a full financial evaluation which is carried out in conjunction with the 
Housing Agency.  The funding approval may be provided at various stages of project development, 
including pre-planning for example, in which case the funding approval will be subject to planning. Where 
a project changes post-approval, a revised application is submitted and a revised approval issues 
following normal assessment procedures.  
 
Public Private Partnership (PPP): 
€300 million was committed in Budget 2015 to providing 1,500 new social housing units via the Public 
Private Partnership model. The programme is being delivered in three bundles with a capital value of 
approximately €100 million each. Each bundle is being developed over a number of sites, spread across 
different local authorities. Each individual site is to provide between 50 and 100 social housing units. 
 



The housing units are delivered using what is termed as an ‘availability-based PPP model’. A private 
sector company designs, builds, finances and maintains the social housing units. In return, it receives 
payments which are spread over 25 years. 
 
As the model is ‘availability-based’, the private sector partner is responsible for ensuring that units are 
available for occupation. The local authority is responsible for allocating tenants. The private sector 
partner provides maintenance and upkeep services for 25 years. After this time, the units are returned to 
the State in good condition, subject to reasonable wear and tear. 
 
Bundles are added to the Construction Status Report at tender stage. 
 
 
Part V data on the CSR: 
The Construction Status Report does not contain data on Part V schemes funded under the SHCIP 
scheme or delivered by LAs without DHPLG funding. It does contain a small number of AHB Part Vs 
which are advancing as part of larger schemes approved under the Capital Advance Leasing Facility. 
The full Part V output is published as part of the overall Social Housing Delivery Report.  
 
 
Disclaimer: 
While every effort is made to ensure that the data in the report is accurate at the time of publication, the 
report now covers 19,134 units across over 1,299 schemes/phases of schemes and is reliant on the 
provision and processing of scheme updates and delivery data from 31 Local Authorities. Where errors 
arise, these will be corrected in the next version published. The most recent published version therefore 
should always be referred to. 
 



No. Funding Programme

LA Scheme/Project Name No. of Units Approved Housing Body Stage 1 Capital Appraisal Stage 2 Pre Planning
Stage 3 Pre Tender 

design

Stage 4 Tender Report of 

Final Turnkey/CALF 

approval

On site Completed

1

CALF Turnkey

Carlow Laragh Beg, Ballon, Co. Carlow (Phase 1) 22 Co-operative Housing Ireland Q3-2018

2

CALF Turnkey

Carlow Browneshill Rise, Browneshill Road, Chapelstown, Carlow (Phase 2) 44 Túath Housing Association Ltd Q1-2018

3

CALF Turnkey

Carlow Sleaty Street, Graigcullen, Carlow  (Phase 1) 26 Cluid Housing Q1-2018

4

CALF Turnkey

Carlow River Court,  Carlow  (Phase 1)* 7 Co-operative Housing Ireland Q3-2018

5

CALF Turnkey

Carlow River Court,  Carlow  (Phase 2) 15 Co-operative Housing Ireland Q3-2018

6

CALF Turnkey

Carlow River Court,  Carlow  (Phase 3) 25 Co-operative Housing Ireland Q3-2018

7

CALF Turnkey

Carlow Barrett Street, Bagnalstown, Co. Carlow (Phase 1) 10 Tintean Housing Association Ltd Q1-2018

8

CALF Turnkey

Carlow 14 units Browneshill Wood, Browneshill Road, Chapelstown, Carlow (Phase 1) 14 Túath Housing Association Ltd Q4-2018

9

CALF Turnkey

Carlow Browneshill Rise, Browneshill Road, Chapelstown, Carlow (Phase 1) 15 Túath Housing Association Ltd Q4-2018

10

SHIP CONSTRUCTION 

TURNKEY
Carlow The Laurels, Tullow Road, Carlow - Phase 1 18 *N/A Q4-2017

11

SHIP CONSTRUCTION 

TURNKEY
Carlow The Laurels, Tullow Road, Carlow - Phase 2 22 *N/A Q4-2017

12

SHIP CONSTRUCTION 

TURNKEY
Carlow The Laurels, Tullow Road, Carlow - Phase 3 23 *N/A Q4-2017

13

SHIP CONSTRUCTION 

SINGLE STAGE
Carlow Father Flood Avenue, Rathvilly 8 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

14

SHIP CONSTRUCTION 

SINGLE STAGE
Carlow St. Oliver's Crescent, Myshall 4 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

15

SHIP CONSTRUCTION 

SINGLE STAGE
Carlow St. Mary's Court & Dereen Heights 6 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

16

SHIP CONSTRUCTION Carlow The Laurels, Carlow Town 5 *N/A Q2-2018

17

SHIP CONSTRUCTION Carlow Ard na Greine, Tullow 16 *N/A Q4-2018

18

SHIP CONSTRUCTION Carlow Dublin Road, Tullow 21 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.



19

SHIP CONSTRUCTION Carlow Bagenalstown Phase 1 20 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

20

SHIP CONSTRUCTION Carlow Bilboa 2 *N/A Q3-2018

21

SHIP CONSTRUCTION Carlow Slate Row, Hacketstown 4 *N/A Q4-2018

22

SHIP CONSTRUCTION Carlow Mount Leinster Park, Carlow 4 *N/A Q4-2017

23

SHIP CONSTRUCTION Carlow Myshall 4 *N/A Q1-2018

24

SHIP CONSTRUCTION Carlow Pound Lane, Borris 4 *N/A Q3-2017

25

SHIP CONSTRUCTION Carlow Rathvilly 10 *N/A Q2-2017

26

SHIP CONSTRUCTION Carlow Moneybeg, Bagenalstown 24 *N/A Q3-2017

27

SHIP CONSTRUCTION Carlow Paulville, Tullow (SRD) 1 *N/A Q3-2017

28

SHIP CONSTRUCTION Carlow Maryborough St., Carlow 5 *N/A Q1-2018

29

SHIP CONSTRUCTION Carlow Drumin, St. Mullins (SRD) 1 *N/A Q4-2017

30

SHIP CONSTRUCTION Carlow St. Mary's court & Derreen Heights 6 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

31

SHIP CONSTRUCTION Carlow Bagenalstown Phase 2 22 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

32

CAS CONSTRUCTION Carlow Mill Race Court, Carlow Town 14 Cluid Housing Association

Stage 1 approved Q3-2015, 

outline design and costs 

being prepared.

33

CAS CONSTRUCTION Carlow Royal Oak Road, Bagenalstown 6 Respond

Stage 3 approved Q4-2017, 

the scheme is now approved 

to proceed to tender.

34

CAS CONSTRUCTION Carlow Ballincarrig, Wexford Road 6 Tintean Housing Association Ltd Q4-2016

35

CALF Turnkey

Cavan Drumalee Manor, Drumalee, Cavan (Phase 1) 4 Túath Housing Association Ltd Q2-2018

36

CALF Turnkey

Cavan Drumalee Manor, Drumalee, Cavan (Phase 2) 5 Túath Housing Association Ltd Q3-2018

37

CALF Turnkey

Cavan Drumalee Manor, Drumalee, Cavan (Phase 3) 2 Túath Housing Association Ltd Q4-2018

38

CALF Turnkey

Cavan Cluain Dara, Kingscourt, Co Cavan (Phase 1) 16 Cluid Housing Q4-2016



39

SHIP CONSTRUCTION 

TURNKEY
Cavan Ashgrove, Derrylurgan, Ballyjamesduff 14 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

40

SHIP CONSTRUCTION Cavan Rosehill, Mullagh (Phase 6) 8 *N/A Q1-2018

41

SHIP CONSTRUCTION Cavan Butlersbridge (Phase 2) 4 *N/A Q1-2018

42

SHIP CONSTRUCTION Cavan Woodlands, Ballyhaise 8 *N/A Q4-2018

43

SHIP CONSTRUCTION Cavan Butlersbridge (Phase 1) 2 *N/A Q2-2017

44

SHIP CONSTRUCTION Cavan Clones Road, Butlersbridge 2 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

45

SHIP CONSTRUCTION Cavan Corstruce, Ballinagh 4 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

46

SHIP CONSTRUCTION Cavan Main Street, Mullagh 19 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

47

SHIP CONSTRUCTION Cavan Holborn Hill, Belturbet 6 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

48

SHIP CONSTRUCTION Cavan Elm Grove 13 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

49

CALF Construction

Clare  Bruachlan, Westbury, Co Clare (Phase 1) 22 Co-operative Housing Ireland Q1-2017

50

CALF Turnkey

Clare Tullyvarraga, Shannon, Co. Clare (Phase 1)* 47 Co-operative Housing Ireland Q1-2018

51

CALF Turnkey

Clare Cluain Ros Leamhan, Roslevan, Tulla Road, Ennis, Co. Clare (Phase 2) 2 Co-operative Housing Ireland Q2-2018

52

CALF Turnkey

Clare Acha Bhile, Loughville, Lahinch Road, Ennis, Co Clare  (Phase 1) 12 Cluid Housing Q2-2018

53

CALF Turnkey

Clare Acha Bhile, Loughville, Lahinch Road, Ennis, Co Clare  (Phase 2) 18 Cluid Housing Q4-2018

54

CALF Turnkey

Clare Cluain Ros Leamhan, Roslevan, Tulla Road, Ennis, Co. Clare (Phase 1) 3 Co-operative Housing Ireland Q4-2018

55

CALF Turnkey

Clare Lios Anama, Sixmilebridge, Clare (Phase 1) 28 Co-operative Housing Ireland Q4-2017

56

SHIP CONSTRUCTION 

TURNKEY
Clare River View, School Road, Corofin 2 *N/A Q4-2018

57

SHIP CONSTRUCTION Clare Roslevan, Ennis 8 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

58

SHIP CONSTRUCTION Clare Feakle 13 *N/A Q4-2018



59

SHIP CONSTRUCTION Clare Glor Srutha, Knockbrack Lower, Clonlara 9 *N/A Q4-2018

60

SHIP CONSTRUCTION Clare Seaview Park, Quilty 18 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

61

SHIP CONSTRUCTION Clare Ashline, Kilrush Road, Ennis 40 *N/A

Stage 1 approved Q4-2017, 

outline design and costs 

being prepared.

62

CAS CONSTRUCTION Clare Cahercalla, Ennis (Phase 2) 14 Cuan an Chlair Ltd

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

63

CAS CONSTRUCTION Clare Laurel Lodge, Clare Road, Ennis 3 Society of Saint Vincent de Paul Q4-2016

64

CAS CONSTRUCTION Clare Haggard View, Clarecastle (Phase 2) 2 Anvers Housing Association Ltd Q2-2018

65

CAS CONSTRUCTION Clare Haggard View, Clarecastle (Phase 1) 2 Anvers Housing Association Ltd Q1-2018

66

CAS CONSTRUCTION Clare Monaskeha Heights 4 Newgrove Housing Association Ltd Q4-2018

67

CAS CONSTRUCTION Clare Roo East 4 Thomond Housing Association Ltd Q4-2018

68

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Clare Shannon East 50 *N/A Q1-2018

69

CALF Construction

Cork City 8 units  Lower Glanmire Road, Cork City (Phase 1) 8 Galtan Ltd Q3-2018

70

CALF Turnkey

Cork City Millerd Street, Cork (Phase 1) 25 Respond Q3-2018

71

CALF Turnkey

Cork City Redforge Road, Blackpool, Cork City (Phase 1)* 80 Respond Q3-2018

72

CALF Turnkey

Cork City The Meadows (Phase 2) Gurranabraher, Cork City  (Phase 1) 17 Túath Housing Association Ltd Q4-2018

73

CALF Construction

Cork City Mile Stream, Shanakiel, Cork City  (Phase 1) 50 Co-operative Housing Ireland Q4-2017

74

CALF Turnkey

Cork City The Meadows, Knocknacullen East, Gurranabraher, Cork  (Phase 2) 21 Túath Housing Association Ltd Q1-2018

75

CALF Construction

Cork City Lr. Glanmire Road &  Braemer, Cork (Phase 1) 3 Galtan Ltd Q1-2018

76

CALF Turnkey

Cork City  North Abbey Street, Cork City  (Phase 1) 6 Respond Q4-2018

77

CALF Construction

Cork City Lr. Glanmire Road &  Braemer, Cork (Phase 2) 3 Galtan Ltd Q4-2018

78

CALF Turnkey

Cork City Leeside Apartments, Bachelors Quay, Cork City (Phase 1) 72 Cluid Housing Q4-2018



79

CALF Turnkey

Cork City The Meadows, Knocknacullen East, Gurranabraher, Cork  (Phase 1) 31 Túath Housing Association Ltd Q4-2018

80

SHIP CONSTRUCTION 

TURNKEY
Cork City Marble Lane 4 *N/A Q4-2017

81

SHIP CONSTRUCTION 

TURNKEY
Cork City Sheridan Park, Tramore Road 28 *N/A Q4-2016

82

SHIP CONSTRUCTION 

TURNKEY
Cork City Dublin Street, Blackpool, Cork 5 *N/A Q2-2018

83

SHIP CONSTRUCTION 

TURNKEY
Cork City Ard Aoibhinn, Banduff, Mayfield 5 *N/A Q4-2018

84

SHIP CONSTRUCTION 

TURNKEY
Cork City Deanrock Cottages, Togher 4 *N/A Q4-2018

85

SHIP CONSTRUCTION 

TURNKEY
Cork City Blarney Street, Cork 2 *N/A Q1-2018

86

SHIP CONSTRUCTION 

TURNKEY
Cork City The Groves, Skehard Road, Cork 2 *N/A Q2-2018

87

SHIP CONSTRUCTION 

TURNKEY
Cork City South Terrace Court, South Terrace, Cork 2 *N/A Q4-2018

88

SHIP CONSTRUCTION Cork City Arus Mhuire 30 *N/A Q4-2018

89

SHIP CONSTRUCTION Cork City Barack Street 32 *N/A

Stage 4 approved Q1-2018, 

the scheme is fully 

approved.

90

SHIP CONSTRUCTION Cork City FaranFerris 5 *N/A Q2-2018

91

SHIP CONSTRUCTION Cork City High Street 9 *N/A Q2-2018

92

SHIP CONSTRUCTION Cork City Tramore Road 4 *N/A Q4-2018

93

SHIP CONSTRUCTION Cork City Whites Street 43 *N/A Q3-2018

94

SHIP CONSTRUCTION Cork City Woods Street 16 *N/A

Stage 4 approved Q1-2018, 

the scheme is fully 

approved.

95

SHIP CONSTRUCTION Cork City Church Road, Tramore 43 *N/A Q3-2018

96

SHIP CONSTRUCTION Cork City Ard Aoibhinn, Banduff, Mayfield 5 *N/A Q3-2018

97

SHIP CONSTRUCTION Cork City Corcorans Quay 3 *N/A Q2-2018

98

SHIP CONSTRUCTION Cork City The Meadows, Knocknacullen 1 *N/A Q3-2016



99

SHIP CONSTRUCTION Cork City Boyces Street 51 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

100

SHIP CONSTRUCTION Cork City Shandon Street/John Philpott Curran Street 9 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

101

SHIP CONSTRUCTION Cork City St. Johns Well 6 *N/A Q4-2018

102

SHIP CONSTRUCTION Cork City Churchfield Place East 3 *N/A Q4-2018

103

SHIP CONSTRUCTION Cork City Deanrock, Togher (Phase 1) 8 *N/A Q4-2018

104

SHIP CONSTRUCTION Cork City Gerald Griffin Street 41 *N/A Q3-2017

105

SHIP CONSTRUCTION Cork City Cappanoole 2 *N/A Q4-2016

106

SHIP CONSTRUCTION Cork City Blarney Street 25 *N/A Q2-2018

107

SHIP CONSTRUCTION Cork City Bramble Cottages 5 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

108

SHIP CONSTRUCTION Cork City Errigal Heights, The Glen, Cork City 20 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

109

SHIP CONSTRUCTION Cork City Glenamoy Lawn, Mayfield, Cork 2 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

110

SHIP CONSTRUCTION Cork City Ballinure Road, Cork City 5 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

111

SHIP CONSTRUCTION Cork City Moss Lane, Riverway, Cork 5 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

112

SHIP CONSTRUCTION Cork City Gerald Griffin Street, Cork 13 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

113

SHIP CONSTRUCTION Cork City Lower John Street, Cork 17 *N/A Q4-2018

114

SHIP CONSTRUCTION Cork City Deanrock, Togher (Phase 2) 57 *N/A Q1-2018

115

REGENERATION Cork City Phase 1 B Knocknaheeny 29 *N/A Q4-2017

116

REGENERATION Cork City Phase 2 A Knocknaheeny 47 *N/A Q2-2018

117

REGENERATION Cork City Phase 1 C Knocknaheeny 41 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

118

REGENERATION Cork City Phase 2 B Knocknaheeny 38 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.



119

REGENERATION Cork City Phase 2C Knocknaheeny 24 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

120

REGENERATION Cork City Foyle Avenue Infill Housing Development, Foyle Avenue, Knocknaheeny, Cork 2 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

121

REGENERATION Cork City Ardmore Avenue, Knocknaheeny, Cork 1 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

122

CAS CONSTRUCTION Cork City Edel House, Grattan Street 37 Good Shepherd Services Ltd

Stage 3 approved Q1-2018, 

the scheme is now approved 

to proceed to tender.

123

CAS CONSTRUCTION Cork City Saint Vincent's Convent, Vincent's Ave/St. Mary's Street 25 Respond

Stage 2 approved Q3-2016, 

full design/tender being 

prepared.

124

CAS CONSTRUCTION Cork City Thomas Davis Street (Phase 1) 28 Respond

Stage 2 approved Q4-2017, 

full design/tender being 

prepared.

125

CAS CONSTRUCTION Cork City Ceanncora Lawn, Ballinlough 1
Cork Mental Health Voluntary Housing 

Association Ltd
Q3-2018

126

CAS CONSTRUCTION Cork City St. Joachim & Anne's, Anglesea Street 8 Simon Community : Cork Simon

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

127

CAS CONSTRUCTION Cork City Dublin Street, Blackpool 10 Respond Q3-2018

128

CALF Turnkey

Cork County Lackaduff, Codrum, Macroom, Co Cork  (Phase 1) 5 Túath Housing Association Ltd Q1-2018

129

CALF Turnkey

Cork County Lackaduff, Codrum, Macroom, Co. Cork - Phase 2 (Phase 1) 2 Túath Housing Association Ltd Q1-2018

130

CALF Turnkey

Cork County Coolroe, Ballincollig, Co. Cork (Phase 1) 44 Respond Q4-2018

131

CALF Turnkey

Cork County Togher Cross, Lehenaghmore, Co. Cork (Phase 1) 9 Cluid Housing Q3-2018

132

CALF Construction

Cork County Duntahane, Fermoy, Co. Cork (Phase 1) 46 Respond Q4-2018

133

CALF Turnkey

Cork County Market Green, Knockgriffin, Midleton, Co. Cork (Phase 1)* 42 Respond Q4-2018

134

CALF Construction

Cork County  Radharc An tSaile, Cappagh, Ballynacubby, Kinsale, Co Cork (Phase 1) 40 Cluid Housing Q4-2018

135

CALF Turnkey

Cork County Tanners Field, Bandon, Co Cork  (Phase 1) 6 Túath Housing Association Ltd Q4-2016

136

CALF Turnkey

Cork County Tanners Field, Bandon, Co Cork  (Phase 2) 5 Túath Housing Association Ltd Q4-2016

137

CALF Turnkey

Cork County Weston, Carrigaline, Co. Cork (Phase 1) 7 Respond Q2-2018

138

CALF Turnkey

Cork County Mullavale, Castletownroche, Co. Cork (Phase 1) 6 Respond Q4-2018



139

CALF Turnkey

Cork County Ticknock, Cobh, Cork (Phase 1) 8 Respond Q4-2018

140

CALF Turnkey

Cork County College Manor, Cobh (Phase 1) 10 Túath Housing Association Ltd Q4-2016

141

CALF Turnkey

Cork County Beach Road, Passage West, Co. Cork (Phase 1) 3 Cluid Housing Q4-2017

142

CALF Construction

Cork County Firgrove Harrisons lane (Phase 1) 6 Co-operative Housing Ireland Q4-2017

143

SHIP CONSTRUCTION 

TURNKEY
Cork County Church Road/Station Road, Carrigtwohill (1) 18 *N/A Q2-2018

144

SHIP CONSTRUCTION 

TURNKEY
Cork County Inis Alainn & Castleoaks, Bandon 11 *N/A Q4-2017

145

SHIP CONSTRUCTION 

TURNKEY
Cork County Gleann Tuairigh, Youghal 3 *N/A Q4-2018

146

SHIP CONSTRUCTION 

TURNKEY
Cork County Millview Road, Kanturk 25 *N/A Q3-2018

147

SHIP CONSTRUCTION 

TURNKEY
Cork County Clondulane, Fermoy 2 *N/A Q4-2017

148

SHIP CONSTRUCTION 

TURNKEY
Cork County College Wood, Cobh 31 *N/A Q4-2017

149

SHIP CONSTRUCTION 

TURNKEY
Cork County Castletreasure, Douglas (Phase 3) 12 *N/A Q4-2017

150

SHIP CONSTRUCTION 

TURNKEY
Cork County Crann Ard, Fermoy 52 *N/A Q4-2017

151

SHIP CONSTRUCTION 

TURNKEY
Cork County CulAird Carraigtwohill 29 *N/A Q4-2017

152

SHIP CONSTRUCTION 

TURNKEY
Cork County Castletreasure, Douglas (Phase 1) 12 *N/A Q1-2017

153

SHIP CONSTRUCTION 

TURNKEY
Cork County Castletreasure, Douglas (Phase 2) 16 *N/A Q1-2017

154

SHIP CONSTRUCTION 

TURNKEY
Cork County Claragh Road, Millstreet 6 *N/A Q1-2018

155

SHIP CONSTRUCTION 

TURNKEY
Cork County St. Mary’s Road, Dunmanway 20 *N/A Q3-2018

156

SHIP CONSTRUCTION 

TURNKEY
Cork County Downeen Cross, Rosscarbery 7 *N/A Q1-2018

157

SHIP CONSTRUCTION 

TURNKEY
Cork County Glanworth, Fermoy 14 *N/A Q4-2018

158

SHIP CONSTRUCTION 

TURNKEY
Cork County Quartertown, Mallow 6 *N/A

Stage 4 approved Q1-2018, 

the scheme is fully 

approved.



159

SHIP CONSTRUCTION 

TURNKEY
Cork County Beacon Point, Baltimore 6 *N/A Q1-2018

160

SHIP CONSTRUCTION 

TURNKEY
Cork County Corrin View, Fermoy 6 *N/A

Stage 4 approved Q4-2017, 

the scheme is fully 

approved.

161

SHIP CONSTRUCTION 

TURNKEY
Cork County Chapel Court, Skibbereen 2 *N/A Q3-2018

162

SHIP CONSTRUCTION 

TURNKEY
Cork County Cul Na Smear, Bandon 14 *N/A Q4-2018

163

SHIP CONSTRUCTION 

TURNKEY
Cork County Glen Dara, Ard Cashel, Watergrasshill 6 *N/A Q4-2018

164

SHIP CONSTRUCTION 

TURNKEY
Cork County Clarendon Brooks, Carrs Hill, Douglas Phase 1 12 *N/A

Stage 4 approved Q2-2018, 

the scheme is fully 

approved.

165

SHIP CONSTRUCTION 

TURNKEY
Cork County Sweetfields, Youghal 35 *N/A

Stage 4 approved Q2-2018, 

the scheme is fully 

approved.

166

SHIP CONSTRUCTION 

TURNKEY
Cork County Lismire 4 *N/A Q4-2018

167

SHIP CONSTRUCTION 

TURNKEY
Cork County Rylane, Mont Rivers, Co. Cork. 3 *N/A

Stage 4 approved Q2-2018, 

the scheme is fully 

approved.

168

SHIP CONSTRUCTION 

TURNKEY
Cork County Claredon Brooks, Carrs Hill, Douglas Phase 2 33 *N/A

Stage 4 approved Q2-2018, 

the scheme is fully 

approved.

169

SHIP CONSTRUCTION 

TURNKEY
Cork County Seafield, Bantry, 3 *N/A Q3-2018

170

SHIP CONSTRUCTION 

TURNKEY
Cork County Eyeries, Castletownbere 6 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

171

SHIP CONSTRUCTION 

TURNKEY
Cork County Parklands, Youghal 13 *N/A Q4-2018

172

SHIP CONSTRUCTION 

TURNKEY
Cork County Oliver Plunkett Place, Doneraile 6 *N/A Q3-2018

173

SHIP CONSTRUCTION 

TURNKEY
Cork County Chapel Court, Skibbereen, (Phase 2) 2 *N/A Q4-2018

174

SHIP CONSTRUCTION 

TURNKEY
Cork County Tir Cluain, Midleton (Phase 1) 8 *N/A Q4-2018

175

SHIP CONSTRUCTION 

TURNKEY
Cork County College Mews, Cobh 6 *N/A Q4-2018

176

SHIP CONSTRUCTION 

TURNKEY
Cork County Milleenacola, Bantry 51 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

177

SHIP CONSTRUCTION 

TURNKEY
Cork County Rathcormac 4 *N/A Q4-2018

178

SHIP CONSTRUCTION 

TURNKEY
Cork County Fairgreen, Mallow 12 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.



179

SHIP CONSTRUCTION 

TURNKEY
Cork County Tir Cluain, Midelton (Phase 2) 14 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

180

SHIP CONSTRUCTION 

TURNKEY
Cork County Church Road/Station Road, Carrigtwohill (2) 7 *N/A Q3-2018

181

SHIP CONSTRUCTION 

TURNKEY
Cork County Canon St, Rathcormac 3 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

182

SHIP CONSTRUCTION 

TURNKEY
Cork County Percival St, Kanturk 2 *N/A Q4-2018

183

SHIP CONSTRUCTION 

TURNKEY
Cork County Main Street, Boherbue 2 *N/A Q4-2018

184

SHIP CONSTRUCTION 

TURNKEY
Cork County Parklands, Youghal 6 *N/A Q3-2018

185

SHIP CONSTRUCTION 

TURNKEY
Cork County Rathcormac 4 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

186

SHIP CONSTRUCTION 

TURNKEY
Cork County Maple Woods, Midleton 6 *N/A Q4-2018

187

SHIP CONSTRUCTION 

SINGLE STAGE
Cork County Model Village, Dripsey 6 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

188

SHIP CONSTRUCTION 

RAPID
Cork County Abbeywood, Midleton 70 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

189

SHIP CONSTRUCTION 

RAPID
Cork County Station Road, Blarney 18 *N/A

Stage 2 approved Q4-2017, 

full design/tender being 

prepared.

190

SHIP CONSTRUCTION 

RAPID
Cork County Bluepool, Kanturk 12 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

191

SHIP CONSTRUCTION Cork County Ard Na Greine, Cortmacsherry 15 *N/A

Stage 1 approved Q2-2017, 

outline design and costs 

being prepared.

192

SHIP CONSTRUCTION Cork County Tower View/Cúirt na Silíní, Cloyne, East Cork 9 *N/A Q3-2018

193

SHIP CONSTRUCTION Cork County Beechgrove, Clonakilty 57 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

194

SHIP CONSTRUCTION Cork County Castletreasure Grove, Douglas 1 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

195

SHIP CONSTRUCTION Cork County Poulavone, Ballincollig 57 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

196

SHIP CONSTRUCTION Cork County Newtown, Bantry 1 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

197

SHIP CONSTRUCTION Cork County Fairfield, Masseytown, Macroom 7 *N/A Q4-2018

198

SHIP CONSTRUCTION Cork County Droum, Castletownbere 2 *N/A Q4-2018



199

SHIP CONSTRUCTION Cork County Kilnagleary, Carrigaline (Phase 4) 15 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

200

SHIP CONSTRUCTION Cork County Oliver Plunkett Hill, Fermoy 10 *N/A Q2-2017

201

SHIP CONSTRUCTION Cork County Townsend Street, Skibbereen 6 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

202

SHIP CONSTRUCTION Cork County Forest View, Mallow 8 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

203

SHIP CONSTRUCTION Cork County Harbour Hill, Cobh 1 *N/A Q2-2018

204

SHIP CONSTRUCTION Cork County Kilnagleary Carrigaline phase 1A 10 *N/A Q4-2018

205

SHIP CONSTRUCTION Cork County Kilnagleary Carrigaline (Phase 1/C) 16 *N/A Q1-2018

206

SHIP CONSTRUCTION Cork County Kilnagleary Carrigaline (Phase 1/D) 18 *N/A Q1-2018

207

SHIP CONSTRUCTION Cork County Kearney's field Dunmanway 18 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

208

SHIP CONSTRUCTION Cork County Madonna House, Ballincollig 20 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

209

SHIP CONSTRUCTION Cork County Richmond Court, Bandon 4 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

210

SHIP CONSTRUCTION Cork County Brigown Road, Mitchelstown 8 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

211

SHIP CONSTRUCTION Cork County Sleaveen Sleaveen East, Macroom 8 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

212

SHIP CONSTRUCTION Cork County Kilnagleary, Carrigaline Phase 1B 5 *N/A Q4-2018

213

CAS CONSTRUCTION Cork County Sisters of Mercy Church and Convent at Knocknamuck, Bantry Bay 16 Cluid Housing Association

Stage 1 approved Q3-2016, 

outline design and costs 

being prepared.

214

CAS CONSTRUCTION Cork County Cuan Barra, Kilmore, Ballingeary 3 Coiste Tithe Uibh Laoire Teoranta Q4-2018

215

CAS CONSTRUCTION Cork County Caim Hill, Townlands, Rosscarbery 9 Rosscarbery Housing Association Ltd Q1-2018

216

CAS CONSTRUCTION Cork County Avenue House, Bandon 9 Bandon Geriatric ＆ Community Council Q1-2018

217

CAS CONSTRUCTION Cork County Church View, Love Lane, Charleville 4 Charleville Care Project Ltd Q4-2018

218

CAS CONSTRUCTION Cork County Fellowship House, Togher 31
Tabor Lodge Addiction ＆ Housing Services 

Ltd
Q2-2018



219

CAS CONSTRUCTION Cork County Baile Bhuire, Macroom 3 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

220

CAS CONSTRUCTION Cork County Charleville, Church View, Love Lane, Charleville 8 Charleville Care Project Ltd

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

221

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Cork County The Miles, Clonakilty 54 *N/A Q1-2018

222

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Cork County Poundhill, Skibbereen 50 *N/A Q1-2018

223

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Cork County Oakwood, Macroom 50 *N/A Q1-2018

224

CALF Construction

DLR Abbeyview, Monkstown, Co. Dublin (Phase 1) 11 Cluid Housing Q4-2018

225

CALF Construction

DLR Enniskerry Road, Sandyford, Dublin 18 (Phase 1) 105 Túath Housing Association Ltd Q1-2017

226

CALF Turnkey

DLR Clays Farm, Ballyogan Road (Phase 1)  (Phase 1)* 44 The Iveagh Trust Q3-2017

227

CALF Turnkey

DLR Woodbank, Dublin Rd, Shankill, Co Dublin  (Phase 1)* 4 Cluid Housing Q3-2017

228

CALF Turnkey

DLR Bishops Gate, Kilternan, Dublin 18  (Phase 1)* 4 Cluid Housing Q3-2018

229

CALF Turnkey

DLR Bishops Gate, Kilternan, Dublin 18  (Phase 2)* 2 Cluid Housing Q3-2018

230

CALF Turnkey

DLR Ardilea Crescent, Clonskeagh, Dublin 14 (Phase 1)* 8 Túath Housing Association Ltd Q4-2018

231

CALF Turnkey

DLR Block C, Abbey Road, Monkstown, (Phase 1)* 3 Fold Housing Association Ireland Ltd Q4-2018

232

CALF Turnkey

DLR Greenbank House, Upper Glenageary Road, Dun Laoghaire, Co. Dublin (Phase 1) 1 St John of God Housing Association Ltd Q4-2018

233

CALF Turnkey

DLR Hyde Road, Belmont, Stepaside, Co. Dublin (Phase 1)* 8 Respond Q4-2018

234

CALF Turnkey

DLR Our Ladys Grove, Goatstown, Dublin 14 (Phase 1)* 2 Respond Q4-2018

235

CALF Turnkey

DLR Stillorgan Gate, Kilmacud Road Upper, Stillorgan, Co. Dublin (Phase 1)* 2 Cluid Housing Q4-2018

236

CALF Turnkey

DLR The Avenue, Glenside,  Carrickmines Green, Dublin 18 (Phase 1)* 5 Fold Housing Association Ireland Ltd Q4-2018

237

CALF Turnkey

DLR Stillorgan Gate, Kilmacud Road Upper, Co Dublin  (Phase 1)* 4 Cluid Housing Q4-2017

238

SHIP CONSTRUCTION 

TURNKEY
DLR Hazelbrook, Nutgrove, Churchtown 28 *N/A Q4-2017



239

SHIP CONSTRUCTION 

TURNKEY
DLR Dunedin Terrace., Monkstown, Co. Dublin 14 *N/A Q4-2018

240

SHIP CONSTRUCTION 

RAPID
DLR Glenamuck/Stillorgan (Rockville Drive) 14 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

241

SHIP CONSTRUCTION 

RAPID
DLR George's Place 12 *N/A Q2-2018

242

SHIP CONSTRUCTION DLR Park House, 66 George's Street, Dun Laoghaire 4 *N/A

Stage 2 approved Q4-2016, 

full design/tender being 

prepared.

243

SHIP CONSTRUCTION DLR Pottery Road, Dun Laoghaire 4 *N/A Q3-2018

244

SHIP CONSTRUCTION DLR Temple Road 3 *N/A Q2-2018

245

SHIP CONSTRUCTION DLR Assistant Harbour Master House 2 *N/A Q3-2017

246

SHIP CONSTRUCTION DLR The Brambles Park Close Sallynoggin 10 *N/A Q2-2018

247

SHIP CONSTRUCTION DLR The Mews Sallynoggin Park 4 *N/A Q4-2017

248

SHIP CONSTRUCTION DLR Shanganagh Park Lodge 1 *N/A Q2-2016

249

SHIP CONSTRUCTION DLR Rosemount Court 44 *N/A Q4-2018

250

SHIP CONSTRUCTION DLR Broadford Rise 21 *N/A Q3-2017

251

SHIP CONSTRUCTION DLR Fitzgerald Park 33 *N/A Q4-2018

252

SHIP CONSTRUCTION DLR Rochestown House (Phase 3) 14 *N/A Q3-2018

253

SHIP CONSTRUCTION DLR St Michael's Terrace 4 *N/A Q3-2017

254

SHIP CONSTRUCTION DLR Clontibret House 4 *N/A Q4-2016

255

SHIP CONSTRUCTION DLR Cromlech Close 15 *N/A Q3-2016

256

SHIP CONSTRUCTION DLR Rochestown House (Phase 2) 34 *N/A Q3-2016

257

SHIP CONSTRUCTION DLR Ballyogan Ave., Ballyogan, Co. Dublin 2 *N/A Q4-2018

258

SHIP CONSTRUCTION DLR St. Laurence’s Park, Stillorgan, Co. Dublin 77 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.



259

SHIP CONSTRUCTION DLR Fitzgerald Park 17 *N/A Q4-2016

260

CAS CONSTRUCTION DLR Obelisk Walk, Blackrock 4 St. John of God Housing Association Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

261

CALF Turnkey

Donegal Ardrawer, Kiltoy, Letterkenny, Co. Donegal (Phase 1) 46 Cluid Housing Q1-2018

262

CALF Construction

Donegal Raphoe Road, Castlefinn, Co. Donegal (Phase 1) 10 Habinteg Housing Association (Ireland) Ltd Q2-2018

263

CALF Turnkey

Donegal Ballaghderg, Letterkenny, Co Donegal  (Phase 1)* 33 Respond Q4-2017

264

CALF Turnkey

Donegal Forge Road, Donegal (Phase 1) 4 Cluid Housing Q3-2016

265

CALF Construction

Donegal Post Tender - Ernedale Ballyshannon (Phase 1) 11 Cluid Housing Q4-2018

266

SHIP CONSTRUCTION 

TURNKEY
Donegal Gleann Na Greine, Mullindrait, Stranorlar 21 *N/A Q2-2018

267

SHIP CONSTRUCTION 

TURNKEY
Donegal Crievesmith, Letterkenny (Phase 1) 18 *N/A Q4-2018

268

SHIP CONSTRUCTION 

TURNKEY
Donegal Radharc an Chuain, Ramelton 20 *N/A

Stage 4 approved Q2-2018, 

the scheme is fully 

approved.

269

SHIP CONSTRUCTION 

TURNKEY
Donegal Crievesmith, Letterkenny (Phase 2) 20 *N/A Q2-2018

270

SHIP CONSTRUCTION Donegal Meadow Hill, Raphoe 11 *N/A

Stage 2 approved Q1-2017, 

full design/tender being 

prepared.

271

SHIP CONSTRUCTION Donegal Radharc na Tra Breige, Malin (Phase 3) 8 *N/A

Stage 2 approved Q2-2017, 

full design/tender being 

prepared.

272

SHIP CONSTRUCTION Donegal Cois Abhainn, St Johnston (Phase 2) 6 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

273

SHIP CONSTRUCTION Donegal Emerald Drive, Killybegs (Phase 6) 9 *N/A Q4-2018

274

SHIP CONSTRUCTION Donegal Long Lane, Letterkenny 29 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

275

SHIP CONSTRUCTION Donegal Rockytown, Buncrana (Phase 1) 21 *N/A

Stage 2 approved Q4-2016, 

full design/tender being 

prepared.

276

SHIP CONSTRUCTION Donegal Manorcunningham (Phase 2) 8 *N/A Q4-2018

277

SHIP CONSTRUCTION Donegal Abbots Wood, Carndonagh (Ph 2) 4 *N/A Q4-2018

278

SHIP CONSTRUCTION Donegal Ardara (Phase 3) 8 *N/A Q2-2017



279

SHIP CONSTRUCTION Donegal Newtoncunningham 7 *N/A Q4-2018

280

SHIP CONSTRUCTION Donegal Railway Park, Drumrooske, Donegal Town 24 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

281

SHIP CONSTRUCTION Donegal Ard Connell, Ardara (SRD) 1 *N/A Q1-2017

282

SHIP CONSTRUCTION Donegal Manorcunningham (Phase 1) 2 *N/A Q2-2017

283

CAS CONSTRUCTION Donegal Glenrowan House, Drumkeen, Stranorlar 5 Apex Housing Association

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

284

CAS CONSTRUCTION Donegal Willowbrook, Glencar, Letterkenny 40 Apex Housing Association

Stage 1 approved Q4-2016, 

outline design and costs 

being prepared.

285

CAS CONSTRUCTION Donegal Meenmore, Dungloe 15
County Donegal Parents and Friends 

Housing Association Ltd

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

286

CAS CONSTRUCTION Donegal Railway Park, Drumrooske, Donegal Town 10 Oaklee Housing Trust

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

287

CAS CONSTRUCTION Donegal Dunshenny House, Derry Road, Carndonagh 5 Apex Housing Association Q2-2018

288

CAS CONSTRUCTION Donegal Raphoe Road, Castlefinn 20 Habinteg Housing Association (Ireland) Ltd

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.

289

CALF Construction

Dublin City Bethany House, Gilford Road, Sandymount, Dublin 4 (Phase 1) 23 Cluid Housing Q2-2018

290

CALF Construction

Dublin City Bethany House, Gilford Road, Sandymount, Dublin 4 (Phase 2) 39 Cluid Housing Q2-2018

291

CALF Construction

Dublin City Jamestown Court, Dublin 8 (Phase 1) 9 ALONE Q2-2018

292

CALF Construction

Dublin City  Dominic Place, Dublin (Phase 1) 9 The Paddy McGrath Housing Project Q3-2018

293

CALF Construction

Dublin City North King Street, Dublin 7  (Phase 1) 30 Co-operative Housing Ireland Q4-2017

294

CALF Construction

Dublin City Revised Post Tender - Raleigh Square, Crumlin (Phase 1) 33 Túath Housing Association Ltd Q2-2017

295

CALF Turnkey

Dublin City Clongriffin, Dublin 13 (Phase 1)* 84 The Iveagh Trust Q1-2018

296

CALF Construction

Dublin City Revised - St Mary’s Mansions, Dublin 1 (Phase 1) 80 Cluid Housing Q1-2018

297

CALF Turnkey

Dublin City St Agnes Convent, Armagh Road, Crumlin, Dublin 12 (Phase 1) 97 Fold Housing Association Ireland Ltd Q1-2018

298

CALF Turnkey

Dublin City  Mountjoy Square North, Dublin 1 (Phase 1) 31 Respond Q2-2018



299

CALF Turnkey

Dublin City Canal Meadows, Bluebell, Dublin 12 (Phase 1) 4 Túath Housing Association Ltd Q2-2018

300

CALF Construction

Dublin City  Dolphin Park, Rialto, Dublin 8 (Phase 1) 43 Fold Housing Association Ireland Ltd Q2-2018

301

CALF Construction

Dublin City
 Poplar Row, Ballybough, Dublin 3

 (Phase 1)
29 Oaklee Housing Q3-2018

302

CALF Turnkey

Dublin City Old School House Lane, Magenta Crescent, Santry, Dublin 9 (Phase 1) 8 Túath Housing Association Ltd Q4-2018

303

CALF Construction

Dublin City  Wad River Close Phase 2, Ballymun, Dublin 9  (Phase 1) 9 Cluid Housing Q4-2018

304

CALF Construction

Dublin City  Ballygall Road East phase 2 (Phase 1) 11 Fold Housing Association Ireland Ltd Q1-2016

305

CALF Turnkey

Dublin City Thornwood, Beaumont (Phase 1) 18 Túath Housing Association Ltd Q2-2016

306

CALF Turnkey

Dublin City  Crumlin Village, Dublin 12 (Phase 1) 3 Cluid Housing Q2-2017

307

CALF Turnkey

Dublin City An Riasc, Finglas, Phase 1,2,3 and 4 (Phase 3) 10 Túath Housing Association Ltd Q2-2017

308

CALF Construction

Dublin City Annamore Court, Ballyfermot (Phase 1) 70 The Iveagh Trust Q2-2017

309

CALF Turnkey

Dublin City Crumlin Village, Dublin 12 (Phase 2) 2 Cluid Housing Q3-2017

310

CALF Turnkey

Dublin City An Riasc, Finglas, Phase 1,2,3 and 4 (Phase 4) 3 Túath Housing Association Ltd Q3-2017

311

CALF Turnkey

Dublin City Northbank, Castleforbes, Dublin 1  (Phase 1)* 26 Túath Housing Association Ltd Q2-2018

312

CALF Construction

Dublin City Orchard Lawns, Ballyfermot (Phase 1) 36 Co-operative Housing Ireland Q3-2018

313

CALF Turnkey

Dublin City Stormanstown Hall, Ballymun Road, (revised) (Phase 1) 42 Oaklee Housing Q3-2018

314

CALF Turnkey

Dublin City An Riasc, Finglas, Phase 1,2,3 and 4 (Phase 5) 1 Túath Housing Association Ltd Q4-2018

315

CALF Turnkey

Dublin City Balfe Road, Crumlin, Dublin 12 (Phase 1)* 16 Respond Q4-2018

316

CALF Turnkey

Dublin City Bluebell Avenue, Dublin 12 (Phase 1) 7 Túath Housing Association Ltd Q4-2018

317

CALF Construction

Dublin City Orchard Lawns, Ballyfermot (Phase 2) 36 Co-operative Housing Ireland Q4-2018

318

CALF Construction

Dublin City Johns Lane West Dublin 8 (Phase 1) 31 Focus Ireland Q4-2018



319

CALF Construction

Dublin City Richmond Road, Dublin 9 (Phase 1) 40 Co-operative Housing Ireland Q4-2018

320

CALF Turnkey

Dublin City Tonlegee Road, Dublin 5  (Phase 1) 47 Fold Housing Association Ireland Ltd Q4-2018

321

CALF Turnkey

Dublin City An Riasc, Finglas, Phase 1,2,3 and 4 (Phase 2) 21 Túath Housing Association Ltd Q1-2017

322

CALF Turnkey

Dublin City Merville Court, Merville Avenue, Fairview (Phase 1) 5 Co-operative Housing Ireland Q1-2017

323

CALF Turnkey

Dublin City Thornwood, Beaumont (Phase 3) 14 Túath Housing Association Ltd Q1-2017

324

CALF Turnkey

Dublin City Thornwood, Beaumont (Phase 4) 8 Túath Housing Association Ltd Q1-2017

325

CALF Turnkey

Dublin City An Riasc, Finglas, Phase 1,2,3 and 4 (Phase 1) 14 Túath Housing Association Ltd Q4-2016

326

CALF Construction

Dublin City Harolds Cross, Dublin 6 (Phase 1) 28 Focus Ireland Q4-2016

327

CALF Turnkey

Dublin City Thornwood, Beaumont (Phase 2) 28 Túath Housing Association Ltd Q4-2016

328

CALF Construction

Dublin City Broome Lodge,
Dunmanus Court, Cabra (Phase 1) 33 Cluid Housing Q4-2017

329

CALF Turnkey

Dublin City Chanel College, Coolock Village, Malahide Road, Dublin 5  (Phase 1)* 16 Respond Q4-2017

330

CALF Turnkey

Dublin City Millrose House, Bluebell Avenue, Dublin 12 (Phase 1) 8 Cluid Housing Q4-2017

331

SHIP CONSTRUCTION 

TURNKEY
Dublin City Prospecthill 58 *N/A Q4-2017

332

SHIP CONSTRUCTION 

TURNKEY
Dublin City Parkside, Balgriffin, Dublin 13 16 *N/A Q4-2018

333

SHIP CONSTRUCTION 

TURNKEY
Dublin City Hampton Wood, Finglas 47 *N/A Q4-2018

334

SHIP CONSTRUCTION 

TURNKEY
Dublin City Hampton Wood, Finglas 45 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

335

SHIP CONSTRUCTION 

RAPID
Dublin City Belcamp H, Dublin 17 38 *N/A Q4-2017

336

SHIP CONSTRUCTION 

RAPID
Dublin City Cherry Orchard, Ballyfermot 24 *N/A Q4-2017

337

SHIP CONSTRUCTION 

RAPID
Dublin City Mourne Road, Drimnagh 29 *N/A Q4-2017

338

SHIP CONSTRUCTION 

RAPID
Dublin City St Helena's Drive, Finglas 39 *N/A Q3-2017



339

SHIP CONSTRUCTION 

RAPID
Dublin City Poppintree, Ballymun 22 *N/A Q2-2016

340

SHIP CONSTRUCTION 

RAPID
Dublin City

Cherry Orchard, Ballyfermot - Rathvilly & Woodbank Drive Finglas - Cherry Orchard Site 

Ph1
53 *N/A Q4-2018

341

SHIP CONSTRUCTION 

RAPID
Dublin City Belcamp C, Dublin 17 16 *N/A Q4-2018

342

SHIP CONSTRUCTION 

RAPID
Dublin City Cherry Orchard, Ballyfermot - Rathvilly & Woodbank Drive Finglas - Rathvilly Drive site 13 *N/A Q3-2018

343

SHIP CONSTRUCTION 

RAPID
Dublin City

Cherry Orchard, Ballyfermot - Rathvilly & Woodbank Drive Finglas - Woodbank Drive 

site
3 *N/A Q3-2018

344

SHIP CONSTRUCTION 

RAPID
Dublin City

Cherry Orchard, Ballyfermot - Rathvilly & Woodbank Drive Finglas - Cherry Orchard site 

Ph 2
19 *N/A Q3-2018

345

SHIP CONSTRUCTION Dublin City Hampton Wood 25 *N/A Q4-2016

346

SHIP CONSTRUCTION Dublin City Belcamp B, Dublin 17 12 *N/A Q4-2018

347

SHIP CONSTRUCTION Dublin City Bunratty Road Phase 1c, Dublin 17 70 *N/A

Stage 1 approved Q2-2015, 

outline design and costs 

being prepared.

348

SHIP CONSTRUCTION Dublin City Cornamona, Ballyfermot, Dublin 12 61 *N/A Q4-2018

349

SHIP CONSTRUCTION Dublin City Infirmary Road, Dublin 7 38 *N/A

Stage 1 approved Q2-2015, 

outline design and costs 

being prepared.

350

SHIP CONSTRUCTION Dublin City North King Street, - Sean Foster Place, Dublin 7 30 *N/A

Stage 3 approved Q3-2017, 

the scheme is now approved 

to proceed to tender.

351

SHIP CONSTRUCTION Dublin City Ballybough Road, Dublin 1 - Phase 1 5 *N/A Q4-2018

352

SHIP CONSTRUCTION Dublin City St. Finbar's Court, Kilkieran Road, Dublin 7 46 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

353

SHIP CONSTRUCTION Dublin City Priory Hall Phase 1 9 *N/A Q1-2017

354

SHIP CONSTRUCTION Dublin City Priory Hall Phase 2 26 *N/A Q2-2017

355

SHIP CONSTRUCTION Dublin City Ballybough Road, Dublin 1 - Phase 2 2 *N/A Q1-2017

356

REGENERATION Dublin City St. Teresa's Gardens 54 *N/A Q4-2018

357

REGENERATION Dublin City Dolphin House, Dublin 8 (Phase 1) 100 *N/A Q3-2018

358

REGENERATION Dublin City Dominick Street (East side) 72 *N/A Q4-2018



359

REGENERATION Dublin City Sackville Avenue Cottages 12 *N/A

Stage 1 approved Q2-2016, 

outline design and costs 

being prepared.

360

REGENERATION Dublin City O'Devaney Gardens 56 *N/A Q3-2018

361

REGENERATION Dublin City Charlemont 79 *N/A Q4-2017

362

REGENERATION Dublin City Maxwell Road 9 *N/A Q2-2016

363

REGENERATION Dublin City Buttercup, Darndale 19 *N/A Q4-2017

364

REGENERATION Dublin City Buttercup, Darndale 9 *N/A Q1-2018

365

REGENERATION Dublin City Buttercup, Darndale 7 *N/A Q2-2018

366

REGENERATION Dublin City St. Bricins Park 11 *N/A Q4-2018

367

CAS CONSTRUCTION Dublin City Bolton Street, Dublin 1 8 Arlington Novas Ireland Ltd

Stage 1 approved Q4-2017, 

outline design and costs 

being prepared.

368

CAS CONSTRUCTION Dublin City Beech Hill 19
Royal Hospital Donnybrook Voluntary 

Housing Association Ltd
Q4-2018

369

CAS CONSTRUCTION Dublin City Ellis Court, Dublin 23 Túath Housing Association Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

370

CAS CONSTRUCTION Dublin City Martanna House, High Park, Grace Park Road,Dublin 9 8 Respond Q4-2018

371

CAS CONSTRUCTION Dublin City Rafter's Lane, Dublin 12 11
Walkinston Housing Association Ltd 

(WALK)
Q3-2018

372

CAS CONSTRUCTION Dublin City Townsend Street 18 Peter McVerry Trust Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

373

CAS CONSTRUCTION Dublin City Old Kilmainham Road, Dublin 8 11 Arlington Novas Ireland Ltd Q4-2018

374

CAS CONSTRUCTION Dublin City New Street South, Dublin 8 8 Peter McVerry Trust Ltd

Stage 2 approved Q3-2017, 

full design/tender being 

prepared.

375

CAS CONSTRUCTION Dublin City Broome Lodge, Dunmanus, Dublin 7 10 Cluid Housing Association Q4-2017

376

CAS CONSTRUCTION Dublin City St Agatha's Court, North William Street, Dublin 1 11 Peter McVerry Trust Ltd Q2-2017

377

CAS CONSTRUCTION Dublin City Arbour Hill, Dublin 7 18 Simon Community : Dublin Simon

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

378

CAS CONSTRUCTION Dublin City St. Michael's Estate, Inchicore, Dublin 8 - Housing Pilot Project 52 Circle Voluntary Housing Association Ltd

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.



379

CAS CONSTRUCTION Dublin City Rathoath Avenue, Finglas, Dublin 11 6 Arlington Novas Ireland Ltd Q4-2018

380

CAS CONSTRUCTION Dublin City Shaw Street, Dublin 2 12 Peter McVerry Trust Ltd

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.

381

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

1)

Dublin City Ayrfield, Malahide Road 150 *N/A Q3-2018

382

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

1)

Dublin City Scribblestown 70 *N/A Q3-2018

383

CALF Turnkey

Fingal Allendale Square, Clonsilla, Dublin 15 (Phase 1)* 28 Respond Q4-2018

384

CALF Turnkey

Fingal Property  Park House, Dublin Street, Baldoyle, Dublin 13 (Phase 1)* 1 Focus Ireland Q2-2017

385

CALF Turnkey

Fingal The Gallery, Turvey Avenue, Donabate (Phase 1) 43 Oaklee Housing Q2-2017

386

CALF Turnkey

Fingal Pappan Grove, Northwood, Santry, Dublin 9 (Phase 1)* 35 Túath Housing Association Ltd Q2-2018

387

CALF Turnkey

Fingal Millers Glen, Oldtown, Swords, Co. Dublin (Phase 1)* 28 The Iveagh Trust Q3-2018

388

CALF Turnkey

Fingal Millers Glen, Phase 3, Oldtown, Swords (Phase 1)* 14 The Iveagh Trust Q3-2018

389

CALF Turnkey

Fingal Northwood, Ballymun Cross, Santry, Dublin 9 (Phase 1) 55 Respond Q3-2018

390

CALF Construction

Fingal Ladyswell Road & Church Road, Mulhuddart, Dublin 15  (Phase 1) 65 Cluid Housing Q4-2018

391

CALF Turnkey

Fingal Old Corduff Road, Blanchardstown, Dublin 15 (Phase 1)* 28 Respond Q4-2018

392

CALF Turnkey

Fingal Castlegrange Park (2) Clonsilla (Phase 1) 5 Túath Housing Association Ltd Q2-2016

393

CALF Turnkey

Fingal Castlegrange Park (2) Clonsilla (Phase 2) 7 Túath Housing Association Ltd Q3-2016

394

CALF Turnkey

Fingal Castlegrange Park (2) Clonsilla (Phase 5) 8 Túath Housing Association Ltd Q2-2017

395

CALF Turnkey

Fingal Martello Place, Balbriggan, Co Dublin  (Phase 1) 18 Respond Q3-2018

396

CALF Turnkey

Fingal Weavers Wood, Clonsilla Road, Clonsilla, Dublin 15  (Phase 1)* 33 Co-operative Housing Ireland Q3-2018

397

CALF Turnkey

Fingal 4 units, Taylor Hill, Balbriggan, Co. Dublin (Phase 1) 4 Cluid Housing Q4-2018

398

CALF Turnkey

Fingal Barnwell Woods, Hansfield, Dublin 15 (Phase 1)* 12 Túath Housing Association Ltd Q4-2018



399

CALF Turnkey

Fingal Barnwell Woods, Hansfield, Dublin 15 (Phase 2)* 12 Túath Housing Association Ltd Q4-2018

400

CALF Turnkey

Fingal Lanesborough Close, Finglas, Dublin 11 (Phase 1)* 21 Cluid Housing Q4-2018

401

CALF Turnkey

Fingal Northwood Green, Santry, Dublin 9 (Phase 1)* 6 Respond Q4-2018

402

CALF Turnkey

Fingal Taylor Hill Crescent, Balbriggan, Co. Dublin (Phase 1) 4 Cluid Housing Q4-2018

403

CALF Turnkey

Fingal Taylor Hill, Balbriggan, Co. Dublin (Phase 1)* 31 Cluid Housing Q4-2018

404

CALF Turnkey

Fingal Castlegrange Park (2) Clonsilla (Phase 4) 21 Túath Housing Association Ltd Q1-2017

405

CALF Turnkey

Fingal Castlegrange Park (2) Clonsilla (Phase 3) 7 Túath Housing Association Ltd Q4-2016

406

CALF Turnkey

Fingal St Marnock’s Bay, Portmarnock, Co Dublin   (Phase 1)* 10 Cluid Housing Q4-2017

407

CALF Turnkey

Fingal St Werburghs Court Drynam Rd Swords Co Dublin (Phase 1)* 18 Túath Housing Association Ltd Q4-2017

408

CALF Turnkey

Fingal The Hermitage, Balgriffin, Co Dublin  (Phase 1)* 54 Cluid Housing Q4-2017

409

SHIP CONSTRUCTION 

TURNKEY
Fingal Blackmills Grove, Blakestown Road, Mulhuddard 10 *N/A Q2-2017

410

SHIP CONSTRUCTION 

TURNKEY
Fingal Balgriffin Grove, Malahide Road, Balgriffin 6 *N/A Q1-2017

411

SHIP CONSTRUCTION 

TURNKEY
Fingal Hansfield (Phase 1), Ongar, Dublin 15 16 *N/A Q1-2018

412

SHIP CONSTRUCTION 

TURNKEY
Fingal Hansfield (Phase 2), Ongar, Dublin 15 16 *N/A Q2-2018

413

SHIP CONSTRUCTION 

TURNKEY
Fingal Ravenswood, North Road, Finglas (Phase 2) 2 Peter McVerry Trust Ltd Q4-2018

414

SHIP CONSTRUCTION 

TURNKEY
Fingal Boroimhe, Swords 6 *N/A Q3-2018

415

SHIP CONSTRUCTION 

TURNKEY
Fingal Cnoc Dubh, Ballyboughal 6 *N/A Q4-2018

416

SHIP CONSTRUCTION 

TURNKEY
Fingal Kenure Gate, Park Road, Rush 4 *N/A Q4-2018

417

SHIP CONSTRUCTION 

TURNKEY
Fingal Glaslinn, Donabate 3 *N/A Q4-2018

418

SHIP CONSTRUCTION 

TURNKEY
Fingal Bremore Pastures Park, Balbriggan 4 *N/A Q4-2018



419

SHIP CONSTRUCTION 

TURNKEY
Fingal Northwood Green, Santry, Dublin 9 37 *N/A Q4-2018

420

SHIP CONSTRUCTION 

RAPID
Fingal Avondale, Mulhuddart, Dublin 15 42 *N/A Q3-2018

421

SHIP CONSTRUCTION 

RAPID
Fingal Hansfield, Ongar, Dublin 15 36 *N/A Q3-2017

422

SHIP CONSTRUCTION 

RAPID
Fingal Pinewood, Balbriggan 20 *N/A Q2-2018

423

SHIP CONSTRUCTION 

RAPID
Fingal Wellview, Mulhuddart 20 *N/A Q4-2017

424

SHIP CONSTRUCTION 

RAPID
Fingal Church Road, Mulhuddart, Dublin 15 22 *N/A Q4-2018

425

SHIP CONSTRUCTION Fingal Rivermeade, St. Margarets 2 *N/A Q4-2018

426

SHIP CONSTRUCTION Fingal Rowlestown 20 *N/A Q2-2018

427

SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk (Phase 2.3) 5 *N/A Q2-2018

428

SHIP CONSTRUCTION Fingal Castlelands, Park View, Balbriggan (Phase 3) 24 *N/A Q1-2017

429

SHIP CONSTRUCTION Fingal Rathbeale Road, Swords 24 *N/A Q4-2018

430

SHIP CONSTRUCTION Fingal The Grange, Ballyboughal (Part 1) 2 *N/A Q3-2017

431

SHIP CONSTRUCTION Fingal Cappaghfinn (Phase 1) 14 *N/A Q2-2016

432

SHIP CONSTRUCTION Fingal St. Cronan's Green, Swords 14 *N/A Q2-2016

433

SHIP CONSTRUCTION Fingal St. Conan's Cottages, Swords 1 *N/A Q2-2016

434

SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk (Phase 2.1) 25 *N/A Q4-2017

435

SHIP CONSTRUCTION Fingal The Grange, Ballyboughal (Part 2) 6 *N/A Q4-2018

436

SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk (Phase 2.2) 15 *N/A Q1-2018

437

SHIP CONSTRUCTION Fingal Redevelopment of Community Centre, Pinewood, Balbriggan 2 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

438

SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk (Phase 2.4) 4 *N/A Q3-2018



439

SHIP CONSTRUCTION Fingal Racecourse Commons, Lusk (Phase 2.5) 25 *N/A Q4-2018

440

SHIP CONSTRUCTION Fingal Tucketts Lane, Howth, Co Dublin 8 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

441

CAS CONSTRUCTION Fingal Killhedge Lane Dun Emer 48 Túath Housing Association Ltd

Stage 1 approved Q1-2017, 

outline design and costs 

being prepared.

442

CAS CONSTRUCTION Fingal Ravenswood, North Road, Finglas (Phase 1) 6 Peter McVerry Trust Ltd Q4-2018

443

CAS CONSTRUCTION Fingal College Street, Baldoyle 4 Cluid Housing Association

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

444

CAS CONSTRUCTION Fingal Darcystown, Ringfort, Balrothery 9 North ＆ East Housing Association Ltd Q3-2017

445

CAS CONSTRUCTION Fingal Estuary Road, Malahide 8 Society of Saint Vincent de Paul Q2-2018

446

CALF Turnkey

Galway City Belmont, Renmore, Galway City (Phase 1)* 16 Co-operative Housing Ireland Q1-2018

447

CALF Turnkey

Galway City  Murrough, Renmore, Galway  (Phase 1) 8 Cluid Housing Q1-2018

448

CALF Turnkey

Galway City  Murrough, Renmore, Galway  (Phase 2) 8 Cluid Housing Q1-2018

449

CALF Turnkey

Galway City  Murrough, Renmore, Galway  (Phase 3)* 4 Cluid Housing Q1-2018

450

CALF Turnkey

Galway City Castlegar Road, Galway (Phase 1) 81 Respond Q2-2018

451

CALF Turnkey

Galway City Sraith Fhada, Doughiska, Galway City (Phase 1) 14 Co-operative Housing Ireland Q4-2017

452

CALF Turnkey

Galway City Reilean, Roscam, Galway (Phase 1)* 12 Túath Housing Association Ltd Q2-2017

453

CALF Turnkey

Galway City Reilean, Roscam, Galway (Phase 1)* 12 Túath Housing Association Ltd Q2-2017

454

CALF Turnkey

Galway City Cnoc na Ri, Clybaun Road, Galway  (Phase 1)* 2 Cluid Housing Q3-2017

455

CALF Turnkey

Galway City  Maoilin, Ballymoneen Road, Knocknacarra, Galway CIty (Phase 1)* 3 Túath Housing Association Ltd Q3-2018

456

CALF Turnkey

Galway City Maoilin, Ballymoneen Road, Galway (Phase 1)* 2 Túath Housing Association Ltd Q1-2017

457

CALF Turnkey

Galway City Boireann Beag, Ros Cam, Galway (Phase 1) 16 Cluid Housing Q4-2016

458

CALF Turnkey

Galway City Maigh Rua, Doughiska, Galway  (Phase 1) 23 Co-operative Housing Ireland Q4-2017



459

CALF Turnkey

Galway City Maoilin, Ballymoneen Road, Galway (Phase 2)* 4 Túath Housing Association Ltd Q4-2017

460

SHIP CONSTRUCTION 

TURNKEY
Galway City Radharc na Gréine, (Glasshouse Site) Monivea Road - (Phase 1) 32 *N/A Q3-2018

461

SHIP CONSTRUCTION 

TURNKEY
Galway City Radharc na Gréine (Glasshouse Site), Monivea Road - (Phase 2) 20 *N/A Q3-2018

462

SHIP CONSTRUCTION Galway City Ballymoneen Road (Phase 2) 78 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

463

SHIP CONSTRUCTION Galway City Ballymoneen Road (Phase 1) 14 *N/A Q2-2018

464

SHIP CONSTRUCTION Galway City Ballinfoile Park, Headford Road (Infill Units) 9 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

465

SHIP CONSTRUCTION Galway City Corrib Park (Infill Units) 3 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

466

SHIP CONSTRUCTION Galway City Castlepark, Ballybane (Infill Units) 4 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

467

SHIP CONSTRUCTION Galway City Monivea Road, Ballybaan More, Galway. 7 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

468

SHIP CONSTRUCTION Galway City Monivea Road, Ballybaan More, Galway 58 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

469

SHIP CONSTRUCTION Galway City Headford Road, Castlegar 69 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

470

CAS CONSTRUCTION Galway City Rockfield 4 Carraig Dubh Housing Association Q1-2018

471

CAS CONSTRUCTION Galway City Cul Garrai, Rahoon 6 Peter Triest Housing Association Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

472

CAS CONSTRUCTION Galway City Forster Street 9 Cope Galway Q4-2018

473

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Galway City Ballyburke 74 *N/A Q1-2018

474

CALF Turnkey

Galway County Cnoc na Si, Portumna, Co Galway (Phase 2) 3 Co-operative Housing Ireland Q1-2017

475

CALF Construction

Galway County Spiddal Cottages, Co Galway (Phase 1) 23 Cluid Housing Q3-2017

476

CALF Turnkey

Galway County Cnoc na Si, Portumna, Co Galway (Phase 1) 10 Co-operative Housing Ireland Q2-2018

477

SHIP CONSTRUCTION 

TURNKEY

Galway 

County
Lorro gate, Prospect, Athenry 14 *N/A Q4-2017

478

SHIP CONSTRUCTION 

TURNKEY

Galway 

County
Arvough, Kinvara 6 *N/A Q4-2017



479

SHIP CONSTRUCTION 

TURNKEY

Galway 

County
Castlecourt, Abbey Street, Portumna 10 *N/A Q4-2017

480

SHIP CONSTRUCTION 

TURNKEY

Galway 

County
Ashthorn Avenue, Headford 10 *N/A Q4-2018

481

SHIP CONSTRUCTION 

TURNKEY

Galway 

County
Cuirt na hAbhann, Claregalway 8 *N/A Q4-2018

482

SHIP CONSTRUCTION
Galway 

County
Esker Fields, Ballinasloe 2 *N/A Q2-2018

483

SHIP CONSTRUCTION
Galway 

County
Garbally Drive, Ballinasloe 10 *N/A Q2-2018

484

SHIP CONSTRUCTION
Galway 

County
Culleen, Carraroe, Connemara 6 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

485

SHIP CONSTRUCTION
Galway 

County
Ardrahan (SRD) 1 *N/A Q4-2017

486

SHIP CONSTRUCTION
Galway 

County
Callowfinish, Carna (SRD) 1 *N/A Q2-2018

487

SHIP CONSTRUCTION
Galway 

County
Waterdale, Claregalway (SRD) 1 *N/A Q4-2018

488

SHIP CONSTRUCTION
Galway 

County
Corndulla (SRD) 1 *N/A Q2-2018

489

SHIP CONSTRUCTION
Galway 

County
Cill Ciarán (SRD) 1 *N/A Q3-2018

490

SHIP CONSTRUCTION
Galway 

County
Kinvara (SRD) 1 *N/A Q3-2018

491

SHIP CONSTRUCTION
Galway 

County
Roundstone 10 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

492

SHIP CONSTRUCTION
Galway 

County
Sruchain an Chlair, Oughterard 13 *N/A

Stage 1 approved Q4-2017, 

outline design and costs 

being prepared.

493

SHIP CONSTRUCTION
Galway 

County
St. Joseph's, Clifden 23 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

494

SHIP CONSTRUCTION
Galway 

County
Bridge Court, Ahascragh, Ballinasloe 16 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

495

SHIP CONSTRUCTION
Galway 

County
Caisleán Raithlín, Ardrahan 10 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

496

SHIP CONSTRUCTION
Galway 

County
Old Area Engineer's Office, Barrack Street, Loughrea 5 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

497

SHIP CONSTRUCTION
Galway 

County
Gilmartin Road, Tuam. Phase 2 45 *N/A Q4-2017

498

SHIP CONSTRUCTION
Galway 

County
Cartron, Kinvarra 10 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.



499

SHIP CONSTRUCTION
Galway 

County
Gort Uí Lochlainn, Moycullen 30 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

500

SHIP CONSTRUCTION
Galway 

County
Gilmartin Road, Tuam. Phase 1 16 *N/A Q4-2018

501

CAS CONSTRUCTION
Galway 

County
Letterfrack (Phase 2) 11 Cluid Housing Association

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

502

CAS CONSTRUCTION
Galway 

County
Rossaveal Cottages, Ros a Mhíl, South Connemara 8 Tearmann Eanna Teoranta

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

503

CAS CONSTRUCTION
Galway 

County
Cregboy, Claregalway 14 Claregalway and District Day Care Centre Q2-2018

504

CAS CONSTRUCTION
Galway 

County
Eanach Mheain, Carraroe 13 Tearmann Eanna Teoranta

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

505

CAS CONSTRUCTION
Galway 

County
Mountbellew 5

Mountbellew Voluntary Homes 

Association

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

506

CAS CONSTRUCTION
Galway 

County
Springfield, Parkmore (Ballinasloe) 4 Peter Triest Housing Association Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

507

CAS CONSTRUCTION
Galway 

County
Letterfrack (Phase 1) 13 Cluid Housing Association Q2-2016

508

CAS CONSTRUCTION
Galway 

County
Dunlo Hill, Ballinasloe 17 Cluid Housing Association Q4-2018

509

CAS CONSTRUCTION
Galway 

County
Caheroyn, Athenry 4 Peter Triest Housing Association Ltd

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

510

CAS CONSTRUCTION
Galway 

County
Aggard More, Craughwell 5 Peter Triest Housing Association Ltd

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

511

CAS CONSTRUCTION
Galway 

County
The Old Post Office, Inverin 4 Tearmann Eanna Teoranta

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

512

CALF Turnkey

Kerry Oakwood, Coolegrean, Killarney, Co. Kerry (Phase 1) 59 Cluid Housing Q1-2018

513

CALF Turnkey

Kerry The Grove, Dingle, Co. Kerry (Phase 1)* 20 Cluid Housing Q3-2018

514

CALF Turnkey

Kerry Doon Road, Lisloose, Tralee, Co. Kerry (Phase 1)* 14 Co-operative Housing Ireland Q4-2018

515

CALF Turnkey

Kerry  Dun Ard, Doon Road, Ballybunnion, Co Kerry (Phase 2) 2 Respond Q3-2018

516

CALF Turnkey

Kerry  Dun Ard, Doon Road, Ballybunnion, Co Kerry (Phase 3) 6 Respond Q3-2018

517

CALF Turnkey

Kerry Derreen, Killarney, Co Kerry  (Phase 1) 61 Cluid Housing Q4-2018

518

CALF Turnkey

Kerry Fortfield, Tralee, Co. Kerry (Phase 1)* 15 Cluid Housing Q4-2018



519

CALF Turnkey

Kerry Killeen, Abbeydorney Road, Tralee, Co. Kerry (Phase 1)* 17 Cluid Housing Q1-2019

520

CALF Turnkey

Kerry Cathair Lakes Farrantoreen Road, Killorglin, Co Kerry (Phase 1) 5 Cluid Housing Q2-2016

521

CALF Turnkey

Kerry  Dun Ard, Doon Road, Ballybunnion, Co Kerry (Phase 1) 14 Respond Q4-2018

522

SHIP CONSTRUCTION 

TURNKEY
Kerry Ard Na Si, Lispole, Phase 1 2 *N/A Q1-2018

523

SHIP CONSTRUCTION 

TURNKEY
Kerry Cahirdown Wood, Listowel 38 *N/A Q4-2018

524

SHIP CONSTRUCTION 

TURNKEY
Kerry Steeple Meadow View, Milltown 4 *N/A Q4-2017

525

SHIP CONSTRUCTION 

TURNKEY
Kerry Meadow Park, Milltown 9 *N/A Q2-2018

526

SHIP CONSTRUCTION 

TURNKEY
Kerry Ard Na Si, Lispole, Phase 2 5 *N/A Q3-2018

527

SHIP CONSTRUCTION 

TURNKEY
Kerry Ardmoniel Heights, Killorglin - Phase 1 3 *N/A Q4-2018

528

SHIP CONSTRUCTION 

TURNKEY
Kerry Woodview, Cahirdown, Listowel 1 *N/A Q2-2018

529

SHIP CONSTRUCTION 

TURNKEY
Kerry Dromin Upper, Listowel 8 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

530

SHIP CONSTRUCTION 

TURNKEY
Kerry Ard Na Si, Lispole, Phase 3 3 *N/A Q4-2018

531

SHIP CONSTRUCTION 

SINGLE STAGE
Kerry Pinewood Estate, Killarney 6 *N/A

Stage 4 approved Q2-2018, 

the scheme is fully 

approved.

532

SHIP CONSTRUCTION Kerry Ardmoneel, Killorglin 14 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

533

SHIP CONSTRUCTION Kerry Rathmore/Barraduff 20 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

534

SHIP CONSTRUCTION Kerry Ardbhearna, Kenmare 22 *N/A Q4-2018

535

SHIP CONSTRUCTION Kerry Bill Kinnerk Road, Tralee 4 *N/A Q1-2018

536

SHIP CONSTRUCTION Kerry Milltown 8 *N/A Q4-2018

537

SHIP CONSTRUCTION Kerry Killeen, Tralee 21 *N/A Q2-2018

538

SHIP CONSTRUCTION Kerry Lixnaw 4 *N/A Q4-2017



539

SHIP CONSTRUCTION Kerry The Park, Killarney 20 *N/A Q1-2018

540

SHIP CONSTRUCTION Kerry Courthouse Lawn, Listowel 7 *N/A Q4-2018

541

SHIP CONSTRUCTION Kerry Dreenagh, Ballyheigue (SRD) 1 *N/A Q1-2017

542

SHIP CONSTRUCTION Kerry Marconi Avenue, Ballybunion 20 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

543

SHIP CONSTRUCTION Kerry Callinafercy, Milltown 1 *N/A Q4-2018

544

SHIP CONSTRUCTION Kerry Cahernaboshina, Ventry 1 *N/A Q4-2018

545

SHIP CONSTRUCTION Kerry Balloonagh, Tralee 28 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

546

SHIP CONSTRUCTION Kerry Pinewood Estate, Killarney 1 *N/A Q4-2018

547

SHIP CONSTRUCTION Kerry Drom West, Glenbeigh 1 *N/A

Stage 2 approved Q3-2017, 

full design/tender being 

prepared.

548

SHIP CONSTRUCTION Kerry Meanus, Killorglin 1 *N/A Q3-2018

549

SHIP CONSTRUCTION Kerry Tullig Beg, Killorglin 1 *N/A Q3-2018

550

SHIP CONSTRUCTION Kerry Owngarry, killorglin 1 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

551

SHIP CONSTRUCTION Kerry Lohercannon, Tralee 56 *N/A

Stage 1 approved Q3-2017, 

outline design and costs 

being prepared.

552

SHIP CONSTRUCTION Kerry BallinaKilly Lower, Glenbeigh 1 *N/A

Stage 2 approved Q3-2017, 

full design/tender being 

prepared.

553

SHIP CONSTRUCTION Kerry Ashgrove, Listowel 1 *N/A Q3-2017

554

SHIP CONSTRUCTION Kerry Cullenagh Upper, Beaufort 1 *N/A

Stage 3 approved Q4-2017, 

the scheme is now approved 

to proceed to tender.

555

SHIP CONSTRUCTION Kerry Farranwilliam, Ardfert 24 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

556

SHIP CONSTRUCTION Kerry Rahoonane, Tralee 8 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

557

SHIP CONSTRUCTION Kerry Ballyrickard, Tralee 20 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

558

REGENERATION Kerry Croilar Na Mistaelach, Tralee 11 *N/A Q4-2018



559

REGENERATION Kerry Urban Terrace, Tralee 2 *N/A Q4-2016

560

REGENERATION Kerry Clonmore Road, Tralee 3 *N/A Q4-2016

561

REGENERATION Kerry St Martin's Park, Tralee 4 *N/A Q4-2018

562

REGENERATION Kerry Dingle Road, Tralee 1 *N/A Q2-2018

563

CAS CONSTRUCTION Kerry Armagh House, Killarney 6 Cluid Housing Association

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

564

CAS CONSTRUCTION Kerry College Road, Castleisland 4
Kerry Emigrant Support Housing 

Association Ltd
Q4-2018

565

CAS CONSTRUCTION Kerry Mitchels-Boherbee 18 Cluid Housing Association

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

566

CAS CONSTRUCTION Kerry The Parsonage, Caherciveen 5 Caherciveen Social Services (Housing) Ltd Q4-2018

567

CAS CONSTRUCTION Kerry Hawley Park Apartments, St Martins Park, Mitchels Rd, Tralee 15 Kingdom Voluntary Housing Association

Stage 1 approved Q2-2017, 

outline design and costs 

being prepared.

568

CAS CONSTRUCTION Kerry The Presentation Convent, Rathmore 4 *N/A Q4-2018

569

CALF Construction

Kildare Castlefen, Castlesize, Sallins, Co. Kildare (Phase 1) 29 Túath Housing Association Ltd Q3-2018

570

CALF Turnkey

Kildare White Oaks, Rickardstown, Newbridge, Kildare (Phase 3) 20 Cluid Housing Q1-2018

571

CALF Turnkey

Kildare White Oaks, Rickardstown, Newbridge, Kildare (Phase 4) 2 Cluid Housing Q1-2018

572

CALF Turnkey

Kildare Fenton Green, Kilcock, Co Kildare  (Phase 1)* 18 Túath Housing Association Ltd Q2-2018

573

CALF Turnkey

Kildare Fenton Green, Kilcock, Co Kildare  (Phase 2) 27 Túath Housing Association Ltd Q2-2018

574

CALF Turnkey

Kildare Fenton Green, Kilcock, Co Kildare  (Phase 3) 18 Túath Housing Association Ltd Q2-2018

575

CALF Turnkey

Kildare Robertstown, Naas , Co.Kildare (Phase 1) 5 Co-operative Housing Ireland Q2-2018

576

CALF Turnkey

Kildare The Vestry, Glebelands, Athy, Co. Kildare (Phase 1) 50 Respond Q4-2018

577

CALF Turnkey

Kildare Elsmore, Jigginstown, Nass, Co. Kildare (Phase 2)* 3 Túath Housing Association Ltd Q4-2017

578

CALF Turnkey

Kildare Revised Rye Abbey, Kilcock, Co Kildare (apts)
 (Phase 1) 33 Cluid Housing Q2-2017



579

CALF Turnkey

Kildare Roseberry Hill, Newbridge (Phase 1) 13 Túath Housing Association Ltd Q2-2017

580

CALF Turnkey

Kildare Rye Abbey, Kilcock - revised (houses) (Phase 1) 4 Cluid Housing Q2-2017

581

CALF Turnkey

Kildare Morristown, Newbridge, Co Kildare (Phase 1) 14 Cluid Housing Q1-2018

582

CALF Turnkey

Kildare Roseberry Hill, Newbridge (Phase 3) 16 Túath Housing Association Ltd Q1-2018

583

CALF Turnkey

Kildare Morristown, Newbridge, Co. Kildare (Phase 1)* 4 Cluid Housing Q2-2018

584

CALF Turnkey

Kildare Oaktree, Tully Road, Kildare Town (Phase 1)* 10 Túath Housing Association Ltd Q2-2018

585

CALF Turnkey

Kildare Millfield Manor, Newbridge, Co. Kildare (Phase 1)* 19 Cluid Housing Q3-2018

586

CALF Turnkey

Kildare Oaktree, Tully Road, Kildare Town (Phase 2)* 7 Túath Housing Association Ltd Q3-2018

587

CALF Turnkey

Kildare Bellingsfield, Naas, Kildare (Phase 1)* 10 Respond Q4-2018

588

CALF Turnkey

Kildare Carton Grove, Maynooth, Co. Kildare (Phase 1)* 5 Clanmil Housing Association Ireland Q4-2018

589

CALF Turnkey

Kildare Elsmore, Jigginstown, Nass, Co. Kildare (Phase 1)* 8 Túath Housing Association Ltd Q4-2018

590

CALF Turnkey

Kildare White Oaks, Rickardstown, Newbridge, Kildare (Phase 1)* 14 Cluid Housing Q4-2018

591

CALF Turnkey

Kildare White Oaks, Rickardstown, Newbridge, Kildare (Phase 2) 24 Cluid Housing Q4-2018

592

CALF Turnkey

Kildare Roseberry Hill, Newbridge (Phase 2) 16 Túath Housing Association Ltd Q4-2017

593

SHIP CONSTRUCTION 

TURNKEY
Kildare Bodkin Place, Kilmeague 16 *N/A Q4-2017

594

SHIP CONSTRUCTION 

TURNKEY
Kildare Drogheda Street (Cassidy's Court), Monasterevin 6 *N/A Q4-2017

595

SHIP CONSTRUCTION 

TURNKEY
Kildare Oaktree, Tully Road, Kildare Town 8 *N/A Q3-2018

596

SHIP CONSTRUCTION 

TURNKEY
Kildare Moore Abbey Court, Monasterevin 2 *N/A Q1-2018

597

SHIP CONSTRUCTION 

TURNKEY
Kildare Drogheda Street (Cassidy's Court), Monasterevin 7 *N/A Q1-2018

598

SHIP CONSTRUCTION 

TURNKEY
Kildare Moss Brook, Prosperous 2 *N/A Q1-2018



599

SHIP CONSTRUCTION 

TURNKEY
Kildare Hawthorn Manor, Brockagh, Coill Dubh 2 *N/A Q4-2018

600

SHIP CONSTRUCTION 

TURNKEY
Kildare Whitethorn Park, Allenwood 2 *N/A Q3-2018

601

SHIP CONSTRUCTION 

TURNKEY
Kildare The Pike, Castledermot 6 *N/A Q4-2018

602

SHIP CONSTRUCTION 

TURNKEY
Kildare Grove Lane, Robertstown 3 *N/A Q1-2017

603

SHIP CONSTRUCTION 

TURNKEY
Kildare Brookes Mill, Prosperous 5 *N/A Q4-2018

604

SHIP CONSTRUCTION 

TURNKEY
Kildare The Green, Elsmore Naas 5 *N/A Q4-2018

605

SHIP CONSTRUCTION 

RAPID
Kildare Old Greenfield Road, Maynooth 47 *N/A

Stage 1 approved Q4-2017, 

outline design and costs 

being prepared.

606

SHIP CONSTRUCTION Kildare Hillview Terrace, Narraghmore 4 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

607

SHIP CONSTRUCTION Kildare Athgarvan Village 18 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

608

SHIP CONSTRUCTION Kildare Rathasker Road, Naas 48 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

609

SHIP CONSTRUCTION Kildare Dunmurry Rise, Bishopsland 32 *N/A Q1-2018

610

SHIP CONSTRUCTION Kildare Anne Street, Prosperous 12 *N/A

Stage 3 approved Q4-2017, 

the scheme is now approved 

to proceed to tender.

611

SHIP CONSTRUCTION Kildare Beechgrove, Rathangan 18 *N/A Q4-2018

612

SHIP CONSTRUCTION Kildare Kilcock (Phase 2.1) 6 *N/A Q4-2017

613

SHIP CONSTRUCTION Kildare Athgarvan Road, Newbridge 13 *N/A Q3-2018

614

SHIP CONSTRUCTION Kildare Newtown, Leixlip 4 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

615

SHIP CONSTRUCTION Kildare Coill Dubh, Co. Kildare 10 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

616

SHIP CONSTRUCTION Kildare Ardclough Road, Celbridge 36 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

617

SHIP CONSTRUCTION Kildare Kilcock (Phase 2.2) 13 *N/A Q1-2018

618

SHIP CONSTRUCTION Kildare Skenagun, Castledermot 2 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.



619

CAS CONSTRUCTION Kildare Craddockstown, Naas 3
KARE Promoting Inclusion for People with 

Intellectual Disabilities

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

620

CAS CONSTRUCTION Kildare Main St., Kilcullen 4 Camphill Communities of Ireland

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

621

CAS CONSTRUCTION Kildare El Kantara, Newbridge 2
KARE Promoting Inclusion for People with 

Intellectual Disabilities

Stage 1 approved Q1-2016, 

outline design and costs 

being prepared.

622

CAS CONSTRUCTION Kildare Mansfield Grove, Athy 4
KARE Promoting Inclusion for People with 

Intellectual Disabilities

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

623

CAS CONSTRUCTION Kildare Jigginstown House, Naas 12 Homeless Care Ltd

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

624

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

1)

Kildare Craddockstown, Naas 74 *N/A Q3-2018

625

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Kildare Butterstream, Clane 77 *N/A Q1-2018

626

CALF Turnkey

Kilkenny Margaret’s Field, Callan Road, Kilkenny City (Phase 1) 40 Respond Q3-2018

627

CALF Turnkey

Kilkenny Love Lane, Castlecomer, Co. Kilkenny (Phase 1) 4 Co-operative Housing Ireland Q2-2018

628

CALF Construction

Kilkenny Friary Walk, Callan, Co Kilkenny (Phase 1) 16 Cluid Housing Q1-2018

629

CALF Turnkey

Kilkenny Golf Links Road, Kilkenny (Phase 1)* 39 Respond Q2-2018

630

CALF Construction

Kilkenny Walkin St Kilkenny (Phase 1) 27 Oaklee Housing Q3-2018

631

CALF Turnkey

Kilkenny Nuncio Road, Kilkenny (Phase 1) 11 Respond Q4-2018

632

CALF Turnkey

Kilkenny Nuncio Road, Kilkenny (Phase 2) 17 Respond Q4-2018

633

CALF Turnkey

Kilkenny Nuncio Road, Kilkenny (Phase 3)* 22 Respond Q4-2018

634

CALF Turnkey

Kilkenny Logan Square, Thomastown, Co Kilkenny (Phase 1)* 16 Oaklee Housing Q2-2017

635

CALF Turnkey

Kilkenny Side Road, Moneenroe, Castlecomer, Co. Kilkenny (Phase 1) 9 Oaklee Housing Q3-2018

636

CALF Turnkey

Kilkenny Castlehyde, Rosbercon (Phase 1) 4 Co-operative Housing Ireland Q4-2018

637

CALF Turnkey

Kilkenny Castlehyde, Rosbercon (Phase 2) 6 Co-operative Housing Ireland Q4-2018

638

CALF Turnkey

Kilkenny O’Loughlin Court, Kilkenny  (Phase 1) 2 Respond Q4-2018



639

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Togher Way, Urlingford 11 *N/A Q2-2017

640

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Newpark, Castlecomer Road, Kilkenny 7 *N/A Q1-2017

641

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Abbeygate, Ferrybank (Phase 1) 8 *N/A Q1-2018

642

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Togher Way, Urlingford 5 *N/A Q4-2017

643

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Abbeygate, Ferrybank (Phase 2) 1 *N/A Q3-2018

644

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Togher Way, Urlingford (Phase 3) 18 *N/A Q4-2018

645

SHIP CONSTRUCTION 

TURNKEY
Kilkenny New Road, Mooncoin 4 *N/A Q3-2018

646

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Chapel Street, Mooncoin 2 *N/A Q3-2018

647

SHIP CONSTRUCTION 

TURNKEY
Kilkenny Ogenty, Gowran 12 *N/A Q4-2018

648

SHIP CONSTRUCTION 

SINGLE STAGE
Kilkenny Group Home Cloghabrody, Thomastown 1 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

649

SHIP CONSTRUCTION Kilkenny Blackstaff House, Callan 4 *N/A Q4-2018

650

SHIP CONSTRUCTION Kilkenny Barna, Freshford 1 *N/A Q2-2018

651

SHIP CONSTRUCTION Kilkenny Golf Links Road, Kilkenny 7 *N/A

Stage 4 approved Q2-2018, 

the scheme is fully 

approved.

652

SHIP CONSTRUCTION Kilkenny Crokers Hill, Pennyswell Road, Kilkenny 80 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

653

SHIP CONSTRUCTION Kilkenny Main Street, Piltown 17 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

654

SHIP CONSTRUCTION Kilkenny Station Road, Ballyragget 22 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

655

SHIP CONSTRUCTION Kilkenny Bolton, Callan 38 *N/A Q2-2018

656

SHIP CONSTRUCTION Kilkenny Donaguile, Castlecomer 33 *N/A Q4-2018

657

SHIP CONSTRUCTION Kilkenny Rosehill, Kells Road, Kilkenny 6 *N/A Q1-2017

658

SHIP CONSTRUCTION Kilkenny Gaol Road, Kilkenny 10 *N/A Q3-2016



659

SHIP CONSTRUCTION Kilkenny Greensbridge House 5 *N/A Q4-2018

660

SHIP CONSTRUCTION Kilkenny The Broguemaker, Kilkenny 15 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

661

SHIP CONSTRUCTION Kilkenny Ladywell, Thomastown 15 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

662

CAS CONSTRUCTION Kilkenny Kingsriver, Ennisnag 2 Kingsriver Housing Association Limited Q4-2018

663

CAS CONSTRUCTION Kilkenny Garrin Green 6 SOS Kilkenny Housing Association Ltd Q4-2018

664

CAS CONSTRUCTION Kilkenny Hazelbrook, Newrath 2 Waterford Dove Housing Association Q1-2018

665

CAS CONSTRUCTION Kilkenny Good Shepherd Centre - Wing 1952 12 The Good Shepherd Centre (Kilkenny) Ltd Q4-2018

666

CAS CONSTRUCTION Kilkenny Nimble Spaces Project at Callan 15 Camphill Communities of Ireland

Stage 4 approved Q1-2018, 

the scheme is fully 

approved.

667

CAS CONSTRUCTION Kilkenny "Brooke House", Thomastown 5 Camphill Communities of Ireland Q3-2017

668

CAS CONSTRUCTION Kilkenny Friary Walk, Callan 12 Cluid Housing Association Q3-2016

669

CAS CONSTRUCTION Kilkenny Camphill ~Communities Garden Cottage, The Workhouse, Callan 1 Camphill Communities of Ireland Q4-2017

670

CAS CONSTRUCTION Kilkenny Kyle, Callan, Co. Kilkenny 4 Camphill Communities of Ireland

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

671

CAS CONSTRUCTION Kilkenny "Red Barn" Patrick Street, Ballyragget 16 Good Shepherd Services Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

672

CAS CONSTRUCTION Kilkenny Smith's Road, Ballyraggett 4 Oaklee Housing Trust Q4-2018

673

CAS CONSTRUCTION Kilkenny Fennelly's Lane Jerpoint 5 Camphill Communities of Ireland

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

674

CAS CONSTRUCTION Kilkenny Kilkenny Street, Castlecomer 4 Good Shepherd Services Ltd Q4-2018

675

CAS CONSTRUCTION Kilkenny Blackmill Street, Kilkenny 12 Good Shepherd Services Ltd

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

676

CAS CONSTRUCTION Kilkenny Brother Thomas Place, Church Lane, kilkenny 12 Good Shepherd Services Ltd

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

677

CALF Turnkey

Laois Main Street, Stradbally, Co. Laois (Phase 1) 16 North & East Housing Association Ltd Q4-2018

678

CALF Construction

Laois  Cluinin  Mountrath, Co. Laois (Phase 1) 11 Oaklee Housing Q1-2018



679

CALF Construction

Laois Kirwan Park, Mountmellick, Co Laois  (Phase 1) 2 Cluid Housing Q2-2018

680

CALF Turnkey

Laois  Droimnin, Stradbally, Co Laois  (Phase 1) 6 Cluid Housing Q3-2018

681

CALF Turnkey

Laois Corrig Glen, Station Road, Portarlington, Co. Laois (Phase 1) 17 Túath Housing Association Ltd Q3-2018

682

CALF Turnkey

Laois Corrig Glen, Station Road, Portarlington, Co. Laois (Phase 2) 9 Túath Housing Association Ltd Q4-2018

683

CALF Turnkey

Laois Corrig Glen, Station Road, Portarlington, Co. Laois (Phase 3) 13 Túath Housing Association Ltd Q4-2018

684

SHIP CONSTRUCTION 

SINGLE STAGE
Laois Harpurs Lane, Portlaoise 1 *N/A

Stage 4 approved Q1-2018, 

the scheme is fully 

approved.

685

SHIP CONSTRUCTION 

SINGLE STAGE
Laois Hillview, Portlaoise 2 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

686

SHIP CONSTRUCTION 

SINGLE STAGE
Laois Harbour Court, Mountmellick 6 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

687

SHIP CONSTRUCTION 

SINGLE STAGE
Laois The Orchard, Stardbally 6 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

688

SHIP CONSTRUCTION Laois Main Street, Rathdowney 6 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

689

SHIP CONSTRUCTION Laois Ballymorris Road, Portarlington 22 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

690

SHIP CONSTRUCTION Laois Gleann na Glaise, Ballyroan 10 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

691

SHIP CONSTRUCTION Laois Pattison Est. Mountmellick 10 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

692

SHIP CONSTRUCTION Laois Shannon Street, Mountrath 6 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

693

SHIP CONSTRUCTION Laois Conniberry Way, Old Knockmay Road, Portlaoise 33 *N/A Q2-2018

694

SHIP CONSTRUCTION Laois Mooreville, Rathdowney 8 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

695

SHIP CONSTRUCTION Laois Coolroe, Ballybrittas 1 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

696

SHIP CONSTRUCTION Laois Sean Doire, Cork Road, Durrow 22 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

697

CAS CONSTRUCTION Laois Abbeyleix Road, Portlaoise 16 Respond

Stage 2 approved Q1-2017, 

full design/tender being 

prepared.

698

CAS CONSTRUCTION Laois Presentation Convent & Lands, Portlaoise, 47 Sophia Housing Association Ltd

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.



699

SHIP CONSTRUCTION 

TURNKEY
Leitrim Roosky 7 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

700

SHIP CONSTRUCTION 

TURNKEY
Leitrim Drumshanbo 9 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

701

SHIP CONSTRUCTION Leitrim Autumn View, Summerhill, Carrick on Shannon 27 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

702

SHIP CONSTRUCTION Leitrim Taobh Tire, Manorhamilton (Phase 2) 7 *N/A Q4-2018

703

CAS CONSTRUCTION Leitrim Ballinamore 2 Society of Saint Vincent de Paul Q4-2017

704

CALF Turnkey

Limerick Ard Aulin, Mungret, Co Limerick (Phase 1) 7 Cluid Housing Q2-2017

705

CALF Turnkey

Limerick Cluain Ard, Fedamore, Co Limerick  (Phase 1) 2 Co-operative Housing Ireland Q1-2018

706

CALF Construction

Limerick Hyde Road, Limerick City (Phase 1) 20 Cluid Housing Q1-2018

707

CALF Turnkey

Limerick Cluain Ard, Fedamore, Co Limerick  (Phase 2) 2 Co-operative Housing Ireland Q3-2018

708

CALF Turnkey

Limerick Ballygrennan Close, Moyross, Limerick  (Phase 1) 2 Respond Q4-2018

709

CALF Turnkey

Limerick Ballygrennan Close, Moyross, Limerick  (Phase 2) 2 Respond Q4-2018

710

CALF Turnkey

Limerick Ballygrennan Close, Moyross, Limerick  (Phase 3) 2 Respond Q4-2018

711

SHIP CONSTRUCTION 

TURNKEY
Limerick Woodlawn Park, Ballysimon Road, Limerick 11 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

712

SHIP CONSTRUCTION 

RAPID
Limerick Deerpark, Adare 30 *N/A

Stage 1 approved Q2-2015, 

outline design and costs 

being prepared.

713

SHIP CONSTRUCTION 

RAPID
Limerick Lisheen Park, Patrickswell 16 *N/A Q4-2018

714

SHIP CONSTRUCTION 

RAPID
Limerick Old Christians Site, Rathbane 43 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

715

SHIP CONSTRUCTION 

RAPID
Limerick Patrickswell (Site 2) 24 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

716

SHIP CONSTRUCTION Limerick Patrick’s Villas, Castleconnell 4 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

717

SHIP CONSTRUCTION Limerick Ballysimon, Greenhill Road 14 *N/A Q4-2018

718

SHIP CONSTRUCTION Limerick Gough Place, Rosbrien Road, Limerick 17 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.



719

SHIP CONSTRUCTION Limerick Burke Avenue, Limerick City 12 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

720

SHIP CONSTRUCTION Limerick Chas Flats, Limerick City 3 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

721

SHIP CONSTRUCTION Limerick Joseph Street, Limerick City 3 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

722

SHIP CONSTRUCTION Limerick Wallers Well, Limerick City (Phase 2) 13 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

723

SHIP CONSTRUCTION Limerick Clonmacken, Limerick City 43 *N/A

Stage 2 approved Q4-2017, 

full design/tender being 

prepared.

724

SHIP CONSTRUCTION Limerick Glenview Drive, Hospital 20 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

725

SHIP CONSTRUCTION Limerick Clare Street, Limerick City 7 *N/A Q3-2018

726

SHIP CONSTRUCTION Limerick Hasset Villas, Thomondgate 3 *N/A Q4-2018

727

SHIP CONSTRUCTION Limerick Kilmurry Court, Garryowen 7 *N/A Q3-2018

728

SHIP CONSTRUCTION Limerick Rathbane Road, Limerick City 2 *N/A Q3-2018

729

SHIP CONSTRUCTION Limerick Sycamore Avenue, Limerick City 5 *N/A Q3-2018

730

SHIP CONSTRUCTION Limerick Lower Carey's Road, Limerick City 11 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

731

SHIP CONSTRUCTION Limerick Kileely Road, Moyross 5 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

732

SHIP CONSTRUCTION Limerick Ballygreannan Road, Limerick City 2 *N/A Q4-2017

733

SHIP CONSTRUCTION Limerick Clare Street, Limerick City 2 *N/A Q4-2017

734

SHIP CONSTRUCTION Limerick Mountpelier 10 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

735

SHIP CONSTRUCTION Limerick Knocklong 10 *N/A

Stage 1 approved Q4-2017, 

outline design and costs 

being prepared.

736

SHIP CONSTRUCTION Limerick Convent Street, King's Island 2 *N/A

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.

737

SHIP CONSTRUCTION Limerick Knockalisheen Road, Moyross 5 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

738

SHIP CONSTRUCTION Limerick Colbert Terrace, Abbeyfeale 9 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.



739

SHIP CONSTRUCTION Limerick St. Michael's Court, Watergate Flats, 9 *N/A

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.

740

REGENERATION Limerick Lord Edward Street, P2: Main Contract 79 *N/A Q4-2017

741

REGENERATION Limerick Lord Edward Street, P2: Main Contract 2 *N/A Q1-2017

742

REGENERATION Limerick Gaol Lane 1 *N/A

Stage 2 approved Q3-2016, 

full design/tender being 

prepared.

743

REGENERATION Limerick Sheep / Athlunkards Street 8 *N/A

Stage 2 approved Q2-2014, 

full design/tender being 

prepared.

744

REGENERATION Limerick Churchfield (Phase 1.2) 19 *N/A Q1-2018

745

REGENERATION Limerick Churchfield (Phase 2) 38 Circle Voluntary Housing Association Ltd

Stage 2 approved Q4-2014, 

full design/tender being 

prepared.

746

REGENERATION Limerick Cosgrave Park 30
Co-operative Housing Ireland (Formerly 

NABCo)

Stage 3 approved Q1-2018, 

the scheme is now approved 

to proceed to tender.

747

REGENERATION Limerick Palm Court 27 Respond

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

748

REGENERATION Limerick Orchard Site 26 Oaklee Housing Trust

Stage 2 approved Q3-2017, 

full design/tender being 

prepared.

749

REGENERATION Limerick Cliona Park 2 *N/A Q2-2016

750

REGENERATION Limerick Cliona Park (Phase 2) 10 *N/A Q2-2017

751

REGENERATION Limerick Gaol Lane 3 *N/A Q4-2016

752

REGENERATION Limerick Weston Gardens 3 *N/A Q2-2016

753

REGENERATION Limerick 2016 Moyross Rebuild 6 *N/A Q4-2016

754

REGENERATION Limerick 2016 Southhill Rebuild 8 *N/A Q4-2016

755

REGENERATION Limerick 2016 St. Mary's Park Rebuild 9 *N/A Q4-2016

756

REGENERATION Limerick BCW Vacant Refurbs 14 *N/A Q4-2016

757

REGENERATION Limerick St. Mary's Park Infills (Phase 1) 15 Túath Housing Association Ltd Q4-2018

758

REGENERATION Limerick Cliona Park (Phase 3) 18 Túath Housing Association Ltd

Stage 2 approved Q3-2016, 

full design/tender being 

prepared.



759

REGENERATION Limerick Carew Park 37 *N/A

Stage 1 approved Q1-2015, 

outline design and costs 

being prepared.

760

REGENERATION Limerick Cliona Park 2 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

761

REGENERATION Limerick Dalgaish Park 24 Cluid Housing Association

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

762

REGENERATION Limerick Markievicz Drive 13 *N/A

Stage 1 approved Q1-2015, 

outline design and costs 

being prepared.

763

REGENERATION Limerick 2017 St Mary's Park Rebuild 1 *N/A Q4-2017

764

REGENERATION Limerick 2017 Ballinacurra Weston Rebuild 1 *N/A Q4-2017

765

REGENERATION Limerick 2017 Southill Rebuilds 13 *N/A Q4-2017

766

REGENERATION Limerick 2017 Moyross Rebuild 1 *N/A Q4-2017

767

REGENERATION Limerick Churchfield (Phase 1.1) 23 *N/A Q2-2018

768

REGENERATION Limerick St. Mary's Park Infills (Phase 2) 4 Túath Housing Association Ltd Q3-2017

769

CAS CONSTRUCTION Limerick Towerfield Crescent, Croom 10 Croom Voluntary Housing Association Ltd Q2-2018

770

CAS CONSTRUCTION Limerick Cappamore 12 Cappamore Housing Association Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

771

CAS CONSTRUCTION Limerick Speakers Corner, Limerick City 4 Simon Community : Midwest Simon Q3-2018

772

CAS CONSTRUCTION Limerick Cuan Mhuire, Bruree 6 Cuan Mhuire Teoranta Q3-2018

773

CAS CONSTRUCTION Limerick Mirth, Thomondgate 18 Associated Charities Trust Ltd Q2-2018

774

CAS CONSTRUCTION Limerick Cois na Feile, Abbeyfeale 12 Cluid Housing Association Q4-2016

775

CAS CONSTRUCTION Limerick Mallow Street 6 Peter McVerry Trust Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

776

CAS CONSTRUCTION Limerick Pinewood, Mulcaire drive, Garraunykee 1 Daughters Of Charity Of St Vincent De Paul

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

777

CAS CONSTRUCTION Limerick St. Pauls Convent, Kilfinane 9 Sophia Housing Association Ltd

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

778

CALF Construction

Longford Colmcille Terrace, Granard, Co. Longford. (Phase 1) 21 Túath Housing Association Ltd Q2-2018



779

CALF Turnkey

Longford Cartrun Breac, Lisbrack Rd, Longford (Phase 1) 7 Cluid Housing Q1-2017

780

SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish (Phase 1) 14 *N/A Q4-2017

781

SHIP CONSTRUCTION 

TURNKEY
Longford Knock, Lanesborough (Phase 1) 4 *N/A Q3-2018

782

SHIP CONSTRUCTION 

TURNKEY
Longford Mill Race Park, Drumlish (Phase 2) 2 *N/A Q1-2018

783

SHIP CONSTRUCTION 

TURNKEY
Longford Ballinamuck (Phase 1) 7 *N/A Q4-2018

784

SHIP CONSTRUCTION 

TURNKEY
Longford Ballinamuck (Phase 2) 8 *N/A Q3-2018

785

SHIP CONSTRUCTION 

TURNKEY
Longford Ballinamuck (Phase 3) 2 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

786

SHIP CONSTRUCTION 

TURNKEY
Longford Rock View, Cloondara 5 *N/A Q4-2018

787

SHIP CONSTRUCTION 

TURNKEY
Longford Greville Court, Granard, Co. Longford 14 *N/A Q3-2018

788

SHIP CONSTRUCTION 

TURNKEY
Longford Knock, Lanesborough (Phase 2) 29 *N/A Q4-2018

789

SHIP CONSTRUCTION Longford Church View, Lanesborough 14 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

790

SHIP CONSTRUCTION Longford Rathcline Road, Lanesborough 4 *N/A Q3-2018

791

SHIP CONSTRUCTION Longford Edgeworthstown Road, Ballymahon 4 *N/A Q1-2018

792

SHIP CONSTRUCTION Longford Daroge, Ballymahon 1 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

793

SHIP CONSTRUCTION Longford 'Rose Cottage', Ballinalee 6 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

794

CALF Turnkey

Louth Castleguard, Ardee, Co. Louth (Phase 7) 22 Túath Housing Association Ltd Q2-2017

795

CALF Turnkey

Louth Dublin Road, Dundalk, Co. Louth (Phase 1) 15 Respond Q3-2017

796

CALF Turnkey

Louth Termon River, Baltray Road, Termonfeckin, Drogheda, Co.Louth (Phase 1)* 1 North & East Housing Association Ltd Q1-2018

797

CALF Turnkey

Louth Cois Cuain, Upper Point Road, Dundalk, Co. Louth (Phase 2) 10 Túath Housing Association Ltd Q1-2018

798

CALF Turnkey

Louth Cois Cuain, Upper Point Road, Dundalk, Co. Louth (Phase 3) 5 Túath Housing Association Ltd Q1-2018



799

CALF Turnkey

Louth Dundoogan, Haynestown, Dundalk, Co. Louth (Phase 1)* 12 Túath Housing Association Ltd Q2-2018

800

CALF Turnkey

Louth Dundoogan, Haynestown, Dundalk, Co. Louth (Phase 2)* 18 Túath Housing Association Ltd Q2-2018

801

CALF Turnkey

Louth Dundoogan, Haynestown, Dundalk, Co. Louth (Phase 3)* 15 Túath Housing Association Ltd Q2-2018

802

CALF Turnkey

Louth Dundoogan, Haynestown, Dundalk, Co. Louth (Phase 4)* 30 Túath Housing Association Ltd Q2-2018

803

CALF Turnkey

Louth Dundoogan, Haynestown, Dundalk, Co. Louth (Phase 5)* 37 Túath Housing Association Ltd Q2-2018

804

CALF Construction

Louth Fire Station Site, Scarlett St, Drogheda (Phase 1) 15 North & East Housing Association Ltd Q2-2018

805

CALF Turnkey

Louth Harbour Grove, Dundalk, Co. Louth (Phase 1) 2 North & East Housing Association Ltd Q3-2018

806

CALF Turnkey

Louth Harbour Grove, Dundalk, Co. Louth (Phase 2) 6 North & East Housing Association Ltd Q3-2018

807

CALF Turnkey

Louth The Loakers, Blackrock, Co. Louth (Phase 1)* 16 Cluid Housing Q3-2018

808

CALF Construction

Louth Bishops Court, Dundalk, Co Louth  (Phase 1) 2 Túath Housing Association Ltd Q4-2018

809

CALF Turnkey

Louth 2 units An Rian, Termonfeckin Rd., Drogheda, Co. Louth (Phase 1) 2 North & East Housing Association Ltd Q1-2017

810

CALF Turnkey

Louth  43 Units at Mount Hamilton, Dundalk, Co Louth (Phase 2) 16 Cluid Housing Q1-2017

811

CALF Turnkey

Louth  43 Units at Mount Hamilton, Dundalk, Co Louth (Phase 3) 15 Cluid Housing Q1-2017

812

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Phase 2) 14 North & East Housing Association Ltd Q4-2017

813

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Phase 3) 9 North & East Housing Association Ltd Q4-2017

814

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Phase 4) 12 North & East Housing Association Ltd Q4-2017

815

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Phase 5) 16 North & East Housing Association Ltd Q4-2017

816

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Tuath) (Phase 5) 6 Túath Housing Association Ltd Q4-2017

817

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Tuath) (Phase 6) 4 Túath Housing Association Ltd Q4-2017

818

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Tuath) (Phase 7) 12 Túath Housing Association Ltd Q4-2017



819

CALF Construction

Louth Slieve Row Crescent, Dundalk (Phase 1) 1 Cluid Housing Q2-2016

820

CALF Turnkey

Louth Rath na Gloine, Commons Road, Louth (Phase 1) 3 Cluid Housing Q3-2016

821

CALF Turnkey

Louth Coulter Place Armagh Road (Phase 2) 12 Cluid Housing Q3-2017

822

CALF Turnkey

Louth Castleguard, Ardee, Co. Louth (Phase 1) 9 Túath Housing Association Ltd Q1-2018

823

CALF Turnkey

Louth Castleguard, Ardee, Co. Louth (Phase 2)* 20 Túath Housing Association Ltd Q1-2018

824

CALF Construction

Louth  Clos na Manach, Carlingford, Co Louth (Phase 1) 10 Túath Housing Association Ltd Q2-2018

825

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Tuath) (Phase 1) 4 Túath Housing Association Ltd Q2-2018

826

CALF Turnkey

Louth Aston Village, Drogheda (Phase 1)* 8 Respond Q3-2018

827

CALF Turnkey

Louth Castleguard, Ardee, Co. Louth (Phase 3) 8 Túath Housing Association Ltd Q3-2018

828

CALF Turnkey

Louth Castleguard, Ardee, Co. Louth (Phase 4) 15 Túath Housing Association Ltd Q3-2018

829

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Tuath) (Phase 2) 6 Túath Housing Association Ltd Q3-2018

830

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Tuath) (Phase 3) 4 Túath Housing Association Ltd Q3-2018

831

CALF Turnkey

Louth Castleguard, Ardee, Co. Louth (Phase 5) 6 Túath Housing Association Ltd Q4-2018

832

CALF Turnkey

Louth Castleguard, Ardee, Co. Louth (Phase 6)* 22 Túath Housing Association Ltd Q4-2018

833

CALF Turnkey

Louth Cois Cuain, Upper Point Road, Dundalk, Co. Louth (Phase 1)* 13 Túath Housing Association Ltd Q4-2018

834

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Phase 1) 3 North & East Housing Association Ltd Q4-2018

835

CALF Turnkey

Louth Rathmullen Road, Drogheda, Co. Louth (Tuath) (Phase 4) 15 Túath Housing Association Ltd Q4-2018

836

CALF Turnkey

Louth Castle Court, Castlebellingham, Louth (Phase 1) 4 Cluid Housing Q1-2017

837

CALF Turnkey

Louth Castle Court, Castlebellingham, Louth (Phase 2) 10 Cluid Housing Q1-2017

838

CALF Turnkey

Louth Coulter Place Armagh Road (Phase 1) 10 Cluid Housing Q1-2017



839

CALF Turnkey

Louth Knock Shee, Old Golf Links Road, Blackrock, Co Louth  (Phase 1) 3 Cluid Housing Q4-2017

840

CALF Turnkey

Louth Liscorrie, Bog Lane, Drogheda (Phase 1) 41 Túath Housing Association Ltd Q4-2017

841

CALF Turnkey

Louth  43 Units at Mount Hamilton, Dundalk, Co Louth (Phase 1) 12 Cluid Housing Q4-2017

842

SHIP CONSTRUCTION 

SINGLE STAGE
Louth Bothar Brugha, Drogheda 3 *N/A Q4-2017

843

SHIP CONSTRUCTION Louth CPO Bundle 2 - Phase 1 4 *N/A Q1-2018

844

SHIP CONSTRUCTION Louth CPO Bundle 1 - Phase 1 7 *N/A Q4-2016

845

SHIP CONSTRUCTION Louth CPO Bundle 1 - Phase 2 5 *N/A Q2-2017

846

SHIP CONSTRUCTION Louth CPO Bundle 1 - Phase 3 3 *N/A Q3-2017

847

SHIP CONSTRUCTION Louth Woodlands, Dunleer 4 *N/A Q4-2016

848

SHIP CONSTRUCTION Louth Boice Court (Phase 2 - 4) 69 *N/A

Stage 2 approved Q3-2017, 

full design/tender being 

prepared.

849

SHIP CONSTRUCTION Louth Father Finn Park (Phase 2) 17 *N/A

Stage 2 approved Q4-2017, 

full design/tender being 

prepared.

850

SHIP CONSTRUCTION Louth CPO Bundle 1 - Phase 4 7 *N/A Q4-2017

851

SHIP CONSTRUCTION Louth Mount Avenue, Dundalk 75 *N/A

Stage 1 approved Q4-2017, 

outline design and costs 

being prepared.

852

SHIP CONSTRUCTION Louth CPO Bundle 1 - Phase 5 1 *N/A Q3-2018

853

SHIP CONSTRUCTION Louth CPO Bundle 2 - Phase 2 1 *N/A Q3-2018

854

SHIP CONSTRUCTION Louth CPO Bundle 2 - Phase 5 5 *N/A Q3-2017

855

SHIP CONSTRUCTION Louth CPO Bundle 3 - Phase 1 2 *N/A Q2-2017

856

SHIP CONSTRUCTION Louth CPO Bundle 3 - Phase 2 1 *N/A Q3-2017

857

SHIP CONSTRUCTION Louth CPO Bundle 3 - Phase 3 4 *N/A Q4-2017

858

SHIP CONSTRUCTION Louth CPO Bundle 4 - Phase 1 1 *N/A Q3-2018



859

SHIP CONSTRUCTION Louth CPO Bundle 1 - Phase 6 1 *N/A

Stage 1 approved Q1-2016, 

outline design and costs 

being prepared.

860

SHIP CONSTRUCTION Louth CPO Bundle 3 - Phase 4 1 *N/A Q2-2018

861

SHIP CONSTRUCTION Louth CPO Bundle 3 - Phase 5 4 *N/A Q3-2018

862

SHIP CONSTRUCTION Louth CPO Bundle 2 - Phase 3 1 *N/A Q3-2017

863

SHIP CONSTRUCTION Louth CPO Bundle 2 - Phase 4 1 *N/A Q4-2018

864

SHIP CONSTRUCTION Louth CPO Bundle 4 - Phase 2 4 *N/A Q4-2018

865

SHIP CONSTRUCTION Louth CPO Bundle 3 - Phase 6 5 *N/A Q4-2018

866

SHIP CONSTRUCTION Louth CPO Bundle 1 *N/A Q4-2018

867

REGENERATION Louth Cox's Demesne Phase 2a 14 *N/A Q4-2016

868

REGENERATION Louth Cox's Demesne Phase 2b 22 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

869

CAS CONSTRUCTION Louth Slieveroe Cresent, Dundalk 1 Cluid Housing Association

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

870

CAS CONSTRUCTION Louth Castletowncooley, Riverstown, Dundalk 1 Túath Housing Association Ltd

Stage 2 approved Q4-2017, 

full design/tender being 

prepared.

871

CAS CONSTRUCTION Louth Barrack Street, Dundalk 21 Simon Community : Dundalk Simon

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

872

CAS CONSTRUCTION Louth Saltown, Dundalk 7 North ＆ East Housing Association Ltd

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

873

CAS CONSTRUCTION Louth McArdle Green (Moneymore), Drogheda 1 North ＆ East Housing Association Ltd Q4-2018

874

CAS CONSTRUCTION Louth Tierney Street, Ardee 7 Oaklee Housing Trust

Stage 3 approved Q1-2018, 

the scheme is now approved 

to proceed to tender.

875

CAS CONSTRUCTION Louth Tredagh View, Drogheda 1 Respond Q1-2017

876

CAS CONSTRUCTION Louth Strand Hill, Clogherhead 4 St. John of God Housing Association Ltd

Stage 1 approved Q2-2017, 

outline design and costs 

being prepared.

877

CAS CONSTRUCTION Louth Coulter Park 6 Túath Housing Association Ltd

Stage 1 approved Q3-2017, 

outline design and costs 

being prepared.

878

CAS CONSTRUCTION Louth Four Winds, Mullacapple, Collon 1 St. John of God Housing Association Ltd

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.



879

CAS CONSTRUCTION Louth St. John's Home, Peter's Hill, Drogheda, Co. Louth 4 North ＆ East Housing Association Ltd

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

880

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

1)

Louth Ravel Ardee Road, Dunleer 80 *N/A Q3-2018

881

CALF Turnkey

Mayo The Sycamores, Ballina (Phase 1) 11 Cluid Housing Q1-2018

882

CALF Turnkey

Mayo Glenlara, Westport, Co Mayo  (Phase 1) 10 Co-operative Housing Ireland Q2-2018

883

CALF Turnkey

Mayo Monamore, Lodge Road, Westport, Co. Mayo (Phase 1)* 2 Túath Housing Association Ltd Q3-2018

884

SHIP CONSTRUCTION 

TURNKEY
Mayo Carrabeg, Newport Road, Castlebar 2 *N/A Q4-2018

885

SHIP CONSTRUCTION 

SINGLE STAGE
Mayo Pound Road, Castlebar 6 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

886

SHIP CONSTRUCTION Mayo Knocknageeha, Newport 1 *N/A Q2-2018

887

SHIP CONSTRUCTION Mayo Kilkelly Road, Knock (Phase 3) 4 *N/A Q3-2018

888

SHIP CONSTRUCTION Mayo Kilmeena (Phase 2) 4 *N/A Q3-2018

889

SHIP CONSTRUCTION Mayo Knockmore, Ballina 8 *N/A Q4-2017

890

SHIP CONSTRUCTION Mayo Radharc an tSaillin, Binghamstown, Belmullet (Phase 2) 4 *N/A Q3-2018

891

SHIP CONSTRUCTION Mayo Sliabh Rua, Foxford (Phase 3) 10 *N/A Q4-2018

892

SHIP CONSTRUCTION Mayo Woodlands, Balla (Phase 3) 4 *N/A Q4-2018

893

SHIP CONSTRUCTION Mayo Slinaunroe, Clogher (SRD) 1 *N/A Q2-2017

894

SHIP CONSTRUCTION Mayo Abbeyquarter, Ballyhaunis 18 *N/A

Stage 3 approved Q2-2018, 

the scheme is now approved 

to proceed to tender.

895

SHIP CONSTRUCTION Mayo Tonragee West, Achill (Phase 2) 5 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

896

SHIP CONSTRUCTION Mayo Sli na Roba, Friarsquarter, Ballinrobe 16 *N/A Q4-2018

897

SHIP CONSTRUCTION Mayo Marian Crescent, Ballina 4 *N/A Q2-2018

898

SHIP CONSTRUCTION Mayo Tubberhill, Westport (Phase 3) 21 *N/A Q1-2018



899

SHIP CONSTRUCTION Mayo St. Patrick's Terrace, Westport 1 *N/A Q3-2017

900

SHIP CONSTRUCTION Mayo Parke, Castlebar 8 *N/A Q4-2018

901

SHIP CONSTRUCTION Mayo Killavally 10 *N/A Q4-2018

902

SHIP CONSTRUCTION Mayo Lios na Circa, Saleen, Castlebar 22 *N/A

Stage 1 approved Q3-2017, 

outline design and costs 

being prepared.

903

SHIP CONSTRUCTION Mayo Kilkelly Road, Swinford 27 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

904

SHIP CONSTRUCTION Mayo Barhauve, Rossport (SRD) 1 *N/A Q2-2018

905

SHIP CONSTRUCTION Mayo Glaggaun, Ballycroy (SRD) 1 *N/A Q4-2017

906

SHIP CONSTRUCTION Mayo Glengad, Pollatomish (SRD) 1 *N/A Q2-2018

907

SHIP CONSTRUCTION Mayo Gorthbrack, Inver (SRD) 1 *N/A Q1-2018

908

CAS CONSTRUCTION Mayo Admiral Browne Road, Foxford (Phase 2) 4 Society of Saint Vincent de Paul Q1-2018

909

CAS CONSTRUCTION Mayo Killosheehan, Ballinrobe 6 Society of Saint Vincent de Paul Q4-2018

910

CAS CONSTRUCTION Mayo Admiral Browne Road, Foxford (Phase 1) 8 Society of Saint Vincent de Paul Q3-2016

911

CAS CONSTRUCTION Mayo Logmore, Belmullet 7 Irish Wheelchair Association Ltd Q2-2017

912

CALF Turnkey

Meath Slán Duff, Kentstown, Co. Meath (Phase 1) 2 Cluid Housing Q1-2018

913

CALF Turnkey

Meath Commons Road, Navan, Co Meath  (Phase 1) 12 North & East Housing Association Ltd Q2-2018

914

CALF Turnkey

Meath Eastham Square, Bettystown, Meath (Phase 1)* 5 Cluid Housing Q2-2018

915

CALF Turnkey

Meath Fitzherbert Wood, Slane Road, Navan, Co Meath  (Phase 2) 12 Túath Housing Association Ltd Q2-2018

916

CALF Turnkey

Meath  Fitzherbert Wood, Slane Road, Navan, Co Meath  (Phase 3) 15 Túath Housing Association Ltd Q2-2018

917

CALF Turnkey

Meath  Fitzherbert Wood, Slane Road, Navan, Co Meath  (Phase 4) 14 Túath Housing Association Ltd Q2-2018

918

CALF Turnkey

Meath Commons Road, Navan, Co. Meath (Phase 1) 20 Túath Housing Association Ltd Q3-2018



919

CALF Turnkey

Meath Commons Road, Navan, Co. Meath (Phase 2) 19 Túath Housing Association Ltd Q3-2018

920

CALF Turnkey

Meath Commons Road, Navan, Co. Meath (Phase 3) 15 Túath Housing Association Ltd Q3-2018

921

CALF Turnkey

Meath Churchfields, Ashbourne, Meath (Phase 2)* 15 Túath Housing Association Ltd Q4-2018

922

CALF Turnkey

Meath Maudelins Brook, Duleek, Co.Meath (Phase 1) 20 Respond Q4-2018

923

CALF Turnkey

Meath Broadmeadow Vale, Ratoath, Meath (Phase 1)* 1 Túath Housing Association Ltd Q4-2017

924

CALF Turnkey

Meath Broadmeadow Vale, Ratoath, Meath (Phase 2)* 1 Túath Housing Association Ltd Q4-2017

925

CALF Turnkey

Meath Broadmeadow Vale, Ratoath, Meath (Phase 3)* 10 Túath Housing Association Ltd Q4-2017

926

CALF Turnkey

Meath Fredrick Manor, Ashbourne, Co. Meath (Phase 1) 4 Cluid Housing Q4-2017

927

CALF Turnkey

Meath Fredrick Manor, Ashbourne, Co. Meath (Phase 2) 7 Cluid Housing Q4-2017

928

CALF Turnkey

Meath Mill Lane, Flower Hill, Navan, Co Meath (Phase 1) 20 Oaklee Housing Q1-2016

929

CALF Turnkey

Meath Tubberclaire, Navan, Co Meath (Phase 1) 23 Cluid Housing Q2-2016

930

CALF Turnkey

Meath Churchfields, Ashbourne, Co Meath (Phase 1)* 8 Túath Housing Association Ltd Q2-2017

931

CALF Turnkey

Meath Royal Oaks, Enfield, Co Meath (Phase 1)* 4 Cluid Housing Q2-2017

932

CALF Turnkey

Meath Seabury Lawns, Mornington, Co. Meath (Phase 1) 25 Cluid Housing Q3-2017

933

CALF Turnkey

Meath 6 Units Seabury Lawns, Mornington, Co Meath (Phase 1) 6 Cluid Housing Q1-2018

934

CALF Turnkey

Meath Dunville, Athlumney, Co Meath  (Phase 1) 10 Túath Housing Association Ltd Q1-2018

935

CALF Turnkey

Meath Dunville, Athlumney, Co Meath  (Phase 2)* 8 Túath Housing Association Ltd Q1-2018

936

CALF Turnkey

Meath Kellets Grove, Dunshauglin, Co Meath  (Phase 1)* 6 Túath Housing Association Ltd Q1-2018

937

CALF Turnkey

Meath Ceamach Close, Donacarney, Co Meath  (Phase 1) 7 Cluid Housing Q2-2018

938

CALF Turnkey

Meath Dunville, Athlumney, Co Meath  (Phase 3) 4 Túath Housing Association Ltd Q2-2018



939

CALF Turnkey

Meath Dunville, Athlumney, Co Meath  (Phase 4)* 12 Túath Housing Association Ltd Q2-2018

940

CALF Turnkey

Meath Dunville, Athlumney, Co Meath  (Phase 5)* 18 Túath Housing Association Ltd Q2-2018

941

CALF Turnkey

Meath Grangehall, Dunshaughlin (Phase 1) 7 Túath Housing Association Ltd Q2-2018

942

CALF Turnkey

Meath Millrace Court, Emmet Street, Trim, Co Meath  (Phase 1) 11 North & East Housing Association Ltd Q2-2018

943

CALF Turnkey

Meath Ceamach Close, Donacarney, Co Meath  (Phase 2)* 9 Cluid Housing Q3-2018

944

CALF Turnkey

Meath Dunville, Athlumney, Co Meath  (Phase 6) 12 Túath Housing Association Ltd Q3-2018

945

CALF Turnkey

Meath Fitzherbert Wood, Slane Road, Navan, Co Meath  (Phase 1)* 1 Túath Housing Association Ltd Q3-2018

946

CALF Turnkey

Meath 18 units Churchfields, Ashbourne, Co. Meath (Phase 1) 18 Túath Housing Association Ltd Q4-2018

947

CALF Turnkey

Meath Ardmore Rise, Bettystown, Co Meath  (Phase 1) 1 North & East Housing Association Ltd Q4-2018

948

CALF Turnkey

Meath BlackCastle,Slane Road, Navan, Co. Meath (Phase 1) 9 Túath Housing Association Ltd Q4-2018

949

CALF Turnkey

Meath Churchfields, Ashbourne, Meath (Phase 1)* 10 Túath Housing Association Ltd Q4-2018

950

CALF Turnkey

Meath Fitzherbert Wood, Slane Road, Navan, Co Meath  (Phase 1) 3 Túath Housing Association Ltd Q4-2018

951

CALF Turnkey

Meath Station Road, Dunboyne, Co. Meath (Phase 1) 24 Respond Q4-2018

952

CALF Turnkey

Meath Milltown, Ashbourne, Co Meath (Phase 1) 11 Cluid Housing Q1-2017

953

CALF Turnkey

Meath Cherryvalley, Rathmoylan, Co Meath (Phase 1) 9 Cluid Housing Q4-2017

954

CALF Turnkey

Meath Milltown, Ashbourne, Co Meath (Phase 2) 36 Cluid Housing Q4-2017

955

CALF Turnkey

Meath Milltown, Ashbourne, Co Meath (Phase 3) 20 Cluid Housing Q4-2017

956

SHIP CONSTRUCTION 

TURNKEY
Meath Cois Glaisin, Navan 24 *N/A Q4-2018

957

SHIP CONSTRUCTION 

TURNKEY
Meath Clonmagadden, Navan 16 *N/A Q4-2018

958

SHIP CONSTRUCTION 

SINGLE STAGE
Meath Proudstown Road, Navan 4 *N/A Q4-2018



959

SHIP CONSTRUCTION 

SINGLE STAGE
Meath The Belfry, Trim 3 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

960

SHIP CONSTRUCTION 

RAPID
Meath Kilmainhamwood 4 *N/A Q4-2018

961

SHIP CONSTRUCTION 

RAPID
Meath Cortown 10 *N/A Q4-2018

962

SHIP CONSTRUCTION 

RAPID
Meath Oldcastle 16 *N/A Q4-2018

963

SHIP CONSTRUCTION Meath Bettystown (Phase 2) 15 *N/A Q3-2018

964

SHIP CONSTRUCTION Meath St. Oliver's, Ratoath 17 *N/A Q1-2018

965

SHIP CONSTRUCTION Meath Riverside, Kells 40 *N/A Q4-2018

966

SHIP CONSTRUCTION Meath Cherry Court, Summerhill 19 *N/A Q4-2017

967

SHIP CONSTRUCTION Meath Connaught Grove, Athboy 32 *N/A Q2-2018

968

SHIP CONSTRUCTION Meath Nobber 19 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

969

SHIP CONSTRUCTION Meath Carlanstown 13 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

970

SHIP CONSTRUCTION Meath Donore 21 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

971

SHIP CONSTRUCTION Meath Dunshaughlin 26 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

972

SHIP CONSTRUCTION Meath Bettystown (Phase 1) 16 *N/A Q3-2017

973

SHIP CONSTRUCTION Meath Farganstown 42 *N/A

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.

974

SHIP CONSTRUCTION Meath Blackhill Crescent, Donacarney 2 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

975

SHIP CONSTRUCTION Meath Archdeaconary Glebe, Kells 20 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

976

SHIP CONSTRUCTION Meath Nangle Court, Navan 6 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

977

SHIP CONSTRUCTION Meath Dept of Education site, Castle Street, Ashbourne 55 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

978

SHIP CONSTRUCTION Meath Church View, Rathmolyon 9 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.



979

CAS CONSTRUCTION Meath Blackcastle, Slane Road, Navan 17 Túath Housing Association Ltd Q4-2018

980

CALF Turnkey

Monaghan Bree, Castleblayney, Co. Monaghan (Phase 1) 11 Túath Housing Association Ltd Q3-2018

981

CALF Turnkey

Monaghan Bree, Castleblayney, Co. Monaghan (Phase 2) 8 Túath Housing Association Ltd Q3-2018

982

CALF Turnkey

Monaghan Bree, Castleblayney, Co. Monaghan (Phase 3) 11 Túath Housing Association Ltd Q3-2018

983

CALF Turnkey

Monaghan Bree, Castleblayney, Co. Monaghan (Phase 4) 8 Túath Housing Association Ltd Q3-2018

984

CALF Turnkey

Monaghan Magheross, Carrickmacross, Co Monaghan (Phase 1) 7 Túath Housing Association Ltd Q4-2017

985

CALF Turnkey

Monaghan Magheross, Carrickmacross, Co Monaghan (Phase 2) 14 Túath Housing Association Ltd Q4-2017

986

CALF Turnkey

Monaghan Magheross, Carrickmacross, Co Monaghan (Phase 3) 12 Túath Housing Association Ltd Q4-2017

987

CALF Turnkey

Monaghan Kingscourt Road, Carrickmacross, Co Monagahan  (Phase 1) 50 Respond Q2-2018

988

CALF Construction

Monaghan  Liseggerton Road, Clones (Phase 1) 6 Oaklee Housing Q4-2018

989

SHIP CONSTRUCTION 

TURNKEY
Monaghan Drumbear Wood, Monaghan Town 12 *N/A Q4-2017

990

SHIP CONSTRUCTION 

TURNKEY
Monaghan Knockroe Glen, Monaghan Town (Phase 3) 6 *N/A Q4-2017

991

SHIP CONSTRUCTION 

TURNKEY
Monaghan Knockroe Glen, Monaghan Town (Phase 2) 8 *N/A Q2-2017

992

SHIP CONSTRUCTION 

TURNKEY
Monaghan Knockroe Glen, Monaghan  Town (Phase 1) 8 *N/A Q2-2017

993

SHIP CONSTRUCTION 

TURNKEY
Monaghan Killycard, Bree, Castleblaney 4 *N/A Q3-2018

994

SHIP CONSTRUCTION 

TURNKEY
Monaghan The Meadows, Smithborough 5 *N/A Q4-2017

995

SHIP CONSTRUCTION 

TURNKEY
Monaghan Maple Grove, Smithborough 11 *N/A Q4-2018

996

SHIP CONSTRUCTION Monaghan Bree, Castleblayney 8 *N/A Q3-2018

997

SHIP CONSTRUCTION Monaghan Latlorcan, Monaghan Town 43 *N/A Q3-2018

998

SHIP CONSTRUCTION Monaghan Davy's & Adjacent Porperty, Fermanagh St., Clones 3 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.



999

SHIP CONSTRUCTION Monaghan Boyle Sports Site, Fermanagh St., Clones 3 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1000

SHIP CONSTRUCTION Monaghan Fermanagh St., Clones 3 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1001

SHIP CONSTRUCTION Monaghan An Bonnan Bui & Flower Shop, Fermanagh St., Clones 6 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1002

SHIP CONSTRUCTION Monaghan Analore St., Clones 2 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1003

SHIP CONSTRUCTION Monaghan Abbey Gatehouse, Analore St., Clones 4 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1004

SHIP CONSTRUCTION Monaghan Bothar na Mullen, Scotstown 31 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.

1005

SHIP CONSTRUCTION Monaghan Latlorcan, Monaghan 16 *N/A Q4-2018

1006

CAS CONSTRUCTION Monaghan Drumillard, Castleblayney (Phase 2) 2
Castleblayney Care Housing Association 

Ltd

Stage 3 approved Q1-2018, 

the scheme is now approved 

to proceed to tender.

1007

CAS CONSTRUCTION Monaghan Liseggerton, Clones 16 Oaklee Housing Trust

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

1008

CAS CONSTRUCTION Monaghan Convent Lands, Carrickmacross 7 Respond Q2-2017

1009

CALF Turnkey

Offaly Frankford Park, Kilcormac, Co. Offaly (Phase 1) 12 Túath Housing Association Ltd Q2-2018

1010

CALF Construction

Offaly Killane Drive, Edenderry, Co Offaly (Phase 1) 25 Túath Housing Association Ltd Q4-2018

1011

CALF Construction

Offaly Kearney’s Field, Tullamore, Co. Offaly (Phase 1) 53 Oaklee Housing Q1-2017

1012

SHIP CONSTRUCTION 

TURNKEY
Offaly McGregol, Birr 12 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

1013

SHIP CONSTRUCTION 

TURNKEY
Offaly Mill Race, Ferbane 5 *N/A Q4-2017

1014

SHIP CONSTRUCTION 

TURNKEY
Offaly Cluain na Spideoga, Cloghan 6 *N/A Q2-2018

1015

SHIP CONSTRUCTION 

TURNKEY
Offaly Coolagarry, Walsh Island, 4 *N/A

Stage 4 approved Q1-2018, 

the scheme is fully 

approved.

1016

SHIP CONSTRUCTION 

TURNKEY
Offaly Frankford, Kilcormac 12 *N/A Q4-2018

1017

SHIP CONSTRUCTION 

SINGLE STAGE
Offaly Church Street, Clara 3 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

1018

SHIP CONSTRUCTION 

SINGLE STAGE
Offaly Beechgrove, Belmont 7 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.



1019

SHIP CONSTRUCTION Offaly Chancery Lane, Tullamore 14 *N/A Q3-2018

1020

SHIP CONSTRUCTION Offaly Circular Road, Daingean 7 *N/A

Stage 1 approved Q2-2017, 

outline design and costs 

being prepared.

1021

SHIP CONSTRUCTION Offaly Kylebeg, Banagher (Phase 2) 18 *N/A

Stage 1 approved Q3-2017, 

outline design and costs 

being prepared.

1022

SHIP CONSTRUCTION Offaly Blundell Wood, Edenderry 33 *N/A Q4-2017

1023

CAS CONSTRUCTION Offaly Mountbolus 4 Mid Offaly Housing Association Ltd Q3-2018

1024

CAS CONSTRUCTION Offaly Killane Court, Edenderry 2 Túath Housing Association Ltd

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

1025

CAS CONSTRUCTION Offaly Scurragh, Birr 6 Cluid Housing Association

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

1026

CAS CONSTRUCTION Offaly Clonminch, Tullamore 19 Oaklee Housing Trust

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1027

CALF Turnkey

Roscommon River Oaks, Kilcolman, Ballaghaderreen, Co. Roscommon (Phase 1) 12 Respond Q1-2018

1028

CALF Turnkey

Roscommon  Monksfield Park, Bealnamulla, Athlone (Phase 1) 13 Cluid Housing Q3-2018

1029

SHIP CONSTRUCTION 

TURNKEY
Roscommon Monksland, Athlone 10 *N/A Q3-2018

1030

SHIP CONSTRUCTION 

TURNKEY
Roscommon Station Road, Termon, Boyle 10 *N/A Q1-2018

1031

SHIP CONSTRUCTION 

TURNKEY
Roscommon Silveroe Meadows, Boyle 12 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1032

SHIP CONSTRUCTION 

TURNKEY
Roscommon Lisroyne Court, Strokestown, Co. Roscommon 10 *N/A Q3-2018

1033

SHIP CONSTRUCTION 

TURNKEY
Roscommon Warren Grove, Boyle 4 *N/A Q4-2018

1034

SHIP CONSTRUCTION Roscommon Cloonfad 1 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1035

SHIP CONSTRUCTION Roscommon Greenfields, Blackstick Road, Roscommon Town 6 *N/A Q3-2017

1036

SHIP CONSTRUCTION Roscommon River Oaks, Ballaghaderreen 10 *N/A Q4-2017

1037

SHIP CONSTRUCTION Roscommon Cluain Fraoigh, Cloonbeirne 7 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1038

SHIP CONSTRUCTION Roscommon Monksland, Athlone 2 *N/A

Stage 1 approved Q3-2018, 

outline design and costs 

being prepared.



1039

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Roscommon The Walk, Roscommon Town 53 *N/A Q1-2018

1040

SHIP CONSTRUCTION 

SINGLE STAGE
Sligo St Joseph's Terrace 1 *N/A Q4-2018

1041

SHIP CONSTRUCTION Sligo Colloney 15 *N/A Q4-2018

1042

SHIP CONSTRUCTION Sligo Knappagh Road 28 *N/A Q4-2018

1043

SHIP CONSTRUCTION Sligo Caltragh, Culleens 1 *N/A Q4-2018

1044

SHIP CONSTRUCTION Sligo Carrowbunnaun, Strandhill 20 *N/A

Stage 1 approved Q2-2015, 

outline design and costs 

being prepared.

1045

SHIP CONSTRUCTION Sligo Fr. Flanagan Terrace (2) 14 *N/A Q3-2018

1046

SHIP CONSTRUCTION Sligo Daghloonagh, Keash - SRD 1 *N/A Q4-2016

1047

SHIP CONSTRUCTION Sligo Rosses Point 14 *N/A Q4-2018

1048

SHIP CONSTRUCTION Sligo Fr. Flanagan Terrace (1) 8 *N/A Q4-2017

1049

SHIP CONSTRUCTION Sligo Connolly Park, Tubbercurry 10 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1050

SHIP CONSTRUCTION Sligo Dromore West 10 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1051

SHIP CONSTRUCTION Sligo Robbers' Lane, Maugheraboy, Sligo 62 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

1052

SHIP CONSTRUCTION Sligo House at Ballinode 1 *N/A Q4-2018

1053

CAS CONSTRUCTION Sligo Cuan Iosa, Ballymote 8 Society of Saint Vincent de Paul Q4-2018

1054

CALF Turnkey

South Dublin  Palmerstown Avenue, Dublin 20 (Phase 1) 7 Respond Q3-2018

1055

CALF Turnkey

South Dublin Finnstown, Lucan, Co. Dublin (Phase 1)* 94 Respond Q4-2018

1056

CALF Construction

South Dublin Hollyville Terrace, Palmerstown, Dublin (Phase 1) 2 Cluid Housing Q4-2017

1057

CALF Turnkey

South Dublin Scholarstown Wood (Houses), Scholarstown Road, Rathfarnham, Dublin 16  (Phase 3)* 1 Circle Voluntary Housing Association Ltd Q2-2016

1058

CALF Turnkey

South Dublin Ballynakelly, Newcastle, Co. Dublin (Phase 2) 4 Túath Housing Association Ltd Q1-2018



1059

CALF Turnkey

South Dublin Shackleton Park, Lucan, Co. Dublin (Phase 1)* 8 Cluid Housing Q1-2018

1060

CALF Turnkey

South Dublin St. Johns, Firhouse, Dublin 24 (Phase 1)* 10 Respond Q2-2018

1061

CALF Turnkey

South Dublin Westpark, Garters Lane, Saggert, Co Dublin  (Phase 2) 28 Cluid Housing Q2-2018

1062

CALF Turnkey

South Dublin Westpark, Garters Lane, Saggert, Co Dublin  (Phase 3) 28 Cluid Housing Q2-2018

1063

CALF Turnkey

South Dublin 2 properties Tullyhall, Lucan, County Dublin (Phase 1)* 2 Túath Housing Association Ltd Q3-2018

1064

CALF Turnkey

South Dublin 2 units at Tullyhall Drive, Lucan, Co. Dublin (Phase 1) 2 Túath Housing Association Ltd Q3-2018

1065

CALF Turnkey

South Dublin De Selby Lawns, Tallaght, Dublin 24 (Phase 1) 9 Túath Housing Association Ltd Q4-2018

1066

CALF Turnkey

South Dublin Stone Masons Court, Fortunestown Lane, Citywest Dublin (Phase 1)* 12 Cluid Housing Q4-2018

1067

CALF Turnkey

South Dublin Broadfield Grove, Rathcoole, Co. Dublin (Phase 1)* 14 Oaklee Housing Q3-2017

1068

CALF Turnkey

South Dublin Millford Manor, Clondalkin - Houses (Phase 2) 15 Cluid Housing Q3-2017

1069

CALF Turnkey

South Dublin New Bancroft, Tallaght, Dublin 24 (Phase 1)* 16 Cluid Housing Q3-2017

1070

CALF Turnkey

South Dublin Station Road, Clondalkin, Co. Dublin (Phase 1) 5 Respond Q3-2017

1071

CALF Turnkey

South Dublin Tullyhall, Lucan, Co Dublin			 (Phase 1)* 2 Túath Housing Association Ltd Q3-2017

1072

CALF Turnkey

South Dublin Dodderbrook (Apartments), Oldcourt Road, Ballycullen, Dublin 24 (Phase 1)* 6 Cluid Housing Q1-2018

1073

CALF Turnkey

South Dublin Dodderbrook (Houses), Oldcourt Road, Ballycullen, Dublin 24 (Phase 1)* 8 Cluid Housing Q1-2018

1074

CALF Turnkey

South Dublin Elder Heath, Kiltipper Road, Tallaght, Dublin 24  (Phase 1)* 18 Cluid Housing Q1-2018

1075

CALF Turnkey

South Dublin Elder Heath, Kiltipper Road, Tallaght, Dublin 24  (Phase 2)* 10 Cluid Housing Q2-2018

1076

CALF Turnkey

South Dublin Millford Manor, Clondalkin - Apartments (Phase 1)* 13 Cluid Housing Q2-2018

1077

CALF Turnkey

South Dublin Scholarstown Wood (Apartments), Scholarstown Road, Rathfarnham, Dublin 16  (Phase 1)* 6 Circle Voluntary Housing Association Ltd Q2-2018

1078

CALF Turnkey

South Dublin Scholarstown Wood (Houses), Scholarstown Road, Rathfarnham, Dublin 16  (Phase 2)* 4 Circle Voluntary Housing Association Ltd Q2-2018



1079

CALF Turnkey

South Dublin Wilkins View, Greenhills, Dublin 12 (Phase 1)* 3 Circle Voluntary Housing Association Ltd Q2-2018

1080

CALF Turnkey

South Dublin Dodderbrook, Oldcourt Road, Ballycllen, Dublin 24 (Phase 1)* 4 Cluid Housing Q3-2018

1081

CALF Turnkey

South Dublin Palmerstown Way, Clondalkin, Dublin 22 (Phase 1)* 6 Túath Housing Association Ltd Q3-2018

1082

CALF Turnkey

South Dublin Ballynakelly, Newcastle, Co. Dublin (Phase 1) 6 Túath Housing Association Ltd Q4-2018

1083

CALF Turnkey

South Dublin Millford Manor, Clondalkin - Apartments (Phase 2) 12 Cluid Housing Q4-2018

1084

CALF Turnkey

South Dublin Millford Manor, Cloverhill Road, Clondalkin, Dublin 22 (Phase 1)* 2 Cluid Housing Q4-2018

1085

CALF Turnkey

South Dublin Temple Court, Temple Woods, Greenhills Road, Dublin 12 (Phase 1)* 6 Túath Housing Association Ltd Q4-2018

1086

CALF Turnkey

South Dublin Tullyhall, Lucan, Co Dublin			 (Phase 2)* 2 Túath Housing Association Ltd Q4-2018

1087

CALF Turnkey

South Dublin Westpark, Garters Lane, Saggert, Co Dublin  (Phase 1) 28 Cluid Housing Q4-2018

1088

CALF Turnkey

South Dublin Millford Manor, Clondalkin - Houses (Phase 1) 25 Cluid Housing Q1-2017

1089

CALF Turnkey

South Dublin Scholarstown Wood (Houses), Scholarstown Road, Rathfarnham, Dublin 16  (Phase 1)* 3 Circle Voluntary Housing Association Ltd Q4-2017

1090

SHIP CONSTRUCTION 

TURNKEY
South Dublin Ardsolus, Kingswood, Dublin 24 2 *N/A Q4-2018

1091

SHIP CONSTRUCTION 

TURNKEY
South Dublin White Pines, Stocking Avenue, Rathfarnham, Dublin 16 26 *N/A Q4-2018

1092

SHIP CONSTRUCTION 

RAPID
South Dublin Killininny Road, Firhouse (Old Mill, Old Bawn) 24 *N/A Q4-2018

1093

SHIP CONSTRUCTION 

RAPID
South Dublin St Cuthbert's, Clondalkin (Phase 1) 63 *N/A Q3-2018

1094

SHIP CONSTRUCTION 

RAPID
South Dublin St. Aidan's Brookfield, Tallaght (Phase 1) 47 *N/A Q2-2018

1095

SHIP CONSTRUCTION 

RAPID
South Dublin St. Aidan's Brookfield, Tallaght (Phase 2) 22 *N/A Q3-2018

1096

SHIP CONSTRUCTION 

RAPID
South Dublin St. Catherine’s, Knockmore Avenue, Killinarden, Tallaght 13 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

1097

SHIP CONSTRUCTION 

RAPID
South Dublin St. Aidan's Brookfield, Tallaght (Sheehy Skeffington) 21 *N/A Q4-2018

1098

SHIP CONSTRUCTION 

RAPID
South Dublin Riversdale, Clondalkin, Dublin 22 44 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.



1099

SHIP CONSTRUCTION South Dublin Killinarden, Tallaght (Phase 1) 17 *N/A Q4-2018

1100

SHIP CONSTRUCTION South Dublin Letts Field, Neilstown, Clondalkin 37 *N/A Q4-2018

1101

SHIP CONSTRUCTION South Dublin Owendoher, Ballyboden,  Rathfarnham 40 *N/A Q3-2017

1102

SHIP CONSTRUCTION South Dublin Dromcarra, Tallaght 14 *N/A Q4-2018

1103

SHIP CONSTRUCTION South Dublin Fortunestown (MacUilliam) 28 *N/A Q4-2018

1104

SHIP CONSTRUCTION South Dublin Mayfield Estate, Clondalkin 17 *N/A Q2-2018

1105

SHIP CONSTRUCTION South Dublin St Marks Green, Clondalkin 11 *N/A Q3-2018

1106

SHIP CONSTRUCTION South Dublin St Finians 2 *N/A Q3-2016

1107

SHIP CONSTRUCTION South Dublin Suncroft, Tallaght 10 *N/A Q4-2016

1108

SHIP CONSTRUCTION South Dublin Belgard Road 3 *N/A Q1-2016

1109

SHIP CONSTRUCTION South Dublin Homeville, Knocklyon, Dublin 16 16 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

1110

SHIP CONSTRUCTION South Dublin Killinarden, Tallaght (Phase 2) 9 *N/A Q3-2018

1111

CAS CONSTRUCTION South Dublin Collinstown Grove, Clondalkin 4 Túath Housing Association Ltd Q4-2018

1112

CAS CONSTRUCTION South Dublin Old Nangor Road, Clondalkin 10 Simon Community : Dublin Simon

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1113

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

1)

South Dublin Corkage Grange (part of Kilcarbery) 109 *N/A Q3-2018

1114

CALF Turnkey

Tipperary Ashgrove, Monadreen, Thurles, Co Tipperary  (Phase 2) 10 Co-operative Housing Ireland Q1-2018

1115

CALF Turnkey

Tipperary Mill Street, Carrick on Suir, Co. Tipperary (Phase 1) 22 Túath Housing Association Ltd Q4-2018

1116

CALF Turnkey

Tipperary Ashbury, Roscrea, Co Tipperary (Phase 1) 12 Cluid Housing Q2-2017

1117

CALF Turnkey

Tipperary Ashgrove, Monadreen, Thurles, Co Tipperary  (Phase 1) 9 Co-operative Housing Ireland Q4-2018

1118

SHIP CONSTRUCTION 

TURNKEY
Tipperary Cloneen Road, Fethard 21 *N/A Q4-2018



1119

SHIP CONSTRUCTION 

TURNKEY
Tipperary Strylea, Fethard 3 *N/A Q4-2018

1120

SHIP CONSTRUCTION 

TURNKEY
Tipperary Ardan, Borrisokane (Phase 1) 9 *N/A Q4-2018

1121

SHIP CONSTRUCTION 

TURNKEY
Tipperary An Grianan, Killenaule, Thurles (Phase 1) 4 *N/A Q4-2018

1122

SHIP CONSTRUCTION 

TURNKEY
Tipperary Ardan, Borrisokane (Phase 2) 4 *N/A Q4-2018

1123

SHIP CONSTRUCTION 

TURNKEY
Tipperary An Grianan, Killenaule, Thurles (Phase 2) 10 *N/A Q4-2018

1124

SHIP CONSTRUCTION 

SINGLE STAGE
Tipperary Mulkear View, Newport, Tipperary 3 *N/A Q4-2018

1125

SHIP CONSTRUCTION Tipperary Ard na Greine, Clonmel 2 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1126

SHIP CONSTRUCTION Tipperary Knockanrawley 28 *N/A

Stage 2 approved Q3-2017, 

full design/tender being 

prepared.

1127

SHIP CONSTRUCTION Tipperary Mill Road, Thurles 28 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

1128

SHIP CONSTRUCTION Tipperary Mulkear View, Newport 11 *N/A

Stage 2 approved Q4-2017, 

full design/tender being 

prepared.

1129

SHIP CONSTRUCTION Tipperary Treacy Park, Carrick on Suir 1 *N/A Q3-2018

1130

SHIP CONSTRUCTION Tipperary Templetouhy 10 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1131

SHIP CONSTRUCTION Tipperary Borrisoleigh 12 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1132

SHIP CONSTRUCTION Tipperary Abbey Street, Cahir 10 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

1133

SHIP CONSTRUCTION Tipperary Borrisokane 16 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

1134

SHIP CONSTRUCTION Tipperary Portroe, Nenagh 14 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

1135

SHIP CONSTRUCTION Tipperary Cloughjordan 2 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

1136

SHIP CONSTRUCTION Tipperary Glenconnor Road, Clonmel 26 *N/A Q4-2018

1137

SHIP CONSTRUCTION Tipperary Gortataggart, Thurles 2 *N/A Q4-2018

1138

SHIP CONSTRUCTION Tipperary Kilcooly Way, Gortnahoe 5 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.



1139

SHIP CONSTRUCTION Tipperary Lacey Avenue, Templemore 3 *N/A Q3-2016

1140

SHIP CONSTRUCTION Tipperary Mitchel St., Thurles 1 *N/A

Stage 2 approved Q2-2017, 

full design/tender being 

prepared.

1141

SHIP CONSTRUCTION Tipperary Borrisoleigh 1 *N/A Q4-2016

1142

SHIP CONSTRUCTION Tipperary Lower Ballingarry 1 *N/A Q2-2016

1143

SHIP CONSTRUCTION Tipperary Poulamaleen, Faugheen 1 *N/A Q2-2016

1144

SHIP CONSTRUCTION Tipperary Cormack Drive, Nenagh 19 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.

1145

SHIP CONSTRUCTION Tipperary Lacey Avenue, Templemore 1 *N/A Q3-2017

1146

SHIP CONSTRUCTION Tipperary Borrisoleigh 1 *N/A Q4-2018

1147

CAS CONSTRUCTION Tipperary Ballinagrana, Carrick on Suir 3 Camphill Communities of Ireland

Stage 1 approved Q3-2015, 

outline design and costs 

being prepared.

1148

CAS CONSTRUCTION Tipperary Castle Street, Carrick on Suir 1 Camphill Communities of Ireland

Stage 1 approved Q3-2015, 

outline design and costs 

being prepared.

1149

CAS CONSTRUCTION Tipperary The Strand, Carrick on Suir 3 Camphill Communities of Ireland

Stage 1 approved Q3-2015, 

outline design and costs 

being prepared.

1150

CAS CONSTRUCTION Tipperary Fethard 4 Belmont Park Housing Association Ltd

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

1151

CAS CONSTRUCTION Tipperary Glenconnor Road, Clonmel 9 Cluid Housing Association

Stage 2 approved Q4-2017, 

full design/tender being 

prepared.

1152

CAS CONSTRUCTION Tipperary Stanwix House, Kickham Street, Thurles 19 Thurles Lions Trust Housing Assoc.

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

1153

CAS CONSTRUCTION Tipperary Monastery Close, Templemore Road, Thurles 15 Thurles Lions Trust Housing Assoc.

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

1154

CALF Turnkey

Waterford Kilbarry, Waterford (Phase 1) 69 Respond Q4-2018

1155

CALF Construction

Waterford St Johns College, Waterford (Phase 1) 36 Respond Q1-2016

1156

SHIP CONSTRUCTION 

TURNKEY
Waterford Kilrush, Dungarvan 8 *N/A Q3-2018

1157

SHIP CONSTRUCTION 

TURNKEY
Waterford Gibbethill, Gracedieu 5 *N/A Q3-2018

1158

SHIP CONSTRUCTION 

TURNKEY
Waterford Carrickphierish, Gracedieu, Waterford 31 *N/A Q4-2018



1159

SHIP CONSTRUCTION 

TURNKEY
Waterford Shandon, Dungarvan 5 *N/A Q3-2018

1160

SHIP CONSTRUCTION 

TURNKEY
Waterford Airport Road, Waterford City 33 *N/A Q4-2018

1161

SHIP CONSTRUCTION 

TURNKEY
Waterford Kilrush, Dungarvan 10 *N/A Q4-2018

1162

SHIP CONSTRUCTION 

TURNKEY
Waterford Kilrush, Dungarvan 21 *N/A Q4-2018

1163

SHIP CONSTRUCTION 

TURNKEY
Waterford Lacken Road, Waterford 55 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

1164

SHIP CONSTRUCTION 

RAPID
Waterford Ballygunner, Waterford City 65 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

1165

SHIP CONSTRUCTION 

RAPID
Waterford Ballynaneashagh, Waterford City 20 *N/A

Stage 1 approved Q2-2018, 

outline design and costs 

being prepared.

1166

SHIP CONSTRUCTION Waterford An Garran, Crobally Upper, Tramore 50 *N/A Q4-2018

1167

SHIP CONSTRUCTION Waterford Alms Houses, Tallow 4 *N/A Q4-2018

1168

SHIP CONSTRUCTION Waterford Ardmore Park/Priory Lawn, Waterford City 5 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

1169

SHIP CONSTRUCTION Waterford Ballinroad, Dungarvan 21 *N/A Q4-2018

1170

SHIP CONSTRUCTION Waterford Barrack Street, Cappoquin 4 *N/A Q4-2017

1171

SHIP CONSTRUCTION Waterford Coolfin Woods, Portlaw 12 *N/A Q1-2018

1172

SHIP CONSTRUCTION Waterford Larchville, Waterford City 5 *N/A Q4-2018

1173

SHIP CONSTRUCTION Waterford Patrick Street, Tramore 2 *N/A Q3-2018

1174

SHIP CONSTRUCTION Waterford Doyle Street, Waterford City 4 *N/A Q4-2018

1175

SHIP CONSTRUCTION Waterford Old Cinema Site, Dungarvan 15 *N/A Q4-2016

1176

SHIP CONSTRUCTION Waterford The Glen, Bridge St, Waterford 11 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1177

SHIP CONSTRUCTION Waterford Clarendon Court, Penrose Lane, Waterford 24 *N/A

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.

1178

SHIP CONSTRUCTION Waterford Summerland Square, Waterford 12 *N/A

Stage 2 approved Q2-2018, 

full design/tender being 

prepared.



1179

SHIP CONSTRUCTION Waterford Rough Sleeper Emerg Accom, Bath St, Waterford City 4 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

1180

CAS CONSTRUCTION Waterford Convent Hill, Tramore 10 Society of Saint Vincent de Paul Q1-2017

1181

CAS CONSTRUCTION Waterford Powersfield, Hennessys Road, Waterford 3 Focus Ireland

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

1182

CAS CONSTRUCTION Waterford Wadding Manor, Ferrybank 10 Respond Q4-2018

1183

CAS CONSTRUCTION Waterford Gleann Ealach, Dunhill 8 Gleann Ealach Housing Association

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

1184

CAS CONSTRUCTION Waterford Ballycarnane, Tramore 18 Tramore Voluntary Housing Association

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

1185

CAS CONSTRUCTION Waterford The Paddocks, Williamstown Rd. Waterford 4 Anvers Housing Association Ltd

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

1186

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Waterford Slievekeale, Waterford City 57 *N/A Q1-2018

1187

CALF Turnkey

Westmeath Athlone Road, Moate, Co. Westmeath (Phase 1) 14 Oaklee Housing Q3-2018

1188

CALF Construction

Westmeath Farran, Mullingar, Co. Westmeath (Phase 1) 2 Túath Housing Association Ltd Q3-2018

1189

CALF Construction

Westmeath Farran, Mullingar, Co. Westmeath (Phase 2) 2 Túath Housing Association Ltd Q3-2018

1190

CALF Construction

Westmeath Farran, Mullingar, Co. Westmeath (Phase 3) 6 Túath Housing Association Ltd Q3-2018

1191

CALF Turnkey

Westmeath Rahanine, Rochfortbridge, Co Westmeath (Phase 1) 12 Túath Housing Association Ltd Q4-2018

1192

CALF Turnkey

Westmeath Cluain Mullen, Castlepollard, Westmeath (Phase 1) 2 Túath Housing Association Ltd Q2-2017

1193

SHIP CONSTRUCTION 

TURNKEY
Westmeath Belvedere Hills, Mullingar 21 *N/A Q4-2017

1194

SHIP CONSTRUCTION 

TURNKEY
Westmeath Cloon Lara, Mullingar 12 *N/A Q3-2018

1195

SHIP CONSTRUCTION Westmeath Bun Daire, Kinnegad (Phase 3) 12 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1196

SHIP CONSTRUCTION Westmeath St. Laurence's Terrace, Mullingar 9 *N/A Q4-2018

1197

SHIP CONSTRUCTION Westmeath Ennell Court 1 *N/A Q1-2018

1198

SHIP CONSTRUCTION Westmeath Clonbrusk, Arcadia, Athlone  Phase 1 33 *N/A Q2-2018



1199

SHIP CONSTRUCTION Westmeath Ennell Court (Phase 2) 3 *N/A Q2-2016

1200

SHIP CONSTRUCTION Westmeath Grange Crescent, Mullingar 2 *N/A Q1-2016

1201

SHIP CONSTRUCTION Westmeath Ennell Court (Phase 3) 31 *N/A

Stage 2 approved Q1-2018, 

full design/tender being 

prepared.

1202

SHIP CONSTRUCTION Westmeath Cloghanboy, Athlone 10 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1203

SHIP CONSTRUCTION Westmeath Bishopsgate, Mullingar 4 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1204

SHIP CONSTRUCTION Westmeath St. Brigid's Green, Mullingar 14 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1205

SHIP CONSTRUCTION Westmeath Clonbrusk, Arcadia, Athlone Phase 2 18 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1206

CAS CONSTRUCTION Westmeath Farran, Mullingar 4 Túath Housing Association Ltd

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1207

CALF Turnkey

Wexford Ramstown, Gorey, Co. Wexford (Phase 1) 30 Túath Housing Association Ltd Q4-2018

1208

CALF Turnkey

Wexford Ramstown, Gorey, Co. Wexford (Phase 2) 16 Túath Housing Association Ltd Q4-2018

1209

CALF Turnkey

Wexford Ramstown, Gorey, Co. Wexford (Phase 3) 10 Túath Housing Association Ltd Q4-2018

1210

CALF Turnkey

Wexford Greenville, The Moyne, Enniscorthy (Phase 2) 6 Oaklee Housing Q3-2017

1211

CALF Turnkey

Wexford Meadowfields Phase 3, Enniscorthy, Co. Wexford (Phase 1) 14 Co-operative Housing Ireland Q1-2018

1212

CALF Turnkey

Wexford Meadowfields Phase 3, Enniscorthy, Co. Wexford (Phase 2) 14 Co-operative Housing Ireland Q1-2018

1213

CALF Turnkey

Wexford Fort Road, Ramsfort Park, Gorey, Co. Wexford (Phase 1)* 11 Co-operative Housing Ireland Q3-2018

1214

CALF Turnkey

Wexford Gleann an Ghairdin, Gorey (Phase 1) 18 Túath Housing Association Ltd Q3-2018

1215

CALF Turnkey

Wexford Clonard, Wexford (Phase 1)* 10 Co-operative Housing Ireland Q4-2018

1216

CALF Turnkey

Wexford Huntershill, Gorey, Co. Wexford (Phase 1) 23 Co-operative Housing Ireland Q4-2017

1217

CALF Turnkey

Wexford Huntershill, Gorey, Co. Wexford (Phase 2)* 13 Co-operative Housing Ireland Q4-2017

1218

CALF Turnkey

Wexford Hunters Green, Gorey (Phase 1) 9 Co-operative Housing Ireland Q2-2016



1219

CALF Turnkey

Wexford Hunters Green, Gorey (Phase 2) 9 Co-operative Housing Ireland Q3-2016

1220

CALF Turnkey

Wexford Meadowfields Enniscorthy, Co. Wexford (Phase 1) 12 Co-operative Housing Ireland Q3-2016

1221

CALF Turnkey

Wexford 1 property at  Ard Uisce, Whiterock, Wexford  (Phase 1) 1 Túath Housing Association Ltd Q1-2018

1222

CALF Turnkey

Wexford Ard Uisce, Whiterock, Wexford (Phase 1) 6 Túath Housing Association Ltd Q1-2018

1223

CALF Turnkey

Wexford Ballyboggan, Castlebridge, Co Wexford (Phase 1) 10 Co-operative Housing Ireland Q4-2018

1224

CALF Turnkey

Wexford Greenville, The Moyne, Enniscorthy (Phase 1) 34 Oaklee Housing Q4-2018

1225

CALF Turnkey

Wexford Ard Uisce, Whiterock, Wexford (Phase 1)* 6 Túath Housing Association Ltd Q1-2017

1226

CALF Turnkey

Wexford Hunters Green, Gorey (Phase 3) 11 Co-operative Housing Ireland Q1-2017

1227

CALF Turnkey

Wexford  Ard Uisce, Wexford Town (Phase 1) 5 Túath Housing Association Ltd Q4-2017

1228

CALF Turnkey

Wexford Hunters Green, Gorey (Phase 4) 9 Co-operative Housing Ireland Q4-2017

1229

SHIP CONSTRUCTION 

TURNKEY
Wexford Madeira Oaks, Wexford 8 *N/A Q3-2017

1230

SHIP CONSTRUCTION 

TURNKEY
Wexford Gleann an Ghairdin, Ballytegan Road, Gorey (Phase 1a) 8 *N/A Q1-2018

1231

SHIP CONSTRUCTION 

TURNKEY
Wexford Ard Uisce, Whiterock, Wexford 11 *N/A Q4-2018

1232

SHIP CONSTRUCTION 

TURNKEY
Wexford Castlebridge, Co Wexford 3 *N/A Q3-2018

1233

SHIP CONSTRUCTION 

TURNKEY
Wexford Gleann an Ghairdin, Ballytegan Road, Gorey (Phase 2) 4 *N/A Q1-2018

1234

SHIP CONSTRUCTION 

TURNKEY
Wexford Ard Uisce, Whiterock,Wexford 24 *N/A Q1-2018

1235

SHIP CONSTRUCTION 

TURNKEY
Wexford Gleann an Ghairdin, Ballytegan Road, Gorey (Phase 1b) 10 *N/A Q4-2018

1236

SHIP CONSTRUCTION 

TURNKEY
Wexford Glen Aoibhinn, Ardamine, Gorey - Phase 1 5 *N/A Q4-2018

1237

SHIP CONSTRUCTION 

TURNKEY
Wexford Glen Aoibhinn, Ardamine, Gorey - Phase 2 5 *N/A Q4-2018

1238

SHIP CONSTRUCTION Wexford SN Castlemoyle, New Ross 1 *N/A Q4-2018



1239

SHIP CONSTRUCTION Wexford Cloghultagh, Taghmon 18 *N/A Q4-2018

1240

SHIP CONSTRUCTION Wexford Coolcotts, Clonard 7 *N/A Q3-2018

1241

SHIP CONSTRUCTION Wexford Creagh, Gorey 10 *N/A Q2-2018

1242

SHIP CONSTRUCTION Wexford Danescastle 10 *N/A Q3-2018

1243

SHIP CONSTRUCTION Wexford Slippery Green, Wexford 10 *N/A Q2-2018

1244

SHIP CONSTRUCTION Wexford Whiterock Hill, Wexford 45 *N/A

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

1245

SHIP CONSTRUCTION Wexford Cois Mara 2 *N/A Q3-2018

1246

SHIP CONSTRUCTION Wexford Killeens, Wexford 34 *N/A

Stage 1 approved Q1-2018, 

outline design and costs 

being prepared.

1247

SHIP CONSTRUCTION Wexford Oylegate 2 *N/A Q2-2018

1248

SHIP CONSTRUCTION Wexford Cherryorchard, Enniscorthy 8 *N/A Q3-2018

1249

SHIP CONSTRUCTION Wexford Ross Road, Enniscorthy 1 *N/A Q3-2018

1250

SHIP CONSTRUCTION Wexford Baile Eoghain, Gorey (Phase 1) 5 *N/A Q4-2018

1251

SHIP CONSTRUCTION Wexford Baile an Trá, Riverchapel (Courtown Ardamine) 10 *N/A Q2-2016

1252

SHIP CONSTRUCTION Wexford Shanna Court, Coolcotts 8 *N/A Q1-2016

1253

SHIP CONSTRUCTION Wexford Francis Street, Wexford 1 *N/A Q1-2017

1254

SHIP CONSTRUCTION Wexford Commodore Barry 1 *N/A Q2-2016

1255

SHIP CONSTRUCTION Wexford Glentire, The Ballagh, Enniscorthy 6 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1256

SHIP CONSTRUCTION Wexford Ballywish, Castlebridge 11 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.

1257

SHIP CONSTRUCTION Wexford Rosetown, Rosslare, Co Wexford 43 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1258

SHIP CONSTRUCTION Wexford Carley's Bridge, Enniscorthy, Co Wexford 17 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.



1259

SHIP CONSTRUCTION Wexford Creagh, Gorey, Co Wexford 12 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1260

SHIP CONSTRUCTION Wexford Rosbercon, New Ross 28 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

1261

SHIP CONSTRUCTION Wexford Baile Eoghain, Gorey (Phase 2) 4 *N/A Q4-2018

1262

CAS CONSTRUCTION Wexford Barrystown 16
Grantstown Voluntary Housing Association 

Ltd

Stage 3 approved Q3-2018, 

the scheme is now approved 

to proceed to tender.

1263

CAS CONSTRUCTION Wexford Rathangan 7
Rathangan Senior Citizens Housing 

Association Ltd
Q3-2017

1264

CAS CONSTRUCTION Wexford Wexford Women's Refuge, Maudlintown, Co Wexford 12 *N/A

Stage 3 approved Q4-2018, 

the scheme is now approved 

to proceed to tender.

1265

CALF Construction

Wicklow  St Ernans View, Merrymeeting, Rathnew, Co Wicklow  (Phase 1) 45 Cluid Housing Q3-2018

1266

CALF Turnkey

Wicklow Glenheron, Greystones, Co. Wicklow (Phase 2)* 11 Túath Housing Association Ltd Q1-2018

1267

CALF Turnkey

Wicklow Ternlee, Cooldross Lane, Kilcoole, Co. Wicklow (Phase 1)* 4 Cluid Housing Q4-2017

1268

CALF Turnkey

Wicklow Ternlee, Cooldross Lane, Kilcoole, Co. Wicklow (Phase 2)* 2 Cluid Housing Q4-2017

1269

CALF Turnkey

Wicklow Glenheron, Greystones, Co Wicklow  (Phase 1)* 5 Túath Housing Association Ltd Q2-2018

1270

CALF Turnkey

Wicklow Abbey St, Wicklow  (Phase 1) 6 Túath Housing Association Ltd Q4-2018

1271

CALF Turnkey

Wicklow Glenheron, Greystones, Co. Wicklow (Phase 1)* 8 Túath Housing Association Ltd Q4-2018

1272

CALF Turnkey

Wicklow The Meadows, Ballynerrin, Wicklow Town (Phase 1)* 7 Túath Housing Association Ltd Q4-2018

1273

CALF Turnkey

Wicklow Hazelbrook Rise, Ballybeg, Rathnew, Co. Wicklow(Phase 1)* 15 Co-operative Housing Ireland Q4-2018

1274

SHIP CONSTRUCTION 

TURNKEY
Wicklow Mill Court, Tinahely (1) 2 *N/A Q2-2018

1275

SHIP CONSTRUCTION 

TURNKEY
Wicklow Mill Court, Tinahely (2) 1 *N/A Q4-2018

1276

SHIP CONSTRUCTION 

TURNKEY
Wicklow Vale Road, Arklow 34 *N/A Q3-2018

1277

SHIP CONSTRUCTION 

TURNKEY
Wicklow Fernhill, Arklow 1 *N/A Q3-2018

1278

SHIP CONSTRUCTION 

TURNKEY
Wicklow Mill Court, Tinahely, Phase 2 2 *N/A Q2-2018



1279

SHIP CONSTRUCTION 

TURNKEY
Wicklow Merrymeeting, Rathnew 2 *N/A Q4-2018

1280

SHIP CONSTRUCTION 

TURNKEY
Wicklow The Hawthorns, Ballinahinch Wood, Ashford 1 *N/A Q4-2018

1281

SHIP CONSTRUCTION 

RAPID
Wicklow Whitehall, Baltinglass 34 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1282

SHIP CONSTRUCTION 

RAPID
Wicklow Rathnew 46 *N/A

Stage 2 approved Q4-2018, 

full design/tender being 

prepared.

1283

SHIP CONSTRUCTION 

RAPID
Wicklow Carnew Phase 4 30 *N/A

Stage 1 approved Q4-2018, 

outline design and costs 

being prepared.

1284

SHIP CONSTRUCTION Wicklow Emoclew Road, Arklow (Phase 3) 21 *N/A

Stage 2 approved Q3-2017, 

full design/tender being 

prepared.

1285

SHIP CONSTRUCTION Wicklow Ard Na Mara, Kilcoole 2 *N/A Q3-2018

1286

SHIP CONSTRUCTION Wicklow Druids Brook, Kilcoole 2 *N/A Q4-2018

1287

SHIP CONSTRUCTION Wicklow Emoclew Road, Arklow (Phase 1) 17 *N/A Q4-2017

1288

SHIP CONSTRUCTION Wicklow Emoclew Road, Arklow (Phase 2) 26 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

1289

SHIP CONSTRUCTION Wicklow FCA Hall, Wicklow Town 8 *N/A Q3-2018

1290

SHIP CONSTRUCTION Wicklow Kilmantain Place, Bray 4 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

1291

SHIP CONSTRUCTION Wicklow O'Byrne Road, Bray 1 *N/A Q4-2018

1292

SHIP CONSTRUCTION Wicklow St Mary's Rd., Arklow (Old Library Site) 7 *N/A Q4-2018

1293

SHIP CONSTRUCTION Wicklow Sugarloaf View, Kilmacanogue 20 *N/A

Stage 4 approved Q3-2018, 

the scheme is fully 

approved.

1294

SHIP CONSTRUCTION Wicklow Avondale Heights, Rathdrum (Phase 2) 20 *N/A Q4-2018

1295

SHIP CONSTRUCTION Wicklow Kilbride Lane, Bray (Murphy's Lands) 42 *N/A Q2-2018

1296

SHIP CONSTRUCTION Wicklow Oak Drive, Blessington 1 *N/A Q4-2018

1297

SHIP CONSTRUCTION Wicklow Carrig Eden, Marine Road, Greystones 30 *N/A

Stage 2 approved Q3-2018, 

full design/tender being 

prepared.

1298

SHIP CONSTRUCTION Wicklow Farrankelly, Greystones (Phase 2) 24 *N/A

Stage 4 approved Q4-2018, 

the scheme is fully 

approved.



1299

PUBLIC PRIVATE 

PARTNERSHIP (Bundle 

2)

Wicklow Convent Lands 51 *N/A Q1-2018
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