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INTRODUCTION

a) reinstatement of the existing airport, and

b) construction of a new airport.

construction costs The construction costs are for the construction of a new airport similar to the existing one on a greenfield 

site. 

introduction Mitchell | McDermott were requested by The Department of Culture, Heritage and the Gaeltacht to 

prepare an Order of Magnitude Cost on Connemara Airport. The 2 Nr. options as follows:

narrative and exclusions A narrative is included in the documents as is also a list of the exclusions.

The costs are based on building the existing airport on a greenfield site and are OMC costs without any 

architectural, structural, civil or M&E design input.

It is assumed that the new airport will be constructed on ground with good bearing capacity, for example 

for every additional metre depth of poor ground to be excavated and replaced with stone filling would add 

in the region of €1.4m to the runway, apron and taxi areas.

reinstatement costs The costs for reinstatement would be for reinstating the existing buildings to the same floor area, drawings 

and specifications but in compliance with todays building regulations. It is our opinion that the costs for 

reinstatement would not be substantially different from the new construction costs.
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Overall Summary



OVERALL SUMMARY

Section GFA

(sq m)

Unit Total 

€

Option A - Reinstatement Costs 1 Item Please see introduction on page Nr. 1

Option B - New Construction Costs 1 Item 7,853,741

 

Exclusions

overall summary The construction costs for the project are summarised below. Please read in conjunction with 

Narrative and Exclusions.

VAT | Tender Inflation from July 19  | Site Acquisition  | Planning and Statutory Fees  | Development Contributions  | Capital Contributions for Services connections  | Bonds  

| Professional Fees  | Sales and Letting Costs  | Marketing  | Legals  | Valuers  | Accountancy Costs  | Finance Costs  | Works outside the boundary of the site  | Sprinklers  | 

Owner Insurances  | Adjoining Neighbour Costs  | Removal or treatment of Japanese Knotweed or other invasive plant species  | Load bearing piles  | Contaminated material  

| Costs associated with pending planning permissions/FSC.  | Lighting etc. to the runway  | Air Traffic Control/Navigation equipment etc.  | Airport scanners, baggage 

handling equipment.  |         
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Narrative



NARRATIVE

Option A - Reinstatement Costs

Please see Narrative on page Nr. 1

Option B - New Construction Costs

New Terminal

€1,799,635

New Hangar & Fire Brigade Shed

€1,227,625

New Runway & Apron

New Runway and apron including excavation, disposal, concrete lean-mix, asphalt etc €3,985,659

External Works

€840,823

Total Option B €7,853,741

Construction of new terminal building including block cavity wall construction, precast 

floor units for 1st floor, roof cladding to pitched roof, trocal or similar to flat roof, uPVC 

windows and doors, internal partitions, ceilings, flooring, tiling, painting and M&E.

outline of scope The following is an outline of the scope and general specification included in the cost document.

New Hangar building to match existing consisting of concrete pads and floor slab, steel 

frame, wall and roof cladding, sliding doors, internal offices fit-out etc to match 

existing, mechanical & electrical. Fire Brigade shed at rear to a similar specification.

New carpark to include, tarmacadam incl base, kerbs, line marking, signage, surface 

water drainage and lighting. New external fence and water treatment etc.
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EXCLUSIONS

1. VAT

2.

3. Site Acquisition

4. Planning and Statutory Fees

5. Development Contributions

6. Capital Contributions for Services connections

7. Bonds

8. Professional Fees

9. Sales and Letting Costs

10. Marketing

11. Legals

12. Valuers

13. Accountancy Costs

14. Finance Costs

15. Works outside the boundary of the site

16. Sprinklers

17. Owner Insurances

18. Adjoining Neighbour Costs

19. Removal or treatment of Japanese Knotweed or other invasive plant species

20. Load bearing piles

21. Contaminated material

22. Costs associated with pending planning permissions/FSC.

23. Lighting etc. to the runway

24. Air Traffic Control/Navigation equipment etc.

25. Airport scanners, baggage handling equipment.

Tender Inflation from July 19

exclusions The following items are excluded from the Cost Document:
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